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M-32-96-01 
Do not uaa blua inl<.. Type or print u1i09 black ink. 

Date 

March 29, 1996 

Originator Phone 

Dale Jackson (509) 376-4851 
Class of Change 

( J I · Si gnat or i es ( J I I · Execut i ve Manager (XJ Ill · ?ro j ec-: Manager 

Change Title 

Revision to text of Taraet Action M-32-07-TOS. 
Descript i on/Justification of Change 

Target action M-32-07-TOS was originally established to allow the separation of 
radionuclides from the organic solvent waste as needed to meet transportation and 
acceptance criteria at a previously identified disposal facility. In the event 
that the radiological levels in the waste could not be reduced to meet the 
necessary criteria, the target action allowed for compliant interim storage 
outside of the B Plant canyon. 

Technical difficulties have potentially impacted B Plant's ability to complete 
the target action on the current schedule. If efforts to decontaminate the 
organic solvent waste to acceptable levels for the disposal facility or for 
storage outside of B Plant are still required after June 1996, a milestone will 
be added to the B Plant deactivation milestone package to address further 
radionuclide separations. If a deactivation milestone is needed for separat i on 
of radionuclides from the organic solvent waste, a change control package will be 
submitted by June 1996 and will close out target action M-32-07-TOS. 

See attached sheet for continuation: 
l~act of Change 

This change establishes a new approach for the required separation of 
radionuclides from the organic solvent waste and does not impact any Tri-Party 
Aareement interim or major milestones. 

Affected Docu-nents 

Affected Document: Hanford Federal Facility Agreement Consent Order, Appendix D, 
Table 0. 
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9613409.1950 
(Desc ri pti on / Just if icat i on of Change continued) 

Mod ify ta rget acti on M-32-O7-T0S as foll ows: 

M-32-O7-TOS Perform operati ons to separate radio nuclides from Ju ne 1996 
the organic sol vent waste to su pport disp osition of 
th e waste t o an offsit e dis posal fa cility, or 
compl i an t i nter im storage . 

If further operations to separate radionuclides from 
the organic solvent waste are required after June 1996 , 
a new milestone will be negotiated as part of the B Plant 
deactivation milestone package. If a new milestone for 
radionuclide separation of the organic i s required, a change 
package will be submitted by June 30, 1996 and will close 
target action M-32-07-TOS. 



9613'1'09 ~ I 951 

STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
1375 W. ~th Avenue • Kennewicic, Washington 99336-6018 • (509} i 35-i531 

April I, 1996 

rvfr. Steven E. Killoy 
Westinghouse Hanford Company 
P.O. Box 1970 
Richland.., WA 99352 · 

Dear lvfr. Killoy: 

Re: Draft Federal Facility Agreement and Consent Order Change Control Form, Number 
M-32-96-0 I, regarding Revision to Text of Target Action M-32-07-T05. 

I have reviewed the above-referenced draft change control. form and do not agree with the proposed 
changes. Specifically, the draft requestS adding language allowing target milestone M-32-07-T05 to be 
dosed and renegotiated under B-Plant deactivation milestones if the June 1996 date cannot be met. 

I do agree this transition-related milestone would appropriately fit under the upcoming B-Plant 
milestones. However, such negotiations should occur after June 1996 if the milestone has not been met. 
I realize B-Plant has struggled with treating these organic wastes to allow transportation for off-site 
treatrnent/dispo_sal or compliant onsite interim status storage. Ecology acknowledges these efforts and 
shares the goal and responsibility of deactivating B-Plant using the breakthrough management approach. 

If you have any questions, please contact me at (509) 736-3024. 

Laura Russell 
B-Area Project -Manager 
Nuclear Waste Program 

LR:mf 

cc: Rick Gonzalez, USDOE 
Paul K.rupin. USDOE 
Anna Sherwood.., USDOE 
Chris Midgett, WHC 
Steve Godfrey, WHC 


