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LIQUID PROCESSING AND CA ISTER STORAGE 
Project Managers Meeting 
825 Jadwin/244B/Richland 

Hanford, Washington 
June 19, 2003 
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LIQUID PROCESSING AND CANISTER STORAGE 
PROJECT MEETING 

825 Jadwin/Room 244B/Richland 
Hanford, Washington 

June 19, 2003 

11:15 a.m. to 11:45 a.m. 

Agenda 

I. Approval of May 22, 2003 Liquid Processing And Canister Storage Project Meeting 
Minutes (Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Delisting Petition Discussion 
B. LERF Groundwater Discussion 
C. PCB Path forward 
D. Status of Permit Revisions 
E. Status of 310/340 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



LIQUID PROCESS! G A D CA !STER STORAGE 
PROJECT MEETING MINUTES 

Project Managers Meeting 
825 J adwin/244B/Richland 

Hanford, Washington 

June 19, 2003 

I. Approval of the May 22, 2003 Liquid Processing and Canister Storage Project Meeting 
Minutes Ecology/DOE-RL/FH) 

II. Operational Status (Roger Szelmeczka FH) 
LIQUID EFFLUENT RETENTION FACILITY (LERF) 
Waste Inventory (6/8/3) 

• Basin 42 - Liquid Level: 9.8 ft or 2.3 Mgal 
• Basin 43 - Liquid Level: 12.3 ft or 2.1 Mgal (Receiving UP-1 groundwater at 38 

gpm) 
• Basin 44 - Liquid Level: 16.8 ft or 5.0 Mgal 

Received 11 tanker shipments during May: 
• Basin 42 received 50,000 gallons leachate from the Mixed Waste Burial Trench 
• Basin 44 received 16,000 gallons by tanker from 105-KW Basin 

EFFLUENT TREATMENT FACILITY (ETF) 
• Plant is in a 3 week maintenance outage during 242-A Evaporator Campaign. 

200 AREA TREATED EFFLUE T DISPOSAL FACILITY (TEDF) 
Receiving 242-A Evaporator cooling water at about 2300gpm to TEDF 

May monthly flow summary: 
• Flow data not available. Operations during May were nonnal, with no upset 

conditions. 

300 AREA TREATED EFFLUE T DISPOSAL FACILITY (310 TEDF) 
• TEDF continues in nomrnl operations. 

III. Project Specific Issues 
A. Delisting Petition 

1. EPA has resolved the last two comments and is incorporating them into the final 
document. Dave Bartus (EPA) estimates he will need another two months before 
the petition is ready for the Federal Register. Ecology will be looking at a rule­
making process for delisting. 

B. LERF Groundwater 
1. This issue remains in Ecology legal review. 



C. PCB Path Forward 
1. Nothing to report. 

D. Pe1111it Revisions Status 
1. Kathy Conaway (Ecology) reported the last modification package is in progress. 

Ecology will recommend a class 1 modification to change the language and 
update frequency. 

2. Ecology discussed moving the 1500 transfer line from ETF to 242A and inquired 
if it could be done by agreement between the units without modifying both Part 
A's. Jeannette Hyatt (FH) stated it would be a contractual issue and will depend 
on what Ecology detem1ines the modification class will be. 

E. 310/340 Status 
1. Roger Szelmeczka reported he has drafted a letter to modify the TPA milestone. 

Ms. Hyatt provided a summary of activities for Ecology and agreed to set up a 
meeting with Jeanne Wallace (Ecology) to go over details of current activities. 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

1. The new disclaimer for the meeting minutes approval sheet was discussed and 
accepted. 

B. Mr. Szelmeczka discussed possible ST4502 modifications and would like to set up a 
meeting with Ecology to understand what requires incorporation into the pem1it 
renewal. This topic will be added to the Project Specific agenda items. 

V. Status of Actions 
A. 709 - no change. 
B. 810 -- no change. 

VI. New Action Items 
A. No new action items. 

VII. Next Project Managers Meeting 
A. The next Project Managers meeting is scheduled for July 24, 2003 
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