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310/340 PROJECT MEETING MINUTES 
Project Managers Meeting 
2704HV /G229/600 Area 

Hanford, Washington 

May 3, 2001 

I. Operational Status 
A. 340 Facility Operational Status 

• Replacement of the Kl System HEPA filters was initiated on March 
21, 2001. Unexpected levels of contamination identified during the 
initial phase of the replacement resulted in the Field Work Supervisor 
suspending further activities. 

• Revised approach to the replacement is under development with work 
tentatively rescheduled for the week of May 7th. 

• Completion of 307 Basin clean out activities will conclude following 
the HEPA filter change out. Results of sample analysis taken confirm 
the sludge will be managed as non-regulated low-level waste. 

B. 310 TEDF Operational Status 
• Ion exchange media change out has been initiated. 

• 5.2 million gallons of treated effiuent discharged for the month of 
March. 

II. 340 Project Specific Issues 
A. Special Case Waste (SCW) Milestone M-92 Ecology Tour 

1. Chris Strand (FH) gave a briefing status report on SCW M-92 
milestones _for the 340 complex to Fred Jamison (Ecology). The 
briefing also was provided to Ecology representatives Rick Bond 
and Deborah Singleton on an April 11, 2001 tour. 

III. 310 Project Specific Issues 
A. Chris Strand reported that the Permit-by-Rule evaluation is continuing. 

IV. Action Items 
A. 310/340-01-003 - Chris Strand accepted the action to provide Fred 

Jamison and Jeanne Wallace of Ecology a 300 Area Project Management 
Plan (PMP) and a 340 PMP. 

V. Next 310/340 Project Meeting 
A. Next meeting is scheduled for May 24, 2001. 



Special Case Waste (SCW) 
M-92 Milestones 

340 Complex Status 

April 11, 2001 



- ---- ---------------- - --

340 Complex SCW Scope 

• M-92-16 due on September 30, 2006. 

• The Project Management Plan for the 300 Area Special 
Case Waste (HNF-5068, Rev. 1), Section 2.4.5 establishes 
the 340 Complex Special Case Waste (SCW) inventory as 
the "heels in the 340-A Tanks, the 340 Vault Tanl<s, and 
ancillary equipment." 

• Tanlc flushing and removal of the waste from the tanlcs (not 
removal of the tanl<s) is required to meet SCW M-92 
Milestones, provided standards for cleaning the tanl<s can 
be met. 



.... Administrative Activities 

• Phase I and II activity descriptions in the 340 Waste 
Handling Complex: Deactivation Project Management 
Plan:(HNF-2230, Rev. 0) as referenced by HNF-5068, 
Rev. 1, are obsolete and require revision. 

• Revision of HNF-2230, Rev. 0, will impact schedules and 
remaining administrative requirements (i.e., End-point 
Criteria, Notices of Construction, etc.). 



Completed Operational Activities 

• 340 Complex ceased receipt of waste in April 1998. 

• 340-A Tanlcs have been flushed. 

• Radioactive Liquid Waste Sewer (RL WS) has been 
administratively isolated. 

• Portions of the RL WS have been permanently isolated 
(i.e., cut and capped). 

• Technical study by PNNL completed. 

--- --------------



Remaining Operational Activities 
(out-year work scope) 

• 340 Vault and 340-A Tanlcs heel removal. 

• Remaining flushing activities "TBD". 

• Decision to remove tanlcs dependent on clean out 
performance. 



Planned Operational Activities 

• Video camera inspection of the 340-A Tanlcs. 

• Advanced radiological characterization of the 340 Vault 
(gamma scan). 

• Physical isolation of remaining portions of the RL WS. 

-- - - ----



310/340 PROJECT MEETING 
2704HV/Rm. G229/600 Area 

Richland, Washington 
May 3, 2001 

10:00 a.m. to 10:15 a.m. 

Agenda 

I. Operational Status (Chris Strand) 

II. 340 Project Specific Issues 
A. Special Case Waste (SCW) Milestone M-92 Ecology Tour 
B. 340 Facility SCW status (attached) 

III. 310 Project Specific Issues 
A. Permit-by-Rule evaluation continues 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 


