
Meeting Minute Approval Sheet 0069 57 

222-5 Project Managers Meeting & Misc. Lab Issues 
(TSD: TS-2-1) 

2440 Stevens Center, Room 1600 
March 9, 2006 

9:30-10:15 p.m. 

;i~y~~!~W 
EDMC 

J) 
DOE: \'--------------------

Andrew Stevens - ,--~.;;-+- p ~ ..µ,-/...r 

ECOLOGY:~~ [A~ -RY 
\ eborah Singl , t n 

Date 

~/( 
(~~Clo 

Date 



MEETING MINUTES 

3/09/06 
222-S Project Manager's Meeting and Miscellaneous Lab Issues (TSD:TS-2-1) 

Page I of 2 

Meeting Attendees: 

Deborah Singleton, Ecology 
John Roberts, Ecology 
Lucinda Borneman, CH2M HILL 
Don Hardy, CH2M HILL 
Karyn Wiemers, A TL 

Introduction and Approval of Previous Meeting Minutes: 

Jeanne Wallace, Ecology 
Noel Smith-Jackson, Ecology 
Barb Hill, CH2M HILL 
Jou Hwang, ATLII 

The meeting was called to order at 9:30 a.m. Mr. Andy Stevens, ORP, was not in attendance due to travel 

Action Items: 

ACTIO : Ecology requested that a schedule to provide a certified copy of the 222-S Laboratory RCRA 
Permit application to Ecology by May 15, 2006. 
DUE DATE: January 12, 2006 
ST A TUS: Ecology letter was received, ORP will respond with a schedule during the upcoming month. It 
was agreed to keep this action open until the Ecology letter is received. 

ACTIO : ORP and CH2M HILL requested a letter from Ecology stating what additional information they 
are requesting of ORP and CH2M HILL on the 222-S permit. 
DUE DATE: 
ST A TUS: Meetings scheduled to receive Ecology comments. 

ACTION: Provide drawings for drain lines for the 219-S Tank System. 
DUE DATE: 3/9/06 
STATUS: Meeting scheduled by CH2M HILL for 3/21 /06 to explain drain lines for the 219-S Tank System 
to Ecology. 

ACTION: Provide briefing to Ecology (Wallace) on Project W-314 updates to the 219-S Tank System 
p1pmg. 
DUE DATE: 3/9/06 
STATUS: Meeting scheduled by CH2M HILL for 3/21/06 to explain Project W~314 updates to the 219-S 
Tank System piping. 

222-S Laboratory TSD, RCRA Permit, or Miscellaneous Issues : 

Ecology sent a letter to ORP and CH2M HILL requesting a certified copy of the 222S Part B application be 
provided by April 1, 2006. The ORP response letter will be provided to Ecology in the upcoming weeks. 

222-S Laboratory Operations: 

Mr. Don Hardy of CH2M HILL presented the Operations Report. Mr. Jou Hwang of A TLII presented the 
Analytical Report. Both reports are attached. 
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MONTHLY ANALYTICAL REPORT 
222-S Laboratory 

March 2006 

• The report for the ICAT (Integrated Contractor Audit Team) audit of the Advanced 
Teclu1ologies and Laboratories International, Inc. (ATL) 222-S Laboratory program 
against the requirements of the Hanford Analytical Services Quality Assurance 
Requirements Documents (HASQARD) was received by ATL on September 26. The 
response, including corrective action plans for the four findings and 8 observations was 
sent to Fluor Hanford (FH) on October 26. ATL has also established implementation 
procedures and practices for the areas identified in the program as non-implemented. On 
January 16, FH accepted the corrective actions for the findings , however, requested 
additional information on the four non-implemented areas. This information was 
provided via an implementation plan, as requested. 

• A TL is performing two self-assessments this month in the areas of Quality Assurance and 
ISMS . These assessments will focus on validating the implementation of ATL-MP-1002, 
"Quality Assurance Program Description" and ATL-MP-1009, "Integrated 
Environmental, Safety, and Health Management System Description for the 222-S 
Analytical Services Production Contractor." 

• The secondary ICP/MS for 222-S has been permanently removed from service. This 
instrument can not be repaired , and is scheduled for replacement in October. 



MONTHLY STATUS REPORT 
222-S Laboratory 

OPERATIONS AND TECHNOLOGY DEVELOPMENT 
March 2006 

• Hot Cell leak testing conducted this week pointed to one hot cell (lF) that set off the leak 
detector. This occurred after manual manipulation (snaking of the drain) due to slow drainage. 
Ecology was present to witness portions of the field execution . 

• 222S Emergency Preparedness is working to identify impacts associated with directive DOE-0-
151.1 C for Comprehensive Emergency Planning Systems. 

• Bechtel National, Inc. Supplier Quality performed a survey of APD/222-S to verify 
implementation of our Quality Assurance Program and the Laboratory Management Plan. 
There were no deficiencies or observations during the survey and CH2M HILL ATS 222-
S was recommended for placement on B I's Approved Supplier List. 

• CH2M Hill has provided ORP with a schedule for completing compliance order #2 
actions associated with the NOV received from WDOH relative to the 296-S-2 l stack. 
ORP will subsequently respond to WDOH. The schedule will be reviewed weekly in 
222S planning meetings to ensure adherence to the schedule. 

• 222S Laboratory accepted Double Shell Tank treatability study residues, waste, and 
samples from BWXT. The 2 shipments were accepted at 222-S Laboratory in February, 
the first shipment was comprised of 8 containers, and the second was comprised of 7 
containers. 

• The following waste shipments occurred during this reporting period : 
o Low Level/ PCB Waste: 0 container 
o Mixed Waste: 9 containers 
o Haz Waste: 1 container 
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Meeting Attendees: 

Jeanne Wallace, Ecology 
Andy Stevens, ORP 
Barb Hill , CH2M HILL 
Rob Schroeder , A TUI 

Introduction and Approval of Previous Meeting Minutes: 

John Roberts, Ecology 
Lucinda Borneman, CH2M HILL 
Don Hardy, CH2M HILL 

The meeting was called to order at 9:30 a.m. The January 2006 meeting minutes were approved. 

Action Items: 

ACTION: Ecology requested that a schedule to provide a certified copy of the 222-S Laboratory RCRA 
Permit application to Ecology by May 15, 2006. 
DUE DATE: January 12, 2006 
STATUS: It was agreed to keep this action open until the Ecology letter is received. 

222-S Laboratory TSD, RCRA Permit or Miscellaneous Issues: 

Ecology requested that ORP and CH2M HILL define the starting point of the 222-S RCRA permit and 
application. With changes in personnel and multiple revision numbers within the application, Ecology 
requested verification of the current revision number of the 222-S RCRA Part B application chapters and 
attachments . 
ACTION: ORP, CH2M HILL, and Ecology meet and determine current configuration of the 222-S RCRA 
Part B application. 
DUE DATE: January 19, 2006 . 
STATUS: CLOSED. Meeting occurred on January 31 , 2006. 

ORP and CH2M HILL requested a letter from Ecology stating what additional information they are 
requesting of ORP and CH2M HILL on the 222-S permit. 
ACTION: Ecology to transmit a letter to ORP and CH2MHILL stating what additional information they are 
requesting of ORP and CH2M HILL on the 222-S RCRA permit. 
DUE DATE: February 9, 2006 
STATUS: OPEN. 

222-S Laboratory Operations: 

Mr. Don Hardy of CH2M HILL presented the Operations Report. Mr. Rob Schroeder of ATLII presented 
the Analytical Report. Both reports are attached. 

ACTION: Provide drawings for drain lines and the 219-S Tank System. 
DUE DATE: March 9, 2006 

ACTION: Provide briefing to Ecology on Project W-314 updates to the 219-S Tank System piping. 
DUE DATE: March 9, 2006 
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MONTHLY ANALYTICAL REPORT 
222-S Laboratory 

February 2006 

• The report for the ICAT (Integrated Contractor Audit Team) audit of the Advanced 
Technologies and Laboratories International, Inc. (ATL) 222-S Laboratory program 
against the requirements of the Hanford Analytical Services Quality Assurance 
Requirements Documents (HASQARD) was received by ATL on September 26. The 
response, including corrective action plans for the four findings and 8 observations was 
sent to Fluor Hanford (FH) on October 26. ATL has also established implementation 
procedures and practices for the areas identified in the program as non-implemented. On 
January 16, FH accepted the corrective actions for the findings, however, requested 
additional information on the four non-implemented areas. This information was 
provided via an implementation plan, as requested. 

• The ATL Quality Assurance Program Description (QAPD) (ATL-MP-1002) was revised 
and approved by ORP on January 20, 2006. This replaces the conditional approval given 
on June 29, 2005. 

• The ATL Conduct of Operations Applicability Matrix (ATL-MP-1019) was approved by 
ORP on January 20, 2005 . 



MONTHLY STATUS REPORT 
222-S Laboratory 

OPERATIONS AND TECHNOLOGY DEVELOPMENT 
January 2006 

• The drain line from the 1 F Hot Cell was drained of 1 liter of liquid which was determined 
to be from the leak of the primary line, and not condensate. The liquid was dark in color, 
low pH, and high in nitrates, which is consistent with a leak in the primary line after the 
use of nitric acid. An informational notification was place to Ecology on January 27 
informing them of the leak to secondary containment. The IF Hot Cell drain line is 
RCRA compliant and no leakage occurred outside the drain line or to the environment. 
The Drain line was taken out of service when the drain line secondary containment alarm 
was initially triggered. Additional follow up actions are under development, and will be 
shared with Ecology when pathforward is better defined. 

• Installation of the bleed valves on P-1 pump is expected to occur in April 2006. The P-1 
pump replacement is a prerequisite for the 219-S to SY-101 transfer now scheduled for 
June. Integrity assessments for transfer lines SNL-5350 and SNL-5351 (219-S to SY 
Farm) are scheduled to occur by April 2006. The integrity assessments are also 
prerequisite for 219-S to SY-101 transfer. 

• 222S Laboratory accepted Double Shell Tank treatability study residues, waste, and 
samples, SRNL Shipment 27. The shipment was accepted at 222-S Laboratory on 
1/31/06, 24 bottles were transferred to the 219-S Tank system, 8 bottles were transferred 
to a 222-S Laboratory container storage TSD, 11 drums were transferred to the DMWSA, 
and one container was received as sample for archive. Two shipments from BWXT are 
expected before the end of February. 

• CH2M HILL and ORP personnel met with Ecology on January 31 to verify the 
appropriate version of the 222S Part B application is in effect. 

• The following waste shipments occurred during this reporting period: 
o Low Level/ PCB Waste: 1 container 
o Mixed Waste: 19 containers 

• 222-S Laboratory completed the analyses of C Tank Farm Area vapor samples. The data 
process is continuing. This data will help CH2M HILL to determine the appropriate level 
of personnel protective equipment to use during work in the C Tank Farm area. 

• During this reporting period, 222-S Laboratory Technical Development organization 
developed a procedure for transferring vapor samples from radioactively contaminated 
SUMMA Canisters into non-radioactively contaminated SUMMA canisters. This 
procedure was used to free release samples and facilitated analyses of vapor samples by 
off-site laboratories. 

-------7 
I 



CORRESPONDENCE DISTRIBUTION COVERSHEET 
Author Correspondence No. 

L. E. Borneman, 373-2821 
Addressee 

Distribution CH2M-060 1316 
May 16, 2006 

Subject: 

Approval 

222-S PROJECT MANAGERS; MEETING AND MISCELLANEOUS LAB ISSUES 
(TSD: TS-2-1), FEBRUARY AND MARCH 2006 

Date 

DISTRIBUTION 

Name 

Correspondence Control 
CH2M Hill Correspondence Control 

CH2M HILL Hanford Group, Inc. 
Administrat · ve Recor_d 
L. E. Borneman 
L. T. Blackford 
D . B . Hardy 
B. R. Hill 
M . N. Jarayssi 
P . C. Miller 
J. A. Voogd 
222-S Regulatory File 
LEB File/LB 

U.S. Department of Energy 
Office of River Protection 
R . W . Russell 
R . R. McNulty 
A. J. Stevens 

Washington State Department of 
Ecology 
D. G. Singleton 
N . Smith-Jackson 
J. J . Wall ace 

Analytical Technologies and 
Laboratories International. Inc. 
H. L. Anastos 
J. G. Hwang 

Location 

A3-:01 
H6-08 

H6-08 
T6-03 
Rl-51 
T6-14 
T6-03 
H6-03 
Rl-51 
H6-03 
T6-03 

H6-60 
H6-60 
H6-60 

H0-57 
H0-57 
H0-57 

T6-10 
T6-10 

w/att 

X 
X 

X 
X 
X 
X 
X 
X 
X 
X 
X 

X 
X 
X 

X 
X 
X 

X 
X 


