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LIQUID PROCESSING AND CAPSULE STORAGE 
PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

June 22, 2006 

10:30 a.m. to 11 :00 a.m. 

Agenda 

I. Approval of April 27, 2006 Liquid Processing and Capsule Storage Project Meeting 
Minutes (Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Status ofRCRA Permit Revisions 
B. 310/340 Status 
C. ST4502 Permit Status 
D. ST4500 Permit Status 

IV. General Discussions 
A. LERF 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



LIQUID PROCESSING AND CAPSULE STORAGE 
PROJECT MEETING MINUTES 

Project Managers Meeting 
825 Jadwin/Room 340/700 Area 

Hanford, Washington 

June 22, 2006 

I. Approval of April 27, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes 
(Ecology/DOE-RL/FH). 

II. Operational Status (Roger Szelmeczka PH) 
LIQUID EFFLUENT RETENTION FACILITY (LERF) 
Waste Inventory (6/4/06) 
• Basin 42 - Liquid Level: 7.3 ft or 1.5 Mgal 
• Basin 43 - Liquid Level: 9.6 ft or 2.2 Mgal 
• Basin 44 - Liquid Level: 1 7 .2 ft or 5 .1 Mgal 

Received 48 tanker-shipments-during May: 
• Basin 42 received 49,000 gallons leachate from the mixed waste burial trenches 
• Basin 42 received 9,000 gallons wastewater from FFTF 
• Purgewater tank received 13,600 gallons purgewater in 34 tankers 

EFFLUENT TREATMENT FACILITY (ETF) 
• Operating, running Basin 44 (CERCLA) campaign 

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF) 
• Receiving wastewater at 420 gpm 

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF) 
• Operating normally 

340 COMPLEX 
• Nothing to report 

III. Project Specific Issues 
A. Status of RCRA Permit Revisions 

1. Ecology has provided comments regarding revisions to the Waste Analysis Plan 
(W AP) that were submitted by RL/FH. Roger Szelmeczka (PH) is incorporating 
Ecology's comments. 

2. Tony Miskho (PH) noted that draft permit modification text changes for chapters 
six and seven will be sent to Ecology sometime in July 2006. 

B. 310/340 Status 
1. Mr. Szelmeczka stated that there was no new information to report. 

C. ST4502 Permit Status 
1. Mr. Szelmeczka initiated a discussion regarding a process for the powerhouse 

trench discharges. Kathy Conaway (Ecology) suggested that Mr. Szelmeczka 
send her a draft proposal for addressing the powerhouse trench discharge point in 
the permit modification. 



D. ST4500 Permit Status 
1. Mr. Szelmeczka stated that the additional information requested by Ecology was 

submitted, which Ecology indicated was satisfactory. 

IV. General Discussions 
A. LERF 

1. Mr. Miskho reported that an internal meeting is scheduled for June 27 to discuss 
LERF groundwater changes, and following that meeting discussions will be 
initiated with Ecology. 

V. Status of Actions 
A. 1129 - Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006. 

VI. New Action Items 
A. There were no new action items. 

VIl. Next Project Managers Meeting 
A. The next PMM was scheduled for July 27, 2006. 



Environmental Request Information System 

Task Status Report 
Group by Facility 

Filtered on: Status= Open ; Category= PMM 

Liquids Processing & Capsule Storage 

Task ID: 1129 Finalize LERF permit conditions for Ecology approval. 

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 

Task Lead: Hildebrand, Doug 

POC: Szelmeczka, Roger 

Classification: Oper. 

Category: PMM 

Project DOE Agency 

Due: 

Complete: 

Closed Date: 

Description: 

7/26/2006; 11 :23:58 AM 

N/A N/A N/A 

N/A N/A N/A 

Finalize LERF permit conditions for Ecology approval. 

Date Status 

6/22/2006 Ecology transmitted the draft permit conditions to RUFH on May 18, 2006 . 

4/27/2006 Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not 
been transmitted to RL. 

2/23/2006 LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time 
frame was estimated to be two weeks. 

1/26/2006 Ecology will provide the permtt conditions in February 2006. 

10/27/2005 Ecology is finalizing the permit language for its hydrogeology review. 

9/22/2005 Ecology is still reviewing the permtt conditions. 

8/25/2005 Ecology is still reviewing the permtt conditions. 

7/28/2005 Ecology is still reviewing the permtt conditions. 

6/29/2005 A meeting will be scheduled after Ecology sends the draft permtt conditions to RL. 

5/26/2005 A meeting will be scheduled after Ecology sends the draft permit conditions to RL. 

3/23/2005 RL will schedule the meeting for April 12, 2005. 

2/23/2005 The meeting with Ecology was not held as previously reported . The topic of the discussion will be to explore the 
monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A 
meeting with FH and RL will be scheduled after this meeting is held. 

1/27/2005 A meeting was held January 6, 2005. 

12/16/2004 A meeting is tentatively scheduled for January 6, 2005. 

10/28/2004 Task opened. 



LIQUID PROCESSING AND CAPSULE STORAGE 
Project Managers Meeting 

825 Jadwin/Room 340 
Hanford, Washington 

June 22, 2006 

Attendance List 
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