
----·----- -- ----~-- -

70658 

STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
3100 Port of Benton Blvd• Richland, WA 99354 • (509) 372-7950 

August 2, 2006 

Mr. Michael Collins 
United States Department of Energy 
P.O. Box 550, MSIN: A6-38 
Richland, Washington 99352 

ii~~~!~@ 
EDMC 

Re: Agreement to Extend the 210-Day Notice of Deficiency (NOD) Workshop to Resolve 
Issues, Box 5, Figure 9-2, of the Tri-Party Agreement (TPA) for the Draft Hanford Facility 
Dangerous Waste Permit Application Part B, Low-Level Burial Grounds (LLBG), 
Revision 2, DOE/RL-88-20, Submitted June 27; 2002 

Dear Mr. Collins: 

The Department of Ecology mutually agrees with the United States Department of Energy 
(USDOE) to extend the 210-day NOD Workshop to Resolve Issues, Box 5, Figure 9-2, of the 
TPA for an additional 180 days. The 180-day extension began on July 11, 2006, and will end 
January 7, 2007. This extension will maintain the integrity of the Part B Permit Application and 
Closure/Postclosure Plan Process Flow Chart outlined in Figure 9-2 of the TPA for the LLBG 
Draft Part B. In addition, Ecology expresses interest that the documentation of this extension 
will be confirmed at the August 2006 Waste Management LLBG Project Manager Meeting. 

Ecology appreciates the support USDOE and its contractors have provided. If you have any 
questions, contact me at 509-372-7917. 

Sincerely, d -nn 
\VWvv0xJ 

Matt Mills 
Permit Manager, Low Level Burial Grounds 
Nuclear Waste Program 
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cc: Dennis Faulk, EPA 
Tony McKams, USDOE 
Greg Sinton, USDOE 
Jeannette Hyatt, FH 
Tony Miskho, FH 
Dan Saueressig, FH 
Stuart Harris, CTUIR 
Gabriel Bohnee, NPT 
Russell Jim, YN 
Todd Martin, HAB 
Ken Niles, ODOE 
Administrative Record: Low Level Burial Grounds 
Environmental Portal 


