
STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
3100 Port of Benton Blvd • ~ichland, WA 99352 • (509) 372-7950 

March 6, 2007 

Mr. Keith A. Klein 
Richland Operations Office 
United States Department of Energy 
PO Box 550, MSIN: A7-50 
Richland, Washington 99352 

00 2:t57 

Re: Letter Extension of Dispute at the Project Managers Level for Hanford Federal Facility 
Agreement and Consent Order (HFFACO) Change Control Form M-091-06-01 
Modification ofHFFACO M-_91-Seriesfrom March 15, 2007, TO April 16, 2007 

Dear Mr. Klein: 

The Department of Ecology received tJ:ie above referenced letter signed by Mr. Mark French and 
personally delivered by Mr. Gregory Sinton on February 27, 2007. In this letter, you requested 
an extension of the dispute at the project managers level for change control form M-091-06-01 
from March 15, 2007 to April 16, 2007. Ecology does not think there is sufficient justification to 
extend the dispute at the project managers level beyond the date of March 15, 2007. 

If the United States Department of Energy feels there is a need to continue to discuss the dispute 
beyond March 15, 2007, you may elevate your dispute to the Inter Agency Management 
Integration Team level in accordance to the Tri-Party Agreement. 

If you have any further questions please feel free to contact me at 509-3 72-7923. 

Deborah Singleton 
Waste Management Project Manager 
Nuclear Waste Program 
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cc: See next page 
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Mr. Keith A. Klein 
· March 6, 2007 
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cc: Mark French, USDOE 
Jeffrey Frey, USDOE 
Rob Piippo, USDOE 
Gregory Sinton, USDOE 
Barbara Williamson, USDOE 
Stephen Cherry, FH 
Dale McKenney, FH 
Ken Quigley, FH · 
Stuart Harris, CTUIR 
Gabriel Bohnee, NPT 
Russell Jim, YN 
Susan Leckband, HAB 
Ken Niles, ODOE 
Administrative Record: M-91 
Environmental Portal 
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EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL FOR 
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
(HFFACO) CHANGE CONTROL FORM M-091-06-01 MODIFICATION OF 
HFFACO M-91 SERIES FROM MARCH 15, 2007, TO APRIL 16, 2007 

Per Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Article VIII, Resolution of Disputes, section E, the Parties agree to extend the project 
manager level portion of the Hanford Federal Facility Agreement and Consent Order 
change package M-91-06-01 dispute from March 15, 2007 to April 16, 2007. The 
extension is required to allow the agencies to continue at the project managers level the 
progress being made in the development and evaluation ofM-91 proposals in regards to 
the M-91-06-01 change package. The extension will also allow for more proposed 
changes to be resolved such that they can be incorporated in the M-91-03 Project 
Management Plan (PMP) update being prepared in response to primary document 
comments submitted by Ecology on February 8, 2007. Extension of the dispute to April 
16 at the project manager level will more closely align the completion of a tentative 
agreement on the change package with the PMP primary document review schedule per 
Tri-Party Agreement action plan section-9.0. The U.S. Department of Energy initiated 
dispute in the RL to Ecology letter, 07-AMCP-0009, INITIATION OF DISPUTE AT 
THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY 
AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORM M-
091-06-01 MODIFICATION OF HFFACO M-91 ~ERIES, on October 20, 2006. A 
portion of the dispute concerning M-91-42 TRUM certification was elevated and 
eventually resulted in the January 2, 2007 Final Determination from Ecology. The 
remaining portion of the dispute continued at the project manager level with DOE and 
Ecology agreeing to a March 15, 2007 extension in the December 21, 2006 M-91 project 
managers meeting. This agreement .extends that dispute at the project manager level until 
April 16, 2007. 

~~p( 
MarkFrenc 
ProjectM er 
U.S. Department of Energy 
Richland Operations Office 
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D~~ngleton ,,f2:!,t-~I, ,1,., 
B · e Manager 'I" c 
State of Washington 
Department of Ecology 



cc: 
S. Cherry, FH 
L. Cusack, Ecology 
J. Frey, RL 
D. McKenney, FH 
B. Williamson, RL 
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R. Piippo, FH 
K. Quigley, FH 
G. Sinton 
R. Skinnarland, Ecology 
Administrative Record H6-08 


