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Modify Interim Milestone M-024-57 to extend due date for completion of negotiations and revision of M-024-57 by 
August 1 of each year to maintain a four year commitment for well installations (extension to October 31 for Calendar 
Year 2007 only) . 

Description/Justification of Change 

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the 
U. S. Department of Energy (DOE), the State of Washington Department of Ecology (Ecology) and the U. S. 
Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by 
August 1 of each year to maintain a four year commitment for well installations. Tri-Party Agreement Change Form M-
24-07-01 has previously extended the revision of M-024-57 completion date to August 31, 2007 (for Calendar Year 
2007 only) . The Parties have initiated discussions, in compliance with Interim Milestone M-024-57, for Calendar Year 
2007. However, due to ongoing negotiations and other priorities, the Parties have not yet completed discussions on 
modification of ln.terim Milestone M-024-57. Discussions will continue in coordination with the ongoing overall Tri-Party 
Agreement negotiations related to the Waste Treatment Plant schedule & ground water related activities in order to 
reach agreement and approve final modifications to Interim Milestone M-024-57. Therefore, to allow for successful 
completion of these discussions this change form extends the requirement, of Interim Milestone M-024-57, to conclude 
negotiations from August 31 to October 31 for Calendar Year 2007 only. 

Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by . 
addition of text and by Strikeout to indicate deletion of text. 

Impact of Change 

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57 . 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended. 
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M-0 24-57 
(Ecology 
Lead) 

Modifications to Tri-Party Agreement Interim Milestone M-024-57 

INSTALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST). DOE 
WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA 
QUALITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED 
WELLS AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO 
MAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE 
CONSISTENT WITH SITE-WIDE CLEAN - UP PRIORITIES. THE PARTIES 
WILL CONCLUDE NEGOTIATIONS AND REVISE M-024-57 BY AUGUST 1 
(for 2007 this date is extended to August Dc!:ol3e'i:l 31 ) OF 

EACH YEAR TO MAINTAIN A FOUR YEAR COMMITMENT FOR WELL 
INSTALLATIONS . THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT 
1 TO THIS TPA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TPA CHANGE 
PACKAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 2007, 
ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND 
ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009 . 

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE 
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE 
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL 
DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE 
HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF) . 
THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES 
MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS 
THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS 
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS 
PLANS) FOR THE APPROPRIATE OPERABLE UNIT, APPROVED BY THE 
ASSIGNED LEAD REGULATORY AGENCY . 

Remainder of Milestone M-024-57 requirements remain unchanged . 
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