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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes

September 17, 2009

Key Documents/Issues List Review

An updated table of CHPRC/WCH documents that require regulatory review and approval in the
next three to six months was provided. Two issues noted were the Tni-Party Agreement (TPA)
change notice for the UR-1 Sampling and Analysis Plan (SAP), and the MG-i Remedial Action
Work Plan (RAWP), Phase 1. Ecology stated that as soon as comments are incorporated into the
UR- I SAP and verification is received, the issue will be resolved. Ecology is reviewing the MG-
I RAWP, and stated that the documentation needed for continuing the field work will be
approved by next week.

Ecology noted that ORP has been requested to provide a list of key documents. Regarding near-
term regulatory documents, DOE/RL stated that agreement is needed on the Engineering
Evaluation and Cost Analysis (EF/CA) documentation for the 15 rail cars that are going to
ERDF. EPA noted that the issue was that the rail cars were not included in the ERDF Record of
Decision (ROD). EPA, which has the lead for the rail cars, indicated that an individual EE/CA
for each rail car will not be needed and one BE/CA would be sufficient.

Re-Publishing the TPA

Ecology initiated a discussion regarding the need to re-publish the TPA and what the timing and
scope would be. A handout was provided listing the major changes since Revision 7 of the TPA
in July of 2007. A target date for completing Revision 8 was suggested as June 2010, and the
final re-print would be available about three months after that, sometime in the fall of 20 10.

Ecology suggested holding weekly TPA coordination meetings. DOE-RL took an action to
determnine a tracking process for the TPA revision and provide notification to Ecology.

MSA noted that Appendix C and Appendix D are constantly changing, and rather than referring
to a hard copy, the TPA home page should be viewed for the latest version.

Potential Technical Issues for next IAMIT

Ecology identified our potential issues related to the 100 D and H RIIFS Work Plan that may
need to be address at the next LAIT : 1) 182-D reservoir; 2) soil characterization under the
reactor; 3) risk assessment language in the work plan; 4) point of compliance aquifer tubes and
calculation of dilution going into the Columbia River.



Tri-Pari'y Abreemeni

September 17, 2009

1ntera$!encv Mana$!ement Inte$!ration Team

Place: EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA
Time: 11:00 am -11:30 am
Chairperson: Dave Linan

Agenda

11:00 am Key Documents/Is sues List Review

11:30 am Reprint TPA

11:40 am Adjourn JAM IT meeting
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Re-Publishing the TPA

IAMIT overview September 17, 2009

" Current - July 2007, Revision 7
" Target - June 2010 to publish Revision 8
* Re-publication will support RCC completion and CP strategy

Major changes since Revision 7:

1. Appendix C (waste site listing by operable unit)
a. 13 approved Appendix C changes
b. "Orphan sites" accumulated for River Corridor
c. Discovery sites in 200 Area

2. Appendix D (work schedule)
a. 40 approved Appendix D changes
b. Aug. 2009 groundwater changes
c. Sept. 2009 (draft) changes associated w/ Consent Decree
d. Sept. 2009 (draft) changes associated w/ Central Plateau strategy

Other changes to consider for Revision 8

1. New cover photograph?
2. Agreement Parts I - V

*Potential changes associated with CP strategy
*Some miscellaneous clean-up

3. Action Plan
*Potential changes associated with CP strategy

*Some miscellaneous clean-up
4. Appendix B (listing of RCRA TSD units)

* Miscellaneous clean-up (old OU listings, units closed)
5. Appendix F (supporting Technical Plans and Procedures)

*No apparent updates since 1991
*Two incomplete items - "to be developed" and "draft issued"

6. Appendix J?
* Potential new appendix listing facilities



Regulatory Documents Affecting Field Work Version Date: 9/15/2009

Cotatr Geographical Operable Review Review cWBS CotatrArea Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Commentsissues Field Work dangro
DOH EP Ecloy Dte DaesStart Date being Impce

RL-0030 CHPRC 100 Area G. Sinton 100 Areas Blo/Chem Remediation Proposed Plan (DOE/RL-2009-28) I /220 Complete ________
100 Area ESO to interim ROD Amendment for ISRM Barrier for in Situ X 1/520 /521RL-0030 CHPRC 100 Area 6. Sinton Reduction (ISR)

RL-0030 CHPRC 100 Area G. Sinton 100 Areas Bio/Chem RDR/RAWP X X TROWCH 100 Area J. Neath 100 Area RDR/RAWP _____ X 7/1/2008 9/30/2009 lRev 5 - Resolving CommentsWCH 100 Area J. Neath 100 Area SAP 
_____ X 8/20/2009 9/30/2009 Rev 6 - Resolving CommentsWCH 100-B Ares T. Post 100-B-33 Work Instruction X ______ 9/17/2009 12/1/2009WCH 100-B Area T. Post 100-B-27 Backfill Concurrence X _____ 10/1/2009 10/7/2009 ______________

_________WCH 100-B Area T. Post 100-B-25 Backfill Concurrence X _____ 10/13/2009 10/19/2009 ______________
_________WCH 100-B Area T. Post 100-B-19 Backfill Concurrence _____ X _____ 10/15/2009 10/21/2009 ______________
_________WCH 100-B Area T. Post 100-B-32 Backfill Concurrence X _____ 10/22/2009 10/28/2009 ______________WCH 100-B Area T. Post 100-B-21:4 Backfill Concurrence X _____ 11/5/2009 11/11/2009 ______________
_________WCH 100-B Area T. Post 100-B-31 Backfill Concurrence X _____ 11/5/2009 11/11/2009 ______________
_________WCH 100-B Ares T. Post 100-B-28 Backfill Concurrence X _____ 11/9/2009 11/12/2009
_________WCH 100-B Area T. Post 105-B Reactor Waste Management Plan X _____ 11/17/2009 1/1/2010
________WCH 100-B Area T. Post 105-B Reactor Air Monitoring Plan X 11/17/2009 1/1/2010
_________WCH 100-B Area T. Post 100-8-25 Closure Document _____ X 11/30/2009 2/22/2009 ________________WCH 100-B Area T. Post 100-B-27 Clo-sure Document _____ X 11/30/2009 2/22/2009 ________________WCH 100-B Area T. Post 100-8-31 Closure Document X 12/7/2009 3/1/2009 ________________WCH 100-B Area T. Post 100-B-19 Closure Document _____ X 12/7/2009 3/1/2010_________
_________WCH 100-B Area T. Post 100-B-21:4 Closure Document _____ X ______ 12/7/2009 3/1/2010 _______WCH 100-B Area _______T. Post 100-B-28 Closure Docu ment _____ X 12/14/2009 3/8/2009 ________________WCH 100-B Area _______T. Post 100-8-32 Closure Document _____ X 112/28/2009 3/18/2009 _______RL-0030 CHPRC 100-B/C Area 6. Sinton 100 B/C Decision Unit RI/rS Work Plan, Addendum 3 and SAP X 9/30/2009 11/29/2009 2/16/2010WCH 100-0 Ares T. Post 100-0-56:1 Closure Document _____ X 7/22/2008 9/17/2009 Resolving Draft A comments________

WH100-0 Area T. Post 100-0-31:6 Closure Document X 3/17/2009 9/14/2009 Lsge8//0;wtEclyfo
WHsignature 

________WCH 100-0 Area T. Post 11-6-DR-10 Work Instruction _____ X 5/13/2009 9/17/2009 Resolving Draft A comments________________WCH 100-D Area T. Post 100-0-61 Closure Document X 6/1/2009 9/17/2009 1Resolving Draft A comments________WCH 100-0 Area T. Post 100-D-31:5 Closure Document X 6/1/2009 9/17/2009 Resolving Draft A comments________WCH 100-0 Area T. Post 100-0-32 Closure Document_____ X 6/16/2009 9/29/2009 Resolving Draft A comments________________WCH 100-0 Area T. Post 100-0-63 Work Instruction_____ X 7/15/2009 9/22/2009 Resolving Draft A commentsWCH 100-0 Area T. Post 100-0-47 Closure Document X 7/20/2009 10/1/2009 Resolving Draft A comments________WCH 100-0 Area T. Post 116-0-S Work Instruction X 7/29/2009 10/5/2009 Draft A comments due 9/11/09 _______WCH 100-0 Area T. Post Request for partial backfill (100-0-31:4, :7 and :8) X 7/30/2009 9/30/2009 Expedited Requests________WCH 100-0 Area _______ T. Post Request for partial backfill (100-0-30) X 8/15/2009 9/30/2009 Expedited Requests________WCH 100-0 Area T. Post 1607-0-2:2 Closure Document X 9/17/2009 2/2/2009 
_________________WCH 100-0 Area T. Post M-16-47 Milestone Change Package_____ X 9/18/2009 10/2/2009 Draft________WCH 100-0 Area T. Post 116-DR-5 Work Instruction X 9/24/2009 12/8/2009 
_________________WCH 100-0 Area T. Post 100-0-56:2 Closure Document_____ X 9/25/2009 12/15/2009________

WCH 100-0 Area T. Post 118-0-3 Work Instruction_____ X 9/28/2009 12/10/2009 _______ _________________WCH 100-0 Area _______T. Post 118-D-5 Closure Document X 9/28/2009 12/21/2009 
_______________WCH 100-0 Area T. Post 628-3 Work Instruction X 10/8/2009 12/22/2009

_________WCH 100-0 Area _______T. Post 118-0-6:4 Work Instruction X 10/12/2009 12/29/2009 ______________ _______
________WCH 100-0 Area T. Post 118-DR-i Closure DocumentX 109/09 22809WCH10-DAra . Pst10-D29ClourDcuen X 10/19/2009 12/2/20109
________WCH 100-0 Area T. Post 100-0-9 Closure DocumentX 102/09 /700

W C H1 0 -D r e T P o t P R -_ _ _ __Cl s u eDc u e n X 1 0 / 2 0 / 2 0 0 9 1 / 7 / 2 0 1 0_________WCH 100-0 Area _______T. Post 116-D- Closure Document X 10/20/2009 217/2010

_________WCH 100-0 Area ______ T. Post 116-0-10 Closure Document_____ X 11/30/2009 2/23/2010
_________WCH 100-0 Area T. Post 100-0-30 Closure Document_____ X 12/14/2009 3/8/2009
________WCH .100-0 Area T. Post 600-30 Closure Document_____ X 12/21/2009 3/15/2009

RL-0030 ICHPRC 1100-F Area IU 2/6 IM. Thompson 1100 U 2/6 Decision Unit RI/FS Work Plan, Addendum 4 and SAP X 9/30/2009 11/29/2009 1/25/2010



Regulatory Documents Affecting Field Work Version Date: 9/15/2009

Cotatr Geographical Operable Review Review Scheuei
WBIS CotatrArea Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Commentslissues Field Work dangro

DOH EPA Ecology Dates Dates Start Date being ipce

x 8~~ /1/2009 i29RL-0030 CHPRC 1100-H Area J. Hanson 100-H Area Aquifer Test Work Plan/Sampling and Analysis Plan X //09 Complete _______________

100-HR-3 Revision to RDR/RAWP for Revision to the RD/RAWp for DX x 1//00 1/721
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson Pump and Treat System

RL-0030 CHPRC 100-H Area 100-HR-3 J,. Hanson 100-HR-3 Revisiion to the RD/RAWP for HX Pump and Treat System x 5/4/2010 6/17/2010
100-HR-3 Revision to Supplement of the RDR/RAWP for ISRM Barrierx 5//21 61/00RL-0030 CHPRC .100-H Area 100-HR-I J. Hanson AmendmentX 5//21 61/00

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-I Bioreactor Treatability Test Plan x 11/15/2009 12/15/2009 _____________________

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioinfiltration Treatability Test Plan ___________Complete _______________ ________________

RL-0030 CHPRC 100-H Area 100-HR-3 F. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 1 x 8/15/200 Complete ______________ _______ _______
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 2 ____ 10/30/2009 11/30/2009 ______________ _______
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioremediation Treatability Test Plan x _____ 10/30/2009 11/30/2009 _______________ ________________

__________WCH 100-H Area J. Chance 100-H-28:6 Closure Document x 1/15/2009 9/22/2009 Resolving Draft A comments_________ ________

WH100-H Area J. Chance 100-H-8 Closure Document x 3/26/2009 9/14/2009 Lsge8/90;wtEclyfo________ 
signature_________ ________

WCH 100-H Area J. Chance 100-H-S3 WSRF x 6/10/2009 9/24/2009 Resolving Draft A comments________________
WCH 100-H Area J. Chance 100-H-39 Work Instruction _____ x 6/10/2009 10/1/2009 Resolving Draft A comments_________ ________
WCH 100-H Area J-. Ch-ance 100-H-52 Work Instruction x 7/1/2009 10/1/2009 Draft A comments due 9/11/09 _______ ________
WCH 100-H Area J. Chance 100-H-49 Work Instruction x 7/11/2009 10/15/2009 Draft A comments due 9/25/09 _______ ________

WCH 100-H Area J. Chance 100-H-5O WSRF x 7/11/2009 11/12/2009 Delivered to RIL/Ecology 7/11/09
WCH 100-H Area i. Chance 100-H-46 Work Instruction x 17/15/2009 10/15/2009 Draft A comments due 9/26/09 _______ ________

100-H Area i Chance Air Monitoring Plan Revision x 7/20/2009 9/4/2009 Draft - Document delivered to________WCH 
9/30/2009 Ecology________________

WCH 100-H Area J. Chance 100-H-41 Work Instruction x 7/21/2009 9/29/2009 Resolving Draft A comments________________
WCH 100-H Area J. Chance 100-H-40 Work Instruction _____x 7/22/2009 9/29/2009 Resolving Draft A comments________________
WCH 1100-H Area J. Chance Facility Status Change (1110-N) _____x 7/21/2009 9/10/2009 Resolving Comments________________
WCH 100-H Area 3. Chance Facility Status Change (MD-Oil) ______x 7/21/2009 9/10/2009 Resolving Comments ________
WCH 100-H Area J. Chance 100-H-45 Work Instruction _____x 7/21/2009 9/10/2009 Resolving Draft A comments________

__________WCH 100-H Area J. Chance 118-H-I Work Instruction _____x 7/21/2009 9/10/2009 Resolving Draft A comments________
WCH 100-H Area 3. Chance 100-H-35 Work Instruction ___________ x 8/11/2009 10/22/2009 Draft Acomments due 9/26/09 ________
WCH 100-H Area 3. Chance 118-H-S Backfill Concurrence _____ _____ x 8/27/2009 9/24/2009, Delivered to RL/tcology________
WCH 100-H Area 3. Chance 118-H-2 Work Instruction x 9/1/2009 11/10/2009 Draft A comments due 10/17/09 ________
WCH 100-H Area 3. Chance 100-H-51:1 Work Instruction _____ x 9/14/2009 11/10/2009 ______________________
WCH 100-H Area 3. Chance 100-H-36 Closure Document _____ x 9/15/2009 12/8/2009 ______________________

WCH 100-H Area J. Chance Closure Document 128-H-2 _____ x 9/17/2009 9/24/2009 Rev 0 -Potential Dispute________
WCH 100-H Area 3. Chance Closure Document 128-H-I _____ x 9/17/2009 9/24/2009 Rev 0 -Potential Dispute________
WCH 100-H Area J. Chance 118-H-4 Work Instruction ______ x 10/1/2009 12/15/2009 ________________________

WCH 100-H Area _______ .Chance 118-H-6:4 Work Instruction ______ x 10/1/2009 12/1S/2009 ________________________
WCH 100-H Area 3. Chance 100-H-51:I WSRF x 10/8/2009 12/29/2009 _______
WCH 100-H Area 3. Chance 100-H-51:4 WSRF _____ x 10/8/2009 12/29/2009 _______
WCH 100-H Area 3. Chance 118-H-5 Closure Document _____ _____ x 10/19/2009 1/14/2009 _______

__________WCH 100-H Area J. Chance 100-H-37 Work Instruction ______x 10/19/2009 1/14/2010
WCH 100-H Area 3. Chance 100-H-28:7 Closure Document _____x 10/20/2009 1/18/2010 _______

_________WCH 100-H Area J. Chance 600-1S2 Closure Document x 10/27/2009 1/14/2009 _______
WCH 100-H Area 3. Chance 118-H-6:5 Work Instruction x 11/9/2009 2/1/2010 _______ ________
WCH 100-H Area J. Chance 128-H-i Work Instruction x 11/9/2009 2/1/2010 ________
WCH 100-H Area J. Chance 116-H-9 Closure Document x 12/7/2009 1 /1/2010 _______

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Sample Instructions for the 127 waste sites within the K Area fence. x TBD

Action Memorandum Addendum for 105-KE Reactor core Demolition -x B
RL-12 & RL-41 CHPRC -1100-K Area 3. Hanson pending
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Regulatory Documents Affecting Field Work Version Date: 9/15/2009

Cotatr Geographical Operable Scheduleviw in

WBS CotatrArea Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/issues Start Date bend mpce

I DOH EPA Ecology Dates Dates StrtYte b IN )

DOE/RL-2005-26, Rev 1, RAWP for 105-KE 105-KW Reactor Facilities -----
and Ancillary Facilities (New TPA CN for 105-KE Reactor Core x TBD

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Demolition)
RL-12 & RL-41 CHPRC 100-K Area J. Hanson Waste Control Plan for 105-KE Reactor Core Sampling -pending _____ x TBD ______________

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Air Monitoring Plan for 105-KE Reactor Core Sampling- pending x TBD
DOE/RL-2005-33, Rev 1, 100-K Area Interim Safe Storage and 04 Project
Waste Sampling and Analysis Plan (New TPA CN for 105-KE Reactor x TBID

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Core Sampling)
Quality Assurance Project Plan/Sampling and Analysis Plan for x92/09 1/120 /421RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 J. Hanson Containerized KW Settler Sludge, KBC-40467, Rev. 0 X92/09 1/120 /421
Quality Assurance Project Plan/Sampling and Analysis Plan for KOP x 10/9/2009 10/22/2009 10/23/2009

RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 J. Hanson Sludge
RL-0030 CHPRC 100-K Area 100-KR-4 J. Hanson 100 KR-4 RPO Wells Sampling and Analysis Plan x tbd

WCH 100-K Area J. Zeisloft 600-29 Work Instruction x 9/14/2009 11/30/2009 ______________

WCH 100-K Area J. Zeisloft 100-K-78 Work Instrujction _____ 7/6/00_/2/20_RsovigDrftAcomet
RL-0030 CHPRC- 100-N Area M. Thompson 100 N Decision Unit RI/FS Work Plan x 12/30/2009 3/3/2010 12/23/2009

100-NR-2 Draft Proposed Plan Amend ROD for Interim Action or to x 1/020 /521
RL-0030 CHPRC 100-N Area 100-NR-2 M. Thompson Propose a new ROD (M-015-61 12/30/09) X 1/020 /521

WCH 200 Area 0. Robertson WCH-178 ERDF Waste Management and Materials Plan x _____ 9/16/2009 10/30/2009 Rev. 3 _______

WCH 200 Area _______0. Robertson WCH-191 ERDF Waste Acceptance Criteria x _____ 9/16/2009 10/30/2009 Rev. 1 _______

WCH 200 Area 0. Robertson WCH-182 ERDF Leachate & Washwater Management Plan x _____ 9/23/2009 11/30/2009 Rev. 1 ________

RL-40 CHPRC 200 East 200-BC-i G. Sinton Treatability, Test Report for 200-BC-i x _____ 8/28/2009 10/12/2009 _______

RL-40 CHPRC 200 East 200-MW-i F. Roddy 200-MW-i RI/FS Report x _____ 2/28/2010 4/14/2010 _______

RL-11 CHPRC 200 West G. Sinton Removal Action Work Plan Revision (DOE/RL-2005-15)) _____ x TBD
RL-11 CHPRC 200 West G. Sinton Removal Action Work Plan - New (DOE/RL-20XX-TBD) _____ x TBD
RL-0030 CHPRC 200 West K. Leary SWL WAC 173-350 Closure Plan x 11/15/2009 12/30/2009 _______

RL-0030 CHPRC 200 West PW 1/3/6 A. Tortosa 200-PW-1,3,6, Feasibility Study x TBO
RL-0030 CHPRC 200 West CW-S G. Sinton CW-5 Feasibilty Study _____ x TBD

CW-5 &
RL-0030 CHPRC 200 West PW1/3/6 A. Tortosa Combined Proposed PlanxI B

200-U W-1 Proposed Plan (Combined with 200 West Geographical Areax 10/29 33/00
RL-0030 CHPRC 200 West UW-1 K. Leary RI/FS/PP)X 10/29 33/00
RL-0030 CHPRC 300 Area M. Thompson 300 Area Decision Unit RI/FS Work Plan and SAP x _____ 10/30/2009 12/29/2009 3/4/2010 ________

WCH 300 Area R. Guercia Air Monitoring Plan for 300 Area Central Sites Remediation x 9/3/2009 10/8/2009 Draft - Delivered to EPA ________

WCH 300 Area R. Guercia UPR-300-17 Work Instruction ______ x 9/16/2009 11/24/2009 ________

WCH 300 Area R. Guercia 618-13 Closure Document x 10/7/2009 1/4/2010 _______

WCH 300 Area R. Guercia EE/CA #4, 337B Building x 11/17/2009 1/1/2010_ Delivered to EPA________
WCH 300 Area R. Guercia TPA Milestone M-094-03 completion x 11/17/2009 1/1/2010 ________________________

WCH 300 Area R. Guercia 300-109/UPR-300-46 Work Instruction x _____ 12/2/2009 2/22/2010 ______________________

WCH 300 Area R. Guercia 300-259 Work Instruction x 8/10/2009 9/17/2009 Resolving Draft A comments________
RL-0030 CHPRC Groundwater 200-UP-i A. Tortosa 200-UP-i RI/FS Report x 6/30/2010 7/30/2010 ______________________________

RL-0030 CHPRC NRDWL/Misc K. Leary NRDWL WAC 173-350 Closure Plan x 11/15/2009 12/30/2009 ______________________

RL-0030 CHPRC Outer Area G. Sinton O Zone RD/RAWP, Draft A x x 12/21/2011 1/15/2012 ______________________

RL-0030 CHPRC Outer Area G. Sinton O Zone RD/RAWP, RevO 0 xx 12/5/2011 1/15/2012 _____________________

x 7/4/209 814/0098/31/2009RL-40 CHPRC Outer Area 200-UR-1 W. Woolery RAWIP (DOE/RL-2008-22, Rev. 0, June 2008) TPA Change TPA-CN-283 X71/09 completed _______________________

Working with Ecology to get these
SAP (DOE/RL-2006-50, Rev. 0, February 2007) TPA change to SAP TPA- x 7/14/2009 8/14/2009 signed. rield work has already 8/10/2009

RL-40 CHPRC Outer Area 200-UR-1 W. Woolery CN-285 been impacted.________
Revise EE/CA for BC Controlled North Area (DOE/RL-2007, RevO0,x B

RL-40 CHPRC Outer Area 0. Chapin February 2009) or Prepare New EE/CA
RL-40 CHPRC Outer Area D. Chapin RACR or OSCR at completion of removal action x TBD________
RL-40 CHPRC Outer Area 200-CW-3 W. Woolery Verification Package as applicable for each of 12 waste sites x TBD________________
RL-40 CHPRC Outer Area W. Woolery LRACR for 212-N, 212-P and 212-R x TBD_______________
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Regulatory Documents Affecting Field Work Version Date: 9/15/2009

Cotrctr ographical Operable Review Review Fil Wr dnero
WEIS CotatrArea Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/issues Ftart Date bend mpce

DOH EPA Ecology Dates Dates(YN

Decisional draft to Ecology on
7/15/2009. Revised version sent to

x 7/15/2009 8/4L2O(9__ Ecology on 8/10/2009. Ecology's 8/520
8/10/2009 9/10/2009 comments not received as of8/520

9/11/09. Field work is being
RL-30 CHPRC Outer Area MG-i F. Roddy RAWP for MG-i Phase 1 (DOE/RL-2009-53) _________________impacted.________

RL-30 CHPRC_ Outer Area MG-i F. Roddy RAWP for MG-i Phase 2 (DOE/RL-2009-53 Revision? _____ x TBO ______

RL-30 CHPRC Outer Area MG-2 F. Roddy Aton Memo for MG-2 Sites (DOE/RL-2008-45) x 8/26/2009 9/26/2009________
RL-0030 CHPRC Outer Area G. Sinton O Zone FS, Draft A x x 11/30/2010 1/15/2011 _______ ________

RL-0030 CHPRC Outer Area G. Sinton O Zone FS, Rev 0 x x 3/31/2011 4/31/2011 ________

RL-0030 CHPRC Outer Area G. Sinton O Zone PP, Draft A x x 11/30/2010 1/15/2011 ________

RL-0030 CHPRC Outer Area G. Sinton O Zone PP, Rev 0 x x 3/31/2011 4/31/2011 ________

RL-0030 CH-PRC Outer Area 6. Sinton O Zone ROD Action Memo Support x x 5/2/2011 11/4/2011 _______

CHSite Wide 0. Robertson WCH 351, Treatment of Drseger Tubes Via Macroencapsulation x 7/20/2009 8/25/009 Document delivered to Ecology
_______ io/34/269 _________

Scoping Study and Permit Application (Prepare and submit a study of
utilization of a landfill for non-hazardous waste debris. Construct the x 9/30/2009 10/30/2009

RL-40 CHPRC K Leary landfill if directed by DOE)
RL-13 ICHPRC IM. Collins ITRU Retrieval Notice of Construction (AIR 07-1012) x -+___ _____ 10/8/2009 11/8/2009 ______________ _______ _______
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