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Inter-Agency Management Integration Team (IAMIT)
Meeting, Minutes
January 21, 2010

Key Documents/Issues List Review

An updated table of CHPRC/ Washington Closure regulatory documents forecast was provided,
Ecology noted that the MG- I Action Memorandum is in DOE-RL/contractor and regulator
comment review, and it is anticipated the comments will be resolved and the action memo sigyned
within 3 0-45 days.

Ecology stated that its completion date of February 2, 2010 for review of the NRDWL and SW- I
closure plans needs to be updated. Ecology was notified it will receive the closure plans for
review from the contractor by February 1, 2010, although Ecology was expecting to receive the
documents last week. The completion date will be revised by an additional two weeks. DOE-RL
noted that the regulatory approval is needed by spring 2010 in order to receive American
Reinvestment Recovery Act (ARRA) funding for this work scope.

Ecology inquired about the PUREX FE/CA on page two of the table. DOF-RL responded that
the description needs to be clarified to state PUREX ancillary facilities (facilities around the
PUREX canyon).

Ecology requested that the M-91 Project Management Plan (PMP), which is a primary document,
be added to the table.

Ecology provided information regarding the I100-N Area Proposed Plan Record of Decision
amendment. A meeting was held January 14, 2010 with Ecology and EPA, and the document
review was halted until the major issues are resolved. It was anticipated that once the issues are
resolved, the document would be changed significantly. The statement on the table that the next
formal document transmittal would be ready for approval is likely inaccurate and should be
revised.

TPA Administration - Republish TPA

MSA reported that Ecology provided one update to add to the TPA republishing list. MSA also
noted that a review of the TPA was performed several months ago, and there were items

idniied in draft TPA Change Packages that will1 be added to the list as a result of that review.
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Thursday, January 21, 2010
Ecology Offices, Conference Room 31

3 100 Port of Benton Way
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting
Chairman: Matt McCormick

10: 15 a.m. Key Documents/Issues List Review

10:30 a.m. TPA Administration - Republish TPA

10:45 a.m. Adjourn Inter-Agency Management Integration Team Meeting
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Reglatry ocmenits Forecast
Geographical RgReiw Reg. ReviewSceuen

WBS Contractor Area Operable Unit DOE-Rl. Lead Documentllitle Regulatory Lead Reg.t Ree Completion ARRA comments/issues FieldWrhtr agro en

DOH EPA Ecology SatDes Dates

RL-0030 CHPRC Outer Area _______G. Sinton 0 Zone RD/RAWP, Draft A _____ ______ 12/21/2011_ 1/15/2012___

RL-0030 CHPRC Outer Area _______G. Sinton 0 Zone RD/RAWP, Rev 0 x x 12/5/2011 1/15/2012 ________________

DOE/RL-2007-54, Rev. 0, Sampling and Analysis Plan for Remediation

of 200 North Area Waste Sites Located in the 200-CW-3 Operable x 10/6/2009 1/21/2010

RL-40 CHPRC - Outer Area 200-CW-3 _________Unit - revision via TPA-CN-295____________________________________________________
DOE/RL-2007-55, Remedial Design/Remedial Action Work Plan for
200 North Area Waste Sites Located in the 200-CW-3 Operable Unit, x 10/6/2009 1/21/2010

RL-40 CHPRC Outer Area 200-CW-3 Rev. 0 - revision via TPA-CN-296 I____ ______

RL-0030 CHPRC Groundwater 200-UP-i N. Hake 200-UP-i RI/FS Report x 8/15/2010 9/28/2010 ________________

RL-0030 CHPRC Groundwater 200-PO-1 D. Hildebrand 200-PO-1 RI Report _____ x 5/3/2010 6/16/2010 __________________________________

RL-0030 CHPRC Groundwater 200-UP-i N. Hake 200-ZP-1 Proposed Plan Amendment x____ Xx 8/15/2010 9/28/2010 __________________________________

100-K-42, 105-KE Fuel Storage Basin Deactivation Removal Action x 4/2/2010 5/4/2010
RL-12 & RL-41 CHPRC 100-K Area 100-K-42 E. Dagan Closure Report _______________

100-K-42, 105-KE Fuel Storage Basin Demolition Removal Action x 2/24/2010 3/26/2010
RL-12 & RL-41 CHPRC 100-K Area 100-K-42 E. Dagan Closure Report I____ ____ ___________

RL-30 CHPRC Outer Area 200-MG-i F. Roddy Action Memo for MG-i (37 Outer Area Sites), Draft A _____ _____ x 1/4/2010 2/1/2010 ______

RL-30 CHPRC Outer Area 200-MG-i F. Roddy Action Memo for MG-i (37 Outer Area Sites), Rev 0 ____ x 2/1/2010 2/8/2010 ______

RL-30 CHPRC Outer Area 200-MG-i F. Roddy RAWP for MG-i (37 Outer Area Sites), Draft A _____ x 2/1/2010 3/1/2010 ______

RL-40 CHPRC Outer Area MG-i Action Memos for MG 1 1 _____x_____ Complete ______

RL-40 CHPRC Outer Area 200-MG-i EE/CA for MG-i Outer Zone Sites(DOE/RL-2008-44) x _____ Complete ______

RL-40 CHPRC Inner Area 200-MG-2 __________EE/CA for MG-2 Inner Zone Sites (DOE/RL-2008-45) x _____ Complete ______

RL-30 CHPRC Outer Area 200-MG-i F. Roddy RAWP for MG-i (37 Outer Area Sites), Rev 1 x 3/20/2010 3/30/2010 ______ ________

RL-30 CHPRC Outer Area 200-MG-i F. Roddy SAP for MG-i (37 Outer Area Sites), Draft A of Rev 1 x 2/1/2010 3/1/2010 1______ _________

RL-30 CHPRC Outer Area 200-MG-i F. Roddy SAP for MG-i (37 Outer Area Sites), Rev 1 x 3/20/2010 3/30/2010 ______ ________

100 Area ESO to interim ROD Amendment for ISRM Barrier for In Situ x 1/15/2010 2/15/2010
RL-0030 CHPRC 100 Area _______G. Sinton Reduction (ISR) I____________ _________________ ________

100-HR-3 - Revision to the RD/RAWP for DX and HX Pump and Treat x 3/26/2010 5/11/2010
RL-0030 CHPRC 100-0/H Area 100-HR-3 J. Hanson System ___________

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioreactor Treatability Test Plan _____ x 2/1/2010 3/1/2010 _________________ ________

RL-0030 CHPRC 100-H Area 100-HR-3 i. Hanson 100-HR-3 Bioremediation Treatability Test Plan x 1/9/2009 2/9/2009 _________________ _________

RL-0030 CHPRC 100-N Area M. K. Thompson 100 N Decision Unit Work Plan Addendum 5 _____ x 12/23/2009 2/22/2010 ________________ 1/320

Ecology met to resolve only the big issues

x 12/19/2009 2//00DtBand otherwise halted their internal

Oft B review. Ecology will be conducting the
100-NR-2 Draft Proposed Plan Amend ROD for Interim Action or to detailed review upon receipt of the revised

RL-0030 CHPRC 100-N Area 100-NR-2 M. K. Thompson Propose a new ROD (M-015-61 12/30/09) _____ ____ ______document that clarifies those big issues.

RL-0030 CHPRC 300 Area M. K. Thompson 300 Area Decision Unit RI/FS Work Plan and SAP _____ x 10/21/2009 12/21/2009 3421

RL-0030 CHPRC 200 West PW 1/3/6 A. Tortoso 200-PW-i,3,6, Feasibility Study _____ x 3/31/2010 4/30/2010 x________

RL-0030 CHPRC 200 West CW-5 G. Sinton CW-5 Feasibilty Study x 1/29/2010 3/14/2010 x _________________

CW-5 & x 5/13/2010 6/27/2010 x
RL-0030 CHPRC 200 West PW1/3/6 A. Tortoso Z Area Proposed Plan ______________________

RL-13 CHPRC 1________M. Collins TRU Retrieval Notice of Construction (AIR 07-1012) x 2/1/2010 6/1/2010

CHPRC ________G. Sinton Record Of Decision Annotated Outline x x 2/1/2010 ________________________

CHPRC _______ _______G. Sinton Response Action Completion Report Annotated outline _____ Xx 1/19/2009 _______

CHPRC ________G. Sinton/M. Jarvis ALARACT Annotated Outline x 12/1/2009 _______

CHPRC _______G. Sinton/M. Jarvis Air NOC Annotated Outline (Radiological) x 1/19/2010 _______

CHPRC G. Sinton Removal Action WP Annotated Outline x x 1/18/2010 _______

CHPRC _______G. Sinton/M. Jarvis Air Monitoring Plan Annotated Outline x x 2/15/2010 ______

CHPRC _______________G. Sinton Remedial Design Report x____ Xx 2/1/2010

RL-30 CHPRC ________200-ZP-1 A. Tortoso 200-ZP-1 O&M Plan x _____ 5/22/2010 7/5/2010 x

RL-30 CHPRC ________200-ZP-1 A. Tortoso 200-ZP-1 Remedial Design Report, Draft A x _____ 5/17/2010 6/30/2010 x _________________

200-ZP-1 Integrated Groundwater Monitoring Plan Merging document with Performance
x x 2/6/2010 3/22/2010 x Monitoring Plan. Document will be an

RL-30 CHPRC 1200-ZP-1 IA. Tortoso I__________________________ I____ _________ __________________appendlix to the O+M Plan. ________________



Reglaory Documents Forecast
Geographical RgReiwReg. Review Schdulli

WBS Contractor Area Operable Unit DOE-RL1 Lead Document Title Regulatory Lead Rear. Ree Completion ARRA Comments/issues FedWr tr agro en

DOH EPA Ecology SatDes Dates

200-ZP-1 Performance Monitoring Plan Integrated Monitoring Plan being
X X 2/6/2010 3/22/2010 X integrated into this report. Document will

RL-30 CHPRC ________200-ZP-1 A. Tortoso ______________________be an appendix to the O+M Plan._________

RL-0030 CHPRC 200 West UW-1 K. Leary 200-UW-1 Proposed Plan _____ X 6/30/2010 8/14/2010 ______ ________

RL-30 CHPRC 200 East 200-MW-i F. Roddy 200-MW-i RI/FS Report X _____2/28/2010 4/15/2010 ______ ________

L-40 CHPRC 200 East PU REX Zone PUREX Ancillary Facilities EE/CA _________ X 3/11/2010 4/22/2010 _____________

RL-31 CHPRC 200 East 200-BC-1 G. Sinton 200-BC-i FS and PP X ______10/1/2010 11/14/2010 X _________

RL-0030 CHPRC 200 West K. Leary 200-SW-i Regulator Review SWL Closure Plan _____ x 11/3/2009 2/2/2010 ________________

RL-0030 CHPRC NRDWL/Misc K. Leary NRDWL WAC 173-350 Closure Plan X 1/209 2/16/2010 ______

RL-0030 CHPRC Outer Area G. Sinton 0 Zone FS, Draft A X X 11/30/2010 1/15/2011 ______ _______

RL-0030 CHPRC Outer Area G. Sinton 0 Zone PP, Draft A X X 11/30/2010 1/15/2011 ______

___________RCBRA Report, Volumes 1 and 2 ____ ____ 7/1/2010

6/302009 1/312010If it needs to be extended further, this
_________PM P for TRU & MLLW 63/09 11210action must happen before Jan 31 _______

With the need for another revision
upcoming at the same time the previous

6/302010revision is being commented on, there may
6/302010be need for an understanding with the

regulators that the versions can be
__________PMP for TRU & MLLW ____________combined._______

1 0- AeaTo Pst10-D561 lour Dcuen X 7/2/00 0129/2009- Per Ecology comment resolution low
_______WCH 1-DAeToPot10D5:ClsrDountX 72/08 3/9/2010 priority due to requested borehole.

1 0- AeaTo Pst116-R- 0Wok nsrutin 513209 40/2912009- Three rounds of comments delayed
_______WCH 1 0DAe o ot16D- okIsrcinX 51/09 1/14/2010 comment resolution.

1 0DArea Tom Post 100-D-47 Closure Document X 72/09 1111212009- High Priority, need to discuss with
________WCH 110 /020 1/14/2010 Ecology.

1 00D Ara To Pos Reqest or prtia bacf il (10-D-3 and100--31:) Hi/15/Pr9iori0209,Hineediotoy, disdto usscuwitht
WCH 10- raTmPs eus o ata akfl 10D3 n 0--17 /520 2/28/10 Ecology.

1 00-D Area Tom Post M-16-47 Milestone Change Package X 9/18/20 1/02009 With Ecology for final review
WCH _____ 1/30/10

1 00-D Area Tom Post 1 607-D-2:2 Closure Document X 10/6/2009 12310930 day Ecology review extension.
WCH ____________ 1/21/2009

15 day Ecology review extension.

IQ00D Area Tom Post 11 8-D-5 Closure Document X 0620 42/3012009- Comment resolution waiting on Ecology
1 --- 106/209 1/14/2010 comment to WCH response (sent over

WCH 1_____ __________12/16/09).

WCH 1 00-D Area ______Tom Post 118-DR-i Closure Document X 10/29/2009 1/20/2010 _______ ______

1 00-D Area Tom Post 11 6-DR-8 Closure Document X 11/5/2009 1/28/2010HihPortnetodsuswh
_______WCH ______ _________ ___________________________ ___ ________Ecology.

WCH 1 00-D Area ______Tom Post 628-3 Work Instruction X 11/11/2009 1/21/2010 30 day Ecology review extension.

1 0- AeaTo Pst1 0--2 lour Dcuen X 1116209 2/8/2040- High Priority, need to discuss with
WCH 10- raTmPs 0--9CoueDcmn 11/09 3/9/2010 Ecology.________

WCH 10-D Area Tom Post 100-D-56:2 Closure Document X 11/17/2009 3/9/2010 30 day Ecology review extension.

WCH 1 00-D Area ______Tom Post 11 6-DR-5 Work Instruction X 11/24/2009 2/4/2010 _______

1 0- AeaTo PstUP-10--5Clsue ocmet 1/3209 21222010- High Priority, need to discuss with
WCH 10- raTmPs P-0-- lsr ouetx 1//09 3/29/2010 Ecology. _______ ______

WCH 1 00-D Area Tom Post 1 16-DR-3 Work Instruction X 12/14/2009 3/11/2010 18 day Ecology review extension. ________

1 00-D Area Tom Post 11 8-D-4 Closure Document X 12/22/2009 31812040- High Priority, need to discuss with
WCH ____________ _______3/11/2010 Ecology. _______ ______

1 00-D Area Tom Post 10O0-D-42143/45 Closure Document X 1/6/20 10 3/25/20 10HihPortnetodsuswh
WCH ________Ecology. _______ ______

JWCH 1 00-D Area Tom Post 11 8-D-6:4 Work Instruction ____ X 1/13/2010 3/25/2010 ______________ _____________

WCH 1 00-D Area Tom Post 11 8-D-1 Work Instruction X 2/1/2010 4/14/2010 _____ ______

1 00-D Area Tom Post 1 00-D-1 5 Closure Document X 2/8/2010 4/28/2010HihPortnetodsuswh
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Geographical RgReiwReg. Review Scedlei
WBS Contractor Area Operable Unit DOE-RL Lead Document Title Regulatory Lead Stegt Ree Coeleid Work Stamteangerifsbein

DOHT EPA Ecology Dates
________WCH 1 00-D Area _ _____Tom Post 100-D-30 Closure Document x 2/8/2010 4/28/2010 _ ____________________

WCH 1 00-D Area _ _____Tom Post 11 8-0-3 Work Instruction _____X 2/16/2010 4/29/2010 _ _____________

WCH 1 00-D Area _ _____Tom Post 1 00-D-31:7 Work Instruction _____X 2/22/2010 5/4/2010 _ ______________

1 0DArea To Post 10--11/2 Closure Document x 24/00 51210High Priority, need to discuss with
WCH 10- m1003.X 22/00 51/00Ecology.

________WCH 1 00-D Area ______Tom Post 1 00-0-31:3/4 Work Instruction _ ___ x 3/1/2010 5/12/2010 ______

________WCH 1 00-D Area _ _____Tom Post 100-D-1 Work Instruction _____ x 3/8/2010 5/19/2010 _______________

WCH 1 00-0 Area ______Tom Post 11 6-D-8 Closure Document _____ x 3/8/20 10 5/19/20 10 _______

1 00D Aea om Pst 16-3-6 losre ocumnt 3/31200 610/010High Priority, need to discuss with

1 00-0 Area Tom Post 116-D-5 Closure Document x 3/23/2010 6/10/2010HihPortnetodsuswh
WCH __________________________Ecology._________

WCH 1 00-0 Area ITom Post 600-30 Closure Document X 4/5/2010 6/24/2010 ____ _______

1 0- AeaTm os 16D-0 lour ocmet 21742009- 2/26/2040- Draft A comments due 2/15/10 per
WCH 100AeToPot 1601ClsrDouet12/15/2010 3/22/2010 Ecology extension _______

10122209930 day Ecology review extension.

1 00-H Area Joanne Chance 1 00-H-49 Work Instruction X 7/13/2009 14/00Currently in third round of comment

_______WCH 14/00resolution.

1 00-H Area Joanne Chance 11 8-H-2 Work Instruction x 9/3/2009 1-146/i209- Currently in third round of comment
WCH ______________________________ ________ _________1/14/2010 resolution.

1 00-H Area Joanne Chance 100-H-36 Closure Document x 9/15/2009 12/812009- Draft A review on hold due to path
_______WCH __________ ____ _____ 3/1/2010 ______forward.

1 00-H Area Joanne Chance I11 8-H-4 Work Instruction X 10/12/2009 121/09Currently in third round of comment
________WCH ___ ________ 1/14/2010 _ ____ resolution. ________ _______

1 00H Aea oane Canc Clsur Doumen 12-H- x 1/1/209 118/010WSRF comments were incorporated

_______WCH 10- raJan hne CoueDcmn 2-- 11/0911/00and is with DOE to sign.

1 00-H Area Joanne Chance Closure Document 128-H-3 X 11/16/2009 1/18/2010 WSRF comments were incorporated
WCH and is with DOE to sign.

WCH 1 00-H Area Joanne Chance 100-H-55 Closure Document ____ x 11/16/2009 2/4/2010 ______30 day Ecology review extension. _______ ______

1 00-H Area Joanne Chance 600-152 Closure Document x 11/18/2009 2//0030 day Ecology review extension.
WCH _________ _________________________ ____3/8/20 10 _ ____

WCH 1 00-H Area Joanne Chance 11 6-H-9 Closure Document _____ x 12/22/2009 3/11/20 10 _____ Draft A comments due 2/4/10 _______________

WCH 1 00-H Area Joanne Chance I100-H-53 Work Instruction _____ x 1/11/2010 3/24/2010 ____ _______

________WCH 1 00-H Area Joanne Chance 118-H-1:1 Work Instruction _____ x 1/18/2010 3/31/2010 _ ____

WCH 1 00-H Area Joanne Chance 100-H-47 Closure Document _________ x 1/18/2010 4/7/2010
________WCH 1 00-H Area _ _____Joanne Chance 1 00-H-Si1:4 Work Instruction _ ________ x 2/2/2010 4/15/2010 _ ____

WCH 1 00-H Area ______Joanne Chance 100-H-28:7 Closure Document _________ X 2/3/2010 4/22/2010

WCH 1 00-H Area _ _____Joanne Chance 11 6-H-S Work Instruction X 2/3/2010 4/15/2010 _ ______________ ________

WCH 1 00-H Area _ _____Joanne Chance 1 00-H-37 Work Instruction x 2/8/2010 4/28/2010 _ ______________ ________

WCH 1 00-H Area _ _____Joanne Chance 11 8-H-6:5 Work Instruction _____ X 2/16/2010 4/28/2010 ______________________

WCH 1 00-H Area _ _____Joanne Chance 1607-H-3 Work Instruction x 2/16/2010 4/28/2010 _ ______________ ________

WCH 1 00-H Area ______Joanne Chance 100-H-39 Closure Document x 2/16/2010 5/5/2010 ______________________

WCH 1 00-H Area Joanne Chance 1607-Hi Work Instruction _ ________ x 2/16/2010 4/28/2010 _ ____ ________________________

_________WCH 1 00-H Area Joanne Chance 1 00-H-Si1:3 Work Instruction _____x 2/23/2010 5/6/2010 _ ______________________

________WCH 100-H Area Joanne Chance 1 00-H-SO Work Instruction X 3/1/2010 5/12/2010 ______________________

________WCH 1 00-H Area Joanne Chance 128-H-i Work Instruction _____ x 3/1/2010 5/12/2010 ______________________

_________WCH 1 00-H Area Joanne Chance 100-H-4S Closure Document X 3/2/2010 5/19/2010 _ ______________ ________

________WCH 1 00-H Area Joanne Chance 100-H-3 Closure Document _____x 3/4/2010o 5/13/2010 ______________________

________WCH 1 00-H Area Joanne Chance 100-H-40 Closure Document _____x 3/8/2010 5/26/2010 ______________________

_________WCH 1 00-H Area _ _____Joanne Chance 100-H-4 Work Instruction _____x 3/15/2010 5/5/2010 _ ____ ________________________ _______

_________WCH 1 00-H Area _ _____Joanne Chance 126-H-2 Work Instruction x 3/18/2010 5/27/2010 _ ______________ ________ _______

Ecology requested a 30 day extension

1 0-NAra oane hace Wase it RmedatonDeignx /1/209 113012009- to the review, to 12/24/09. Last
100N Aea oane Canc Wate iteRemdiaionDesgn 9/S/209 1/15/10 comments received from Ecology on
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Geographical RgReiwReg. Review Scediei
WBS Contractor Area Operable Unit DOE-RL1 Lead Document Title Regulatory Lead Stagt Ree Completion ARRA Comments/issues FedWr tr agro en

DOH EPA Ecology SatDes DatesDaempcd(Y)

WCH 1 00-N Area ______Rudy Guercia 163-N/183-N, -NA, -NB, -NC Facility Status Change Fornm X 12/9/2009 1/28/2010 _____

1 00-N Area Tony McKarns Resubmittals of Certifications of Closures for 1324-N/NA and x 2/10/2010 3/27/2010 Resubmitted per Ecology request
WCH 1325-N__________________ ___ ____

________WCH 1 00-N Area Joanne Chance 100-N Misc Pipelines _____ x 3/9/2010 5/25/2010 ______________ _______

Mike Thompson/ Proposed Plan/ROD Amendment for the 1 00-NR-1 and 1 00-NR- 102109Meeting held 1/14/10 with E PA/Ecology
1 0-NAra oaneChnc 1Inerm ctin ecrdofDeisonx 2//209 3/5/2010 comments received. Revision in

100- Ara Jann Chnce Ineri AcionRecrd o Deisin 1/7/009progress, next formal transmittal should

WCH ________________________________ _____ _________ ____________be ready for approval.

_______WCH 300 Area Rudy Guercia EE/CA #4, 337B Building x ____ 11/17/2009 1/1/2010 Delivered to EPA

_________WCH 301 Area ______Rudy Guercia 618-1 Work Instruction x ____ 2/1/2010 4/14/2010 _______________________

WCH 302 Area ______Rudy Guercia 300-256/300-33 Work Instruction x 2/1/2010 4/14/2010 ______________ _______

WCH 400 Area Rudy Guercia Request to Dispose of 400 Area Demolition Waste at ERDE x 11/20/2009 2/15/2010 Delivered to EPA

1 00-B Area Tom Post 100-B3-27 Closure Document x 11/17/2009 2/24/2010 Draft A review on hold until
WCH groundwater program efforts complete.

WCH 1 00-B Area ______Tom Post 1 00-B3-25 Closure Document x 12/22/2009 3/15/2010 _____ ______________________

WCH 1 00-B Area ______Tom Post 100-B3-33 Closure Document X 12/22/2009 3/15/2010 _____ ______________________

WCH 1 00-B Area Tom Post 1 00-B3-32 Closure Document X 12/22/2009 3/15/20 10 _____________________________

WCH 1 00-B Area Tom Post 100-B3-i19 Closure Document x 12/22/2009 3/15/2010 ______________________

WCH 1 00-B Area Tom Post 100-B3-31 Closure Document X 1/6/2010 3/25/2010 _____ _____________________

________WCH 1 00-B Area Tom Post 100-B3-21:4 Closure Document x 1/26/2010 4/15/2010 _____ ______________________

WCH 1 00-B Area Tom Post 1 00-B3-28 Closure Document X 2/1/2010 4/21/2010 ______ _______________

WCH 1 00-B Area Tom Post 100-B3-22:2 Closure Document X 2/22/2010 5/12/2010 _ ___ _______________

WCH 100-l U Area Jamie Zeisloft 600-213 WSRF x ____ 1/11/2010 3/24/2010 _____ ______________________

WCH 1 00-K Area Jamie Zeisloft 600-29 Work Instruction _ ___ x 1/5/2010 3/18/2010 _ ___ ______________

WCH 1 00-D Area Tom Post 1 00-D-87 Work Instruction _____X 12/2/2009 2/4/2010 x________________

WCH 1 00-D Area Tom Post 1 00-D-74 Work Instruction _____x 12/8/2009 2/11/2010 X_______
________WCH 1 00-D Area ______Tom Post I 00-D-94 Work Instruction _____x 12/14/2009 2/18/2010 x _______________

_________WCH 1 00-D Area ______Tom Post 1 00-D-82 Work Instruction _____x 12/8/2009 2/4/2010 X________________

________WCH 1 00-D Area ______Tom Post 1 00-D-97 Work Instruction _____x 12/8/2009 2/11/2010 X

________WCH 1 00-D Area ______Tom Post 1 00-D-92 WSRIF _ ___x 12/21/2009 2/11/2010 x ______

________WCH 1 00-D Area ______Tom Post 1 00-D-70 Work Instruction _____x 12/14/2009 2/18/2010 X

_______WCH 1 00-D Area ______Tom Post 1 00-D-90 WSRF x 12/21/2009 2/11/2010 X
WCH 1 00-D Area Tom Post 100-D-71 Work Instruction x 12/17/2009 2/23/2010 X

_______WCH 1 00-D Area Tom Post 100-D-81 Work Instruction X 2/8/2010 4/14/2010 X
_______WCH 1 00-D Area Tom Post 1 00-D-84 Work Instruction x 2/9/2010 4/15/2010 x _______

WCH 1 00-D Area ______Tom Post 1 00-D-83:4 Work Instruction x 1/26/2010 4/1/2010 x_______
WCH 1 00-D Area '_____Tom Post 1 00-D-88 Work Instruction x 2/24/2010 4/29/2010 x
WCH 1 00-D Area ITomn Post 100-D-86:3 Work Instruction X 2/9/2010 4/15/2010 x
WCH 1 00-D Area ______Tom Post 100-D-79 WSRF X 2/17/2010 4/22/2010 x
WCH 1 00-D Area ______Tom Post 1 00-D-72 Work Instruction _____x 2/16/2010 4/22/2010 x
WCH 1 00-D Area Tom Post 1 00-D-75 Work Instruction _____X 2/10/2010 4/15/2010 x
WCH I100-D Area Tom Post 1 00-D-80 Work Instruction X 1/4/2010 3/10/2010 x
WCH 1 00-D Area Tom Post 100-D-85:1 Work Instruction _ ___X 1/26/2010 3/15/2010 x
WCH 1 00-K Area Jamie Zeisloft 1 00-K-85 Work Instruction _____ x 1/7/2010 3/11/2010 X_______________

WCH 1 00-K Area Jamie Zeisloft 1 00-K-86 Work Instruction _____ x 1/13/2010 4/15/2010 x
________WCH 1 00-K Area ______Jamie Zeisloft 100-K-88 Work Instruction _____ X 1/7/2010 3/11/2010 x

WVCH 1 00-K Area ______Jamie Zeisloft 1 00-K-90 Wo rk Instruction _____ x 1/4/2010 3/10/2010 X

_________ CH 1 00-K Area ______Jamie Zeisloft 1 00-K-92 Work Instruction F____ x ___ 1/13/2010 4/15/2010 X _______________________ ______
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