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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
October 18, 2012

Key Documents/Issues List Review

DOE-RL noted that the 1 00-BC RI/ES (CHPRC documents) is in renegotiation, and the due date
will be extended to 2016. Some of the activity supporting the RI/ES is on the buy-back list for
funding, which is the wells supporting the 100-BC monitoring. That supporting activity is being
watched closely and is an area of concern. DOE-RL stated that the interim Record of Decision
(ROD) was signed for 200-UP-i, and the remedial action work plan is scheduled to be in
progress. DOE-RL noted that the remaining CHPRC documents that are due in 2013 are on
schedule. The DOE-ORP Key Document list was handed out. Ecology stated that a review of
the ORP key documents was not needed since a thorough review is done at the project managers
meeting.

ISRM Pond

Ecology stated that this topic was put on the agenda due to the concern that there was no
schedule or date for disposition of the ISRM Pond. An agreement has since been reached
between Ecology and DOE-RL to incorporate the ISRM Pond into TPA Change Package M- 16-
12-06, and it has been added to milestone M-16-1 51. Incorporating the ISRM Pond into the
milestone provides a date and satisfies Ecology's concern.



Tri-Farvy Agreement

Thursday, October 18, 2012
Ecology Offices, Conference Room 3A/B

3 100 Port of Benton Blvd
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting
Chairperson: Dave Einan

10:25 a.m. Key Documents/Issues List Review

10:35 a.m. ISRM Pond

10:45 a.m. Adjourn Inter-Agency Management Integration Team Meeting



Inter-Agency Management Integration Team Meeting
October 18, 2012

Name Organization
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CHPRC TPA Decision Document List By Regulatory Review Date

ROD Area Document Milestone Due Date Regulatory Agec
_____ ____ _____ _ __ _____ ____ _____ _________ ____Review _ _ _ _ _ _

100-BC-i, I00-BC-2, 100-BC-5 RI/FS Reports and Proposed Plan M-015-68-TOI 12/28/2012 12/29/2012 - 02/11/13 EPA
100-FR-i, 100-FR-2, iOO-FR-3, 100-u- RI/FS Reports and Proposed Plan M-015-64-TO1 12/31/2012 1/1/2012 -02/14/13 EPA
2,. l00-iU-6____________________ ___ _____

100-DR-i, 100-DR-2, 100-HR-i, 100-HR- Ri/PS Reports and Proposed Plan M-015-70-TOI 12/31/2012 1/1/2013 -03/16/13-- Ecology
2. 100-l4R-3 _______

200-CW-1, 200-CW-3, and 200-OA-1 TSDs - Closure Plan for 216-B-3 Main Pond and M-037-03 4/30/2013 5/1/2013 - 6/30/2013 Ecology
______________________216-S-10 Pond and Ditch_______ _______________ _________

200-UP-i R ~~AW 6/21/2013 6/28/2013 -08/14/2013 EPA
100-NR-1, 100-NR-2 RIPFS Reports and Proposed Plan M-01S-62-TO1 6/30/2013 7/1/2013 -08/14/2013 Ecology
200-IS-1 RFI/CMS & Ri/PS Work Plan - Draft B M-015-112 2/28/2014 ______________Ecology

200-SW-2 RFICMS & Ri/FS Work Plan - Draft B M-015-113 2/28/2014 ______________Ecology

200-EA-i TSD - Closure Plans for 201-A South Retention M-037-02 6/30/2014 7/1/2014 -.8/14/2014 Ecology
Basin, 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-
1 Crib. and 216-B-63 Trench _____________________ ________

200-CS-1 RILFS work ilan -M-085-1OA 6/30/2014 7/1/2014 - 8/29/2014 Ecology
200-8P-5, 200-PO-1 200-BP-S RI Repart 9/30/2014 10/1/2014 -11/14/14 Ecology
200 CW-i, 200-CW-3, and 20G-OA-1 FS PP M-015-388 10/30/2014 11/1/2014 - 12/15/2014 EPA
200-DV-i RI/FS Work Plan M-015-110A 3/31/2015 4/1/2015 - 6/1/2015 Ecology
200-EA-1 RFI/CMS & Ri/PS Work Plan M-OIS-92A 6/30/2015 7/1/2015 - 8/31/2015 Ecology
200-BP-5, 20D-PO-i PS/PP M-OIS-21A 6/30/201S 7/1/2015 -8/15/15 Ecology
200-PW-1/3/6, CW-5 RD/RAWP M-016-125 9/30/2015 10/1/201S -11/16/201S EPA
200-CP-1 Ri/FS work plan M-085-20A 9/30/201S 10/1/2015 - 11/30/2015 Ecology
200-DV-1 CMS/FS and PP/PCAD M-015-1108 9/30/2015 10/1/2015 - 11/16/2015 Ecology
20G-WA-i and 200-BC-i FS/PP M-015-918 12/31/2015 1/1/2016 - 2/15/2016 EPA_________
200-EA-1 and 20D4-1- CMS & FS Report s) & PCAD s)/PP s) M-015-92B 12/31/2016 7/1/2016 - 8/15/2016 Ecology
200-SW-2 RPI/CMS & RI/FS & PCAD/PP M-OIS-938 12/31/2016 1/1/2017 -2/14/2017 Ecology
200-CR-1 I FS work pin M-085-30A 12/31/2017 1/1/2018 - 3/1/2018 EPA_________
200-EA-1 200 East CP Inner Area Risk Assessment T8D TBD Dual_________
200-WA-i 200 West CP Inner Area Risk Assessment 18O TBD Dual________
200-CB-1 RI/PS and PP _________ TBD Ecology
20G-CB-1 Record of Decision _________ 8 Ecology
200-CP-1 RI/PS and PP________ TOD Ecology
200-CP-1 Record of Decision _ _______ TBD Ecology
200-CR-1 RIIFS and PP _______ TOD EPA________
200-CR-1 Record of Decision _ _______ TBD Ecology
200-CW-i, 200-CW-3, and 200-OA-1 Central Plateau Outer Area Ri/Ps work TBD EPA

______________________ nSAP/BRA _______________________ ________

200-CW-i, 200-CW-3, and 200-OA-1 Ri/PS workplan Eco SAP ________ TOD EPA _______

200-CW-1, 200-CW-3, and 200-OA-1 Record of Decision TBD TOD EPA________
10G-BC-i, 100-BC-2, 100-BC-S Record of Decision _________ 8 EPA________
100-BC-i, 100-UC-2, 100i-BC-S Remedial Design / Remedial Action Work Plans TBD EPA

100-OR-i, i00-DR-2, 100-HR-i, 100-HR. Record of Decision _ _______ TBD Ecology
100-DR-i, i00-DR-2, 100-HR-i, 100-HR. Remedial Design/Remedial Action Work Plans TBD Ecology
2, 10-HR-3 ______ ___________________ ________

100-PR-i, i00-FR-2, 100-FR-I, 100-lU- Record of Decision TOD EPA
2, 00-IU-6____________________ ____ ____

100-FR-i, iOO-FR-2, 100-FR-I, 100-lU- Remedial Design / Remedial Action Work Plans TOD EPA
2, 100-IU4 _____________6______ ________

.00-KR-i, 100-KR-2, 100-KR-4 Record of Decision _ _______ TOD EPA
100-KR-i, i00KR-2, 100-KR-4 Remedial Design / Remedial Action Work Plans TBD EPA

100-NR-i, 100-NR-2 Record of Decision _ _______ TOD Dual
0-NR-i, 100-NR-2 ROD Remedial Design / Remedial Action Work TBD Ecology

Plans_________________________
300-FF-2, 300-PP-S Record of Decision _ _______ TBD EPA
300-FF-2, 300-FF-S Remedial Design / Remediai Action Work Plans TOD EPA

200-EA-i and 200-IS-i Record of Decision ________ _____________Ecology

200-WA-i and 200-BC-i Record of Decision I_______ _____________ EPA
200-SW-2 Record of Decision _ _______Ecology

200-DV-i Record of Decision No Milestone _________ ______________Ecology

N/A EE/CA Tier 2 Facilities -200 West _______ ________EPA

10/15/2012
~Regulator requested extension on review.



CHPRC TPA Decision Document List By ROD Area

ROD Area Document Milestone Due Date Regulatory Agec
____ ___ ____ ___ ___ ___ ___ ____ ___ ___ ______Review

200-EA-1 RFI/CMS & RI/FS Work Plan M-015-92A 6/30/2015 7/1/2015 - 8/31/2015 Ecology
200-EA-1 TSD - Closure Plans for 207-A South Retention M-037-02 6/30/2014 7/1/2014 - 8/14/2014 Ecology

Basin, 216-A-29 Ditch, 216-A-368 Crib, 216-A-37-

20D-EA-1 200 East CP Inner Area Risk Assessment _______ TBD TBO Dual
20D4IS-1 RFI/CMS & RI/FS Work Plan - Draft B M-015-112 2/28/2014 _____________ Ecology
200-EA-1 and 200-IS-1 CMS &FS Reparts) & PCADs PPs M-015-92B 12/31/2016 7/1/2016 - 8/15/2016_ Ecology
200-EA-1 and 200-IS-1 Record of Decision ______ ____________________Ecology

200-WA-1i 200 West (P Inner Area Risk Assessment TBD TBD Dual
200-WA-1 and 200-BC-i FS/PP M-0iS-91B 12/31/2015 1/1/2016 - 2/1S/2026 EPA
200-WA-i and 200-BC-1 Record of Decision _____ ______ ___________EPA

200-SW-2 RFi/(MS St RI/FS Work Plan - Draft B M-01S-iil 2/28/2014 40M____________ clg
200-SW-2 RFI/CMS & RI/FS & PCAD P M-OIS-93B 12/31/20i6 1/1/2017 . 2/14/2017 Ecology
200-SW-2 Record of Decision ______ ____________________Ecology

200-PW-1/3/6, CW-S RD/RAWP M-016-125 9/30/2015 10/1/2015 -1i/16/20iS EPA
200-CB-1 RIMS work Ilan M-08S-1OA 6/30/2014 7/1/2014 - 8/29/2014 Ecology
200-CB-1 RIJFS and PP ,_____ TBD Ecology
200-CB-1 Record of Decision _ _____TBD Ecology
200-CP-1 RI/F work pan M-085-20A 9/30/2015 10/1/2015 - 11/30/2015 Ecology
20G-CP-1 Ri/FS and PP _______TBD Ecology
200-CP-1 Record of Decision _ _____TBD Ecology
200-CR-i RI/FS work Ilan M-0SS-30A 12/31/2017 1/1/2018 - 3/1/2018 EPA
200-CR-i RI/FS and PP TOO EPA
200-CR-1 Record of Decision TBD Ecology
200-DV-1 RI/FS Work Plan M-015-110A 3/31/2015 4/1/2015 - 6/1/2015 Ecology
200-DV-i CMS/FS and PP/PCAD M-01S-1108 9/30/2015 10/i/201S - 11/16/2015 Ecology
200-DV-1 Record of Decision No Milestone _____________________Ecology

200-CW-i, 20-CW-3, and 200-OA-i FS/PP M-OIS-388 10/30/2014 11/1/2014 - 12/15/2014 EPA
200-CW-1, 20D-CW-3, and 200-OA-1 Central Plateau Outer Area RI/FS work TBD EPA

______________________ In/SAP/BRA _______________________________ _________

200-CW-i, 200-CW-3, and 200-OA-i RI/FS workpian Eco SAP TOD EPA
200'CW-1, 200-CW-3, and 200-OA-i Record of Decision _ _____ TBD TBD EPA
200-CW-i, 200-CW-3, and 200-OA-i TSDs - Closure Plan for 216-6-3 Main Pond and M-037-03 4/30/2013 5/1/2013 - 6/30/201.3 Ecology

_____________________216-S-i0 Pond and Ditch ______

200-BP-S. 200-PG-i 200-BP-S Ril Report _______ 9/30/2014 10/1/2014 -11/14/14 Ecology
200-BP-S, 200-PG-i FS/PP M-OIS-21A 6/30/2015 7/1/2015 -8/15/15 Ecology
200-UP-1 RD/RAWP 6/27/2013 6/28/2013 -08/14/2013 EPA
100-SC-i, 100-SC-2, 100-BC-S RI/FS Reports and Proposed Plan M-015-68-TOI 12/28/2012 12/29/2012 - 02/11/13 EPA
i0-C-1, 100-BC-2, 100-BC-S Record of Decision TBD EPA
100-BC-i, 100-SC-2, 100-SC-S Remedial Design / Remedial Action Work Plans TBD EPA
100-DR-i, 100-DR-2, 100-HR-i, 100-HR. RI/FS Reports and Proposed Plan M-015-704TO1 12/31/2012 1/1/2013 -03/16/13** Ecology
2, 100-HR-3 ____________

100-DR-i, 100-DR-2, 100-HR-i, 100-HR. Record of Decision T81D Ecology
2, 100-HR-3________ ____

100-DR-i, iO0-DR-2, 100-HR-i, 100-HR. Remedial Design/Remedial Action Work Plans TBD Ecology
2. 100-HR-3__________________________ ____

100-FR-i, iO0-FR-2, 100411-3,1i0041.- Ri/FS Reports and Proposed Plan M-015-64-TOI 12/31/2012 1/1/2012 -02/14/13 EPA
2.,1004-64________________
100-FR-i, iO0-FR-2, 100-FR-3,1iOO-U- Record of Decision TBD EPA
2. 100-IU-6___________ _____

iOO-FR-1, 100-FR-2, i00-FR-3, 100-lU- Remedial Design / Remedial Action Work Plans TBD EPA
2. 100-IU-6___________ _____

100-KR-i, 100-KR-2, 100-KR-4 Record of Decision ________ TBD EPA
100-ICR-i, iOO-KR-2, i00-KR-4 Remiedial Design / Remedial Action Work Plans ________ TBD EPA
IOO-N'R-1, 1OO-NR-2 RI 'FS Reports and Proposed Plan M-015-62-TOI 6/30/2013 7/1/2013 -08/14/2013 Ecology
i00-N'R-1, 100-NR-2 Record of Decision ______ _______ TBD Dual
iOO-N'R-i, 100-NR-2 ROD Remedial Design / Remedial Action Work TBD Ecology

_____________________Plans ______ __________

30G-FF-2, 300-FF-S Record of Decision ______ _______ TBD EPA
300-F-2, 300-FF-5 Remedial Design / Remedial Action Work Plans _______ ________ TBD EPA
N/A EEICA Tier 2 Facilities - 200 West _________ _______________EPA

-egulator requested extension on review. 1/821



WORKING ORP Key Documents List
For October 2012

TPAmen OP Anticipate

Milstone Title Tie DouetDeDt i euaos Rve opein La edLead Cmmntsissui

Interim measures investigation "other work
Submit Interim Measures Investigation Work plan for to vadlose zone characterization at
Plan and TPA Chg Pckgs for M-045-22 Target M-045-20 241-TX Farm and 241-U Farm, and soil 12/31/12 0 Created via Change Package M-45-12-0 n0/11
Dates desiccation/contaminant removal proof-of-

principal test at 241-SX Farm

Submit for Review and Approval a Sampling Sampling and Analysis Plan for Soil Samples CraeviChnePcgeM41-0on6//2
and Analysis Plan to Ecology for Soil Samples M-045-21 for 241-TX Tank Farm Investigation 03/31/13 0 CetdvaCag akg -51
for 241-TX Tank Farm Investigation

Supot Feeds input for M-045-61 and all Closurlan
Supports WMA C Characterization Summary 2011 TBD C. Kemp S. Eberlein J. Lyon * ORP met with ECY on 09/22/11 to proviesaun eu

M-045-61meeting to discuss path forward.

Submit to Ecology for Review and Approval WMA C Characterization Summary 2012 TB3D C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closurlan
aanAgreement Primary Document, a Phase Suprs WACP nta oe u aaPcaeTBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closurlan

2 RCRA Facility Investigation/Corrective M-045-61 
_____

Measure Study Report for WMA C WMA C PA Initial Document TB3D C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closurlan

WMA C Characterization Summary 2013 09/30/13 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closurlan

M-045-61 Phase 2 RFI/CMS Report for WMA C 12/31/14 12/31/14 C. Kemp S. Eberlein J. Lyon

Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase M-4-2 Phase 2 Corrective Measures Implementation 06/30/15 06/30/15 C. Kemp S. Eberlein J. Lyon
2 Corrective Measures Implementation Work M-4-2 Work Plan for WMA C
Plan for WMA C.

M-045-91 F- Provide Report of the Liquid Leak Rate 01/31/13 01/31/13 J. Johnson R. Gregory J. Lyon * Moved to 01/31/13 per M-45-12-01 TPACg cg
T01 Assessments * Reported as At Risk in August 2012 TPAQatel t

M-045- Provide Report on the Concrete Dome 05/31/13 05/31/13 J. Johnson R. Gregory J. Lyon
91 D-TO1 Samples from Tank C-i 07 Plug

M-045-91 F- Provide Report of Liner Failures for SSTs 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon * Reported as At Risk in August 2012 TPAQatel t
T02 _________________

M-45-91 Interim Milestones and Target Dates M-045-91 F- Provide Report on 100-Series SSTs as having 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon * Reported as At Risk in August 2012 TPAQatel t
for SST Integrity Implementing the Expert M-04- Provid AORPFialDo.2fr68T1o

Panel'sRecommndation M-045 Provie J.R Johnson. R.r Gregory9/3J/1Lyon3113MovednsotoR09/31/13J.LperMoMedto-09/1/13TPA MChg-2Pckg.
91 G-T03 1,000,000 Gallon Tanks 0/13 09113* Reported as At Risk in August 2012 TPAQatel t

M-045-91 E Provide SST Farms Dome Deflection Surveys 09/30/13 09/30/13 J. Johnson R. Gregory J. Lyon
________Every Two Years

M-045- Provide AOR Final Doc. for SSTS on 55,000 10/31/13 10/31/13 J. Johnson R. Gregory J. Lyon * Reported as At Risk in August 2012 TPAQatel t
91 G-T04 Gallon Tanks

M-045-91 F Provide Summary Conclusions Report on Leak 12/31/13 12/31/13 J. Johnson R. Gregory J. Lyon * Reported as At Risk in August 2012 TPAQatel t
___________Integrity___________________ ____________________________________

1"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.
2 ,ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulator.RPDlvy
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/issues" if extension o eiwi
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.

4 Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green =document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document iscoped



WORKING ORP Key Documents List
For October 2012

Milestone Providen Summaryy Coclsin Reportor ofna AORR 043/1o4301n.tonon R regor Ecloyo ReoedaAtisinugt21TPQarrlMt

M-4Tie Intri Milstne and Targetor Dae Tead from TaLead r l

Additional) Milestoneston at

M-045-91 B- Provide IElg Ceprtcton th onc~rctuCral 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon
Prior9 toeinionsio and at les T0 ORPoEC TPA- Chng Pacag M-alt4oiid hst
foner bneforet (conttin iso b M-045-910 Fubtu Barie Desinecsay 3oet 06/30/15 06/30/15 .JoKemp S. Ebegry J. Lyondudaeo063/5epnntndicsosprM-5-2

deignt andgmnitng platucin or ea inti M-045-920 Future Barrier Design 4 06/30/16 06/30/16 C. Kemp S. Eberlein J. Lyon * ORP/ECY TPA Change Package M-41-4mdfe hstbn arrie ecntutini ob due date of 06/30/16 dependent on discsinpeM-4-2
Momplete Submi Onel Timei Tan Wasteg Supemna D.nal ORP/aECY Pangmet toicusse thi- dcueniWsten Supplmntarn la re atmen R nei4-2P trarepor 1ein406/31/14 0/31/14 C. PKamp C. EBrows J.

40ZZ Treatment Tech. Report McDonald September 2012.

TcnlgSeetoReotM024-Technologies Selection Report 04/30/15 04/30/15 S. Pfaff C. Burrows D
77 McDonald

Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification--Final 0//1 04316SPffMcD.-B Permit Modification Request T01 Design 043/6 0/01 .PafMDonald

Bold red =DOE submittal within the next 90 days Bold green =document is under initial ECY Regulatory Review Bold black =document under comment/review response or other actions Bold blue =document iscoped
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WORKING ORP Key Documents List
For October 2012

Deieyt euaoy Fnl DOE-ORP Contractor Regulatorlsu~Topic Areas Document Reuaos Rve opein Lead Lead LeadComnsiue

Tier 1 Framework Closure Plan Update 06/30/13 C. Kemp S. Eberlein J. Lyon

Tier 2 WMA C Closure Plan 06/30/13 C. Kemp S. Eberlein J. Lyon

All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design TBD C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBID C. Kemp S. Eberlein J. Lyon 0 Due 120-day post EIS

Tier 3 Closure Plans for Additional Tanks TBID C. Kemp S. Eberlein J. Lyon 0 Several Dates in out years

PEMTD C M NS WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon 0 Final dates not yet determined

Supplemental Treatment Technology Notice of 09/30/13 L. Huffmnan F. Miera J. Lyon
Construction

Submit Part B Permit Application for Selected 09/30/13 L. Huffman F. Miera J. Lyon
Supplemental Treatment Technology

Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffmnan F. Miera J. Lyon

Submit Wiped Film Evaporator Class 3 Permit 09/30/14 L. Huffman F. Miera J. Lyon
Moifctini rPatfiericAplctinion______or______Part___ _____B_ ___Permit____________Application__________________

IDF Performance Assessment (ORPNWRPS has 09/30/12 T. Fletcher F. Miera J. Lyon
support role to RL/CHPRC) ______ _____ _____

Submit Categorical TOC HIA TBD F. Miera J. Lyon

0 Back-reports submitted via email to ECY, formal letter 1 1-D02
transmitted back reports to ECY on 03/29/11

MISCELLANEOUS 0 1st HIHTL meeting was 8/29/12. Meeting minutes have bensgndb
DOCUMENTS Quarterly Hose-In-Hose Transfer Lines (HIHTL) Ongoing J. Johnson J. Lyon WRPS, Ecology, and delivered to ORP (Jeremy) for Lodi ufa'

Reports Quarterly signature.

* 2 ndHIHTL meeting was 9/13/12. Meeting minutes are inreiw

____________~. 3______ d_____ HIHTL meeting is scheduled for 10/15/2012.

TW4 RWP DOCUMENTS Please see ORP TPA Monthly Summary Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues.

1Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.
2 Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension ofreiwsrqutd.Ith
document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is!opee
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