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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes

November 21, 2013

Key Documents/Issues List Review

ORP and RL provided updated key document lists. RL stated that a letter was sent to Ecology
regarding an extension associated with the 200-1S-i1 and 200-S W-2 decision documents. RL
clarified that the extension is not to move out the due dates, but to renegotiate a new milestone.
RL added that it is contemplating attempting to renegotiate most of the Central Plateau
milestones. EPA asked if RL had enough information to negotiate new schedules for the Central
Plateau. RL responded that there is enough information about how long it takes to generate the
documents, but the key uncertainty is funding. EPA stated that there is an extreme uncertainty
about when the K Basin sludge project and PFP will be finished. EPA asked if realistic
schedules could be negotiated for K Basin Sludge and PFP. RL responded that if the parties are
willing to look at an assumed funding profile, schedules could be negotiated. RL noted that it is
known how long it takes to complete K Basin sludge and the accompanying documents, given
funding. RL added that the strategy for K Basin sludge is well laid out, and the technology was
proved in the last six months during the technology assessment. ;-o-

RL acknowledged that there is more uncertainty with PFP. RL pointed out that 6 gloveboxes
have been removed, the crane has been repaired, and there are new strategies for glovebox
removal, including foaming them and leaving the gloveboxes in place, then handling them at
demolition. RL added that the new Premier suits were deployed and are working successfully,
enabling longer dives into the facility. EPA stated that the purpose for asking the question was
related to the state of the site discussion.

RL stated that the 300 Area ROD is close to being signed. EPA stated that it is targeting the
April 2014 time frame for putting the 1 00-F Area Proposed Plan out for public comment.
CHPRC asked if EPA is still targeting the September 3 0, 2014 date for the 1 00-F Area ROD.
EPA responded that it is definitely working towards that date.

Ecology asked if the extension letter for 200-IS- I and 200-S W-2 includes signed change
packages. RL stated that the change packages are signed. Ecology stated that it will be denying
the change packages because a comprehensive discussion is needed.

Approval of Calendar Year 2014 Milestone Review and IAMIT Meeting Schedule

MSA provided the 2014 meeting schedule, which was approved by IAMIT. MSA will email the
meeting schedule and set up the attendees' calendars.

State of the Site Meeting Date

The Public Involvement Officer (PIO) Team distributed a handout and provided an overview of
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the State of the Site (SOS) meeting schedules and dates. The October 2013 SOS meetings were
postponed due to the government shutdown, and the team scheduled today's discussion to
receive input on potential SOS meeting dates. EPA requested a time other than when the
Hanford Advisory Board (HAB) meeting is held. The PIO responded that travel is paid for the
HAB, and the meetings have been scheduled at the same time for convenience and so that travel
doesn't have to be paid twice for the HAB. Ecology asked why travel is paid for the HAB since
the SOS meetings are scheduled in areas where HAB members are located. The PIO responded
that it was a comment received from the HAB to have the SOS and HAB meetings scheduled at
the same time.

EPA indicated that the late February, early March 2014 would be the best time frame. Ecology
stated that any time up to mid-May 2014 would work.

The PIG noted that more information regarding the budget would be known towards the May
2014 time frame. The PIO added that there will be several public meetings during the spring
2014 time frame, which poses a challenge for planning. The parties agreed that the sooner the
SOS meetings were held would be the better option, and that holding the SOS in the September
2014 time frame was not a good option. It was noted that there will be more information on the
budget on January 15, 2014, and the President's budget will come out February 22, 2014. The
PIG noted that most of the framework for the SOS is already in place with the preparation that
was done for the October 2013 SOS. The PIG indicated that a minimum of six weeks' notice
would be needed to give the public a 30-day notice for the SOS, and two weeks is needed before
the SOS to reserve the locations and get the advertisement finalized.

EPA and Ecology agreed that late March, early April or early May 2014 was the best time frame
to work with. The team will take EPA's and Ecology's input and begin the effort to schedule the
2014 SOS. EPA noted that the HAB is meeting this December, and suggested that the PI~s offer
a time frame to the HAB for the SOS.



Ti-Pany Agreement

November 21, 2013
Ecology Offices, Conference Room 3A/B

3 100 Port of Benton Blvd
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting

Chairperson: Tom Fletcher

9:35 a.m. Key Documents/Issues List Review

9:40 a.m. Approval of Calendar Year 2014 Milestone Review and IAMIT Meeting Schedule

9:45 a.m. State of the Site Meeting Date

9:50 a.m. Adjourn Inter-Agency Management Integration Team Meeting
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CHPRC TPA Decision Document List by ROD Area

ROD Area Dcm n ietn Duve Date ReuaoyA nc

200-iS-1 RFI/CMS & Ri/VS Work Plan - Draft B M-011S-112 2182014 Ecolog
200-EA-1 RFi CMS & RI VS Work Plan M-015-92A 6130 201S 7/12015 -8/31/015 Ecoaog
200-FA-1 TSD -Closure Plans for 207-A South M-037-02 6/30/2014 7/1/2014 -8/14/2014 Ecology

Retention Basin, 216-A-29 Ditch, 216-A-36B
Crib, 216-A-37-1 Crib, and 216-B-63 Trench

200-EA-1 200 East CP Inner Area Risk Assessment TIBD TBD Ecology
200-EA-1 and 200-IS-i CMVS & FS Report(s) & PCAD(s)/PP(s) M-015-92B 12/3V/2016 1/112017 - 2/14/2017 Ecology
N/A____________ EE/CA Tier 2 Vacilities - 200 West TBD TBD EPA
200-EA-1 and 200-IS-i Record of Decision TED TOD Ecology
200-WA-1 200O West CP Inner Area Risk Assessment TBD TOD Dual
200-WA-1 and 200-BC-1 VS/PP M10-015-9e 12/311201S 1/112016 - 2/15/2016 EPA
20D-WA-1 and 200-BC-i Record of Decision TIRD TBD EPA
200-S W-2 RFI/CMS & RI/FS Work Plan - Draft B M-01S-113 2/2"/214 _____________ Ecology
200-SW-2 RFI /CMS & RI/VS & PCAD/PP M-015-93B 12/3112016 111/201 -2114/2017 Ecology
200-SW-2 Record of Decision TBD TOD - Ecology
200-PW-1/3/6, CW-5 RD/RAWP M-016-12S 9/30/2015 101112015 .11/16/201S EPA
200-DV-1 Ri/VS Work Plan M-01S-I1OA 3/31/201S 4/1/201S - 6/1/201S Ecolog
20D-DV-i CMS/VS and PP/PCAD M-015-1108 9/30/2015 10/1/201S - 11116/2015 Ecology
200-DV-1 Record of Decision TOD TeD Ecology
200-CW-i, 20D-CW-3, and 20D-OA-1 VS/PP M-OIS-38B 10/30/2014 11/1/2014 - 12/15/2014 EPA

200-CW-1, 20D-CW-3, and 200-OA-1 Central Plateau Outer Area RI/PS work TBID TeD EPA
_______________________ ian/SAP/BRA_________

200-CW-1, 200-CW-3, and 200-OA-1 RI/FS workplan Era SAP TBD TeD EPA

20D-CW-1, 200-CW-3, and 200-OA-1 Record of Decision TBD TBD EPA

200-BP-5, 200-PO-1 20D-BP-5 Ri Report 6/30/201S 7/1/2015 -8/15/201S Ecology

200-BP-S, 200-PO-1 VS/PP M-015-21A 6/30201 7/1/2015 4/152015 Ecology
200-UP-i Technology Evaluation Plan M-016-192 6/17/2016 6/18/01 4S/1/2016 EPA
20G-UP-i Rtemedial Design Investigation P.-016-393 9/30/2017 10/112017 -11/14/2017 EPA
100-BC-i, 100-BC-2, 100-BC-S Ri/VS Reports and Proposed Plan M-015-79 12/15/2016 12/16/2016 .01/30/2017 EPA

100-BC-i, 100-BC-2, i00-BC-5 Record of Decision TED TED EPA
100-BC-i, 100-BC-2, 10D-BC-5 Remedial Design / Remedial Action Work TBID TEID EPA

Plans
100-DR-i, 100-DR-2, 1001-HR-i, 100- Record of Decision TED TED Ecology
HR-2, 100-HR-3
100-DR-i, iO0-DR-2, 100-HR-i, 100- Remedial Design/Remedial Action Work TBD TED Ecolagy
HR-2, 100-HR-3 Plans
100-FR-i, i00-FR-2, 100 VR-3, 100-lu1 Record of Decision Targeting 9/$0/14 Teo EPA
2, 100-U-6
100-ER-i, iOO-FR-2, 100-VR-3, 100-lU.- Remedial Design / Remedial Action Work TEID TED EPA
2, 100-IU-6 Plans ______________

100-KR-i, iO0-KR-2, 100-KR-4 Record of Decision TED TED EPA
100-KR-i, 100-KR-2, 100-KR-4 Remedial Design / Remedial Action Work TEID TED EPA

Plans _______________

i00-NR-1, 100-NR-2 Record of Decision TEID TED Dual
i00-NR-i, 100-NR-2 ROD Remedial Design / Remedial Action TBD TEID Ecology

Work Plans
3001-V V-2, 300-V V-S Record of Decision TOD TED EPA
300-FF-2, 300-FFV-5 Remedial Design / Remedial Action Work TED TEID EPA

_________________________Plans____________________________________

11/19/2013
(Information current as of 11/12/13)



CHPRC TPA Decision Document List by Regulatory Review

100-FR-i, iOO-FR-2,iOF-3 0-u Record of Decision TagTB 930 TBDEP

2004S-1 _____________ RI/FS Work Plan -DrfB M-1S-11A 2/32/2014 //05 -6121 Ecology
200 _____SW-2____ RFI/CMS & RI/FS Work Plan -Dat6 M-01-12A 6/3/201 //01 /20101 Ecology

200-fP-S. 20PO- 0--S sR RPnfor 27ASuhM070 6/30/2014 7/1/2014 -8/14/2014 Ecology

200-PW-i/3/6-F2,W- R3 IDU RRor of0ecsio-125 ai 9/30/1 101215 -1162 EPA

20W1, 2-an00-C-iad20O- FS/PP M-015-1 12/31/2015 11/1/20146 - 2/15/2016 EPA

2 __D-DV-1 __________ WehorkEvlto Plan M015-110A 3/1/201S6 4/1/12015 -8/1/2016 EPAl
20D-BA-1 i00-BC-2 10-B- RIFS Wosanrpk Plan M-01-9 16/15/2016 12/1/2016 -0130/2015 EPAl
2D-,200-Pan0-IS- CMSBP- & F Reports 6 CDs/Ps)M05B 1/31/201S 1/1/2017 -8/14/2017 Ecology

____________2_G-P __-1 F/C1s&RP S CDP M-015-21A 131/2016 71/2015 -82/14/2017 Ecology
2 __D-PW-1/3/6, _______ Redal einIvetgto M-016-12S 9/30/2015 10/112017 -11/16/2015 EPA

2 ___D-DV-1____ EE/A lrFand ite -200CA West-i~ T8W0I TBD21 __11_16/2015

20D-WA-1 and 200-S- FPord of DecIs3on 180 TBD01 -___________EPA

200-W-i, andB-2 200-BC- IS Reord s and Derso oe lnI~s 18I06 18/01 -0//27EP

2_D-EA-1_and200-_S-1 _ CM Reor F Depors) T& PCDSDPPs M_05_20_____/_207__Z14207_coog

200_____UP-1____ Recordial DecsionIvsgton M0613 9317 101/D1 -11/1_/2017_EPA
20-W200-1 -3 and 0-AiCEt Pta Oter Area Ris orken TR0 Too

20-W200-1 -3 nd 00 0- RecS orpan Decis SAP TID lIDkof

200-WA-1 an 20-C-1ad20O Record of Decision Teo TBDEP

10-i00--BC 00B- Record of Decision _____ TBD TBD EcoAg
100-C-, 20-C-, 1n 00--S Remedral Dlaesag Oue real AIon work TBD TID EPA

_________________________Plan/sA/R

100-DR-i, 200-DR-, an00--i,1 Record of Decision TBD TBD EPAog

10R-B, 100-R-21DB- eodo Dcso O B P
100-DR-i, i00-DR-2, I00-H-i,10 Remedial Design /Remedial Action Work TBD TBD EcPoA

HR-2, 100-HR-3 ln

100-FR-i, 100-FR-2, iOO-FR-3, 100-lu1- Remedial Design / Remedial Action Work Till T80 EPA
2, 100-U-6 Plans
100-KR-i, 100-KR-2, I00-KR-4 Record of Decision T80 TBD EPA
100-KR-i, 100-KR-2, 100-KR-4 Remedial Design / Remedial Action Work 180I TBD EPA

_________________________Plans

100-NR-1, 100-NR-2 Record of Decision 180D 180 Duol
iOO-NR-1, 100-NR-2 ROD Remedial Design / Remedial Action Teo TBD Ecology

]Work Plans
300-FF-2, 300-FF-5 Remedial Design / Remedial Action Work TOD 110 EPA

IPlans ________________

11/19/2013
(information current as of 11/12/13)



WORKING ORP Key Documents List
For November 2013

TPA ORP Anticipated
Milestone Milestone Delivery to Regulatory Final DEOP Cnrco clgMilstneTiieTie ~mn Due Date (if Regulators jeW4v Lead Lead LeadComnslue

appicble1  at 2  Completion Dat
_______ ~ ~ ~ ~ ~ ~ aplcbl) b____________ _ _ _ ___ ate __ _ _ _______________________________

ORP and Ecology will review the reports M-045-22- Submit Results of VZ Characterization of 241- 09/30/14 D. S. Eberlein J. Lyon
generated in M-045-22-T01, -T02, and _T03 T1 T oEYHlern
and determine whether to continue with soil M-045-22- Submit Results of VZ Characterization of 241- 04/30/14 D. S. Eberlein J. Lyon
desiccation/contaminant removal testing and T02 U to ECY _____________Hildebrand

other interim measures (TPA MS M-045-22). M-045-22- Submit SX Soil Desiccation/Contaminate 07/31/14 D. S. Eberlein J. LyonT03 Removal Tech Results to ECY ______ ______ ______Hildebrand

prs WMA C PA Initial Model Run Data Package TBD ______ C. Kemp S. Eberlein J. Lyon 0 Feeds input for M-045-61 and all ClosePlnSubmit to Ecology for Review and Approval suppot WMA C PA Initial Document TBD ______ C. Kemp S. Eberlein J. Lyon 0 Feeds input for M-045-61 and all ClosuePlnas an Agreement Primary Document, a Phase M-045-61____________
2 RCRA Facility Investigation/Corrective WMA C Characterization Summary 2013 _____ TBD ______C. Kemp S. Eberlein J. Lyon 0 Feeds input for M-045-61 and all ClosePln
Measure Study Report for WMA C M-045-61 Phase 2 RFI/CMS Report for WMA C 12/31/14 TBD C. Kemp S. Eberlein J. Lyon 0 Reported as To Be Missed in the Marc203TAPM

___________Discussions ongoing at the PM level.
Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase M-4-2 Phase 2 Corrective Measures Implementation 063/5*DC ep .Eeli .Lo Reported as To Be Missed in the Marc203TAMM2 Corrective Measures Implementation Work Work Plan for WMA C Discussions ongoing at the PM level.
Plan for WMA C.
Submit Retrieval Data Report after WMA C M-4-6 Retrieval Data Report for SST C-i 04, 032/1 CID Retrieval Completion Certification frSTCI0 ett CSST Retrieval Completion Certifications M-4-6 embedded TPA milestone M-045-86C63211 on 03/21/13 via ORP Letter 13-TF-0018
Prior to beginning construction and at least 6 ORP/ECY TPA Change Package M-4-104mdfethsoaone year before construction is to be M-045-920 Future Barrier Design 3 06/30/15 06/30/15 C. Kemp S. Eberlein J. Lyon dedt f0/01 eedn ndcomplete, DOE will submit to Ecology a final ____________dudaeo063/5epnntndicsosprM-4-2

design and monitoring plan for each interim M045-92P Future Barrier Design 4 06/30/16 06/30/16 C. Kemp S. Eberlein J. Lyon * ORP/ECY TPA Change Package M-4-1-4mdfethsoa
barrier. ______ ____________________________________ due date of 06/30/16 dependent on discsin e -4-2

M-062- SumtOeTm akWat upeetlD At the January 2013 TPA PMM meetinOPsaehO nWaste Supplemental Treatment Report SubTeamt nechTimepnkWteSplmna 10/31/14 10/31/14 S. Pfaff C. Burrows MDonl ECY are currently in discussions to movi u h u ae oM
_______________________________________062-40ZZ and M-062-45ZZ

Complete final design and submit RCRA Part M-062-31 - RCRA Part B Permit Modification--Final 043/6 0/01 .PafD,
B Permit Modification Reqguest T01 Design ____________McDonald _____________________________

M-045- Provide Report on the Concrete Dome 053/3 0/11 / 52/3 .ono .Geoy JLo ORP transmitted to ECY via ORP Lete1-T032o
91ID-TOI Samples from Tank C-107 Plug 053/3 0/11 / 52/3 J ono .Geoy J yn05/21/13.

M-4-1E Provide SST Farms Dome Deflection 093/3 0/71 / 91/3 .ono .Geoy JLo ORP transmitted to ECY via ORP Letec 3T-06oM-4-9E Surveys Every Two Years 0/01 09171NA091/3 JJonn R.Gery JLon09/17/13.
M-045- Provide AOR Final Doc. for SSTS on 10/31/14 10/31/14 J. Johnson R. Gregory J. Lyon 0 Moved to 09/31/13 per M-45-12-01 TPACg cg

91 G-T03 1,000,000 Gallon Tanks a Updated per TPA Chg Pckg M-45-13-1,apoeon0/71
M-45-91 Interim Milestones and Target Dates M-045-91 F- Provide Report on 1 00-Series SSTs as having 12/26/14 12/26/14 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October 21 P M t
for SST Integrity Implementing the Expert T04 Leaked in RPP-32681 * Updated per TPA Chg Pckg M-45-1 3-0,apoe4n0/71
Panel's Recommendations M-045- Provide AOR Final Doc. for SSTS on 55,000 01 /30/15 01/30/15 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October 21 P M t

91 G-T04 Gallon Tanks * Updated per TPA Chg Pckg M-45-1340,apoe n0/71
M-045-91 B- Provide Ecology report on the Concrete Core 01/31/15 01/31/15 J. Johnson R. Gregory J. Lyon * Updated per TPA Chg Pckg M-45-1 3-0,apoe4n0/71T01 from TankA-106 or alt
M-045-91 F- PoieRprofLnrFiuefrSSs03/31/15 03/31/15 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October 21 P M t

T02 Prvd Reor of Lie FalrsfrI~ Updated per TPA Chg Pckg M-45-1 3-0,apoeon6/71
M-045-91 F Provide Summary Conclusions Report on Leak 06/30/15 06/30/15 JJonn R.Gregory J. Lyon * Reported as To Be Missed in October 21 P M t

______Integrity _____________________________ _________* Updated per TPA Chg Pckg M-45- 13-0,apoe4n0/71

1"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.
2,,ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Dlvr oRgltr
Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review i euse.I hdocument is a secondary document or for information only, the 'Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
4.Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green= document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document iscoped

1



WORKING ORP Key Documents List
For November 2013

TPA ORP Anticipated Fna
Milestone Tt ~ Milestone Deivr to Regulatory Leadl Le-P Cotadto ElaogyetllseMilsteeston Te Document Due Date (Nf Regulators Reiew Completion DLeadR Contacto eologyntet

appicale) Dtei Completion Date

M-045-91 G Provide Summary Conclusions Report of AOR 07/28/15 07/28/15 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October 21 P M t
______for SSTs __________________* Updated per TPA Chg Pckg M-45-1 3-1,apoeon0/71

M-45-91 Interim Milestones and Target Dates Submit Change Pckg (if necessary) to est.073/57315J.ohsn RGrgy J.Ln
for SST Integrity Implementing the Expert M-045-91 H Additional Milestones073/5 7315 .onn R.Gery JLn
Panel's Recommendations (Continued)

M-045-911I Provide IQRPE Certification of SSTs Structural 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon
_______Itgit ______ ______ ____________________Integrity______________________________________

ORP Anticipated
Regulatory Final

Topic Areas Document Delivery to RveCopeon DOE-ORP Contractor RegulatorComnslue
Regulators 3 Lead Lead Lead

Dae Completion Date
________________________________ ae ____________ ______ ______Date_________________________

* Tier 1, 2, 3 Submittal is associated with M-045-82, du4 93/05 hsM
Tier 1 Framework Closure Plan Update 09/30/15 C. Kemp S. Eberlein J. Lyon was reported as To Be Missed in the March 2013 TPAPM icsin

ongoing at the PM level.
Tier 2 WMA C Closure Plan TBD C. Kemp S. Eberlein J. Lyon
All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design TBD C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon * Due 180-day post EIS

PERMIT Tier 3 Closure Plans for Additional Tanks 09/30/15 C. Kemp S. Eberlein J. Lyon * Several Dates in out years

DOCUMENTS WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon * Final dates not yet determined; provides basis for thTir2CouePa

Supplemental Treatment Technology Notice of Construction TBD L. Huffman J. Lyon

Submit Part B Permit Application for Selected Supplemental Treatment TBD L. Huffman J. Lyon
Technology ______

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B TBD L. Huffman J. Lyon
Permit Application_________________________________________

IDF Performance Assessment (ORPJWRPS has support role to TBD T. Fletcher J. Lyon
RL/CHPRC)

Submit Categorical TOG HIA TBD J. Lyon

Temporary Waste Transfer Line Management Program Plan (also 0 To be made into aTPA Primary Document with submitlfeiinpr
known as Hose-In-Hose Transfer Lines (HIHTL) Management Plan), TBD J.Vanderpol J. Lyon TPA Project Managers Agreement, signed 01/22/2013
RPP-12711I_______________________________

OTHER DOCUMENTS Single-Shell Tank System Leak Detection and Monitoring Functions TBD J. Johnson J. Alzheimer 9 Discussions are underway for a number of revisions oti dcmn
and Requirements Document, RPP-9937_________________________________

0 Ecology SST counterparts have been added to thisditbuonlsasf

WMA Quarterly Groundwater Reports Quarterl HiDban J. Lyon * March 2013
QurelyHlebada ORP continues to provide catch-up reports to EcologySTcutrat

______________________________________________ ___________________ _____(FYI __2_____ (FY2_thuQiFY13

1Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.
2 Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension ofreiewi euse.I h

document is a secondary document or for information only, the 'Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red= DOE submittal within the next 90 days Bold green= document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document iscoped
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Calendar Year 2014 Hanford Federal Facility Agreement and Consent Order
(Tni-Partyv Agreement)

Milestone Review and IAMIT Meeting Schedule

The following CY 2014 Tni-Party Agreement meeting schedule has been approved by the
U.S. DOE, the U.S. EPA, and Ecology Inter Agency Management Integration Team
(JAMIT) representatives. Meetings start at 8:30 a.m. at Ecology. The IAMIT meeting
will follow directly after the Milestone Review Meeting. On the months that there is no
Milestone Review an IAMIT will be scheduled if there are agenda items that need to be
addressed.

DATE MILESTONES PROJECT CHAIRPERSON
___________AREA

January 16, 2014 M-15, 16, 24, 26, 35, 36, 37, 83, 85, 89, CP/RC Ray Corey
(Thursday) 91, 92, 93, 94
February 20, 2014 M-42, 45, 47, 62, 90, Consent Decree ORP Jane Hedges
(Thursday)
March 20, 2014 IAMIT only if agenda items IAMIT Ray Corey
(Thursday)
April 17, 2014 M-15, 16, 24, 26, 35, 36, 37, 83, 85, 89, CP/RC Dennis Faulk
(Thursday) 91, 92, 93, 94
May 15, 2014 M -42, 45, 47, 62, 90, Consent Decree ORP Tom Fletcher
(Thursday)
June 19, 2014 IAMIT only if agenda items LAMIT Dennis Faulk
(Thursday)______

July 17, 2014 M-I1, 16, 24, 26, 36, 37, 83, 85, 89, 9 1, CP/RC Ray Corey
(Thursday) 92, 93, 94
August 21, 2014 M-42, 45, 47, 62, 90, Consent Decree ORP Jane Hedges
(Thursday)_________

September 18, 2014 IAMIT only if agenda items LAMIT Tom Fletcher
(Thursday)_________

October 16, 2014 M15, 16, 24, 26, 36, 37, 83, 85, 89, 91, CP/RC Dennis Faulk
(Thursday) 92, 93, 94
November 20, 2014 M-42, 45, 47, 62, 90, Consent Decree ORP Tom Fletcher
(Thursday)_________

December 18, 2014 IAMIT only if agenda items IAMIT Jane Hedges
(Thursday)_________



November 21, 2013

Inter-Agency Management Integration Team Meeting
State of the Site Meeting Date

The 2013 SOS meetings were scheduled for October 2013. Due to the government shutdown, these
meetings were postponed. The Public Involvement team is asking for manager input on potential dates
for these meetings in 2014. The meetings are planned for Tni-Cities, Seattle, Portland, and Hood River.

Late February/Early March 2014
Pros Cons
* Acting proactively to speak with the public 0 Could potentially conflict with 1 00-F Area

about Hanford cleanup and address public Proposed Plan public comment scheduled for
angst February timeframe

* Opportunity to prepare public for upcoming 9 Planning for the SOS meetings would have to
TPA schedule changes and shrinking budget begin in December prior to budget roll out in

" Availability of President's budget will allow January for FY 2014 and run the risk of having
discussion of Hanford budget situation to cancel the meetings a second time.

* Opportunity to set tone for the rest of the year
* Previous SOS meeting early in the year have

been successful

Mid to Late May 2014
Pros Cons
* Would avoid conflicting with April budget 0 Less certainty regarding other PI events

meeting(s) and F-Area Proposed Plan public 0 If there are delays in budget process (like last
comment period year), could compete with public meeting on

* Would occur before summer breaks budget
* Availability of budget information will allow

discussion of Hanford budget situation

Early September 2014
Pros Cons

*Additional time to plan events * Less certainty regarding other PI events
(potential TPA change packages or other items)

" End of fiscal year can be busy for government
employees (particularly during an election
year)

" Potential to irritate public and stakeholders
since SOS meetings will have been delayed
nearly a year.


