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rhange Tit[e

Chauqetile due datp :f-th, uanfnrd Federal Facility Agreement and Consent Order (Tri-
Party Agreement) Milestone, M-13-07, "Submit Integrated 200-BP-11 Operable Unit and

^ 216-B-3 Main Pond Work/Closure Plan to Ecoloqy and EPA."

Descri-ption/Justification of Change

The M-13-07 Milestone due date of April 1994 for the submittal of the Integrated
200-BP-11 Operable Unit and 216-B-3 Main Pond Work/Closure Plan to the Regulators was

.^.,n^ ln9 T ....-.•=?t7""'i°t. ^-•"• ^.4 ssy. _ ] ,- n _.r.rj- •..'D:-^;-P^,r €nt ^'hany€ Currtr s} Ferm i7 i3 93 0P/C=93=
07. Because integration of a work plan and closure plan has never been performed at
the Hanford Site, meetings are being held between the DOE, Ecology, EPA, and WHC to
discuss data quality objectives (DQOs) and the sampling and analysis plan for the 200-1 1
BP-11 Operable Unit. These neetingsarQmore comprehens.ive and time consuming than
originally planned and therefore are affecting the original schedule for completion of
the work/closttreo_lan. Based upon an expected compTS'tian--date of March 31, 1994 for
_the DQQprocess; th e in-13 07 milestone due date is changed to September 1994.

Iapact of Change

This Change impacts only the due date for the submittal of the Integrated 200-BP-11
0_oe_rable Unit and 276_8_3 Ma;r, Pond Work/Closure Plan.

AffeCted DOCIIDR1tS

II Hanford Federal Facility Agreement and Consent Order, Appendix D(Work Schedule).
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