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Change Title 
Addition To And Modification Of EPA Lead Regulatory Agency Milestones Within The M-016 Series 
"Complete Remedial Actions for all Non-Tank Farm and Non-Canyon Operable Units" 

Description/Justification of Change 

The change package includes: 
• Modification of Interim Milestone M-016-00B 
• Addition of three interim milestones 
• Extension of two interim milestones 

These changes align with the revised and reprioritized milestones developed through negotiations. 

Continued on a e 2 
Impact of Change 
Modification and extension of several milestones within the M-016 series, and separation of milestones for 
remedial actions. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change 
control documents, project management plans). 
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of 
Lead Regulatory Agency," are denoted by using strikeout to indicate text deletions and double 
underline to indicate text additions. 

Number Milestone Due Date 
M-016-00B Complete all imefiffi 300 Area remedial actions including the 618-10 aRG 09/30/2018 
Lead Regulatory 618 11 burial grounds, but not including the 618-11 burial ground. 300-
8gem;~· EeA 296 and sites associated with retained 300 Area facil ities and the utility 

corridors. GamplelieA ef iAterim remedial aslieAs feF waste sites 
assesiated witl=I ll=le retaiAed 3QQ AFea fasilities aAd tl=ieiF utilities are 
subjest ta appre¥od Remedial DesigA/Remedial AstiaA Wark PlaAs. 

Completion of all iAlerim remedial actions is defined as the completion of 
the ffitefim ROD requirements in accordance with an approved RD/RA 
Work Plan aAd aetaiA ePA appFe•1al ef tt:ie apprepFiate prejest slaseaut 
desumeAts. +l=ie dispesitieR ef impediA§ surplus fasililies will ee 
perfermed iA asserdaAGO with MilesleAe M 094 QQ. 

M-016-858 ComQlete remote e~cavation of the 300-296 waste site in accordance 09L30L2019 
Lead Regulatory with an aQQcoved RD/R8 Work e1an. 
8genc~: Ee8 

M-016-85 ComQlete remedial ai:;tions for the 300-296 waste site in accordance Q9L30/2021 
Lead Regulator~ with RD/RA Worls e1an for 300-EE-2 Soils (QQE/RL-20H-13-8DD1) and 
Agenc~: EeA dis~sition for the 324 Building and 8ocillar~ Buildings ia accordance 

with the Removal Action Worls elan (DQE/RL-2004-77}. Corni:1letion of 
facilit~ disQosition is defined as the cornQletion of deactivation 
decontamination, decornrnissioning. and demolition in accordance with 
the removal action wO[ls Qian , 

M--016-86 Corn Qlete remedial actions for 6:18-1 :1 Burial Ground i• accordance with 09/30/202:1 
Lead Regulator~ RDLRA Worls e1ao for 300-EE-2 Soils (DQE/RL-20:14-:13-ADD:1), 
Agenc~: EeA 

M-016-200A Complete U Plant canyon (221 U Facility) demolition in accordance with QQ/3Q/~Q17 
Lead Regulator~ the Remedial Design/Remedial Action Work Plan. 09/30/2024 
Age•c~· EeA 
M-016-2008 Complete U Plant (221 U Facility) barrier construction in accordance QQ/3Q,l2Q21 
Lead Regulator~ with the Remedial Design/Remedial Action Work Plan. 09L30l2Q2Z 
Agem;~· EeA 


