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An updated table of CHPRC/Washington Closure regulatory documents forecast was provided. 
Ecology requested receipt of the table a week in advance of the IAMIT meeting. Ecology also 
requested listing documents in the table that require regulator input, and not drafts or outlines, 
etc. If there are any changes in the status of a document between IAMIT meetings, it was agreed 
that an electronic notification will be sent to Ecology. 

Ecology requested ORP to provide a regulatory documents forecast table. 

Calendar Year 2010 Milestone Review and IAMIT Schedule 

MSA provided the 2010 proposed schedule for the quarterly milestone review meetings and 
IAMITs. Milestones M-50, -51 and -61 were removed from the proposed schedule for the 
February 2010 ORP quarterly meeting in anticipation of approval of the Consent Decree by 
February 2010. If the Consent Decree is not approved, the milestones will be added to the 
agenda. The IAMIT approved the 2010 schedule. 

TP A Administration/Republish TP A 

ORP and Ecology noted that there are a few change packages that are in addition to what is 
contained in the proposed Consent Decree Settlement Agreement. It was agreed to have the 
change package information compiled by the March/ April 2010 time frame, which gives a lead 
time of about three months before re-publishing the TP A. A status on the Consent Decree and 
change packages will be provided at the January 21, 2010 IAMIT meeting. 



11:30 a.m. 

11:45 a.m. 

11:50 a.m. 

12:00 Noon 

Thursday, November 19, 2009 
Ecology Offices, Conference Room 3A/B 

3100 Port of Benton Way 
Richland, Washington 

Agenda 

Inter-Agency Management Integration Team Meeting 

Chairperson: Stacy Charboneau 

Key Documents/Issues List Review 

Calendar Year 2010 Milestone Review and !AMIT Schedule 

TP A Administration/Republish TP A 

Adjourn Inter-Agency Management Integration Team Meeting 
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Regulatory Documents Forecast Version Date: 11/19/2009 

,, ,,. .. - , - _ , ~ .. 
Reg. 
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Contractor Geographical · Operable Reg. Review Schedule in 
WBS Area Unit DOE-RLLead --

-0- Document Title Re 1ulatory Lead Review 
Completion ARRA Comments/Issues 

Field Work 
danger of being I ' - . 

Start " Start Date ._ . ..• _ ,,., 
DOH EPA Ecology Dates 

Dates impacted (Y/N) 
.. - --- .• . ., ~ 

RCBRA Report, Volumes 1 and 2 7/1/2010 
, 

7/31/2009 
X X 6/22/2009 

RL-0030 CHPRC 100 Area G. Sinton 100 Areas BiojChem Remediation Proposed Plan (DOE/RL-2009-28) Complete 
100 Area ESD to interim ROD Amendment for ISRM Barrier for In Situ 

RL-0030 CHPRC 100 Area G. Sinton Reduction (ISR) X 1/15/2010 2/15/2010 
, .. 

RL-0030 CHPRC 100-8/C Area G. Sinton 100 B/C Decision Unit RI/FS Work Plan, Addendum 3 and SAP X ' 9/25/2009 11/24/2009 2/16/2010 
100-HR-3 - Revision to the RD/RAWP for DX and HX Pump and Treat 

2/1/2010 3/1/2010 
RL-0030 CHPRC 100-0/H Area 100-HR-3 J. Hanson System X 

RL-0030 CHPRC 100-F Area IU 2/6 M. Thompson 

100-F Decision Unit Work Plan, Addendum 4 and SAP (Oft A TPA M-015-

63 9/30/09) 
X 9/25/2009 11/24/2009 1/25/2010 

9/1/2009 
RL-0030 CHPRC 100-H Area J. Hanson 100-H Area Aquifer Test Work Plan/Sampling and Analysis Plan X 8/1/2009 

Complete 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioreactor Treatability Test Plan X 1/9/2010 2/9/2010 

9/15/2009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioinfiltration Treatability Test Plan X 8/15/2009 

Complete 

9/15/2009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 1 X 8/15/2009 

Complete 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 2 11/30/2009 12/30/2009 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioremediation Treatability Test Plan X 1/9/2009 2/9/2009 

RL-12 & RL-41 CHPRC 100-K Area 100-K-42 E. Dagan 

100-K-42, 105-KE Fuel Storage Basin Deactivation Removal Action 

Closure Report X 4/2/2010 5/4/2010 

RL-12 & RL-41 CHPRC 100-K Area 100-K-42 E. Dagan 

100-K-42, 105-KE Fuel Storage Basin Demolition Removal Action 

Closure Report X 2/24/2010 3/26/2010 

Quality Assurance Project Plan/Sampling and Analysis Plan for lQ/21/2009 
RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 R. Quintero Containerized KW Settler Sludge, KBC-40467, Rev. 0 

X 9/22/2009 5/24/2010 
Complete 

RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 R. Quintero 

Quality Assurance Project Plan/Sampling and Analysis Plan for KOP 
X 

Sludge TBD 10/23/2009 

RL-12 & RL-41 CHPRC 100-K Area Ba lone/Dagan Sample Instructions for the 127 waste sites within the K Area fence. X TBD , 

RL-0030 CHPRC 100-N Area M . Thompson 100 N Decision Unit RI/FS Work Plan Addendum 5 X 12/30/2009 2/28/2010 12/23/2009 

100-NR-2 Draft Proposed Plan Amend ROD for Interim Action or to 
12/30/2009 2/15/2010 

RL-0030 CHPRC 100-N Area 100-NR-2 M. Thompson Propose a new ROD (M-015-6112/30/09) X 

10/15/2009 
X 8/31/2009 Regulator review complete. 

RL-30 CHPRC 200 East 200-BC-1 G. Sinton Treatability Test Report for 200-BC-1 Complete Responding to comments 

RL-30 CHPRC 200 East 200-MW-1 F. Roddy 200-MW-1 RI/FS Report X 2/28/2010 4/15/2010 

RL-40 CHPRC 200 East PUREX Zone PUREX EE/CA X 3/11/2010 4/22/2010 

RL-11 CHPRC 200 West G. Sinton Removal Action Work Plan Revision (DOE/RL-2005-15} X TBD 

RL-11 CHPRC 200 West G. Sinton Removal Action Work Plan - New (DOE/RL-20XX-TBD) X TBD 

RL-0030 CHPRC 200 West PW 1/3/6 A. Tortosa 200-PW-l,3,6, Feasibility Study X 2/4/2010 3/20/2010 X 

RL-0030 CHPRC 200 West CW-5 G. Sinton CW-5 Feasibilty Study X 1/29/2010 3/14/2010 
CW-5& 

RL-0030 CHPRC 200 West PWl/3/6 A. Tortosa Z Area Proposed Plan X 2/3/2010 3/22/2010 

RL-0030 CHPRC 200 West UW-1 K. Leary 200-UW-1 Proposed Plan X 3/30/2010 5/13/2010 

RL-0030 CHPRC 200 West K. Leary SWL WAC 173-350 Closure Plan X 10/27/2009 12/10/2009 

RL-31 CHPRC 201 East 200-BC-2 200-BC-1 FS and PP X 10/1/2010 11/14/2010 X 

RL-0030 CHPRC 300 Area M. Thompson 300 Area Decision Unit RI/FS Work Plan and SAP X 10/21/2009 12/21/2009 3/4/2010 

RL-0030 CHPRC Groundwater 200-UP-1 N. Hake 200-U P-1 RI/FS Report X 6/30/2010 7/30/2010 

RL-0030 CHPRC Groundwater 200-P0-1 D. Hildebrand 200-P0-1 RI Report X TBD TBD 

RL-0030 CHPRC NRDWL/Misc K. Leary NRDWL WAC 173-350 Closure Plan X 11/10/2009 12/24/2009 

RL-0030 CHPRC Outer Area G. Sinton 0 Zone RD/RAWP, Draft A X X 12/21/2011 1/15/2012 
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Regulatory Documents Forecast Version Date: 11/19/2009 
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Reg. 

-
,. 

Contractor - Geographical Operable Reg. Review Schedule in 
Review Field Work 

WBS Area - , .. ' Unit DOE-Rllead ' ,; -';-,;,; _ , ·,;c· ~ Document Title ., Re ~ulatory Lead Completion ARRA Comments/Issues danger of being 
,. - ' Start Start Date 

DOH EPA Ecology Dates 
Dates impacted (Y/N) 

- -- ~· -~ -·- .,;" -
RL-0030 CHPRC Outer Area G. Sinton 0 Zone RD/RAWP, Rev 0 X ... x 12/5/2011 1/15/2012 

8,ll4/2QQQ 
RL-40 CHPRC Outer Area 200-UR-1 D. Chapin RAWP (DOE/RL-2008-22, Rev. 0, June 2008) TPA Change TPA-CN-283 X 7/14/2009 

Completed 
8/31/2009 

SAP (DOE/RL-2006-50, Rev. 0, February 2007) TPA change to SAP TPA- 1Q/Q/;!QQQ 
RL-40 CHPRC Outer Area 200-UR-1 D. Chapin CN-285 X 7/14/2009 

Complete 
8/10/2009 

Revise EE/CA for BC Controlled North Area (DOE/RL-2007, Rev.O, 
X TBD 

RL-40 CHPRC Outer Area D. Chapin February 2009) or Prepare New EE/CA 

RL-40 CHPRC Outer Area D. Chapin RACR or OSCR at completion of removal action X TBD 

RL-40 CHPRC Outer Area 200-CW-3 W. Woolery Verification Package as applicable for each of 12 waste sites X 
, 

TBD 

RL-40 CHPRC Outer Area W. Woolery RACR for 212-N, 212-P and 212-R X TBD 

RL has provided verbal direction to 

not pursue the landfill CHPRC has 

X 9/30/2009 10/30/2009 requested formal direction to cease 

Scoping Study (Prepare and submit a study of utilization of a landfill for work on the study and transfer 

RL-40 CHPRC Outer Area N/A K. Leary non-hazardous waste debris. Construct the landfill if directed by DOE) funds. 

DOE/RL-2007-07,212-N, 212-P and 212-R Facilities Engineering X TBD 
RL-40 CHPRC Outer Area N/A Evaluation/Cost Analysis - revision to add disposition of rail cars 

DOE/RL-2008-80, Action Memorandum for the Non-Time-Critical 

Removal Action for the 212-N, -P and -R Facilities - revision to add X TBD 
RL-40 CHPRC Outer Area N/A disposition of rail cars 

DOE/RL-2009-11, 212-N, -P and -R Facilities Removal Action Work Plan -

RL-40 CHPRC Outer Area N/A revision to add disposition of rail cars X TBD 

DOE/RL-2007-54, Rev. 0, Sampling and Analysis Plan for Remediatior of 

200 North Area Waste Sites Located in the 200-CW-3 Operable Unit - X 10/6/2009 11/19/2009 Targetting November PMM for 

RL-40 CHPRC Outer Area 200-CW-3 revision via TPA-CN-295 approval. 

DOE/RL-2007-55, Remedial Design/Remedial Action Work Plan for 200 

North Area Waste Sites Located in the 200-CW-3 Operable Unit, Rev. O X 10/6/2009 11/19/2009 Targetting November PMM for 

RL-40 CHPRC Outer Area 200-CW-3 revision via TPA-CN-296 approval. 

8/15/2QQQ 
X 

7/15/2009 
Q/1Q/2QQQ CHPRC/RL & Ecology are in 8/15/2009 

RL-30 CHPRC Outer Area MG-1 F. Roddy RAWP for MG-1 Phase 1 (DOE/RL-2009-53) 8/10/2009 
Complete comment resolution. 

RL-30 CHPRC Outer Area MG-1 F. Roddy RAWP for MG-1 Phase 2 (DOE/RL-2009-53 Revision?) X TBD 

RL-40 CHPRC Outer Area MG-1 SAPs for MG 1 & 2 X X FY09 X 
RL-40 CHPRC Outer Area MG-2 RAWPs for MG-2 X FYlO X 
RL-30 CHPRC Outer Area MG-2 F. Roddy Action Memo for MG-1 (37 Outer Area Sites), Draft A X 11/23/2009 12/23/2009 

7/31/2QQQ 
X 

RL-30 CHPRC Outer Area MG-2 F. Roddy Action Memo for MG-1 (11 Outer Area Sites) Complete 

RL-40 CHPRC Outer Area MG-1 Action Memos for MG 1 X Complete X 
RL-0030 CHPRC Outer Area G. Sinton 0 Zone FS, Draft A X X 11/30/2010 1/15/2011 

RL-0030 CHPRC Outer Area G. Sinton 0 Zone PP, Draft A X X 11/30/2010 1/15/2011 

RL-40 CHPRC Outer Area 200-MG-1 EE/CA for MG-1 Outer Zone Sites(DOE/RL-2008-44) X Complete ) 

RL-40 CHPRC Inner Area 200-MG-2 EE/CA for MG-2 Inner Zone Sites (DOE/RL-2008-45) X Complete 

RL-13 CHPRC M . Collins TRU Retrieval Notice of Construction (AIR 07-1012) X 2/1/2010 6/1/2010 

RL-30 CHPRC 200-ZP-1 A. Tortoso 200-ZP-1 O&M Plan X 3/16/2010 4/28/2010 X 
RL-30 CHPRC 200-ZP-1 A. Tortoso 200-ZP-1 RD/RA Report, Draft A X 3/9/2010 4/21/2010 X 

200-ZP-1 Sampling and Analysis Plan in Support of Drilling Remaining H/6/2QQQ 
X 10/19/2009 X 

RL-30 CHPRC 200-ZP-1 A. Tortoso Extraction Wells and Injection Wells Beyond FY-09 Complete 

200-ZP-1 Integrated Groundwater Monitoring Plan Merging document with 

X X 3/16/2010 4/28/2010 X 
Performance Monitoring Plan. 

Document will be an appendix to 
RL-30 CHPRC 200-ZP-1 A. Tortoso the O+M Plan . 
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Regulatory Documents Forecast Version Date: 11/19/2009 
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Reg. ·. 
Contractor Geographical ~ Operable Reg. Re-view f Schedule in 

II 
WBS Area Unit DOE-RLLead Document Title Re 1ulatory Lead Review 

ARRA Comments/Issues 
Field Work danger of being .. , . Completion .• ... - - Start Start Date 

V DOH EPA E~logy Dates 
Dates impacted (Y/N) 

- .. . , . . , . ~ - c • 

200-ZP-1 Performance Monitoring Plan Integrated Monitoring Plan being 

X X 3/16/2010 4/28/2010 X 
integrated into this report. 

~ Document will be an appendix to 
RL-30 CHPRC 200-ZP-1 A. Tortoso the O+M Plan. 

WCH 100-B Area Rudy Guercia 105-B Reactor Waste Manaqement Plan X 11/17/2009 Delivered to EPA 
WCH 100-B Area Rudy Guercia 105-B Reactor Air Monitoring Plan X 11/17/2009 Delivered to EPA 
WCH 100-B Area Tom Post 100-B-27 Closure Document X 11 /12/2009 1/5/2010 
WCH 100-B Area Tom Post 100-B-31 Closure Document X 12/2/2009 1/1 5/2010 
WCH 100-B Area Tom Post 100-B-25 Closure Document X 12/2/2009 1/15/2010 
WCH 100-B Area Tom Post 100-B-33 Closure Document X 12/4/2009 1/17/2010 
WCH 100-B Area Tom Post 100-B-32 Closure Document X 12/15/2009 1/28/2010 
WCH 100-B Area Tom Post 100-B-19 Closure Document X 12/17/2009 1/30/2010 
WCH 100-B Area Tom Post 100-B-21 :4 Closure Document X 12/17/2009 1/30/2010 
WCH 100-B Area Tom Post 100-B-28 Closure Document X 12/17/2009 1/30/2010 
WCH 100-B Area Tom Post 100-B-22:2 Closure Document X 12/17/2009 1/30/2010 

100-C Area Tom Post 
Treatability Study for In Situ Hexavalent Chromium Treatment at 

X 9/18/2009 Draft provided to EPA WCH 100-C-7 

A meeting was held on 10/5/09 
and Ecology will allow partial 
backfill of portions of these 

100-D Area Tom Post Request for partial backfi ll (1 00-D-31 :4, and :8) X 7/30/2009 waste sites if sampling at both 
ends of the land bridges indicate 
no contamination above 

WCH 
Remedial Action Goals 

WCH 100-D Area Tom Post Request for partial backfill (1 00-D-30 and 100-D-31 :7) X 8/15/2009 

100-D Area Tom Post M-16-47 Milestone Change Package X 9/18/2009 
Ecology is reviewing and will 

WCH meet with DOE 
WCH 100-D Area Tom Post 100-D-87 Work Instruction X 11/17/2009 12/31 /2009 X 
WCH 100-D Area Tom Post 100-D-74 Work Instruction X 11/24/2009 1/7/2010 X 
WCH 100-D Area Tom Post 100-D-94 Work Instruction X 11/24/2009 1/7/2010 X 
WCH 100-D Area Tom Post 100-D-82 Work Instruction X 12/1/2009 1/14/2010 X 
WCH 100-D Area Tom Post 100-D-97 Work Instruction X 12/1 /2009 1/14/2010 X 
WCH ) 100-D Area Tom Post 100-D-70 Work Instruction X 12/2/2009 1/15/2010 X 
WCH 100-D Area Tom Post 1 00-D-81 Work Instruction X 12/8/2009 1/26/2010 X 

WCH 100-D Area Tom Post 100-D-90 WSRF X 12/8/2009 1/26/2010 X 

WCH 100-D Area Tom Post 100-D-92 WSRF X 12/8/2009 1/26/2010 X 
WCH 100-D Area Tom Post 100-D-83:1 Work Instruction X 12/22/2009 2/9/2010 X 
WCH 100-D Area Tom Post 100-D-83:2 Work Instruction X 12/22/2009 2/9/2010 X 
WCH 100-D Area Tom Post 100-D-85:1 WSRF X 12/22/2009 2/9/2010 X 
WCH 100-D Area Tom Post 100-D-85:2 Work Instruction X 12/22/2009 2/9/2010 X 

WCH 100-D Area Tom Post 100-D-83:3 Wrok Instruction X 1/13/2010 3/1 /2010 X 

WCH 100-D Area Tom Post 100-D-83:4 Work Instruction X 1/13/2010 3/1/2010 X 

WCH 100-D Area Tom Post 1 00-D-84: 1 Work Instruction X 1/13/2010 3/1/2010 X 

WCH 100-D Area Tom Post 100-D-84:2 Work Instruction X 1/13/2010 3/1/2010 X 
WCH 100-D Area Tom Post 100-D-86:1 Work Instruction X 1/27/2010 3/15/2010 X 
WCH 100-D Area Tom Post 100-D-86:2 Work Instruction X 1/27/2010 3/15/2010 X 
WCH 100-D Area Tom Post 100-D-86:3 Work Instruction X 1/27/2010 3/15/2010 X 
WCH 100-D Area Tom Post 100-D-88:1 Work Instruction X 1/27/2010 3/15/2010 X 
WCH 100-D Area Tom Post 100-D-88:2 Work Instruction X 1/27/2010 3/1 5/2010 X 
WCH 100-D Area Tom Post 100-D-88:3 Work Instruction X 1/27/2010 3/1 5/2010 X 
WCH 100-D Area Tom Post 100-D-88:4 Work Instruction X 1/27/2010 3/15/2010 X 
WCH 100-D Area Tom Post 100-D-88:5 Work Instruction X 1/27/2010 3/15/2010 X 
WCH 100-D Area Tom Post 100-D-79 WSRF X 2/4/2010 3/23/2010 X 
WCH 100-D Area Tom Post 1 00-D-71 Work Instruction X 2/22/2010 4/6/2010 X 
WCH 100-D Area Tom Post 100-D-72 Work Instruction X 2/22/2010 4/6/2010 X 
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Contractor Geographical Operable Reg. 
Reg. Review Schedule in 

WBS Area .. Unit DOE-Rllead Document Title Re Julatory Lead Review 
Completion ARRA Comments/Issues 

Field Work 
danger of being - ' .. .. 

•' - -· 
Ec~ogy 

Start 
Dates 

Start Date 
impacted (Y/N) ( DOH EPA Dates -· ,. - .. 

WCH 100-D Area Tom Post 1 00-D-80 Work Instruction X 2/22/2010 4/6/2010 X 
WCH . 100-D Area Tom Post 100-D-75 Work Instruction X 3/8/2010 4/20/2010 X 
WCH 100-D Area Tom Post 1 00-D-56: 1 Glosure Document X 7/22/2008 8/28/2008 Resolving Draft A comments 
WCH 100-D Area Tom Post 116-DR-10 Work Instruction X 5/13/2009 6/22/2009 Resolvinq Draft A comments 

100-D Area Tom Post 1 00-D-61 Closure Document X 6/1/2009 8/15/2009 
Comments resolved ; with 

WCH RUEcoloqy for sianatures. 

100-D Area Tom Post 1 00-D-32 Closure Document X 6/16/2009 8/29/2009 
Comments .resolved ; with 

WCH RUEcolociv for siqnatures. 
WCH 100-D Area Tom Post 100-D-4 7 Closure Document X 7/20/2009 8/29/2009 Resolving Draft A comments 

WCH 
100-D Area Tom Post 1607-D-2:2 Closure Document X 10/6/2009 11/18/2009 Draft A comments due 11/18/09 

11JHl,l::1QQQ 
Draft A comments due 12/3/09 

100-D Area Tom Post 118-D-5 Closure Document X 10/6/2009 
12/3/2009 

per extension notice received 
WCH 11 /2/09. 

WCH 
100-D Area Tom Post 118-DR-1 Closure Document X 10/29/2009 12/12/2009 Draft A comments due 12/12/09. 

WCH 100-D Area Tom Post 100-D-56:2 Closure Document X 11/9/2009 12/22/2009 
WCH 100-D Area Tom Post UPR-100-D-5 Closure Document X 11/9/2009 12/22/2009 
WCH 100-D Area Tom Post 116-DR-8 Closure Document X 11 /9/2009 12/23/2009 
WCH 100-D Area Tom Post 628-3 Work Instruction X 11/16/2009 12/30/2009 
WCH 100-D Area Tom Post 116-DR-5 Work Instruction X 11/17/2009 12/31/2009 
WCH 100-D Area Tom Post 1 00-D-29 Closure Document X 11 /19/2009 1/2/2010 
WCH 100-D Area Tom Post 116-D-10 Closure Document X 12/3/2009 1/16/2010 
WCH 100-D Area Tom Post 118-D-6:4 Work Instruction X 12/10/2009 1/23/2010 
WCH 100-D Area Tom Post 118-D-4 Closure Document X 12/16/2009 1/28/2010 
WCH 100-D Area Tom Post 116-DR-3 Work Instruction X 12/16/2009 1/29/2010 
WCH 100-D Area Tom Post 118-D-3 Work Instruction X 1/4/2010 2/17/2010 
WCH 100-D Area Tom Post 116-D-5 Closure Document X 1/5/2010 2/17/2010 
WCH 100-D Area Tom Post 118-D-1 Work Instruction X 1/18/2010 3/3/2010 
WCH 100-D Area Tom Post 1 00-D-30 Closure Document X 1/20/2010 3/5/2010 
WCH 100-D Area Tom Post 600-30 Closure Document X 2/1/2010 3/17/2010 
WCH 100-H Area Rudy Garcia TPA Change Notice/ WDOE RAWP approval X 10/28/2009 

100-H Area Joanne Chance 1 00-H-28:6 Closure Document X 1/15/2009 2/26/2009 
Comments resolved ; with 

WCH RUEcology for siqnatures. 

100-H Area Joanne Chance 100-H-8 Closure Document X 3/26/2009 5/5/2009 
RL signed 8/19/09; with Ecology 

WCH for signature 
WCH 100-H Area Joanne Chance 1 00-H-39 Work Instruction X 6/30/2009 8/10/2009 Resolving Draft A comments 

WCH 
100-H Area Joanne Chance 1 00-H-52 Work Instruction X 7/1/2009 9/13/2009 Draft A comments due 9/13/09 

WCH 
100-H Area Joanne Chance 1 00-H-49 Work Instruction X 7/13/2009 9/25/2009 Draft A comments due 9/25/09 

WCH 
100-H Area Joanne Chance 1 00-H-46 Work Instruction X 7/15/2009 9/26/2009 Draft A comments due 9/26/09 

100-H Area Joanne Chance 1 00-H-35 Work Instruction X 8/13/2009 10/15/2009 
Draft A comments due 9/26/09; 

WCH extended to 10/15/09. 
WCH 100-H Area Joanne Chance 118-H-2 Work Instruction X 9/3/2009 10/15/2009 Resolvinq Draft A comments 

WCH 
100-H Area Joanne Chance 100-H-36 Closure Document X 9/15/2009 

1 Q,l::1Q,l::1QQQ 
11/12/2009 

Draft A comments due 11/12/09 

100-H Area Joanne Chance Closure Document 128-H-2 9/17/2009 10/28/2009 
Resolving Comments. Potential 

WCH X 
Dispute 

100-H Area Joanne Chance Closure Document 128-H-3 9/17/2009 10/28/2009 
Resolving Comments. Potential 

WCH X 
Dispute 

WCH 
100-H Area Joanne Chance 100-H-51 :1 Work Instruction X 9/21 /2009 11 /4/2009 Draft A comments due 11 /4/09 

WCH 
100-H Area Joanne Chance 118-H-5 Closure Document X 10/6/2009 11/20/2009 Draft A comments due 11/20/09 
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Contractor Geographical Operable Reg. 
Reg. Review Schedule in 

WBS Area Unit DOE-RL Lead Document Title Re lulatorv Lead Review 
Completion ARRA Comments/Issues 

Field Work 
danger of being - ,; 

I • .. Start Start Date 
impacted (Y/N) ' DOH EPA Ecology Dates .,. ,. 

" 
Dates - -

WCH 
100-H Area Joanne Chance 118-H-6:4 Work Instruction 

' X 10/12/2009 11 /25/2009 Draft A comments due 11/25/09 

WCH 100-H Area Joanne Chance 118-H-4 Work Instruction X 10/12/2009 11 /25/2009 

WCH 
100-H Area Joanne Chance 100-H-51 :3 WSRF X 10/29/2009 12/12/2009 Draft A comments due 12/12/09 

WCH 
100-H Area Joanne Chance 100-H-51:4 WSRF X 10/29/2009 12/12/2009 Draft A comments due 12/12/10 

WCH 100-H Area Joanne Chance 600-152 Closure Document X 11 /9/2009 12/23/2009 
WCH 100-H Area Joanne Chance 116-H-9 Closure Document X 12/9/2009 1/22/2009 
WCH 100-H Area Joanne Chance 100-H-50 Work Instruction X 12/16/2009 1/29/2009 
WCH 100-H Area Joanne Chance 100-H-53 Work Instruction X 12/16/2009 1/29/2009 
WCH 100-H Area Joanne Chance 100-H-37 Work Instruction X 12/28/2009 2/10/2010 
WCH 100-H Area Joanne Chance 100-H-28:7 Closure Document X 1/11/2010 2/24/2010 
WCH 100-H Area Joanne Chance 118-H-6:5 Work Instruction X 1/11 /2010 2/24/2010 
WCH 100-H Area Joanne Chance 128-H-1 Work Instruction X 1/11/2010 2/24/2010 
WCH 100-K Area Jamie Zeisloft 100-K-78 Work Instruction X 7/16/2009 9/1/2009 Resolving Draft A comments 
WCH 100-K Area Jamie Zeisloft 600-29 Work Instruction X 12/14/2009 1/27/2010 

WCH 
100-N Area Rudy Garcia 83-ND Clearwell Overflow Pond Facility status change forms X 11/15/2009 

100-N Area Rudy Garcia 
184-N, -NA, -NB, -NC, -ND, -NE, -NF Powerhouse Facility status 

X 11/15/2009 WCH chanqe forms 
WCH 100-N Area Rudy Garcia Mobile Offices Facility Status Change Form X 11/15/2009 
WCH 100-N Area Joanne Chance Waste Site Remed iation Design X 9/15/2009 

WCH is proposing to add some 
language to the CHPRC 
proposed plan/ROD Amendment 
for the 100-N R-1 and 100-N R-2 

Mike Thompson/ Proposed Plan/ROD Amendment for the 100-NR-1 and 100-NR-
Operable Unit to allow the use of 

100-N Area X 10/22/2009 the plug-in approach to add Joanne Chance 1 Interim Action Record of Decision 
waste sites to the remedial 
action if the waste sites are 
similar in terms of contaminated 
waste materials to sites already 

WCH 
in the ROD 

100-N Area Tony McKarns 
Resubmittals of Certifications of Closures for 1324-N/NA and 

X 10/14/2009 
Resubmitted per Ecology 

WCH 1325-N request 

200 Area Owen Robertson WCH-178 ERDF Waste Management and Materials Plan X 9/24/2009 
Rev. 3; at DOE for sending to 

WCH EPA 

200 Area Owen Robertson WCH-191 ERDF Waste Acceptance Criteria X 9/24/2009 
Rev. 1; at DOE for sending to 

WCH EPA 

200 Area Owen Robertson WCH-182 ERDF Leachate & Washwater Management Plan X 9/24/2009 
Rev. 1; at DOE for sending to 

WCH EPA 
WCH 300 Area Rudy Guercia EE/CA #4, 337B Build ing X 11/17/2009 Delivered to EPA 
WCH 300 Area Rudy Guercia UPR-300-17 Work Instruction X 9/24/2009 9/28/2009 Resolving Draft A comments 

WCH 
300 Area Chris Smith 618-13 Closure Document X 10/29/2009 12/12/2009 Draft A comments due 12/12/09. 

WCH 300 Area Rudy Guercia 300-109/UPR-300-46 Work Instruction X 11 /9/2009 12/23/2009 
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DRAFT 

Calendar Year 2010 Hanford Federal Facility Agreement and Consent Order 
(Tri-Party Agreement) 

Milestone Review and !AMIT Meeting Schedule 

The following CY 2010 Tri-Party Agreement meeting schedule has been approved by the 
U.S. DOE, the U.S. EPA, and Ecology Inter Agency Management Integration Team 
(IAMIT) representatives . The IAMIT Meetings and the Tri-Party Agreement Milestone 
Review Meetings are scheduled for the same day. 

DATE MILESTONES PROJECT !AMIT 
m AREA CHAIRPERSON 

January 21, 2010 M-15 , 16, 24, 26, 91 
CP M.S. McCormick 

(Thursday) M-35-09G 

February 18, 2010 M-42, 45 , 47, 62, 90 Interim 
ORP J. A. Hedges 

(Thursday) Stabilization & RPP Consent Decrees 

March 18, 2010 M-16, 89, 93 , 94 
RC/l00K D.A. Faulk 

(Thursday) 
April 15, 2010 M-15 , 16, 24, 26, 91 , M-35-09G 

CP M.S. McCormick 
(Thursday) M-36 (Life Cycle Baseline Report) 

May 20, 2010 M-42, 45 , 47, 62, 90 Interim 
ORP S.L. Charboneau 

(Thursday) Stabilization & RPP Consent Decrees 

June 17, 2010 M-16, 89, 93 , 94 
RC/ l00K D.A. Faulk 

(Thursday) 
July 15, 2010 M-15, 16, 24, 26, 91 

CP M.S. McCormick 
(Thursday) M-36 (Life Cycle Baseline Report) 

August 19, 2010 M-42, 45, 47, 62, 90 Interim 
ORP J. A. Hedges (Thursday) Stabilization & RPP Consent Decrees 

September 16, 2010 M-16, 89, 93, 94 
RC/ l00K D.A. Faulk 

(Thursday) 
October 21 , 2010 M-15 , 16, 24, 26, 91 

CP M.S. McCormick (Thursday) M-36 (Life Cycle Baseline Report) 

November 18, 2010 M-42, 45, 47, 62, 90 Interim 
ORP S.L. Charboneau (Thursday) Stabilization & RPP Consent Decrees 

December 16, 2010 M-16, 89, 93, 94 
RC/l00K D.A. Faulk 

(Thursday) 




