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River Corridor Closure Project - Milestones M-16/M-89/M-94

Quarterly Summary (April - June 2015) - DOE-RL noted that there were no TPA milestones
completed and no approved change requests during the quarter.

Milestone Status:

M- 16-69 - DOE-RL reported that it anticipates sending a completion letter, pending EPA
approval of the remaining waste site classifications and revegetation of the waste sites in the 300
Area that are already completed.

M-16-149 - DOE-noted that this milestone is at risk, and there will be further discussion under
RCC issues.

M- 16-161 - DOE-RL stated that this milestone is at risk, and there will be further discussion
under RCC issues.

M-89-06 - DOE-RL stated that this milestone is on schedule for the high level vault and the 324
Building cells.

Significant Accomplishments - For Last 3 Months:

M-16 - Remedial Action/Risk Assessment - DOE-RL reported that backfill of nine waste sites
was completed during the quarter, and 15 waste site closure documents were approved, primarily
in the 1 00-D Area. DOE-RL noted that waste sites have been closed out in the 100-H Area, I/U-
6 and the 300 Area during the year.

M-94 - 300 Area Surplus Facilities Disposition - DOE-RL reported that backfilling has begun on
the 309 Building.

ERDF - DOE-RL noted that the actions planned for the next three months were already executed
during the spring, April through June 2015.

Significant Actions Planned - For Next 3 Months:
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M-89 - 324 Bldg. Non-Permitted Mixed Waste Units Closure - DOE-RL reported that review
and approval were completed for the 3 00-296 90 percent design deliverables and 100 percent
design elements. DOE-RL noted that the demolition and debris loadout of the 300-296 Proof of
Principle site was a two-day mockup effort that was completed.

RCC Issues:

600-385 and 600-349 Waste Site Cultural Resource Review - DOE-RL stated that there have
been delays in obtaining the Washington State Historic Preservation Office (SHPO) approval on
the Memorandum of Agreement (MOA) to allow field remediation at the 600-385 site. DOE-RL
added that all of the MOA comments have been received, and negotiations are still under way
regarding the Tribes' final input. DOE-RL stated that completion ofM-016-161 is at risk
because it was anticipated that remediation would start at the beginning of September 2015, and
there are now only about 30 days before the eagle nesting season starts in November. DOE-RL
added that it's unlikely the work can be completed before the eagle nesting seasons starts, which
leaves a very short window of time following the eagle nesting period in the February/March
time frame. Ecology asked how long the negotiations have taken with SHPO. DOE-RL
responded that the MOAs were sent to the Tribes for review in July 2015. DOE-RL noted that
there were lengthy negotiations to put together five MOAs, and that some of the MOAs were
started in 2012 and 2013. Ecology also offered any assistance, if needed. EPA stated that it
would not provide relief since it had already given DOE-RL a year to resolve the issue. EPA
reiterated its position that DOE-RL has complete control of how it manages the process, and
does not have to enter into MOAs under CERCLA because it's an administrative process that is
not required. DOE-RL, Ecology and EPA agreed that the MOA process with the tribes would be
a good agenda topic for the Senior Executive Committee (SEC). Ecology indicated that before
scheduling the MOA process with the SEC, it would follow up on the issue.

Central Plateau Remediation Project - M-016-00, M-037, M-085-00

Accomplishments 3 rd Quarter 2015 - Minimum Safe Activities - DOE-RL noted that several
surveillance activities were completed, and referred to the last bullet regarding the WIDS site
housekeeping. DOE-RL stated that the weed spraying equipment was broken for about a month,
and that may result in slightly higher than normal contaminated tumbleweeds during the next
couple months, which will be responded to accordingly.

DOE-RL stated that the B Plant HEPA filter change-out was completed. DOE-RL added that a
white paper will be issued citing the significant savings in man REM exposure by doing the
HEPA filter change-out every three years instead of every year. DOE-RL stated that some
asbestos blew off PUREX tank 30, which is a ten-foot tall tank, and the asbestos on the tank was
battened down and the asbestos that fell on the ground was cleaned up. DOE-RL pointed out
that the cleanup around tank 30 is another indicator of the need for the surveillance and
maintenance (S&M) program and to spend money appropriately.
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DOE-RL noted that several updated documented safety analyses (DSAs) were received from
various facilities in accordance with the annual schedule, and the 216-Z-9 DSA will be taken
over by the S&M program as the Plutonium Finishing Plant (PFP) is demolished.

Accomplishments 3rd Quarter 2015 - Additional Work - DOE-RL reported that all of the
paperwork is in place associated with the 207-A South Retention Basin closure, which was done
in coordination with Ecology. DOE-RL noted that there were a few issues with documentation
that did not allow work to start prior to the currently in-progress 242-A Evaporator campaign,
and the next window available will be after September 24, 2015. DOE-RL stated that there are
three basins side by side, about eight feet deep, which are believed to be clean. The basins will
be crunched up and taken to ERDF, and then sampling will be done to confirm the area is clean.
DOE-RL indicated that the work could be completed anywhere from a week and a half to four to
five weeks, depending on the weather.

Milestone Summary - DOE-RL noted that U-Plant barrier construction is at risk, but that all of
the milestones are under re-negotiation. EPA referred to M-085-01, which is due in September
2022, and suggested changing the milestone to match up with the M-0 15 milestone that sets the
schedule for all the waste sites. EPA stated that it would be premature to set the canyon
schedules before the schedule for the waste sites are established, and that the schedules should be
done at the same time. DOE-RL and Ecology agreed with EPA and will follow up with the
appropriate staff.

B Plant ALARACT - DOE-RL stated that during maintenance of a B Plant fan, there were issues
noted on the fan bearing, resulting in a Department of Health (DOH) notification that DOE-RL
would be entering into an As Low As Reasonably Achievable Control Technology (ALARACT).
DOE-RL noted that the ALARACT was entered into at 10:00 a.m. this morning, which was the
48-hour break time, and it expected to be out of the ALARACT by Monday afternoon (9/21/15).
DOE-RL stated that entering into an ALARACT is a standard procedure when a canyon fan has
to be shut down. DOE-RL added that the criteria is if the fan is down for more than 48 hours, a
manual RCT monitoring of doors, etc., is done to detect any contamination coming out.

Hanford 100-K Remediation - M-016 and M-093 TPA Milestones

Accomplishments - 3rd Quarter 2015:

Construction - DOE-RL reported that the annex construction is essentially complete, and efforts
are focused on completing the punch list items. DOE-RL stated that the permanent power has
been hooked up to the annex building, and the ventilation system has been installed so the
building will be heated during the winter.
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Equipment Procurement and Fabrication - DOE-RL stated that all of the equipment needed to
perform cold commissioning is either in fabrication or ready to be received on site. DOE-RL
noted that the intent is to start cold commissioning next year and it is on track.

Cold Commissioning - DOE-RL stated that preparations continue at the Maintenance and
Storage Facility (MASF) test facility for cold commissioning. DOE-RL reported that a
demonstration was completed showing that the Sludge Transportation and Storage Container
(STSC) can be vented in the cask, which will be needed in order to disconnect the hoses and
safely ship the whole STSC over to T Plant.

1 00-KE Characterization Wells - DOE-RL reported that all of the work planning to initiate
drilling operations on the UPR-100-K-1 site was completed, and the work started in July 2015.
DOE-RL added that the soil sampling was completed in early September 2015, and although the
lab results aren't back yet, the readings as the drilling was going forward indicated nothing out of
the ordinary. DOE-RL stated that the well construction has started at the UPR site, and it is
expected to be completed by the end of September 2015.

Milestone Summary - DOE-RL stated that all of the milestones are on schedule.

Planned Activities July 2015 - December 2015:

Sludge Treatment Project - DOE-RL again noted that the annex construction has been
completed. The next main phase of construction work will start in the basin with the removal of
the lids on the engineered storage containers. The lids will be replaced with different lids that
will make it easier to retrieve the material during sludge removal. DOE-RL stated that
preparations will be initiated in support of the MASF Pre-Operational Acceptance Testing
(MPAT), which is the term being used to describe cold commissioning. DOE-RL stated that
cold commissioning is expected to start around January 2016.

DOE-RL stated that work is expected to start within two months at T Plant to clean out the cells
that will be used to store sludge. DOE-RL noted that work is needed on the K Basins Record of
Decision (ROD) to better define the storage of sludge at T Plant. DOE-RL stated that T Plant is
an onsite facility or location, and efforts are under way to determine whether to do a ROD
amendment or an Explanation of Significant Difference (ESD). EPA stated that it will be
recommending an ESD, and indicated that there are no alternatives, although it may be sending it
out for public comment since it is a significant effort. DOE-RL responded that as soon as
agreement is reached, it will start pressing forward on the process. DOE-RL expressed
appreciation to EPA and Ecology for helping to clarify the regulatory path forward for sludge
storage at T Plant, and noted that there was an exchange of letters regarding the subject.
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Hanford Lifecycle Scope, Schedule, Cost Report - TPA Milestone M-036-01

DOE-RL reported that comments were received from Ecology on April 29, 2015, regarding the
2015 Lifecycle report. DOE-RL noted that one of Ecology's comments was that DOE-RL met
the Lifecycle report milestone. DOE-RL stated that there is still disagreement regarding
Ecology's request to include an alternatives analysis for the cesium/strontium capsule storage in
the Lifecycle report. DOE-RL stated that a letter has been submitted to Ecology regarding the
disagreement. A discussion on the request for an alternatives analysis on the cesium/strontium
capsules is scheduled today during the Inter-Agency Management Integration Team (IAMIT)
meeting.

PFP Closure Project - TPA Milestone M-083

Milestone Summary - DOE-RL reported that the major milestone, M-083-OOA, is still at risk,
and that DOE-RL is working closely with Ecology and EPA to better define the completion
criteria for the milestone. DOE-RL stated that the target milestone M-083-24-TO1 is still on
schedule, and that the surveillance and maintenance plan is being reviewed for the opportunity to
possibly take out the slab at 236-Z and also at 242-Z. DOE-RL reported that a letter has been
drafted stating that M-083-44 has been met. DOE-RL stated that the letter is being reviewed by
the contractor, and the draft will be shared with Ecology before submitting the final milestone
completion letter. DOE-RL added that it is holding off submitting the letter so that as much of
the work that has been done can be included in the letter. DOE-RL noted that includes glovebox
HC-9B, a few high holdup gloveboxes, the WT-1 glovebox, and demolition of the 243-Z facility.
DOE-RL stated that size-reduction of glovebox HC-9B has been completed, with the exception
of the final waste box that will be sent to the Central Waste Complex (CWC). DOE-RL added
that all of the pencil tank units have been size-reduced and sent to CWC.

Accomplishments 3rd Quarter 2015 - DOE-RL stated that the information in today's summary
report is for the third quarter that ended in June 2015, and it will be discussing that work and the
work that has been done to date. DOE-RL noted that the second "fresh-air" job refers to the suits
that the workers wear during in-situ size reduction of HC-9B. DOE-RL stated that the WT-1
removal has been completed, and that was the last glovebox in 242-Z (McCluskey room). DOE-
RL added that the exhaust ventilation, the filter box media, and general area cleanup of high
contamination is also being done in the McCluskey room. DOE-RL emphasized that currently
there are three high-hazard jobs under way: the remaining high holdup glovebox HA-9A, which
will start next week; the canyon entries in the 236-Z, the Plutonium Reclamation Facility (PRF),
to clean up the floor pans and the walls; and the filter work.
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Project Baseline Performance - DOE-RL stated that per contract, the performance is behind
schedule and slightly over budget, but the contract for this fiscal year is under budget and
slightly regaining in schedule. DOE-RL noted that there were delays in July and August 2015
due to high heat in the 242-Z work, and the next quarterly report will reflect some negative
trends. DOE-RL added that the contractor took appropriate action by slowing or stopping the
work until additional cooling and ventilation was installed in the 242-Z facility and the PRF
canyon. There were also a series of efforts to upgrade the work packages and the radiological
protection of the workers.

Issues/Challenges - Regulatory - DOE-RL stated that the M-083-OOA completion criteria are
being worked with Ecology and EPA.

Issues/Challenges - Non-Regulatory - DOE-RL reported that the documented safety analysis
(DSA) Rev. 12 has been approved by DOE and is in the process of being implemented. DOE-
RL added that the DSA implementation will not be declared complete until more of the high
hazard work is done. DOE-RL noted that it will be the first time, in nuclear safety space, that it
will be working under a demo DSA and not an operations DSA.

DOE-RL stated that the 243-Z facility was successfully taken down in August 2015. DOE-RL
noted that 243-Z was the low-level waste water treatment facility, and the condensate for the
steam-driven turbines and a few other sources were rerouted.

DOE-RL noted that the challenges associated with the high holdup gloveboxes HC-9B and HA-
9A were discussed, and that HC-9B has been size-reduced. DOE-RL reported that preparations
were initiated several months ago for a contractor-led and approved demolition readiness
assessment, level 2. DOE-RL will be providing oversight of the demolition readiness
assessment, and it is tentatively planned to take place in the November/December 2015 time
frame.

Planned Activities through December 2015 - DOE-RL noted that glovebox HC-9B has been
size-reduced, and all of the other work in 234-5Z (RMA/RMC and backside rooms) is in process.
DOE-RL pointed out that 26 of the 38 filter box isolations have been completed to date in the
234-5Z duct level. DOE-RL added that of the 26 filter boxes, four are associated with the DSA;
two are complete and the final two are in process. DOE-RL explained that these are the high
holdup filter boxes for the exhaust ventilation that came off the gloveboxes, and they represent
another high hazard source that will be removed prior to demolition. DOE-RL stated that the
243-Z has been completed, and that there is some work left in 291 -Z, which is the main
ventilation building, to enable the facility to go criticality incredible. The remaining work in
291 -Z includes characterization and removal of one process vacuum line.
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DOE-RL stated that the 242-Z (McCluskey room area) is basically complete. DOE-RL noted
that the last piece of the E4 exhaust ducting that came off the gloveboxes in the 242-Z facility
was removed to the mezzanine yesterday.

DOE-RL reported that the crew is in the process of reactivating the south canyon airlock in 236-
Z (PRF), and that will facilitate cleanout of the canyon. DOE-RL noted that 12 of the 15 floor
pans in the PRF canyon floor have been completed, and the remaining three will be completed
within the next two weeks. DOE-RL pointed out that in the entire complex of 238 gloveboxes,
there are only four remaining gloveboxes that are still on the exhaust ventilation of E4. Those
four gloveboxes are the gallery gloveboxes in 236-Z, and the goal is to remove them from the
exhaust ventilation by the end of this calendar year.

DOE-RL emphasized that the efforts at PFP represent some of the most challenging, high hazard
work for the entire Department of Energy. DOE-RL noted that the workers are dealing with
enormous airborne contamination. DOE-RL added that if the crew can get through the final high
hazard gloveboxes and complete the McCluskey room cleanout in the next couple of months, the
hazards decrease and the crew can get into a regular demolition mode.

Demolition Sequence - At this point during the meeting, DOE-RL provided an animation of the
demolition sequencing. The demolition sequencing starts with 236-Z (PRF), moves to the 242-Z
facility (McCluskey room), then 234-5Z, and finally 291 -Z. DOE-RL stated that the
infrastructure for the demolition is expected to be installed and ready this calendar year. There
will be a maintenance staging area for heavy equipment, two roads to maintain travel control and
for hauling the large volume of cans that will go to ERDF, and transuranic (TRU) waste staging
areas for some of the components removed during demolition that will be sent to WIPP.
Perimeter monitoring will be set up to monitor for beryllium, asbestos, and radiological
monitoring. DOE-RL noted that the monitoring area will be NEESHAPs compliant. Each
individual worker will have a personal continuous air monitor with alarm capability, and workers
inside the radiological boundary will have at least one pair of protective clothing and a power air
purifying respirator.

There are some items, mainly gloveboxes that will be removed prior to demolition. There are
seven gloveboxes that will be removed during the pre-demolition phase, and six gloveboxes that
will be removed whole during demolition. The main reasons for removing the six gloveboxes
during demolition are due to their size, the interior alterations that would be needed to remove
them, and to maintain the ventilation boundaries. There will be water cannons that will spray
downward to minimize airborne radioactivity generation and for dust mitigation. There will also
be multiple foggers containing surfactants that will attach to the particulate that is generated and
get it to drop out as quickly as possible.
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DOE-RL stated that when a glovebox is extracted, either during the pre-demolition phase or
during demolition, the boxes are removed one at a time and placed in a staged waste container.
The waste containers will not be stored outside, but will be taken to the Permafix Northwest
facility in Richland for size-reduction and then placed in a WIPP-compliant package. DOE-RL
noted that there are three limits for gram loading that have to be addressed: a 400 gram limit per
load for Department of Transportation purposes; a 325 gram limit for WIPP; and a 200 gram
limit for the license requirement at Permafix Northwest.

DOE-RL stated that all of the sequencing is being done by a structural engineering firm, and it
will show the heavy equipment and crane operators a beam-by-beam dissection of the facility
they are working on and where the items are located that require surgical removal. The
sequencing is also capable of moving walls into transparencies so that the operator can see what
is on the other side.

M-091/M-026 TPA Quarterly Milestone Review

Accomplishments - DOE-RL noted that the Tentative Agreement for the proposed milestones is
included in the monthly summary report, and stated that any suggestions or comments on the
format would be accepted. DOE-RL stated that as of September 10, 2015, milestone M-091-47A
(which is subject to the Tentative Agreement) was met, with 280 cubic meters of TRU mixed
waste/mixed low-level waste being treated. DOE-RL added that it would be verifying the 280
cubic meters.

DOE-RL stated that the M-091-03 Project Management Plan (PMP) was submitted to Ecology in
June 2015, and comments were received from Ecology in August 2015. DOE-RL has responded
to Ecology's comments with a revised PMP and a comment response table. DOE-RL stated that
comments were received from Ecology on the M-026-01 annual Land Disposal Restrictions
(LDR) report, and a letter was sent to Ecology asking for clarification on the information
Ecology was requesting, specifically, as related to the major milestones.

Milestone Status - DOE-RL stated the public comment period for the Tentative Agreement
milestones goes through September 25, 2015, and the public comment meeting was held.

Project Baseline Performance - DOE-RL pointed out that the project baseline performance
represented contract-to-date, and with the exception of TRU waste repackaging, all of the
increases are associated with hotel costs. DOE-RL noted that T Plant information does not
include the preparatory work for receipt of sludge.
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Actions Planned for Next Six Months - DOE-RL noted that the PMP revision was submitted to
Ecology, and that treatment of the 280 cubic meters was met, with the next 280 cubic meters in
the process of being treated. DOE-RL added that treatment of the next 280 cubic meters is being
done in coordination with PFP to ensure that both projects' needs are met, and the license and
other limits are not exceeded at Permafix Northwest. DOE-RL stated that it may be somewhat
challenging with all of the waste coming out of PFP next year. Ecology asked if there will be
any potential storage issues with all of the waste coming in from PFP and the waste stored at
CWC not being shipped offsite. DOE-RL responded that it did not anticipate any storage issues,
and that there is enough storage space for quite a while.

Soil and Groundwater Remediation Project Milestone Review - M-015-00, M-016-00, M-
024-00, M-037-00

Accomplishments - (3 rd Quarter 2015) River Corridor - DOE-RL reported that all of the drilling
in the 300 Area for the Stage A injection wells has been completed, and preparations are under
way to do the injections in October 2015. DOE-RL noted that the Rev. 0 RDR/RAWP and
groundwater addendum for the 300 Area was approved by EPA. DOE-RL noted that the Draft A
300-FF-5 Remedy Implementation Sampling and Analysis Plan was also approved by EPA.

Accomplishments (3rd Quarter 2015) Central Plateau - DOE-RL reported that the 200-UP-1
Draft A performance monitoring plan was approved by EPA in August 2015, and the Rev. 0
version was transmitted to EPA at the beginning of September 2015. DOE-RL stated that
operational test procedures (OTP) are under way this week for the 200-UP-I uranium extraction
and treatment system, and the system should start running unattended full time next week. DOE-
RL noted that as soon as the truck unloading station is set up, the perched water will be trucked
over to the 200-UP-I extraction and treatment system, and eventually the perched water will be
piped over with the 200-BP-5 water, once that starts running full time. DOE-RL stated that all
three of the uranium extraction wells have been drilled to depth, and noted that the milestone for
the wells was extended from September 2015 to the end of December 2015, due to issues with
the ground being drilled. DOE-RL added that two of the three wells are completed, and the third
well is in the process of being completed, possibly by the end of this month. DOE-RL stated that
shortly after the three wells are completed, they will be piped and started up.

DOE-RL reported that one of the two pipelines going from 200 East Area to 200 West Area has
been completed, and the second pipeline is close to being connected. The plan is to conduct the
OTP and initiate the first draw-down test of the 200-BP-5 aquifer within the next two weeks.

DOE-RL stated that EPA's comments were received and are being incorporated into the 200-
SW-2 and 200-DV-1 documents. DOE-RL noted that the agreement on principles and
parameters is still being worked. EPA stated that a meeting needs to be scheduled to discuss the
agreement. DOE-RL responded that it is in the process of scheduling a meeting early next week
to get the agreement resolved and issue a Rev. 0. Ecology noted that the DV-1 comment
resolution is proceeding smoothly, and the parties are waiting on the Central Plateau analytical
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results. DOE-RL stated that as soon as the results are obtained, the Rev. 0 will be completed for
both DV-l and SW-2.

Milestone Summary:

DOE-RL updated the milestones as follows:

M-015-112 - DOE-RL stated that this milestone is still in dispute, and the dispute has been
extended to December 31, 2015. DOE-RL noted that it has been working closely with Ecology
to reach resolution.

M-0 15-21 A - DOE-RL stated that the remedial investigation (RI) was submitted in August 2015,
and the feasibility study/proposed plan will be delayed since the RI was just submitted. DOE-RL
stated that this milestone is being negotiated.

M-015-92A - DOE-RL stated that this milestone missed the June 2015 submittal date, and it is
being negotiated.

M-015-l lOB - This milestone will be missed and it is being negotiated. DOE-RL noted that
focus is on getting the work plan issued.

M-01 5-38B - DOE-RL noted that the feasibility study report for the proposed plan associated
with CW-1/3 and OA-1 is listed as on schedule, but it is under negotiation. DOE-RL will submit
the schedule in accordance with the change that was made a year ago, which was to submit the
schedule for when the feasibility study report could be done. DOE-RL noted that the tentative
agreement, based on the milestones, will complete the commitment to submit the schedule.

M-015-78/79 - DOE-RL stated that the two years of aquifer tube sampling for 100-BC is nearing
completion, and work is starting on the RI/FS and proposed plan for 100-BC-1/2/5. These two
milestones are on schedule.

M-015-92B - DOE-RL stated that the proposed plan for 200-EA-1 and 200-IS-1 is being
negotiated, and the two will probably be split apart.

M-0l 5-93B - DOE-RL reported that this milestone for the RI/FS report and proposed plan for
200-SW-2 will be missed and is under negotiation. DOE-RL stated that efforts are still under
way to get the work plan approved.

M-016-125 - DOE-RL stated that the 200-PW-1/3/6 RD/RA work plan is on schedule for
submittal to EPA by the end of September 2015. EPA stated that normally DOE-RL submits a
schedule with milestones to implement the work, which cannot be done at this point, and
reiterated its request to submit a milestone to set the date for cleanup. EPA noted that submittal
of a milestone for a schedule will at least meet the intent of the TPA. EPA added that the intent
is to not create more transuranic waste that will have to be stored at CWC, and that when the
work is done, the TRU waste can be shipped directly to WIPP.
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M-016-190 - DOE-RL stated this milestone was moved to December 2015, and it is on schedule.

M-015-110-TO5 - DOE-RL reported that a letter is being prepared stating that this target
milestone is complete. DOE-RL stated that implementation of the system to meet drinking water
standards for uranium at 300-FF-5 (or as specified in the ROD) was initiated by putting the well
field in. DOE-RL added that the approved RD/RA work plan identified that the milestone would
be completed by putting in the well field.

M-016-191 - DOE-RL stated that this milestone will be completed six months ahead of schedule
with the completion this week of the acceptance/OTP for uranium.

M-0 16-192 - DOE-RL stated that a draft has been prepared for the 200-UP-I iodine- 129
technology evaluation plan, and internal comments are being finalized. DOE-RL noted that the
draft has been shared with EPA, which indicated it had no significant comments.

M-016-110-T03 - DOE-RL stated that this milestone is on schedule to take actions for the
strontium groundwater plume at 1 00-NR-2. EPA stated that it will hold DOE-RL to getting the
rest of the injections completed by December 2016. DOE-RL responded that taking action to
contain strontium is somewhat open to interpretation and that there will be further discussion.

M-0 16-11 0-T04 - DOE-RL stated that all of the 100 Area RODs that it has have been
implemented, and a discussion is needed to determine how the milestone would be considered
complete. DOE-RL noted that this is a target milestone and is not enforceable.

M-024-66-TOI - DOE-RL stated that this milestone was completed in July 2015, and a letter is
being prepared for transmittal to Ecology.

M-024-66 - DOE-RL reported that this milestone was completed in June 2015, and a letter is
being prepared for transmittal to Ecology.

M-085-02 - DOE-RL stated that submittal of a package with a schedule for the canyon RI/FS
work plans will be completed with the tentative agreement on the milestones for canyons.

Project Baseline Performance - DOE-RL stated that a $44 million variance is projected at
completion at the end of 2018.

Planned Activities - June - December 2015:

Central Plateau - DOE-RL stated that the Rev. 0 200-UP-I performance monitoring plan was
issued at the beginning of September 2015. The 200-WA-1 RI/FS work plan will be submitted
by the end of September 2015. DOE-RL noted that the Draft A of the 200-CW-5 and PW-1/3/6
RD/RAWP was already discussed, and it will be submitted at the end of September 2015 with a
milestone for a schedule. DOE-RL stated that the 200-BP-5 RI and 200-PO-1 RI addendum
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were transmitted at the beginning of August 2015. DOE-RL noted that drilling was initiated on
the 200-DV-I characterization in the BY cribs. DOE-RL stated that expansion of the 200-DV-I
perched water removal is ready to be initiated. The three wells are in place, with one well
running, and the other two will start running once the truck unloading station is set up and the
water can be trucked over to 200 West. DOE-RL noted that only one well is running to avoid
increasing the volume at the Effluent Treatment Facility. DOE-RL stated that the pipeline for I-
129 is in place, and once the wells are completed the pipeline will be hooked up. DOE-RL stated
that the well realignment for the pump and treat optimization plan will be completed at the end
of September 2015.

River Corridor - DOE-RL stated that the Rev. 0 1 00-HR-3 interim RD/RA work plan, the O&M
plan and the SAP have been submitted. The Rev. 0 of the I 00-FR-3 RD/RA work plan was
issued, and the document was signed August 18, 2015. The Rev. 0 300-FF-5 remedy
implementation SAP has been completed, and the letter is in progress to transmit the approved
SAP. DOE-RL stated that the 300-FF-5 uranium sequestration injections should be initiated in
October 2015. DOE-RL reported that one of the high contamination boreholes at 100-K has
been completed and a water sample was taken. The other well has been drilled to depth, and
should be completed by the end of September 2015. The well casings and the pad at the top are
being completed. DOE-RL stated that the well drilling and realignment per the optimization
plan is basically completed and is being finalized.

RL Key Documents List - DOE-RL provided an updated document list, and it was noted that
most of the actions associated with the documents were discussed during today's meeting.
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DISTRIBUTION AND ATTENDEES:

D. A. Faulk* EPA A3-46

J. Hedges* Ecology HO-57
D. Singleton* Ecology HO-57
J. Price* Ecology HO-57
C. Whalen* Ecology HO-57
S. Schleif* Ecology HO-57
R.Skinnarland* Ecology HO-57
M.Brown* Ecology HO-57

T.Rogers* WDOH

R.J. Corey* DOE-RL A5-11
T.K. Teynor* DOE-RL A6-38
O.A. Farabee* DOE-RL A6-38
R.A. Quintero* DOE-RL A6-38
M.S. Collins* DOE-RL A6-38
M.W. Cline* DOE-RL A5-11
S.L. Korenkiewicz* DOE-RL A7-27
B.W. Vannah* DOE-RL A5-l1
J.P. Neath* DOE-RL A3-04

D. H. Butler MSA A3-01
J. M. Colborn MSA A3-01
J. L. Copeland MSA A3-10
C. P. Noonan MSA A3-01
R. E. Piippo* MSA A3-01
M. J. Turner* MSA A3-01

J. Borghese* CHPRC H8-43
T. Bratvold* CHPRC T5-60

J.E. Blackburn* WCH H4-14
T.Q. Howell* WCH H4-23

S. Cimon* ODOE

ADMINISTRATIVE RECORD - Heather Childers: H6-08
*Attendees
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Accomplishments
**@ *

3rd Quarter 2015

Sludge Treatment Project
* Complete 105-KW Sludge Transfer

Equipment Installation (M-016-177, due
9/30/2017 On Schedule)

* Begin Sludge Removal from 105-KW
Fuel Storage Basin (M-016-175, due installation of the 2" shielding plate over

9/30/18 On Schedule) the process hoses in the HIH chase

Construction
- Annex Construction continued progress

completing tie-in and flush of the 100K Facility Fire
Loop, installed the backflow preventer for Annex
Fire System, completed concrete placement for
the doghouse enclosure, installation of process Installation of the Annex exhaust duct
hoses in the HIH chase.

U.S. DEPARTNENT OF
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Accomplishments

3rd Quarter 2015

Sludge Treatment Project (continued)

Equipment Procurement/Fabrication

- 15 procurement packages have been fully developed and are in
the formal acquisition process.

- Completed final factory testing for first-article STSC vessel.
- ECRTS Test Mockup, fabricated Sludge Transport and Storage

Container (STSC) fit-up tool.

First Article STSC

U.S.DEPARTMENTOF

W24%*- WENERGY



Accomplishments

0*@
3rd Quarter 2015

Sludge Treatment Project (continued)

Cold Commissioning
- Continued preparations for cold commissioning at the

Maintenance and Storage Facility (MASF) and operator
training and familiarization with ECRTS components.

- ECRTS STSC/Cask Venting Demonstration, completed
assembly of the ECRTS nitrogen purge system and vent
tubing.

XAGO Retrieval Tool Ventilation Process System Manifold

2U.S. 
DEPARTMENT 

OF
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Accomplishments

3 rd Quarter 2015
* OOKE Characterization Wells

- Continued drilling through native material collecting soil samples
continuously to a depth of approximately 102 feet, initiated well
construction, and received preliminary lab results through the
contamination zone on the 11 6-KE-3 site.

- Completed Hazard Review Board for
drilling and sampling operations on
the UPR-100-K-1 site.

100 K East Reactor Borehole

S 
U.S. DEPARTMENT 

OFch414- OENERGY



Accomplishments
000 *

3 rd Quarter 2015

* Initiated preliminary planning for authorized accelerations

- Prepared draft statement of work for Area AB waste remediation

- Initiated hiring for insulators in support of 165KE Asbestos Abatement

* 1OOK Minimum Safe Activities

- Maintained 100K Area Minimum Safe Configuration

* Performed radiological and waste surveillances

U.S. DEPARTMENT OF

dam. WENE'RGY



Milestone Summary

TPA Number Due Date Description Status
M-016-177 9/30/2017 Complete 105-KW sludge transfer equipment installation On Schedule
M-016-175 9/30/2018 Begin Sludge Remoel from 105-KW Fuel Storage Basin On Schedule
M-016-176 12/31/2019 Complete sludge remoel from 105-KW Fuel Storage Basin On Schedule
M-016-178 12/31/2019 Initiate Deactation of 105-KW Fuel Storage Basin On Schedule
M-093-28 12/31/2019 Submit Change Package for Proposed Interim Milestones for 105-KE/KW On Schedule

Reactor Interim Safe Storage
M-016-173 9/30/2022 Select K Basin Sludge Treat. & Pkging Technology propose new MS's On Schedule
M-016-181 9/30/2023 Complete Deactivation, Demolition & Removl of 105-KW FSB On Schedule
M-016-186 12/31/2023 Initiate Soil Remediation Under 105-KW Fuel Storage Basin On Schedule
M-01 6-OC 9/30/2024 Complete All Response Actions In The 100K Area On Schedule
M-016-143 9/30/2024 Complete The Inerim Response Actions For The 100K Area Phase 2 On Schedule
M-093-27 9/30/2024 Complete 105-KE &105-KW Reactor ISS in Accordance with Remoel On Schedule

Action Work Plan

U.S. DEPARTMENT OF



Project Baseline Performance
0e0 *

(Contract to date through June 2015)

Budgeted Budgeted Actual
RL-0012 Cost Cost Cost
Spent Nuclear Fuel of Work of Work of Work Schedule Cost Budget at Estimate at Variance at
Stabilization and Disposal Scheduled Performed Performed Variance Variance Completion Completion Completion SPI CPI

($) ($) (BAC) (EAC) (VAC)

Base Total 492.1 494.5 504.5 2.4 -10.0 696.2 711.4 -15.2 1.00 0.98

Budgeted Budgeted
Cost Cost Actual

RL-0041of Work of Work Cost Schedule Cost Budget at Estimate at Variance atRL-0041Scheduled Performed of Work
Nuclear Facility D&D - Variance Variance Completion Completion Completion
River Corridor Performed ($) (BAC) (EAC) (VAC) SPI CPI

Total 134.6 134.2 105.1 (0.5) 29.0 218.3 192.7 31.1 1.0 1.28

Numbers are rounded to the nearest $0.1M

*U.S. DEPARTMENT OF

CA24% ENERGY



Planned Activities
0* *

July 2015 - December 2015

Sludge Treatment Project
Construction
* Complete Annex Facility construction
* Initiate Engineered Container Re-Lidding scope of work (In-Basin).

Equipment Procurement/Fabrication
* Continue ECRTS process equipment fabrication
* Update remaining calculations and other general process documentation

for the safety-related Auxiliary Ventilation System Design.
* Preparing to support MASF Pre-Operational Testing (MPAT).
T-Plant
* Award fabrication contract for the in-cell racks.
* Initiate cell clean out activities in canyon
* Initiate process for K Basins ROD amendment or ESD

O U.S. DEPARTMENT 
OFch124f* OENERGY



Planned Activities

July 2015 - December 2015

100K Min Safe
* Perform radioactive material area (RMA) maintenance (postings, barriers, etc.)

* Perform Waste Information Data Systems (WIDS) surveillances at 100K

1OOK D4
* 1OOK Characterization Wells

- Complete construction of the drilling enclosure and ventilation system at UPR-100-K-1

- Complete drilling and soil sampling at 116-KE-3

- Complete well construction at 116-KE-3 and UPR-100-K-1

- Complete characterization of UPR-1 00-K-1 and 116-KE-3 Waste Sites

1OOK Waste Sites
* Initiate Area AB waste site remediation; award subcontract and perform

remediation services

* Initiate 165-KE asbestos abatement

U.S. 
DEPARTMENT 

OFC12M* *ENERGY 1
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Milestone Summary

Target t u e wyw ww .

Complete PFP Facility Transition & Selected Disposition Activities. Completion
Of This Major Milestone Includes The Following Key Elements: 1) Completion
Of All Activities Necessary To Achieve End Point Criteria Established Through
Milestone M-83-20 For Placing The PFP Facility In A Safe And Stable S&M

M-083-OOA 9/30/2016 At Risk Mode, 2) Completion Of All Activities Described In The Approved M-83 Series
Interim Milestones And Target Date; And 3) Completion of The Balance of PFP
Selected Disposition Activities Pursuant To The Final Action Memoranda And
Work Plans. Note: Also See "Description/Justification" Contained In Change
Form M-83-01-03.

Submit Revision 0 of the PFP Complex Surveillance and Maintenance (S&M)M-083-24-TO1 6/30/2016 On Schedule Pa oEooy
Plan to Ecology.

M-083-44 9/30/2015 On Schedule Complete significant progress on deactivation and removal of 208 glove boxes
and disposal of all 236-Z pencil tanks in preparation for demolition.

eU.S. DEPARTMENT OF

CM24* ENERGY



Accomplishments 3rd Quarter 2015

* Began a second "fresh-air" job - in situ size reduction of HC-
9B

* Continued 242-Z (McCluskey Room) progress
- Passed mid-way point on WT-1 removal

* Approval of Documented Safety Analysis, Rev. 12

* Completed Pencil Tank campaign in 236-Z (PRF)

* Began bulk area cleanout of PRF Canyon floor

* Completed PRF Column glove box separations

ch24It OEE



Accomplishments 3rd Quarter 2015

Employees begin size reducing
HC-9B glove box

HC-9B glove box

Employees removing Face of WT- 1
in 242-Z.

*U.S. DEPARTMENT OF

C412AU- ENERGY



Project Baseline Performance
*** *

Contract to Date (Through June 2015)

RL-001 1 Budgeted Actual

Nuclear Material Budgeted Cost Cost Cost Schedule Schedule Cost Cost Budget at Estimate at Variance at
Stabilization and of Work of Work of Work Variance Variance Variance Variance Completion Completion Completion

Disposal Scheduled Performed Performed ($) (%) ($) (%) (BAC) (EAC) (VAC)

Total $825,597 $793,505 $814,293 ($32,091) -3.8% ($20,788) -2.6% $952,967 $957,017 ($4,051)

Fiscal Year to Date (Through June 2015)

RL-0011 Budgeted Actual

Nuclear Material Budgeted Cost Cost Cost Schedule Schedule Cost Cost
Stabilization and of Work of Work of Work Variance Variance Variance Variance

Disposal Scheduled Performed Performed N ($) N

Total $93,741 $94,316 $77,418 $575 0.6% $16,898 17.9%

*U.S. DEPARTMENT OF

Ch214* *ENERGY



Issues/Challenges

Regulatory (heads up)

- Discuss M-083-OOA completion criteria

Non-Regulatory

- Implementation of DSA, revision 12.

- Readying 243-Z for demolition

- Preparing for manned entries into PRF Canyon for floor
decontamination

- Size reduction of HC-9B and HA-9A - most hazardous glove
boxes in the facility

- Demolition Readiness Assessment preparations

U.S. DEPARTMENT OFcham- 9ENERGY



Planned Activities Through December 2015
**0 0

234-5Z (RMA/RMC and Backside Rooms)

* Complete In situ Size Reduction of HC-9B and HC-9A glove boxes
* Remove ventilation, process piping and ducting from first floor
* Characterize trenches and tunnels

234-5Z (Duct Level)

* Continue E4 duct removal in 234-5Z duct level
* Remove E4 ducting and Process Vacuum piping throughout 234-5Z
* Complete Filter Box isolations
* Continue asbestos abatement
* Continue draining of chemical lines throughout 234-5Z

243-Z
* Re-route 243-Z effluent, electrically and mechanically isolate facility, grout drain lines, and demolish

291-Z
* Initiate sump characterization
* Complete 26" process vacuum line removal to enable facility classification as criticality incredible

242-Z (Americium Facility)

* Complete WT-1 Glove box size reduction
* "Gap and cap" tank-room tanks
* Remove E4 ducting and hazardous materials; initiate bulk area cleanout
* Prepare facility for demolition

*U.S. DEPARTMENT OF

d12AU- ENERGY



Planned Activities Through December 2015
**0 *

236-Z (PRF)

* Reactivate South Canyon Airlock (SCA)
* Complete canyon floor cleanout
* Complete canyon floor and wall characterization
* Grout canyon floor
* Potentially decontaminate/spall canyon walls if deemed necessary based on characterization results
* Complete draining chemical lines
* Remove process piping, isolate filter boxes, and remove E4 ducting
* Prepare Column and MT glove boxes for extraction during demolition
* Complete facility characterization
* Complete "cold and dark" planning
* Prepare facility for demolition

TPA Milestone

* Complete M-083-44: Complete significant progress on removal of gloveboxes and disposal of 236-Z
pencil tanks

hU.S. DEPARTMENT 
OFcoh2M4- OENERGY



PFP Timeline - Updated Forecast
0@@ *

* August 2015: 243-Z demolished
* Spring/Summer 2016: Demolition of nuclear facilities

begins for:
236-Z 291-Z

242-Z
242-Z 236-Z

234-5Z
291-Z

O U.S. DEPARTMENT OF

Ch2An- IENERGY
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Accomplishments

3 rd Quarter 2015

River Corridor

a 100-HR-3/100-KR-4:
- Demolished the calcium polysulfide test skid, two transfer buildings, and

electrocoagulation unit.
- Completed 1 00-KR-4 well re-alignment activities for the P&T Optimization

activities.
- Completed 1 00-HR-3 drilling campaign for the P&T Optimization

activities.

* 100-BC-5:
- Initiated review of the Draft Rev 2 Groundwater Sampling and Analysis

Plan (SAP)

* 100-NR-2:
- Completed two TSD summary reports supporting closure of 100-N liquid Setup of high risk borehole at K-East

RCRA disposal facilities.
- Completed Draft A Sampling and Analysis Plan for Groundwater and

Barrier Performance Monitoring.

* 300 Area:
- Initiated drilling campaign of the Stage A injection wells.
- Completed Rev. 0 RDR/RAWP and Groundwater Addendum.
- Submitted Draft A 300-FF-5 OU Remedy Implementation SAP to EPA (submittal completed M-01 6-11 0-T05).

eU.S DEPARTNENT OF
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Accomplishments

3 rd Quarter 2015

Central Plateau
II

* 200-UP-1:
- Transmitted the Draft A Performance Monitoring Plan to EPA for

review.
- Completed installation of all major components of the uranium

extraction and treatment system (e.g., wells, pipelines, treatment
train, inlet tank, pumps and filters).

- Initiated installation of the 1-129 hydraulic containment system,
including well drilling.

* 200-BP-5:
- Completed construction of 20,000 ft (out of 48,000 ft) of the pipeline

to the 200W P&T Facility. All major uranium treatment equipment has been
- Transmitted the Draft A 200-BP-5 EE/CA to regulators for review, installed in the radiological building at the 200 West
- Issued the Rev 2 Treatability Test Plan.and

- IsuedtheRev Tratailit Tet Pan.electrical/instrumentation hookups are underway.
- Transmitted the Draft A 200 West Pump-and-Treat Operations and

Maintenance Plan, Revision 4, to EPA for review. This revision
incorporates the 200-BP-5 treatability test.

. U.S. DEPARTMENT OF

$2M4' ENERGY



Accomplishments

3rd Quarter 2015

Central Plateau (continued)
* 200-SW-2:

- Received Ecology's comments on the Draft B
Rl/FS work plan.

* 200-DV-1:
- Transmitted the Draft A 200-DV-1 RAWP and SAP

to Ecology for review.
- Received Ecology's comments on the Draft A

RI/FS work plan. Demolition of 1601-H Transfer Building

* Closure Plans:
- Submitted final Closure Plan for the 207-A South

Retention Basin.

U.S.DEPARTMENTOF

C44AZM.WENERGY



Milestone Summary
**@ *

M-015400* 12131/16 Complete The RIiFS (Or RFIICMSand RIFS) process for all non-tank farm operable units except for At Risk
canyonlassociated past practice waste site OUs covered in M-85-00.

M-015-112 2/28/14 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates Dispute Resolution

M-015-21A 6/30/15 Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to Ecology To Be Missed

M-015-92A 6/30/15 Submit RCRA FI/CMS & RI/FS Work Plan for 200-EA-1 OU to Ecology To Be Missed

M-015-110B 9/30/15 Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU To Be Missed

M-015-38B 10/30/15 Submit ReVd FS Report & ReVd PP for CW-1, CW-3 & OA-1 to EPA (submit schedule only) On Schedule

M-015-91B 12/31/15 Submit FS Report & Proposed Plan for the 200-BC-1/200 -WA-1 OU To Be Missed

M-015-78 2/28/16 Complete 2 Yrs of GW and Aquifer Tube Sampling at 100-BC Expanded Monitoring Network On Schedule

M-015-79 12/15/16 Submit CERCLA Remedial Investigation/Feasibility Study Report & Proposed Plan for 100-BC-1/2/5 On Schedule

M-015-92B 12/31/16 Submit CMS & FS Reports & Proposed CA Decision/PP for 200-EA-1 & 200-IS-1 At Risk

M-015-93B 12/31/16 Submit RCRA FI/CMS & RI/FS Report & Proposed CA Decision/PP for 200-SW-2 At Risk

11016-0 9130124 Complete remedial actions for all non-tank farm & non-canyon OUs At Risk

M-016-125 9/30/15 Submit RD/RA Work Plan to EPA for 200-CW-5 & 200-PW-1/3/6 per ROD On Schedule

M-016-190 12/29/15 Complete Installation of Wells for U-Plant Area Pump & Treat Per 200-UP-1 RD/RA WP On Schedule

M-016-110T05 12/31/15 Implement Sys To Meet Drinking Water Stds. For U at 300-FF-5 OU (or as specified in ROD) On Schedule

M-016-191 3/30/16 Complete Acceptance/Operation Test Procedures and Initiate Operations of U Plant Area Pump & Treat On Schedule

M-016-192 6/17/16 Submit the 1-129 Technology Evaluation Plan Draft A per 200-UP-1 RD/RA WP On Schedule

M-016-110-T03 12/31/16 Take Actions To Contain Sr-90 GW Plume at 100-NR-2 OU On Schedule

M-016-110-TO4 12/31/16 Implement Remedial Actions in All 100A RODS For GW Ous On Schedule

U.S DEPARTMENT OFcham. OE.NERGY



IMilestone Summary

In Program
M-024-000 TBD Complete Well Installations with RCRAICERCLA Requirements Pa

Planning

M-024-66-TO1 8/1/15 Conclude Discussions of Well Commitments Complete

M-024-66 12/31/15 Complete Construction of All Wells Listed for CY 2015 and Before as Identified in M-24-12-01 On Schedule

M-024-581 6/1/16 Initiate Discussions of Well Commitments On Schedule

M-024-67-TO1 8/1/16 Conclude Discussions of Well Commitments On Schedule

M-024-67 12/31/16 Complete Construction of All Wells Listed for CY 2016 and Before as Identified in M-24-13-01 On Schedule

M-024-68-T01 8/1/17 Conclude Discussions of Well Commitments iniated under M-024-58 On Schedule

M-024-68 12/31/17 Complete Construction of All Wells Listed for CY 2017 and Before as Identified in M-024-14-01 OnSchedule

M-024-69-TO1 8/1/18 Conclude Discussions of Well Commitments iniated under M-024-58 On Schedule

DOE shall complete the construction of all wells listed for calendar year 2018 and before, as identified in TPA CP
M-024-69 12/31/2018 M215- On ScheduleM-24-15-01

In ProgramM08540* TBD Complete Response Actions for Specified Canyon Fac. & Waste Sites Pa
Planning

Submit Change Package to Establish Schedule for Submittal of RI/FS Work Plans for 200-CB-1, 200-CP-2, and
200-CR-1 OUs and a schedule for submittal of the RAWPs for 224B and 224T Plutonium Concentration Facilities

* Milestones Within this Series are in Negotiation

*U.S. DEPARTMENT OF

da2m. OENERGY



Project Baseline Performance
00 0

Through June 2015

RL-0030 Budgeted Budgeted ACota
Soil and Cost Cost Cot Schedule Schedule Cost Cost Budget at Estimate at Variance a

Groundwater of Work of Work of Work Variance Variance Variance Variance Completion Completion Completion

Remediation Scheduled Performed Performed N$ (%N$ % (BAC) (EAC) (VAC)

Total 1,112.5 1,107.2 1,089.1 (5.3) -0.5% 18.2 1.6% 1,546.5 1,501.8 44.7

Numbers are rounded to the nearest $0.1 million.

*U.S. DEPARTMENT OF
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Planned Activities

June - December 2015
* Central Plateau

- Issue Rev. 0 200-SW-2 RI/FS work plan
- Issue Rev. 0 200-DV-1 RI/FS work plan
- Issue Rev. 0 200-UP-1 Performance Monitoring Plan
- Transmit Draft B 200-BC-1/200-WA-1 RI/FS work plan
- Transmit Draft A 200-CW-5 & PW-1/3/6 RD/RAWP
- Transmit Draft A 200-BP-5 RI and 200-PO-1 RI Addendum
- Initiate 200-DV-1 characterization in the BY Cribs
- Initiate expansion of the 200-DV-1 perched water removal
- Complete construction and OTP of 200-UP-1 uranium extraction system
- Complete construction of the 200-BP-5 pipeline and initiate treatability test
- Complete construction of the pipeline for the 1-129 hydraulic containment system
- Complete well drilling and realignment for the FY2015 P&T optimization scope

* River Corridor

- Issue Rev. 0 100-HR-3 Interim RD/RA work plan, O&M Plan, and SAP
- Issue Rev. 0 100-FR-3 RD/RA work plan
- Issue Rev. 0 300-FF-5 Remedy Implementation SAP
- Initiate 300-FF-5 uranium sequestration injections
- Complete drilling and sampling of high contamination boreholes at 100-K (RL-41

funded)
- Complete well drilling and realignment for the FY2015 P&T optimization scope

* U.S.DEPARTMENTOP
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Accomplishments

3 rd Quarter 2015
Minimum Safe/Maintenance Activities

* Completed Plutonium Uranium Extraction Plant (PUREX) annual
surveillance

* Performed 200W tri-annual and annual waste site surveillances

* Completed surveillance of inactive Waste Information Data System
(WIDS) sites

* Completed Presumed Asbestos-Containing Material (PACM) WIDS
sites surveillance

* Completed B Plant surveillance fieldwork

* Completed monthly preventive maintenance activities and radiological
facility surveillances

* Completed WIDS site housekeeping (weed spraying and hot
tumbleweed removal)

*U.S. DEPARTMENT OF
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Accomplishments

3 rd Quarter 2015

Minimum Safe/Maintenance Activities
* Completed B Plant annual high-efficiency particle absorber (HEPA)

filter flow test and pre-filter change-out

* Completed PUREX Tank 30 asbestos cleanup

B Plant pre-filter change out
preparations

*1U.S. 
DEPARTMENT 

OF
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Accomplishments

3rd Quarter 2015
Minimum Safe/Maintenance Activities (cont.)

Nuclear Safety

- Revised Plutonium Finishing Plant (PFP) 241-Z-361 Tank
Documented Safety Analysis (DSA) and Technical Safety
Requirement (TSR) and initiated internal review in
preparation for transfer from PFP

- Completed 216-Z-9 Hazards Analysis draft and initiated
internal review in preparation for transfer from PFP

- Completed B Plant DSA internal review and incorporating
review comments

- Incorporating review comments for Fast Flux Test Facility
(FFTF) DSA/TSR

- Dispositioning review comments for PUREX DSA/TSR

U.S. DEPARTMENT OF



Accomplishments

3rd Quarter 2015
Additional Work

207A South Retention Basin Closure

- Submitted 30-day pre-notice of Tri-Party Agreement (TPA)
modification request

- Submitted the formal Permit Modification Request, Closure
Plan, State Environmental Policy Act (SEPA) Checklist, and
Temporary Authorization Request to RL

- Completed ground scans of
207A South Retention Basin

- Completed development of the
Environmental Restoration
Disposal Facility (ERDF) queue

O U.S. DEPARTENT 
OF
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Milestone Summary

Milestone Due Date Title Status

M-016-00* Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs

M-016-200A 9/30/2017 Complete U Plant canyon (221 U Facility) demolition in accordance At Risk
with the Remedial Design/Remedial Action Work Plan.

M-016-200B 9/30/2021 Complete U Plant (221 U Facility) barrier construction in accordance At Risk
with the Remedial Design/Remedial Action Work Plan.

M-037* TSD Closure Activities

Complete Unit-Specific Closure Requirements According To The
Closure Plan(s) For seven (7) TSD Units: 207-A South Retention

M-037-10 9/30/2020 Basin, 216-A- 29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B- 63 On Schedule
Trench, Hexone Storage and Treatment Facility (276-S-141/142),
and 241-CX Tank System (241-CX-70/71/72).

M-037-1 1 9/30/2016 Complete unit-specific closure requirements for two (2) TSD Units: At Risk
216-B-3 Main Pond system and 216-S-10 Pond and Ditch.

M-085-00* Complete Response Actions for Specified Canyon Fac. & Waste Sites

M-085-01 9/30/2022 Submit a Change Package to Establish Date for Major Milestone M- On Schedule
085-00.

* Milestones within this Series in Negotiation

*U.S. DEPARTNENT OF

C~hzm- ENERGY



Project Baseline Performance

Budgeted Budgeted Actual

BS 040/RL-0040 Cost Cost Cost Schedule Cost Budget at Estimate at Variance at
Nuclear Facility D&D SdWork of Work of Work Variance Variance Completion Completion CompletionND Scheduled Performed Performed ($) (BAC) (EAC) (VAC) SPI CPI

Total 112.3 111.9 99.8 -0.4 12.1 176.4 162.8 13.6 1.0 1.12

Numbers are rounded to the nearest $0.1 M

* U.S. DEPRTMENT OF

CohAft ENPERGY



Planned Activities

July - December 2015
* Complete assessments - Deferred maintenance, Independent Radiological

Programs, Radioactive Material Area (RMA) Assessment, Conduct of Operations
Assessment, and Nuclear Safety Assessment

* Complete REDOX 60% preliminary roof
design

* Complete PUREX exhaust fan vortex
damper repair

* Continue surveillance of inactive WIDS
sites

* Perform REDOX and Annual
Surveillances

* Procure RAD detection vehicles for
radiological area remedial action (RARA) Aerial view of REDOX

* Initiate demolition for 207A South Retention Basin

* Initiate planning for electrical equipment maintenance

U.S. DEPARTMENT OF

dam. WENERGY



Planned Activities

July - December 2015 (Continued)
* Complete planning for REDOX Pu nitrate bag removal

* Initiate regulatory document development for excess facilities

* Develop a schedule for DSA and FHA updates/modifications

* Complete PUREX and B Plant NESHAPS inspections

*U.S. DEPARTNENT OF

C412M- ENERGY
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River Corridor/Central Plateau Milestone Review
September 17, 2015

AGENDA

Chairperson: T. Fletcher

Time Milestones Subject DOE Presenter

M-16 and
9:40 a.m. Central Plateau Remediation Al Farabee85

8:35 a.m. M16,89, River Corridor Closure Mark French (John
93 and 94 Neath, for)

M-16 and
8:50 a.m. 93 100 K Remediation Roger Quintero

9:05 a.m. M-36 Life Cycle Report Stephen
Korenkiewicz

9:10 a.m. M-83 PFP Transition Tom Teynor

9:30 a.m. M-26 Land Disposal Restrictions Report Mike Collins

Acquisition of Facilities to TSD TRU/TRUM9:35 a.m. M-91 Mike Collinsand LLMW

M-15, 16,
9:45 a.m. 24, 37 and Soil and Groundwater Remediation Mike Cline

85

8:30 a. m. RL Key Documents List Ray Corey

10:05 a.m. Adjourn Milestone Review



TPA Decision Document List

Geographical Areas ROD Area Document Milestone MiestonR Contractor Regulatory Lead Agency DRommenae Rgltr Rvi
__ __ _Location_ __ __ _ __ __ _ Due Date Reuaoy Rve O edLead

i Central Plateau Source 200-IS-1 RFI/CMS & RI/FS Work Plan - Draft B M-0IS-112: 2/28/2014 TOD D. Hildebrand a. Day Nina Menard ECOlogy DOE and Ecology agreed, on eyi

Inner Area 200 East Inner Area/PIpelines Submit Draft B RCRA Facility Investigation/Corrective Measures project manager level to DccemrLr 31, 2015

Study (RFI/CMS) & Remedial investigation/Feasibility Study resolved are associated with the waste site id
(RI/FS) work plan for 200-15 1 OU to Ecology Ecology have not agreed upon the 200-IS-1 w

Dlisute Resolution an additional 230 waste sites for 200-IS-i via TAC1-iadC1-2.Mtwt clg
on June 4, 2015. Agreed on method for TSD deintoscodced'aktl etn
on August 3; completed review on 11 of the 25tns

RL and Ecology are continuing the Work Plan peaainwrsosa ato h IP
WP development.
Milestone In Negotiation.

2 Central Plateau Source 200-EA-1 RFI/CMS & RI/dS Work Plan M-0N5-92A: 6/30/20ES Tco D. Haldebrand E. Day Nina Menard Ecology Project not funded in FY14 and FY15;

Inner Area 200 East Inner Area/Pipelines Submit a RCRA Facility tnvestigatoon/Corrective Measures Milestone In Negotiation.

Study & Remedial InvestigataontFeasebildty Study work plan for

the 200-hA-a operable unit to Ecology

To Be Missed

3 Central Plateau Source 200-DA-i TSD - Closure Plans for 207-A South M-037-02: MS Completed 6/24/2014 2/9/2014 Ate P. Baynes Nina Menrd Ecology Formal Ecology comments not received Ecol d Met

Inner Area 200 East Inner Area/Pipelines Retention Basin (DOE/RL-2005-89 RO), Submit Revised Closure Plan to support TSD closure for five() 6/23/14 Closure Plan. 207-A Closure Plan Rev. 1 was su t

2R6-A-29 Ditch EDOE/RL-2008-53 Ro), 216- TSO Units Remaining closure puin h he RCRA/CECLA preration wss

A-36B Crib (DOE/RL-2005-90 RO), 216-A- Complete
37-1 Crib (DOE/RL-2005-88 RO), and 216-
B-63 Trench (DOE/RL-2006-1i RI)

4 Central Plateau Source 200-EA-1 and 200-F CMS& FS Report(s) & PCAD(s)/PP( ) M-015-92A: 12/31/2016 TBD D. Hildebrand 8. Day Nina Menord Ecology Milestone will be missed: 200-IS-1 Work Pla

Inner Area 200 East Inner Area/Pipelines Submit Corrective Measures Study & Feasibility Study Report(s) under negotiation and the 200-EA-1 Work PI

and Proposed Corrective Action Desion(s)/Proposed Plan(s) Milestone In Negotiation.

for the 200-EA-1 and 200-IS- OUs to Ecology
At Risk

5 Central Plateau Source 200-IS-1 TSD - Closure Plan for the Hexone Storage M-037-01: MS Completed 6. Hildebrand P. Baynes Nina Menard Ecology Comments received. Project not funded to a roments.

Inner2Area and Treatment Facility TSD Unit Submit Revised Closure Plan to support TSD cloture ofsthe 7/16/2010

Hexone Storage and Treatment Facility (276-S-141/142) TSD

Unit.

6 Central Plateau Source 200-WA-i and 200-C-1 CMS& Work Plan &i- MS Completed 10/120T5 11/16/2015 . Sands M. Bymes Craig Cameron EPA Draft B WA-I Ri/Ps Work Plan is planned to In pubm it t e del te til0

Inner Area 200 West Inner Area Submit a Remedial lnvestistion/Feasibility Study Work Plan 12/27/2011
for the 200-WA-1 operable unIt to EPA
Complete

7 Central Plateau Source 200-WA-1 and 200-BC-sr S/PP M-015-918: 12/31/2015 TD A. Sands M. Bynes Craig Cameron EPA Milestone will be missed due to funding anddes com etoe

Inner Area 200 West Inner Area Submit Feasibility Study report and Propoed Plan for the 200- Ri/s Work Plan.

BC-i/200-WA-i operable unit to EPA Milestone in Negotiation.

To Be Missed

8 Central Plateau Source 200-SW-2 RFI/CMS & RI/S Work Plan - Draft B M-01A-13: MS Completed 4/1/2015 5/26/2015 0. Hildebrnd B. Day Deborah Singleton Ecology Milestone description stated deliverable wilsubmitteduof bomSeember for

Inner Area 200 West Inner Area & 200 East Inner Sobmit Draft 8 RCRA Facility Investigation/Corrective Measures 3/25/2015 major tasks and deliverables. This is included nteWr lnCatr6 rjc

Area Study (RI/CMS) & Remedial Investigation/Feasibility Study Schedule.

(RI/PS) work plan for the 200-S W-2 OU to Ecology

On Schedule Received Ecology comments May 26 n ig The tasi tatetion gera 200lWA-1

review team thinks the work plan is a good dcumestnredbtailyuyptn ope anrtisRwrka

outlined.' There are 75 comments in the pack itu vedsusssstsie tr

the comment resolutiorn meeting held June 1, 21 1rqetduCuyntnor
BCtoe 015) due to he PAeMrilsot with theNegotiat

9 Central Plateau Source 200-SW-2 RFI/CMS & RI/FS & PCAD/PP M-015-930: 12/31/2016 T D. Hildebrand B. Day Deborah Singleton Milestone will be missed due to delays In co

Inner Area 200 West Inner Area & 200 East Inner Submit RCRA Facility Investigation/Corrective Measures Study Milestone In Negotiation.

Area & Remedial Investigation/Feas ibllilty Study Report and

Proposed Corrective Action Decision/Proposed Plan for the 200,
SW-2 OU to Ecology
At Riak

Nose: Yellow hiBhligDbned items reflect completed golestove/tarlet. Left on long list fur follow up status. winformaiol curtest as of 9/9/20151

Blue tett reflects changes from previous month.



TPA Decision Document List

Geographical Areas ROD Area Document MiItone Milestone Regulatory Review DOE Lead Contractor Regulatory Lead Agency Comments/Issues

Location _ _ _ _ _ _ _ _ __Due Date _ _ _ _ _ _ _ __Lead _ _ _ _ _ _

10Central Plateau Source 200-P W-1/3/6, CW-S RD/RAWP M-016-125:10 Ceta lta ore20P-//,C- DRW -1-2;9/30/2015 10/1/2015 11/16/2015 B. Long P. Baynes Emy Laija EPA Document is on schedule to send to EPA by Septeme,0,21

Inner Area 200 West and 200 East Submit a Remedial Design/Remedial Action Work Plan for 200

CW-S and 200-PW-1/3/6 to EPA as described in section 12.4 of

the associated ROD.
On Schedule

M me 4/1/21 PS Completed 4/1/2015 6/24/2015 J. Morse M. Byrnes Dib Goswami Ecology July 30 2015 letter from Rt to Ecology (15AMRP 0 ) req1td the dt for s u

ii Central Plateau Source 200-DV-i RI/FS Work Plan M-015-110A:thfnaR/SWPbexeddoNvmer1,25
Deep Vadose Zone Deep Vadose Zone Submit RCRA Fadlity Investigation/Corrective Measures Study 3/18/2015 the tR I /cS vvP be extended to Novemberl1

(RFI/CMS) & Remedial investigation/Feasibility Study (RI/FS)

work plan for the 200-DV-1 OU to Ecology. The work plan shall

Include technology screening that Identifies technologies
applicable for characterization, treatment, and monitoring of
deep vadose zone contaminants.

On Schedule

12 Central Plateau Source 200-DV-1 CMS/FS and PP/PCAD M-015-110B: 9/30/2015 TBD J. Morse M. Byrnes Dib Goswaml Ecology Milestone will be missed. This milestone cannot

Deep Vadose Zone Deep Vadose Zone Submit Corrective Measures Study & Feasibility Study Report

and Proposed Plan/Proposed Corrective Action Decision for the Milestone In Negotiation.

200-DV-1OU to Ecology
To Be Missed

13 Central Plateau Source Outer Area 200-CW-1, 200-CW-3, and 200-OA-1 Central Plateau Outer Area RI/FS work None TBD B. Vannah B. Day L Buelow EPA Outer Area RI/PS work plan/SAP is not funded i

Outer Area plan/SAP 
(M-015-388).

14 Central Plateau Source Outer Area FS/PP M-015-388: TBD 11/1/2015 12/15/2015 B. Vannah B. Day L Buelow EPA Approved Change Form M-15-14-01 identified t

Outer Area Submit a revised Feasibility Study Report and revised Proposed 10/30/2015 for completion of this milestone.

Plan(s) for the 200-CW-1, 200-CW-3, and 200-OA-1 Operable
Units for Waste Sites in the Outer Area of the Central Plateau

to EPA

isentalPlaeauSorcead-lou:Milestone 4/19/2013 7/17/2013 l Sands P.lBynes Nina Menlrd Ecology NOD was issued and response submitted. Major b e eed entiie Re d t

Outer Area 20-A- Pond and 216-- Pond and Ditch Submit Revised Closure Plans Completed 
TSD past-practice contamination and these isster in led.

EPAOuter 
Area ComAlete 411RF2013

16 Central plateau Groundwater 200-BP-S, 200-PO-1 200-BP-S i Report None 8/11/2015 9/25/2015 J. Morse Curt Wittrich Nina Men aid Ecology RI. Transmitted the Draft A200-BP-5 Rl reportt 1h euaosfrrve nAgs 1

200 East Area Groundwater- 
2015

17 Central Plateau Groundwater 200-UP-S 200-PC-1 200-PO- ilRI Report Addendum None 8/11/201S 9/25/201S J. Morse Curt wlttrelich Nina Menard Ecology RL Transmitted the Draft A 200-PO-1 R1 report adnu otergltr o eiwo

200 East Area Groundwater 
M_15-14olAugust 11, 2015

isCentral Plateau Groundwater 200-OP-S, 200-PC-i 200-BP-5/200-PG-1 PS/PP M-015-21A.' 6/30/2015 TBD J. Morse curt wittieich Nina Menard Ecology PS/PP was not funded In PY14. Work initiated In15wtanepcdDrfAdliryo

200 East Axea Groundwater Submit a 200-OP-S and 200-PO-i OU Feasibility Study ReportEclgby93/6

and Proposed Plan(s) to Ecology 
Milestone in Negotiation.

To Be Missed

19 Central Plateau Groundwater C0-BP-S 200-UP-5Et/CA None 6/11/2015 9/3/2015 J. Morse Curt Wittreich Nina Menard Ecology RL Transmitted the Draft A P/CA report adden regutors for reve on ue

200 East Area Groundwater 
11, 2015. Ecology comments received,

20 Central Plateau Groundwater 200-UP-5 200-UP- Remedy Performance None 6/22/2015 7/23/2015 N.2Jaschke curt Wttreich E0 Lija EPA compet Rev 0 Approved 0y 15 and EPA on

200 est Area Groundwater .oiorn PlutWtrth Nnaenrnclg LTasite h rf 0 O1RIrpr dedmt h rgltr o eiwo

21 Central Plateau Groundwater 200-UP-5 Technology Evaluation Plan M-016-192 6/17/2016 6/18/2016 8/1/2016 N. aschke PNNL E. LoIj EPA On schedule.

200 West Area Groundwater Submit 1-129 Technology Evaluation Plan Draft A to EPA as
defined In the 200-UP-1 RD/RA WP
On Schedule

22 River Corridor 100-BC-, 00-C-2, 100-C-S Ri/S Reports and Proposed Plan M-01S-79: 12/15/2016 12/16/2016 01/30/2017 G. SimEn R. Evans L Buelow EPA On schedule.

100-E/c Submit RI/PS Report and PP for 100-bC
On Schedule an(_toEcology

--a/205e93/215 . Hansoe Mike Witreicht Nina Menard Ecology RTr s tRevdi/Si copeDatAe/C rhep haddoen thohe rg eglr fre eew Comente

23 River Corridor 100-DR-, iODR-2, 100-HR-, 100- RI/FS Reports and Proposed Plan M-0-70-TO Completed 
0 comet e

2R-2, E00-HR-3 Submit S & PP for HR 1/2/3 and DR 1/2 12/14/2012 
C e te Rved y r E P o u

20 CentralPlateapGrounwatert0-UP00-0-U-1 emeletedyPerformance None

24 River Corridor 100-R-, 100--2, 100-R-3, Remedial Design / Remedial Action Work None 3/30/2015 4/15/2015 . Snton REvns C. Guzze l EPA ROR/RAWP approved in August 2015

200-U2 West -AraGonwae lumta-2nehoogsvlaio lnDat oEAa

100-d/eU

25 River Corridor 100-KR-1, 100-KR-2, 100-KR-4 RI/FS Reports and Proposed Plan M-01S-66:1 Target Completed . Hanson Mike Drewet C. Guzzettl EPA O nd e

100-/ Submit RI/FS Report and PP for 100-K. 9/2/2012 
at 100-KE Reactor waste sites epected to be

CompletereieR/S

O n Schedule3 le eT.H n o ike Drewet N~A ord Ecology TE Rel0og F is o pl e g te he PP hasi goneS to ugic l g e a e i w C m e t

26 RIver Corridor 100-NR-1, 100-NR-2 RI/HR1,e00 RI/FS Reports and Proposed Plan M-015-75: Milestone rcvA/205Rd10/2/201n for Eclo tommet rsoli P

100-N Submit FS/PP for R 1/2 completed 
meetings with ECY are ongoing. Comment re

Complete 3 0141 1013nE a-uetER / W a r d n g t 1

Note: Yellow hiHhliohted 
Dews 

reflect completed miEestone/tarPeA. Left on lane list farrollew up status. 
odnfprmatieo current as ofc9/9/2015)

lue teSt reflects 
Rhanees from previous month1
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Accomplishments

3rd Quarter 2015

River Corridor

* 100-HR-3/100-KR-4:
- Demolished the calcium polysulfide test skid, two transfer buildings, and

electrocoagulation unit.
- Completed 1 00-KR-4 well re-alignment activities for the P&T Optimization

activities.
- Completed 100-HR-3 drilling campaign for the P&T Optimization

activities.

* 100-BC-5:
- Initiated review of the Draft Rev 2 Groundwater Sampling and Analysis

Plan (SAP)

* 100-NR-2:
- Completed two TSD summary reports supporting closure of 100-N liquid Setup of high risk borehole at K-East.

RCRA disposal facilities.
- Completed Draft A Sampling and Analysis Plan for Groundwater and

Barrier Performance Monitoring.

* 300 Area:
- Initiated drilling campaign of the Stage A injection wells.
- Completed Rev. 0 RDR/RAWP and Groundwater Addendum.
- Submitted Draft A 300-FF-5 OU Remedy Implementation SAP to EPA (submittal completed M-016-110-T05).

U.S. DEPARTMENT OF

ch2Mi- IIENERGY



Accomplishments

3 rd Quarter 2015

Central Plateau
* 200-UP-1:

- Transmitted the Draft A Performance Monitoring Plan to EPA for

review.
- Completed installation of all major components of the uranium

extraction and treatment system (e.g., wells, pipelines, treatment

train, inlet tank, pumps and filters).
- Initiated installation of the 1-129 hydraulic containment system,

including well drilling.

* 200-BP-5:
- Completed construction of 20,000 ft (out of 48,000 ft) of the pipeline

to the 200W P&T Facility. All major uranium treatment equipment has been
- Transmitted the Draft A 200-BP-5 EE/CA to regulators for review. installed in the radiological building at the 200 West

Pump and Treat and final mechanical and
- Issued the Rev 2 Treatability Test Plan. electrical/instrumentation hookups are underway.
- Transmitted the Draft A 200 West Pump-and-Treat Operations and

Maintenance Plan, Revision 4, to EPA for review. This revision

incorporates the 200-BP-5 treatability test.

U.S. DEPARTMENT Of

11A ft ENERGWll W Wt 3



Accomplishments

3rd Quarter 2015

Central Plateau (continued)
* 200-SW-2:

- Received Ecology's comments on the Draft B

RI/FS work plan.

* 200-DV-1:
- Transmitted the Draft A 200-DV-1 RAWP and SAP

to Ecology for review.

Received Ecology's comments on the Draft A
RI/FS work plan. Demolition of 1601-H Transfer Building

* Closure Plans:
- Submitted final Closure Plan for the 207-A South

Retention Basin.

U.S. DEPARTMENT OF

Cli2Ms- 9ENERGY



Accomplishments

3rd Quarter 2015

Central Plateau (continued)
" 200-SW-2:

- Received Ecology's comments on the Draft B

RI/FS work plan.

* 200-DV-1:
- Transmitted the Draft A 200-DV-1 RAWP and SAP

to Ecology for review.
- Received Ecology's comments on the Draft A

RI/FS work plan. Demolition of 1601-H Transfer Building

* Closure Plans:
- Submitted final Closure Plan for the 207-A South

Retention Basin.

U.S.DEPAR MENTOF

C424f4- WENERGY



Milestone Summary

M-015-O* 12131/16 Complete The RIIFS (Or RFIICMSand RUFS) process for all non-tank farm operable units except for At Risk
canyonlassociated past practice waste site OUs covered in M-85-00.

M-015-112 2/28/14 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates Dispute Resolution

M-015-21A 6/30/15 Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to Ecology To Be Missed

M-015-92A 6/30/15 Submit RCRA FI/CMS & RI/FS Work Plan for 200-EA-1 OU to Ecology To Be Missed

M-015-110B 9/30/15 Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU To Be Missed

M-015-38B 10/30/15 Submit ReVd FS Report & Redd PP for CW-1, CW-3 & OA-1 to EPA (submit schedule only) On Schedule

M-015-91B 12/31/15 Submit FS Report & Proposed Plan for the 200-BC-1/200 -WA-1 OU To Be Missed

M-015-78 2/28/16 Complete 2 Yrs of GW and Aquifer Tube Sampling at 100-BC Expanded Monitoring Network On Schedule

M-015-79 12/15/16 Submit CERCLA Remedial Inestigation/Feasibility Study Report & Proposed Plan for 100-BC-1/2/5 On Schedule

M-015-92B 12/31/16 Submit CMS & FS Reports & Proposed CA Decision/PP for 200-EA-1 & 200-IS-1 At Risk

M-015-93B 12/31/16 Submit RCRA FI/CMS & RI/FS Report & Proposed CA Decision/PP for 200-SW-2 At Risk

M-016-00* 9130124 Complete remedial actions for all non-tank farm & non-canyon OUs At Risk

M-016-125 9/30/15 Submit RD/RA Work Plan to EPA for 200-CW-5 & 200-PW-1/3/6 per ROD On Schedule

M-016-190 12/29/15 Complete Installation of Wells for U-Plant Area Pump & Treat Per 200-UP-1 RD/RA WP On Schedule

M-016-110-T05 12/31/15 Implement Sys To Meet Drinking Water Stds. For U at 300-FF-5 OU (or as specified in ROD) On Schedule

M-016-191 3/30/16 Complete Acceptance/Operation Test Procedures and Initiate Operations of U Plant Area Pump & Treat On Schedule

M-016-192 6/17/16 Submit the 1-129 Technology Evaluation Plan Draft A per 200-UP-1 RD/RA WP On Schedule

M-016-110-TO3 12/31/16 Take Actions To Contain Sr-90 GW Plume at 100-NR-2 OU On Schedule

M-016-110-T04 12/31/16 Implement Remedial Actions in All 100A RODS For GW Ous On Schedule

a iU.S. DEPARTMENT 
OF
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Milestone Summary

in Program
M-024-000 TBD Complete Well Installations with RCRAICERCLA Requirements Pa

Planning

M-024-66-TO1 8/1/15 Conclude Discussions of Well Commitments Complete

M-024-66 12/31/15 Complete Construction of All Wells Listed for CY 2015 and Before as Identified in M-24-12-01 On Schedule

M-024-581 6/1/16 Initiate Discussions of Well Commitments On Schedule

M-024-67-TO1 8/1/16 Conclude Discussions of Well Commitments On Schedule

M-024-67 12/31/16 Complete Construction of All Wells Listed for CY 2016 and Before as Identified in M-24-13-01 On Schedule

M-024-68-TO1 8/1/17 Conclude Discussions of Well Commitments iniated under M-024-58 On Schedule

M-024-68 12/31/17 Complete Construction of All Wells Listed for CY 2017 and Before as Identified in M-024-14-01 OnSchedule

M-024-69-TO1 8/1/18 Conclude Discussions of Well Commitments iniated under M-024-58 On Schedule

DOE shall complete the construction of all wells listed for calendar year 2018 and before, as identified in TPA CP
M-024-69 12/31/2018 M215-1On ScheduleM-24-15-01

M-085-00* TBD Complete Response Actions for Specified Canyon Fac. & Waste Sites InPrg

Submit Change Package to Establish Schedule for Submittal of RI/FS Work Plans for 200-CB-1, 200-CP-2, and
200-CR-1 OUs and a schedule for submittal of the RAWPs for 224B and 224T Plutonium Concentration Facilities

* Milestones Within this Series are in Negotiation

U.S. DEPARTMENT OF



Project Baseline Performance
**@*

Through June 2015

RL-0030 Budgeted Budgeted Ak
Soil and Cost Cost Cost Schedule Schedule Cost Cost Budget at Estimate at Variance a

Groundwater of Work of Work of Work Variance Variance Variance Variance Completion Completion Completio
R emediation Scheduled Perfore Pefre (%N$ % BC (EAC)(VC

Total 1,112.5 1,107.2 1,089.1 (5.3) -0.5% 18.2 1.6% 1,546.5 1,501.8 44.7

Numbers are rounded to the nearest $0.1 million.

U..DEPARTMENTOFCh2/M *ENERGY



Planned Activities

June - December 2015
Central Plateau

- Issue Rev. 0 200-SW-2 RI/FS work plan
- Issue Rev. 0 200-DV-1 RI/FS work plan
- Issue Rev. 0 200-UP-1 Performance Monitoring Plan
- Transmit Draft B 200-BC-1/200-WA-1 RI/FS work plan
- Transmit Draft A 200-CW-5 & PW-1/3/6 RD/RAWP
- Transmit Draft A 200-BP-5 RI and 200-PO-1 RI Addendum
- Initiate 200-DV-1 characterization in the BY Cribs
- Initiate expansion of the 200-DV-1 perched water removal
- Complete construction and OTP of 200-UP-1 uranium extraction system
- Complete construction of the 200-BP-5 pipeline and initiate treatability test
- Complete construction of the pipeline for the 1-129 hydraulic containment system
- Complete well drilling and realignment for the FY2015 P&T optimization scope

* River Corridor

- Issue Rev. 0 100-HR-3 Interim RD/RA work plan, O&M Plan, and SAP
- Issue Rev. 0 1 00-FR-3 RD/RA work plan
- Issue Rev. 0 300-FF-5 Remedy Implementation SAP
- Initiate 300-FF-5 uranium sequestration injections
- Complete drilling and sampling of high contamination boreholes at 100-K (RL-41

funded)
- Complete well drilling and realignment for the FY2015 P&T optimization scope

* 
U.S. DEPARTMENT 

OF
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Solid Waste Stabilization
and Disposition Project

RL-00 13
Milestone Review

M-091/M-026

September 17, 2015

Eviroxnaee*oManageAment
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Accomplishments

M-091-03 - Project Management Plan (PMP)
o CY 2014 PMP submitted 06/16/15 (15-AMRP-0214)

o Ecology comments received 08/13/15 (15-NWP-156)

M-026-01 - Land Disposal Restrictions (LDR) Report
o CY 2014 Report submitted 04/21/15 (15-AMRP-0120)

o Ecology major issues received 08/13/15 (15-NWP-159)

Tentative Agreement: M-091-47 - Treat Transuranic Mixed
(TRUM) Waste/Mixed Low-Level Waste (MLLW)

o 351.0 m3 have been shipped offsite for treatment (09/03/15)

o 254.4 m3 have been returned (09/03/15)

Environmena/ Management
t ** pr *:* c p www.em.doe.gov
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Milestone Status

Tentative Agreement (TA) to revise M-091 Milestone Series approved
by DOE (06/30/15) and Ecology (07/01/15)

o Public Comment Period - 07/06/15-09/25/15

o Existing milestones would be deleted:
o M-091-01 (Establish Additional Treatment Capabilities)

o M-091-42/43 (MLLW Treatment)

o M-091-46 (Certify TRUM Waste)

o New milestones would be added:
o M-091-47 (TRUM Waste/MLLW Treatment)

o M-091-44T (Establish Additional Milestones for TRUM Waste Shipment)

o M-091-48 (Complete TRUM Waste Shipment)

o M-091-49 (TRUM Waste Retrieval)

o M-091-51/52/53 (Alternative Analysis for Additional Capabilities/Establish Milestones for Gaining these
Additional Capabilities)

EoWronmental Managewsent
www.em.doe.gov
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Project Baseline Performance
Contract to Date through August 2015

Dollars in Thousands

Title Budgeted Cost Budgeted Cost Actual Cost of Schedule Cost Variance
of Work of Work Work Variance

Scheduled Performed Performed

Central Waste Complex 65,977.8 64,848.4 62,556.2 -1.7% 3.5%

Waste Receiving and Packaging 39,452.1 39,452.1 39,201.4 0.0% 0.6%
Facility (WRAP)

T Plant 77,115.1 77,080.5 61,059 0.0% 20.8%

MLLW Treatment 43,182.5 43,182.5 37,200.2 0.0% 13.9%

TRU Waste Retrieval 99,991.6 99,991.6 112,263.1 0.0% -12.3%

TRU Waste Repackaging 63,533.6 65,725.5 60,817.7 3.4% 7.5%

TRU Waste Disposition 30,934.4 30,934.4 22,345.0 0.0% 27.8%

Project Management 113,348.6 113,345.6 99,402.5 0.0% 12.3%

Envirornemental Manageatent
www.em.doe.gov
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Actions Planned for Next Six Months

o Address public comments on the proposed revision to the M-091 Milestone
series.

o Submit revised M-091-03 PMP based on Ecology comments

o Complete (TA) M-091-47A Milestone to treat 280 m3 of waste by 09/30/15

o Treat waste towards the (TA) M-091-47B Milestone of 280 m3 by 09/30/16

En*viron*ental Msagesent
S* .* - . **www.em.doe.gov
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Milestone Summary

Milestone] -Duei Date, Status Descriptio
Target Date

Complete PFP Facility Transition & Selected Disposition Activities. Completion
Of This Major Milestone Includes The Following Key Elements: 1) Completion
Of All Activities Necessary To Achieve End Point Criteria Established Through
Milestone M-83-20 For Placing The PFP Facility In A Safe And Stable S&M

M-083-00A 9/30/2016 At Risk Mode, 2) Completion Of All Activities Described In The Approved M-83 Series
Interim Milestones And Target Date; And 3) Completion of The Balance of PFP
Selected Disposition Activities Pursuant To The Final Action Memoranda And
Work Plans. Note: Also See "Description/Justification" Contained In Change
Form M-83-01-03.

Submit Revision 0 of the PFP Complex Surveillance and Maintenance (S&M)
M-083-24-TO1 6/30/2016 On Schedule Pa oEooy

Plan to Ecology.

Complete significant progress on deactivation and removal of 208 glove boxes
and disposal of all 236-Z pencil tanks in preparation for demolition.

U.S. DEPARTMENT OF
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Accomplishments 3rd Quarter 2015
**0 .

* Began a second "fresh-air" job - in situ size reduction of HC-
9B

* Continued 242-Z (McCluskey Room) progress
- Passed mid-way point on WT-1 removal

* Approval of Documented Safety Analysis, Rev. 12

* Completed Pencil Tank campaign in 236-Z (PRF)

* Began bulk area cleanout of PRF Canyon floor

* Completed PRF Column glove box separations

* U.S. DEPARTMENT OF
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Accomplishments 3rd Quarter 2015

Employees begin size reducing
HC-9B glove box

HC-9B glove boxl

Employees removing Face of WT 1
in 242-Z.

AM~kU.S. DEPARTMENT OP
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Project Baseline Performance
*0 *

Contract to Date (Through June 2015)

RL-0011 Budgeted Actual

Nuclear Material Budgeted Cost Cost Cost Schedule Schedule Cost Cost Budget at Estimate at Variance at

Stabilization and of Work of Work of Work Variance Variance Variance Variance Completion Completion Completion

Disposal Scheduled Performed Performed ($) (%) ($) (%) (BAC) (EAC) (VAC)

Total $825,597 $793,505 $814,293 ($32,091) -3.8% ($20,788) -2.6% $952,967 $957,017 ($4,051)

Fiscal Year to Date (Through June 2015)

RL-0011 Budgeted Actual

Nuclear Material Budgeted Cost Cost Cost Schedule Schedule Cost Cost

Stabilization and of Work of Work of Work Variance Variance Variance Variance

Disposal Scheduled Performed Performed N ($)

Total $93,741 $94,316 $77,418 $575 0.6% $16,898 17.9%

U.S.DEPARTMENTOF
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Issues/Challenges

'Regulatory (heads up)

- Discuss M-083-OOA completion criteria

Non-Regulatory

- Implementation of DSA, revision 12.

- Readying 243-Z for demolition

- Preparing for manned entries into PRF Canyon for floor
decontamination

- Size reduction of HC-9B and HA-9A - most hazardous glove
boxes in the facility

- Demolition Readiness Assessment preparations

U.S. DEPARTMENT OFc24%"* *ENERGY



Planned Activities Through December 2015
*** *

234-5Z (RMA/RMC and Backside Rooms)
* Complete In situ Size Reduction of HC-9B and HC-9A glove boxes
* Remove ventilation, process piping and ducting from first floor
* Characterize trenches and tunnels

234-5Z (Duct Level)
* Continue E4 duct removal in 234-5Z duct level
* Remove E4 ducting and Process Vacuum piping throughout 234-5Z
* Complete Filter Box isolations
* Continue asbestos abatement
* Continue draining of chemical lines throughout 234-5Z

243-Z

* Re-route 243-Z effluent, electrically and mechanically isolate facility, grout drain lines, and demolish

291-Z
* Initiate sump characterization
* Complete 26" process vacuum line removal to enable facility classification as criticality incredible

242-Z (Americium Facility)

* Complete WT-1 Glove box size reduction
* "Gap and cap" tank-room tanks
* Remove E4 ducting and hazardous materials; initiate bulk area cleanout
* Prepare facility for demolition

* U.S. DEPARTMENT 
OF
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Planned Activities Through December 2015
0** *

236-Z (PRF)

* Reactivate South Canyon Airlock (SCA)
* Complete canyon floor cleanout
* Complete canyon floor and wall characterization
* Grout canyon floor
* Potentially decontaminate/spall canyon walls if deemed necessary based on characterization results
* Complete draining chemical lines
* Remove process piping, isolate filter boxes, and remove E4 ducting
* Prepare Column and MT glove boxes for extraction during demolition
* Complete facility characterization
* Complete "cold and dark" planning
* Prepare facility for demolition

TPA Milestone

* Complete M-083-44: Complete significant progress on removal of gloveboxes and disposal of 236-Z
pencil tanks

* U.S. DEPARTMENT OF

Co24%* 9ENERGY



PFP Timeline - Updated Forecast

* August 2015: 243-Z demolished

* Spring/Summer 2016: Demolition of nuclear facilities
begins for:

236-Z 291-Z
242-Z

242-Z 236-Z

234-5Z

291-Z

*U.S. DEPARTMENT OF

24m* OENERGY



Hanford Lifecycle Scope, Schedule
2015 and Cost Report
Hanford Lifecycle
Scope Schedule and

TPA Milestone: M-036-01

Quarterly Performance Report

September 17, 2015

Stephen Korenkiewicz, DOE-RL

Lifecycle Report Project Manager

9U.s. "EPARTENT or
*OENERGY



1. The U.S. Department of Energy (DOE) shall prepare and submit to
the U.S. Environmental Protection Agency (EPA) and Washington
State Department of Ecology (Ecology) a report setting out the
lifecycle scope, schedule and cost for completion of the Hanford Site
cleanup mission.

2. The initial Hanford Lifecycle Scope, Schedule and Cost Report
(Lifecycle Report) was submitted to DOE on July 25, 2011, and
subsequent reports are due January 31 of each year. The 2015
Lifecycle Report was the fifth Lifecycle Report to be prepared.

ANEW*UAS.DEPAfRTMENT 
OF
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RL PROGRAM MANAGERS' AS&ES&MENT WF =NTRACTWR
PERFORMANCE

1. The contractor responsible for the Lifecycle Report is Mission
Support Alliance, Portfolio Management.

2. There were no performance issues related to development and
preparation of the 2015 Lifecycle Report or the Draft 2016 Lifecycle
Report.

OU.0. OPARTMENTf or
IE .NERGY
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MONTHS

1. Ecology submitted comments on the 2015 Lifecycle Report on April
29, 2015 and stated that the report met the milestone.

2. Project Manager's Meetings were held on June 16, 2015 and
September 10, 2015.

3. Ecology requested an alternatives analysis of Cs/Sr capsule storage
in the 2016 Lifecycle Report. DOE disagrees with Ecology and
opposes such an analysis.

4. After incorporating feedback/changes as agreed, the Draft 2016
Lifecycle Report was submitted to DOE on August 20, 2015.

4U.S- OtPArTMSWT 
OF
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1. Resolve disagreement about performing an alternatives analysis for
Cs/Sr capsule storage options.

2. DOE review of Draft 2016 Lifecycle Report from August 21 to
October 31, 2015.

3. Prepare Final 2016 Lifecycle Report for submittal to DOE by
December 31, 2015.

4. DOE submittal of Final 2016 Lifecycle Report to EPA and Ecology by
January 31, 2016

OU.S. OSPATMEWT 
OFA ENERGY



BUDGET/COST STATUS

No major issues identified.

ISSUES

DOE and Ecology disagreement about performing an alternatives
analysis for Cs/Sr capsule storage options in the 2016 Lifecycle Report.

NON-TPA REGULATORY ISSUES/POTENTIAL IMPACTS TO TPA

No major issues identified.
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U.S. Department of Energy Third Quarter FY 2015
U.S. Environmental Protection Agency September 17,2015
State of Washington, Department of Ecology
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Accomplishments
**0 *

3 rd Quarter 2015
Minimum Safe/Maintenance Activities

* Completed Plutonium Uranium Extraction Plant (PUREX) annual
surveillance

* Performed 200W tri-annual and annual waste site surveillances

* Completed surveillance of inactive Waste Information Data System
(WIDS) sites

* Completed Presumed Asbestos-Containing Material (PACM) WIDS
sites surveillance

* Completed B Plant surveillance fieldwork

* Completed monthly preventive maintenance activities and radiological
facility surveillances

* Completed WIDS site housekeeping (weed spraying and hot
tumbleweed removal)

U.S. DEPARTMENT OF
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Accomplishments
se e

3rd Quarter 2015

Minimum Safe/Maintenance Activities
* Completed B Plant annual high-efficiency particle absorber (HEPA)

filter flow test and pre-filter change-out

* Completed PUREX Tank 30 asbestos cleanup

B Plant pre-filter change out
preparations

*U.S. DEPARTMENT OF
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Accomplishments

3rd Quarter 2015
Minimum Safe/Maintenance Activities (cont.)

Nuclear Safety

- Revised Plutonium Finishing Plant (PFP) 241-Z-361 Tank
Documented Safety Analysis (DSA) and Technical Safety
Requirement (TSR) and initiated internal review in
preparation for transfer from PFP

- Completed 216-Z-9 Hazards Analysis draft and initiated
internal review in preparation for transfer from PFP

- Completed B Plant DSA internal review and incorporating
review comments

- Incorporating review comments for Fast Flux Test Facility
(FFTF) DSA/TSR

- Dispositioning review comments for PUREX DSA/TSR

*U.S. DEPARTMENT OF
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Accomplishments

3 rd Quarter 2015
Additional Work

207A South Retention Basin Closure

- Submitted 30-day pre-notice of Tri-Party Agreement (TPA)
modification request

- Submitted the formal Permit Modification Request, Closure
Plan, State Environmental Policy Act (SEPA) Checklist, and
Temporary Authorization Request to RL

- Completed ground scans of
207A South Retention Basin

- Completed development of the
Environmental Restoration
Disposal Facility (ERDF) queue

U.S. DEPARTMENT OF

CH1U **ENERGY



Milestone Summary
*09 0

Milestone Due Date Title Status

M-016-00* Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs

M-016-200A 9/30/2017 Complete U Plant canyon (221 U Facility) demolition in accordance At Risk
with the Remedial Design/Remedial Action Work Plan.

M-01 6-200B 9/30/2021 Complete U Plant (221 U Facility) barrier construction in accordance At Risk
with the Remedial Design/Remedial Action Work Plan.

M-037* TSD Closure Activities

Complete Unit-Specific Closure Requirements According To The
Closure Plan(s) For seven (7) TSD Units: 207-A South Retention

M-037-10 9/30/2020 Basin, 216-A- 29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B- 63 On Schedule
Trench, Hexone Storage and Treatment Facility (276-S-141/142),
and 241 -CX Tank System (241 -CX-70/71/72).

M-037-1 1 9/30/2016 Complete unit-specific closure requirements for two (2) TSD Units: At Risk
216-B-3 Main Pond system and 216-S-10 Pond and Ditch.

M-085-00* Complete Response Actions for Specified Canyon Fac. & Waste Sites

M-085-01 9/30/2022 Submit a Change Package to Establish Date for Major Milestone M- On Schedule
085-00.

* Milestones within this Series in Negotiation

c U.S. DEPARTMENT 
OF
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Project Baseline Performance
.. 9 .

Budgeted Budgeted Actual

BS 040/RL-0040 Cost Cost Cost Schedule Cost Budget at Estimate at Variance at
Nuclear Facility D&D SdWork of Work of Work Variance Variance Completion Completion Completionu)Scheduled Performed Performed ($) (BAC) (EAC) (VAC) SPI CPI

Total 112.3 111.9 99.8 -0.4 12.1 176.4 162.8 13.6 1.0 1.12

Numbers are rounded to the nearest $0.1M

U.S. DEPARTMENT OP
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Planned Activities

July - December 2015
* Complete assessments - Deferred maintenance, Independent Radiological

Programs, Radioactive Material Area (RMA) Assessment, Conduct of Operations
Assessment, and Nuclear Safety Assessment

* Complete REDOX 60% preliminary roof
design

* Complete PUREX exhaust fan vortex
damper repair

* Continue surveillance of inactive WIDS
sites

* Perform REDOX and Annual
Surveillances

* Procure RAD detection vehicles for
radiological area remedial action (RARA) Aerial view of REDOX

* Initiate demolition for 207A South Retention Basin

* Initiate planning for electrical equipment maintenance

U.S. DEPARTMENT OF
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Planned Activities

July - December 2015 (Continued)
* Complete planning for REDOX Pu nitrate bag removal

* Initiate regulatory document development for excess facilities

* Develop a schedule for DSA and FHA updates/modifications

* Complete PUREX and B Plant NESHAPS inspections

S U.S. DEPARTMENT OF
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TPA Mietn Series M-1 an9 -9

U.S. Department of Energy Third Quarter FY 2015
U.S. Environmental Protection Agency September 17,2015
State of Washington, Department of Ecology
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Accomplishments

3 rd Quarter 2015

Sludge Treatment Project
* Complete 105-KW Sludge Transfer

Equipment Installation (M-016-177, due
9/30/2017 On Schedule)

* Begin Sludge Removal from 105-KW
Fuel Storage Basin (M-016-175, due Installation of the 2" shielding plate over

9/3018 O Schdulethe process hoses in the HIH chase9/30/18 On Schedule)

Construction
- Annex Construction continued progress

completing tie-in and flush of the 100K Facility Fire
Loop, installed the backflow preventer for Annex
Fire System, completed concrete placement for
the doghouse enclosure, installation of process Installation of the Annex exhaust duct
hoses in the HIH chase.

U.S . DEPARTMENT OF
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Accomplishments

3rd Quarter 2015

Sludge Treatment Project (continued)

Equipment Procurement/Fabrication

- 15 procurement packages have been fully developed and are in
the formal acquisition process.

- Completed final factory testing for first-article STSC vessel.
- ECRTS Test Mockup, fabricated Sludge Transport and Storage

Container (STSC) fit-up tool.

First Article STSC

U.S. DEPARTMENT OF
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Accomplishments

3rd Quarter 2015

Sludge Treatment Project (continued)

Cold Commissioning
- Continued preparations for cold commissioning at the

Maintenance and Storage Facility (MASF) and operator
training and familiarization with ECRTS components.

- ECRTS STSC/Cask Venting Demonstration, completed
assembly of the ECRTS nitrogen purge system and vent
tubing.

XAGO Retrieval Tool Ventilation Process System Manifold

CW2mU- WEEG



Accomplishments
*@* *

3 rd Quarter 2015
* OOKE Characterization Wells

- Continued drilling through native material collecting soil samples
continuously to a depth of approximately 102 feet, initiated well
construction, and received preliminary lab results through the
contamination zone on the 116-KE-3 site.

- Completed Hazard Review Board for
drilling and sampling operations on
the UPR-100-K-1 site.

100 K East Reactor Borehole

U.S. DEPARTMENT OF
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Accomplishments
***

3 rd Quarter 2015

Initiated preliminary planning for authorized accelerations

- Prepared draft statement of work for Area AB waste remediation

- Initiated hiring for insulators in support of 165KE Asbestos Abatement

o 1OK Minimum Safe Activities

- Maintained 100K Area Minimum Safe Configuration

* Performed radiological and waste surveillances

*U.S. DEPARTMENT OF
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Milestone Summary

TPA Number Due Date Description Status
M-016-177 9/30/2017 Complete 105-KW sludge transfer equipment installation On Schedule
M-016-175 9/30/2018 Begin Sludge Removal from 105-KW Fuel Storage Basin On Schedule
M-016-176 12/31/2019 Complete sludge removal from 105-KW Fuel Storage Basin On Schedule
M-016-178 12/31/2019 Initiate Deactivation of 105-KW Fuel Storage Basin On Schedule
M-093-28 12/31/2019 Submit Change Package for Proposed Interim Milestones for 105-KE/KW On Schedule

Reactor Interim Safe Storage
M-016-173 9/30/2022 Select K Basin Sludge Treat. & Pkging Technology propose new MS's On Schedule
M-016-181 9/30/2023 Complete Deactivation, Demolition & Removal of 105-KW FSB On Schedule
M-016-186 12/31/2023 Initiate Soil Remediation Under 105-KW Fuel Storage Basin On Schedule
M-016-OOC 9/30/2024 Complete All Response Actions In The 100K Area On Schedule
M-016-143 9/30/2024 Complete The Inerim Response Actions For The 100K Area Phase 2 On Schedule
M-093-27 9/30/2024 Complete 105-KE &105-KW Reactor ISS in Accordance with Removal On Schedule

Action Work Plan

U.S.DEPARTMENTOF
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Project Baseline Performance

(Contract to date through June 2015)

Budgeted Budgeted Actual
RL-0012 Cost Cost Cost
Spent Nuclear Fuel of Work of Work of Work Schedule Cost Budget at Estimate at Variance at
Stabilization and Disposal Scheduled Performed Performed Variance Variance Completion Completion Completion SPI CPI

($) ($) (BAC) (EAC) (VAC)

Base Total 492.1 494.5 504.5 2.4 -10.0 696.2 711.4 -15.2 1.00 0.98

Budgeted Budgeted
Cost Cost Actual

RL-0041 of Work of Work Cost Schedule Cost Budget at Estimate at Variance at

Nuclear Facility D&D- Scheduled Performed of Work Variance Variance Completion Completion Completion

River Corridor Performed ($) ($) (BAC) (EAC) (VAC) SPI CPI

Total 134.6 134.2 105.1 (0.5) 29.0 218.3 192.7 31.1 1.0 1.28

Numbers are rounded to the nearest $0.1M

U.&. DEPARYMENT OF
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Planned Activities
*** *

July 2015 - December 2015

Sludge Treatment Project
Construction

* Complete Annex Facility construction
* Initiate Engineered Container Re-Lidding scope of work (In-Basin).

Equipment Procurement/Fabrication
* Continue ECRTS process equipment fabrication
* Update remaining calculations and other general process documentation

for the safety-related Auxiliary Ventilation System Design.
* Preparing to support MASF Pre-Operational Testing (MPAT).

T-Plant
* Award fabrication contract for the in-cell racks.
* Initiate cell clean out activities in canyon
* Initiate process for K Basins ROD amendment or ESD

*U.S. DEPARTMENT OF
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Planned Activities
** *

July 2015 - December 2015

1OOK Min Safe
* Perform radioactive material area (RMA) maintenance (postings, barriers, etc.)

* Perform Waste Information Data Systems (WIDS) surveillances at 100K

1OOK D4
* 1OOK Characterization Wells

- Complete construction of the drilling enclosure and ventilation system at UPR-100-K-1

- Complete drilling and soil sampling at 116-KE-3

- Complete well construction at 116-KE-3 and UPR-100-K-1

- Complete characterization of UPR-1 00-K-1 and 11 6-KE-3 Waste Sites

100K Waste Sites
* Initiate Area AB waste site remediation; award subcontract and perform

remediation services

* Initiate 165-KE asbestos abatement

U.S. DEPARTMENT OF



Quarterly Review
For Period: April - June 2015

M-16 M-89 M-94

Tdi-Party Agreement U.S. Department of Energy

U.S. Environmental Protection Agency
Washington State Department of Ecology

September 17, 2015

Pthe Columbia River
E3010261



RIVER CORRIDOR CLOSURE PROJECT For Period: April - June 2015

Completed Completed
ITotal Remaining Completedr O~nAheladof

Schedule Schedule
57 9 48 6 42

TPA Milestone Statistics

60 Remaing

40

20

U
0

Quarterly Summary (April - June 2015)

* Completed TPA Milestones:
-- None for this reporting period.

* Approved Change Requests:
-- None for this reporting period.

2



RIVER CORRIDOR CLOSURE PROJECT For Period: April - June 2015

TPA MS Compliance Title Status Comments
No. Date

M-16 Milestones - Remedial Action (milestones through 12/31/2016)

M-16-69 09/30/15 Complete All Interim 300 Area Remedial Actions to On schedule RL has discussed the milestone completion criteria with EPA
Include Confirmatory Sampling of All Candidate Sites and reached agreement that retained portions of waste sites,
Listed in 300-FF-2 ROD (except for 618-10 and the 600-63 waste site, and planting of the UPR-600-22 waste
618-11 Burial Grounds) site, are not required to meet this milestone. No change

package will be transmitted. A milestone completion letter will
be sent to EPA upon completion of WSRF signatures/
revegetation prior to 9/30/15.

M-16-149 03/31/16 Complete 100-IU-2/6 Interim Response Actions for At Risk The changed scope of 600-349 may cause delays to milestone
Following Sites: 600-293, 600-294, 600-298, 600-299, completion.
600-300, 600-301, 600-303, 600-305, 600-309, 600-310,
600-313, 600-316, 600-318, 600-319, 600-320, 600-321,
600-328, 600-329, 600-331, 600-332, 600-334, 600-326,
600-349, 600-358, 600-368, 600-369, 600-370, 600-371,
600-372, 600-373, 600-374, 600-375, 600-376, 600-377,
600-378, 600-379

M-16-161 03/31/16 Complete Area Interim Response Actions for 18 100-D At Risk Cultural review for the 600-385 waste site may affect ability
Area Sites, 10 100-H Area Sites, and 600-385, including to complete the milestone by 3/31/16. The cultural clearance
revegetation of 100-D and 100-H Waste Sites. for waste site 600-385 was needed by 9/1/15 to complete this

milestone by 3/31/16.

M-89 Milestone - 324 Bldg. Non-Permitted MW Units Closure (milestones through 12/31/2016)

M-89-06 06/30/16 Submit to Ecology in Accordance with Procedures in WAC On schedule
173-303-830(4)(b), a Request for a Class 2 Modification
to Hanford Dangerous Waste Permit, to Include in Permit
the "324 Bldg. Radiochemical Engineering Cells, High-Level
Vault, Low-Level Vault, and Associated Area Closure Plan"
(Closure Plan), DOE/RL-96-73 revised as necessary to
address releases to soil and to ensure compliance with
requirements of WAC-173-303-610. DOE's revised closure
plan will include a schedule for completing closure activities.
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RIVER CORRIDOR CLOSURE PROJECT For Period: April - June 2015

Significant Accomplishments - For Last 3 Months:

M-16 - Remedial Action / Risk Assessment

* Completed backfill of 100-D-100, 100-D-106, 100-D-72,
100-D-75:1, 100-D-86:1, 100-D-85:2, 100-D-69, 100-D-97,
and 100-D-99

* Received approval of 15 waste site closure documents.

Aerial View of 309 Backfill

M-89 - 324 Bldg. Non-Permitted MW Units Closure

* Continued review and approval of the 90% design
deliverables and supported 90% design efforts for
remediation of 300-296 waste site under 324 B-Cell.

* Provided electric to power mockup facility, obtained
occupancy permit from city of Richland, and awarded
contract to load-test crane.

M-94 - 300 Area Surplus Facilities Disposition

Aerial View of 100-D Area May 2015 * Began backfill of 309 Building and issued post-demolition
summary report.
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RIVER CORRIDOR CLOSURE PROJECT For Period: April - June 2015

Significant Accomplishments - For Last 3 Months (cont'd):

ERDF

* For period April-June, disposed - 87,459 tons of waste; bringing
total to - 17.4 million tons disposed in ERDF.

* Provided the Closure Operations Project with transportation,
treatment, and disposal support.

* Received shipments of roll-on/roll-off containers, drums, and
special-handled waste from other Hanford Contractors (OHCs).

Significat Acif sP *ed - 3Months: ERDF Crew Adding Clean Soil to Extend Clean Working Surface Over Waste

M-1 6 - Remedial Action / Risk Assessment ERDF

* Complete backfill of 100-D-31:11/12 and 100-D-86:3. * Operate 2 ramps (100-160 cans/day).
* Complete backfill of 100-H-28:4, 100-H-25:5, 100-H-42, 100-H-44, * Receive and offload long-length items from Tank Farms

100-H-49:1, 100-H-51:1, 100-H-51:2, 100-H-51:3, 100-H-51:6, as weather permits.
1 00-H-59: 1.

* Start backfill of 100-H-28:2.

M-89 - 324 Bldg. Non-Permitted Mixed Waste Units Closure
* Complete review and approval of 300-296 90% design deliverables

and 100% design elements.
* Begin demolition and debris loadout of 300-296 Proof of Principle

site.
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RIVER CORRIDOR CLOSURE PROJECT For Period: April - June 2015

PERFORMANCE SUMMARY
Contract Inception (8/27/05) through June 2015

($K)

Previouas Quarter Comparison

D4 651,588 631,895 645,323 634,401 567,503 -12,022 -10,922 6611 6,98
Reactor ISS 75,902 81,777 75,902 75,902 81,777 0 0 -5,675 -5,875
Field Remediation 994,838 926,446 946,819 857,596 794,543 386'3 -89,222 57,043 63,054
Waste Operations 625,836 506,620 595,248 607,971 484,564 17,410 12,724 125,543 123,407
ESFC 80,791 61,034 78,713 76,295 58,607 - -2,418 17,63 17,688
Mission/General Support 438,576 407,780 404,785 404,785 368,347 0 0 34,138 36,437
Transition 3,979 3,747 3,979 3,979 3,747 0 0 232 232
Contingency 0 0 0 0
TARGET COST TOTAL 1 2,871,510 2,619,300 2,750,769 2,660,930 2,359,088 -83,432 -89,839 294,875 301,841

Schedule Variance (PMB): ($89,839K) Cost Variance (PMB): $301,841K
* Variance associated with 618-10, 100-D, and 100-H * Significant underruns experienced in 300 Area building

remediation delays. 618-11 negative schedule variance characterization, deactivation, and demolition activities; and in
is due to funding constraints. utility charges and surveillance and maintenance activities.

* Delay in D4 due to waste site discovered beneath 324 Positive cost variance decreasing due to impacts from
Building. Min-safe activities will continue until in-cell beryllium program changes and differing site conditions at 309
waste site remediation is complete. and 340 Buildings, as well as project support costs.

* *618-10 and 324 Building project management and * 100-B/C, 100-D, 100-F, and 100 IU-2/6 remediation underruns
support delays due to apportioned effort calculations. due to favorable subcontract rates largely offset by overruns at

300 Area due to delayed release of facilities, and 618-10 due
to quantity growth and change to hazard category 3.

* Costs have been less than planned due to Waste Operations
efficiencies achieved in waste treatment, transportation,
disposal, and construction; and Mission/General Support
efficiencies in Project Services, Project Integration, and Office
of General Manager.
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RIVER CORRIDOR CLOSURE PROJECT For Period: April - June 2015

RCC Issues

600-385 Waste Site Cultural Resource Review

* Issue: Delays of the Washington State Historic Preservation Office (SHPO) approval have
placed completion of M-016-161, due March 31, 2016, at risk.

Status: Discussions are in progress with the tribes regarding 600-385 cultural mitigation
actions with a goal to have an approved memorandum of agreement (MOA) in September
2015. Accelerated schedules for remediation and closure require remediation to be
completed prior to the November eagle nesting season.

600-349 Waste Site Cultural Resource Review
* Issue: A sampling approach for the expanded scope of 600-349 has been developed with

EPA and will be presented to the Tribal parties in September 2015. The path-forward for
approval of the sampling and remediation approach on Gable Mountain is uncertain, and
completion of M-016-161, due March 31, 2016, is at risk.
Status: Sampling and any needed remediation must be able to occur under a MOA
negotiated with the tribes.
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