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Modification of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) M-9142 MLL W 
Treatment Interim Milestone · 
Descrlption/Jnstification of Change 
This change package extends the due date of Tri-Party Agreement Interim Milestone M-9142, item. 2, E. u7,720 
cubic meters (cumulative) shall be treated by 12/31/2008" to 3/31/2009. The due date is being extended per the· 
Tri-Party Agreement Article XL VIl's Force Majeure provisions. Due to the FY 2008 continuing .resolution, · 
funding was received later than planned delaying when MLL W could be shipped for treatment. This impacts the 
ability of RL to get ~e required treatment accomplished by the December 31, 2008, completion date. 

. . 

(Continued on page 2.) 

Impact of Change 
Approval of this change package extends the completion date for the treatment of 7 ,220 cubic meters of CH-Mixed 
Low-Level Waste (MLL W) from December 31, 2008, to March 31, 2009. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning, 
management and budget documents (e.g., baseline control documents, related work authorization and directives). 
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Descriptioli/Justification continued: 

As of September 18, 2008, 7 ,380 cubic meters had been shipped offsite for treatment, 160 cubic 
meters more than required by the milestone. About 7,400 cubic meters are ezj>ected to be 
shipped for offsite treatment by Octob.er·l, 2008. Of the amount shipped, 6,812 cubic. meters has 
been treated. 

The State of Washington Department of Ecology (Ecology) has been kept apprised of the status 
of the M-91-42 milestones through the monthly M-91 project manager meetings and the 
quarterly Tri-Party Agreement review meetings. The milestone had been considered at risk due 
to 1) funding delays and 2) less MLL W being available for treatment The latter was subject to a 
previous change request (M:-91-08-02, approved August 12, 2008). In the August 2008 project 
manager meeting, it was thought that treatment could be completed by December 31, 2008 but it 
was also acknowledged that it would be close. 

Based on when waste was shipped offsite for treatment and the contractual obligated durations it 
is reasonable to adjust the milestone due date for treating the 7,220 cubic meters of waste to 
March 31, 2009. 

___ ,__. -··-·-- ------------ ------------·- -·----
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Modifications to existing Tri-Part A~ment milestones are denoted with sttieeat; new 
milestone/text are denoted with. s~~ijlg. 

M-91-42 REGARDING: ·(l) NEWLY GENERATED CH WASTE; AND (2) DlJEDATES 
CH WASTE CURRENTLY JN ABOVE-GROUND STORAGE (NOT AS lli1DICATED 
INCLUDING CH WASTE CURRENTLY IN ABOVE-GROUND INTHB 
STORAGE IN BOXES AND LARGE CONTAINERS). DESCRIPTIVE 

TEXT OF TIIlS 
1. DOE SHALL DESIGNATE ALL :NEWLY GENERATED CH :MILESTONE 

WASTE AT THE POlNT OF GENERATION. SUCH 
DESIGNATION SHALL COMPLY WITH nm . 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100. 

2. THERE ARE 5,0~6 CUBIC METERS OF CH-MLLW IN 
PERMITTED STORAGE AT DOE'S CENTRAL WASTE 
CO~LEX (CWC) AND ELSEWHERE AT HA1'IFORD AS OF 
12/31/02 (AS IDENTIFIED IN DOE HFF ACO MlLESTONE M-
26-01 LDR REPORT MLLW TREATABILITY GROu"'PS 

I MLL W-02 THROUGH MLLW-10, EXCLUDING MLLW-07) 
TiiAT HAS NOT BEEN TREATED TO J\tIEET LDR 
REQUIREiv!ENTS. (TIIlS VOLUME DOES NOT INCLUDE 600 
CUBIC :METERS OF WASTE REQum.ING 1tlER.1VfAL 
TREATMENT, AS THAT WASTE IS REQUIRED TO BE 
TREAT.ED BY 2006 UNDERHFFACO :MILESTONES M-91-12 
AND M-91-12A). DOE'S 2002 IDR REPORT ESTilvrATES 
THAT IT WILL GENERATE AN ADDmONAL ANNUAL 
VOLU1v.1E OF APPROXIMATELY 330 CUBIC :METERS OF 
CH-:-Iv.ILLW (AS WASTE TYPES IDENTIFlED IN DOE 
HFFACO MILESTONE M-26 .. Ql LDR REPORT MLLW 
TREATABILITY GROUPS IYILLW-02 THROUGH Iv.fLLW-10, 
EXCLUDING MLLW-07). DOE WILL RETRIEVE 
APPROXIMATELY 800 CUBIC METERS OF CH·MLL W BY 
2010. JN ADDITION TO MEETING THE REQUIREMENTS OF 
M-91-.12 AND M-91-12A, DOE SHALL TREAT THE WASTE 
DESCRIBED ABOVE TO :MEET LDR REQUIREMENTS ON A 
SCHEDULE :MEETING, AT MINIMUM, THE FOLLOWING: 

A 1630 CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31104, 

B. 3260 CUBIC METERS ~y (CUMULATIVE) SHALL BE 
TREATED BY 12/31/05, · 

C. 4890 CUBIC :METERS (CUMULATIVE) SHALL BE 
TREATED BY 12131/06, 

D. 65~0 CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31/07, 

E. 7220 CUBIC METERS (CUMULATIVE) SHALL BE 
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TREATED BY 12/31108~J..tl09, ~"'D 
F. COMPLETE TREATMENT OF ALL CH-MLLW (5066 

CUBIC METERS IN STORAGE AS OF 12/31/02 AS 
DESCRIBED ABOVE, AND RETRIBVED CH-MLLW AND 
NEWLY GENERATED .CH-MLLW.IN THE 
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF 
6/30/09, BY 12131/09 

IF CH-MLLW ThT THE TREATABILITY GROUPS SUBJECT TO 
TIIlS MILESTO~~ GENERATED DURING THE PERIOD 
FROM 12/31/02 THROUGH 6/30/09 IS TREATED TO LDR 
ST~XIDARDS PRIOR TO DELIVERY TO STORAGE OR 
DISPOSAL, THE ORIGINAL PRB-TREATMmrr VOLUME OF 
THAT WASTE SHALL BE COtJNTED TOW ARD MEETING · 

; 

THE VOLUME REQU.iREMENTS OF THIS :MlLESTONE. 
EXCEPT FOR WASTE ALREADY IN PliR..\1ITTED STORAGE, 
TREA'!Mfil..TT OF CERCLA WASTE WILL NOT BE COUNTED 
TOW ARD MEETING THE VOLUME REQUIRENIBNTS OF 

I 
THIS MILESTONE. IF THE ACTUAL VOLUME OF NEWLY 
GENERA.TED OR RETRIEVED CH-MLLW COVERED BY 

I TIIlS MILESTOl'c~ IS LOWER TIIA."N" THE ESTIMATED I VOLUMES A.WICIPATED BY THESE MILESTONES DOE 
I VllLL ONLY BE REQUIRED TO TREAT THE VOLUME OP. 

WASTE GENERATED, RETRIBVED AND/OR IN" STORAGE. 
JF THE ACTUAL VOLtJN!E OF NE\VLY GENERATED OR 
RETRIEVED CH-MLLW COVERED BY THIS NIILESTO~"E IS 
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES 
THE PARTIES' MAY AGREE TO REVISE THESE 
REQUIREMENTS. 

3. AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR 
TREATMENT REQUIREMENTS ALL NEWLY GENERATED 
CH-lVILLW CONTAINING LDR CONSTITUENTS IN 
COMPLIA..~CE \VlTH WAC 173-303~140 AND BY 
REFERENCE 40 cFR 268. 

4. THERE ARE APPROXIMATELY 440 ClJBIC ?vIETERS OF 
CH-TRtJM IN PERMI'ITED STORAGE AT DOE'S CENTRAL 
WASTE COMPLEX (CWC) AND ELSEWHERE AT H.A1'1FORD 

I AS OF 12/31/0i. DOE'S 2002 IDR REPORT ESTIMATES 

I I 
THAT IT WILL GENERATE A.~ ADDmONAL MMJAL 

I .VOLUME OF APPROXIMATELY 220 CUBIC :METERS OF 
CH-TRUM AND DOE ESTIMATES THEY WILL RETRIBVE 
APPROXIMATELY 1,600 CUBIC METERS OF CH-TRUM BY 
2010. CONSIDERING THESE ESTIMATES AND TIIB 
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH . 
THEM DOE SHALL TREAT nm WASTE CATEGORIES 
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DESCRIBED ABOVE TO MEET WR REQUIREMENTS ON 
THE FOLLOWING SCHEDULE: 

• 700 CUBIC METERS BY 12/31/04; 
• 1,800 CUBIC :METERS (CUMULATIVE) BY 12/31105; 
• 3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06, 
• 4,200 CUBIC METERS (CUMIJLATIVE BY 12/31107 
• 600 CUBIC METERS BETWEEN 10/1/2007 AND 9/30/2008 
• 6,600 CUBIC METERS (CUMULATIVE) BY 12/31/09 
• 7 ,600 CUBIC :METERS (CUMULATIVE) BY 12/31/1 O; 
• 8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11. 

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR 
RETRIEVED CH-TRUM COVERED BY TIIlS :MILESTONE IS 
LOW"ER THAN THE ESTIMATED VOLUMES ANTICIPATED 
BY THESE- MILESTONES DOE WILL ONLY BE REQUIRED 
TO TREAT THE VOLUME OF WASTE G~RATED, 
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL 
VOLlIME OF t-IBWLY GENERATED OR RETRIEVED CH
TRUM COVERED BY THIS MILESTONE IS SIGNIFICANTLY 
MORE THA.."N' THE ESTIMATED VOLUMES THE PARTIES' 
MA.Y AGREE TO REVISE THESE REQUIREJYIBNTS. 

5. FOR CH TRANSURANIC WASTE NEWLY GENERATED ON 
OR AFTER 7/1111 THAT IS DESIGNATED IN ACCORDANCE 
WITH WAC 173~303~70 THROUGH 100 AS MIXED AND AS. 
C01"i'A1NING LDR RESTRICTED CONSTITUENTS, DOE . 
SHALL ~T SUCH WASTES TO MEET LDR 
REQUIREMENTS PURSUANT TO WAC 173 .. 303-140 'WITHIN 
ONE YEAR OF GENERATION. 

DOE MAY CHOOSE TO. COMPLETE CERTIFICATION OF CH 
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF 
LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED 
IN WRITING OF SUCH C01v.1PLETION OF CERTIFICATION, 
AND ONLY lF, AS OF THE TIME OF CERTIFICATION, SUCH 
WASTE IS EXEMPT FROM LOR TREATMENT 
REQUIREJYIBNTS WHEN DISPOSED AT WIPP. IF DOE 
CHOOSES TO CERTIFY IN LIEU OF TREATMENT, IT MAY 
:MEET THE VOLUME REQUIREJYIBNTS SPECIFIED IN TillS 
MILESTONE FOR Am .. GIVEN YEAR BY CERTIFYlNG CH TRU 
OR CH TRUM. , PROVIDED THAT 1) ALL CH TRUM IN 
PERMITIED STORAGE AS OF 12/31/02 IS TREATED TO :MEET 
LDR REQUIREMENTS OR CERTIFIED BY 12/31/2006 AND 2) 
ALL CH TR.UM IN PERMITIED STORAGE AS OF 7/1111 IS 
TREATED TO MEET LDR REQUIREMENTS OR IS CERTIFIED 
BY 12/31/2011. 

5 
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NOTE:-IN TilE EVENT TIIAT ITEMS 4· OR s BECOME I 
APPLICABLE, AMOUNTS OF CH TRUM CERTIFIED BETWEEN I 
12131/02 AND THE DATE ON MI!CH ITEMS 4 OR 5 BECOME · 
APPLICABLE SHALL COUNT TOWARDS SATISFACTION OF 
THE OBLIGATIONS.IN ITEMS 4 AND 5. 

EACH REQUIREMENT OF TillS MILESTONE IS CONSIDERED 
A DISTINCT ·woRK REQUIREMENT IJ\TDEPENDENTL y . 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 

6 J . 


