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Originator 
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jctass of Change 
rn I - Signatories (Section 13 .0) D II - Project Manager 

_Change Title 

27-Month Delay to M-01-XX Grout Disposal Campaigns 

Description/Justification of Change 

Description: 

Date 

J 
5-3-91 Rev. l 

Phone 

373-3885 

D Ill - Unit Manager 

The Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-01-XX 
calls for the completion of 3, 6, 10, and 14 grout campaigns by September 1991, 1992, 
1993, and 1994 respectively. This change request is prompted by the impacts outlined 
below and shown on· Attachment 1. 

a. The changing complexity of the Grout Facility Final Safety Analysis Report has added 
additional requirements to the program for new equipment which must be designed, 
procured, fabricated and installed. 

b. Grout reformulation and verification is required to resolve excessive grout temperatures 
due to heat of hydration and verify agreement with the applicable guidance in the 
new NRC Waste Form Technical Position for cementitious waste forms. 

~ont. on next page) 

lmpac1 of Change 

Impacts: 

The impacts of implementing this change will be the delay of grouting campaigns by 27 
~onths. Even when taking this delay into account, it has been determined that adequate 
double-shell tank space will be available to support other Hanford missions. 

Affec1ed Documents 
I Federal Facility Agreement and Consent Order (Tri-Party Agreement), page D-2, Table D-1 
j Major and Interim Milestones-Disposal of Tank Waste. 

Approvals Approved Disapproved 

DOE Dace 

EPA Date 

Ecology Dace 

A-6000- 376 (05,89) 



ederal Facility Agreement 
age 2 

Additional time is required between the filling of vaults 102 and 103 to verify grout 
solidification required by the Washington State Department of Ecology. 

The cumulative impact of these changes will delay the grout Tri-Party Agreement 
milestones by 27 months. This change request will establish a new baseline for the 
Hanford Grout Disposal Program and corresponding Tri-Party Agreement milestones. 

he affected Tri-Party Agreement milestones are listed as follows. The basis for these 
1egotiated dates are the filling of "a vault in a continuous "pour'' and no additional time 
equired for verification of grout solidification between campaigns with the exception of 

t he delay between filling vaults 102 and 103. 

MILESTONE 
NUMBER 

M-01-00 

M-01-01 

M-01-0lA 

-M-01-01B 

M-01-02 

M-Ol-02A 

M-01-03 

M-Ol-03A 

M-01-04 

CURRENT BASELINE 
MILESTONE DUE DATE 

Complete 14 grout campaigns 9-94 
of double-shell tank waste 
by 12-96 and maintain currency 
with feed thereafter. 

Complete a total of 3 grout 9-91 
campaigns of double-shell tank 
wastes (this includes 1 campaign 
of phosphate-sulfate waste). 

Complete and verify 2 campaigns N/A 
of double-shell tank waste (this 
includes one campaign of phosphate-
sulfate waste). 

Complete 1 additional campaign 9-91 
of double-shell tank waste (this 
makes a total of 3 campaigns 
including 1 phosphate-sulfate 
waste campaign). 

Complete 3 campaigns of double- 9-92 
shell tank waste in CY 1994. 

Initiate construction of vaults N/A 
106-109. 

Complete 4 campaigns of doub}e- 9-93 
shell tank waste in CY 1995. 

Initiate construction of vaults N/A 
110-113. I . 
Complete 4 ' campaigns of double 9-94 
shell tank waste in CY 1996. 

NEGOTIATED DUE DATE 
(THIS CHANGE REQUEST) 

12-96 

Replaced by M-01-0lA 
and M-01-01B 

9-93 

12-93 

12-94 

-
11-92 

12-95 

11-93 

12-96 



Federa 1 ·-Faci 1 Hy Agreement 
Page 3 

M-Ol-04A 

M-01-05 

Initiate construction of vault 114. 

Commitments for additional grout 
campaigns after 12-96 will be 
incorporated as interim milestones. 

N/A 

Bi-annually 
beginning 

9-94 

11-94 

Bi-annually 
beginning 

9-96 
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