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Department of Energy 
Richland Operations Office 

P.O . Box 550 
Richland, Washington 99352 

Mr. Douglas R. Sherwood 
Hanford Ptoject Manager 
U.S. Environmental Protection Agency 
712 Swift Blvd., Suite 5 
Richland, Washington 99352 

Mr. Roger F. Stanley 
Tri-Party Agreement Implementation 
Stat of Washington 
Department of Ecology 
P.O . Box 47600 
Olympia, Washington 98504-7600 

Dea~ Messrs. Sherwood and Stanley: 

00418~() \Jjl 

018842 

RES)ONSE TO NOTIFICATION OF FAILURE TO MEET TRI-PARTY AGREEMENT (TPA) 
MIL~STONE M-20-36 

On July 20, 1995, the U;S. Department of Energy, Richland Operations Office 
(RL) operable unit (OU) manager, Mr. Bryan Foley, received formal notification 
from the State of Washington Department of Ecology (Ecology) unit manager, 
Mr. Norman Hepner of the Ecology Unit Manager's position that RL had failed to 
meet TPA milestone M-20-36 because the implementation schedule in Draft B 
needed to be updated to reflect the rebaselining of the 200-BP-ll OU. RL 
disagrees with the Ecology Unit Manager's position regarding the 
interpretation of the requirements for completion of Milestone M-20-36. It is 
RL's interpretation of the TPA requirements regarding submittals of CMS 
Work/Closure Plans that a schedule reflecting work priorities and budget 
projections at the time of submittal is fully satisfactory. The submittal on 
April 3, 1995, (2 months ahead of milestone due date) correctly reflected the 
understandings and agreements of our staffs at the time . If Ecology wishes to 
take issue with RL's recent budget reallocations necessitating adjustments to 
the schedule, RL feels that the TPA issue resolution process provides the 
appropriate mechanism . 

Attached is the revised schedule for Volume 1 of the 200-BP-ll OU RFI/CMS and ~ 
216-8-3 Main Pond, 216-8-63 Trench, and 216-A-29 Ditch Work/Closure Pl an ~cf\: 
(DOE/RL-93-74, Draft B) . When the work/closure plan was transmitted to the 
U.S. Environmental Protection Agency and Ecology in April 1995, the schedule 
within the document was based on the OU budget at that time. On May 9, 1995, 
the budget for the 200-BP-ll OU was rebaselined. The attached schedule 
reflects the 200-BP-ll OU activities based on the current and forecaste -.::;.;:,,---
budgets. ~'\1181920< 
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95.13386.0289 018842 

Messrs. Sherwood and Stanley -2- AUG 111995 

If you have 'any questions, please feel free to contact Mr. Foley on 376-7087. 

Attachment 

cc: D. L. Lundstrom, Ecology 

Sincerely, 

~~ Ae.- K. Michael Thompson 
/~~ Hanford Project Manager 
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tOOWPREPARATION ·,,~>~, ,, ,x:;;;/'>''',,',, ;t. ·'.'t~i':c:·: : <):t-)~t\t 
. PREPARE TEST PIT EXCAVATION DOW 60 

REGULATOR REVIEW AND COMMENT OF DOW 15 

· INCORPORATE COMMENTS AND REVISE DOW 15 

• DOW APPROVED 0 

. PREPARE VADOSE ZONE BOREHOLE DRIWNG DOW 60 

REGULATOR REVIEW AND COMMENT OF DOW 15 

. INCORPORATE COMMENTS AND REVISE DOW 15 

. DOW APPROVED 0 

; rASKS:z-;3;iJ,A~o:s~;;\ tW#B JM~tB;;11emijt<rnrHt~tiRff ~ ~ ;~ :,f amM~q; 
·• NON-INTRUSIVE ACTMTIES 60 

MOBILIZATION 10 

.• 15 TEST PIT EXCAVATIONS/SAMPLING 82 

'. PIPELINE INTEGRITY ASSESSMENT 60 

8 BOREHOLE DRILLINGS/SAMPUNG 110 
•· 

·• LABORATORY ANALYSIS 289 

; DATA VALIDATION 288 

.• SUBMIT VALIDATED DATA TO REGULATORS 0 

IJAIRSAMPUNG 316 

••:JTASK1\:, ,,.,';:;;;0u1ue , ,''.H:rtHctH;t\YH+:HF\C•:HE• .. ••F;;;,•:····:•:•>',•:wH~+u 
ijDATA EVALUATION 295 

:1 RISK-BASED CLEAN-UP STANDARD EVALUATION 90 

~~~1a~~t;@ttt~'.1½M~ritmm1rni~IT-MMMifmlhtH½m°IH~~ffJ;~9;~µ%ttM~ 
ijCORRECTIVE MEASURE REQUIREMENTS EVAL 30 

'ffASK1'.0;;:~lNVES1J~1'1QXIRP,1'.i {XiOUJME•+J-;;;i:tttititUtt~au 
j PREPARE FACILITY INVESTIGATION REPORT 90 

, ERC REVIEW AND COMMENT 30 

'. 45-0AY OOE-RL REVIEW AND COMMENT 45 

j DISPOSITON OF DOE-RL COMMENTSJOOCUMENT ~ION 45 

; FACILITY INVESTIGATION REPORT TO REGULATORS 0 

"~c<:>~RECTJVE'MSRSisTuo.YiRffl:~:r;;PROPlJ~LAN£VPL :3JtSlbf@@B 
. PERFORM CORRECTIVE MEASURES STUDY (CMS) 154 

. PREP CMS RPT JCORRECTIVE MEASURES PROPOSED 45 

ERC REVIEW, DISPOSmON AND COMMENT INCORP. 45 

. 45-DAY DOE-RL REVIEW AND COMMENT DISPOSITION 45 

INCORPORATION OF DOE-RL COMMENTS/DOCUMENT REV. 30 

. CMS REPORT & PROPOSED PLAN TO THE REGULATORS 0 
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BECHTEL HANFORD, INC. 

200-BP .. 11 WORK/CLOSURE PLAN 

POST WORK PLAN APPROVAL WORK SCOPE 
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i(WORK/CLOSliRE':PLANPREPARAjlON;(' ·. ·.·.· .. •·. •·.·.·.·. 
BHUDOE CONCURRENT REVIEW OF REVISED WORK PLAN 38 

OISPOSITIONnNCORPORATION OF BHI/DOE COMMENTS 24 

PREPARE WORK/CLOSURE PLAN, DRAFT B. 147* 

TRANSMIT WORK/CLOSURE PLAN DRAFT B. TO DOE·RL 1 

DOE-RL DOCUMENT PROCESSING/TURN-AROUND 14 

DOE-RL SUBMITS DRAFT B. TO REGULATORS FOR REVIEW O 

TPA COMMITMENT: MILESTONE M-20-36 O 

60-DAY REGULATOR REVIEW OF DRAFT B. 60 

RECEIVE REG. COMNTS. - DISPOSITION - PREP REV. 0 

TRANSMITTAL OF REV. 0 TO OOE-RL 

DOE-RL TO SUBMIT REV. 0 TO REGULATORS 

30-DAY REGULATOR REVIEW OF REV. 0 

REGULATORS PREPARE REV. 0 FOR PUBLIC REVIEW 

PUBLIC REVIEW/COMMENT PERIOD 

RESPONSE BY REGULATORS/ FINALIZE WORK PLAN 

WORK PLAN APPROVAL 
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BECHTEL HANFORD, INC. 

200-BP-11 WORK/CLOSURE PLAN 
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