
18-AMRP-0137 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

JUl 2 4 2018 

Ms. Alexandra K. Smith, Program Manager 
Nuclear Waste Program 
Washington State Department of Ecology 
3100 Port of Benton Boulevard 
Richland, Washington 99354 

Dear Ms. Smith: 

-1249737 
[OOb~bqm 

JUL 2 5 2018 

EDIIC_____, 

NOTIFICATION THAT HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-015-1 I0B IS NOT AT 
RISK 

In response to the Washington State Department of Ecology's (Ecology) letter (18-NWP-115) 
dated July 10, 2018, the U.S. Department of Energy Richland Operations Office (RL) wants to 
clarify that the Tri-Party Agreement Interim Milestone M-015-1 IOB, "Submit CMS & FS & 
Proposed Plan/CA Decision for 200-DV-1 OU to Ecology" is not at risk. Also to provide a 
critical path schedule showing the associated "float" and the float associated with the Tri-Party 
Agreement Interim Milestone M-015-1 l0B. In addition, a project task element schedule status 
based on the 200-DV-l Remedial Investigation/Feasibility Study (RI/FS) Work Plan is provided. 

As identified in the attached schedule, the task and milestone will be completed over one year 
ahead of the required due date of September 30, 2023 . The current schedule built in time to 
conduct an additional treatability test if needed. That need will be determined in the "200-DV-1 
Treatability Test Evaluation Report," DOE/RL-2017-58, which will be issued by September 30, 
2018. At that time any testing agreed to by RL and Ecology will factor into the schedule/ 
milestone and be revised accordingly. 

At this time, we are planning on executing the scope identified in the schedule for Fiscal 
Year 2019. However, until a budget is allocated for Fiscal Year 2019 we cannot determine if 
sufficient funding is available. Once a budget has been allocated, we will discuss with Ecology 
any issues with executing the currently planned 200-DV-1 scope in Fiscal Year 2019. 



Ms. Alexandra K. Smith 
18-AMRP-0137 

-2-
JUL 2 4 2018 

If you have any questions, please contact me or your staff may contact Mike Cline, of my staff, 
on (509) 376-6070. 

AMRP:MWC 

Attachments: 
1. Critical Path Schedule 
2. 200-DV-1 RI/FS Work Plan 

Schedule Status 

cc w/attachs: 
S. G. Austin, CHPRC 
J. Bell, NPT 
S. L. Brasher, MSA 
R. Buck, W anapum 
S. W. Davis, MSA 
D. R. Einan, EPA 
K. A. Elsethagen, Ecology 
S. Hudson, HAB 
M. Johnson, CTUIR 
R. Longoria, YN 
N. M. Menard, Ecology 
K. Niles, ODOE 
J. B. Price, Ecology 
D. Rowland, YN 
D. Goswami, Ecology 
S. N. Schleif, Ecology 
Administrative Record (M-015-1 l0B, 
200-DV-1 Operable Unit) 
Environmental Portal 

Sincerely, 

1~\~s~er 
for the River and Plateau 
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RL-30 Soil Watel" Remediation GrndwtrN adose Zone - Post Contract Baseline Work 

5 30.3S.02.01 .2020 OV-1 CERCLA Documents Restart 82.00 01.Qd.19" 31-Dec-,19 314.00 30.33.02.01 .220 30.33.02.LI.0110, 
30.33.02.L 1,0210 n ... . ·········••l••··•·~ 

6 30.33.02.L1.0110 DV-1 RFIIRI Report- Prepare & Transmit Declslonal Draft RI Report 298.00 02.Jan-20 24.Jun-21 372.00 30.33.02.01 .2020 30.33.02.L 1.0120 

7 30.33.02.L 1.0120 DV-1 RFIJRI Report -DOE Review Declslonal Draft ('SVT) 30.00 25.Jun-21 24.Jul-21 683.00 30.33.02.L1.0110 30.33,02.L 1.0130 

8 30.33.02.L 1.0130 OV.1 RFIIRI Report-Prepare DraftA RI Report 55.00 ~1 28-0cl-21 374,00 30.33.02.L1.0120 30.33.02.L 1.0140 

9 30.33.02.L1.0140 DV-1 RFIIRI Report - DOE Transmit Draft A RI Report ('SVT) 14.00 29-0d-21 11-Nov-21 888.00 30.33.02.L1.0130 M-015-1108 

DV-1 CMSIFS - Prepare & Tnlnsmll Oedslonal Draft Feaslblllly study 298.00 02..Jan-20 24..Jun-21 249.00 30.33.02.iffio20 - icfa3'.o2.L 1 .0220 

OV.1 CMS/FS-DOE Review Decisional Draft Feaslblllty 8ludy ('SVT) 30.00 25..Jun-21 24..Jul.21 4511.00 30.33.02.L1 .0210 30.33.02.L1.0230 

0\1-1 cMS/FS -Prepare Draft A Feulblllly Study 55.00 28.J~21 28-0cl-21 252.00 30.33.02.L1 .0220 30,33.02.L1.0240, 
30.33.02.L 1.0310 

DV-1 CMS/FS - DOE Transmit Draft A Feaslbllily Study ('SVT) 14.00 29-0d-21 11-Nov-21 688.00 30.33.02.L1 .0230 M-015-110B 

. lllll•IIIHIIIIIRlildtiiiilBW~ lil-1-l!• !ll~tlll ~s~IIDII Ill! 
~f PCADIPP - Prepare & Transmit Dec:lslonal Draft Proposed Plan 53.00 01-Nov-21 O~eb-22 252.00 30.33.02.L 1.0230 30.33.02.L 1.0320 

t t- -- , .. ,, . ............... 

0\1-1 PCADIPP- DOE Relll-Declslonal Draft Floposed Plan ('SVT) 30.00 09-Feb-22 10-Mal'-22 459.00 30.33.02.L1.0310 30.33.02.L 1.0330 

DV-1 PCADIPP - Prepare Draft A Pnlposed Plan 53.00 14-Maf-22 14.Jun-22 251.00 30.33.02.L1 .0320 30.33.02.L 1.0340 

DV-1 F'CAD/PP - DOE Transmit Draft A Ploposed Plan (SVT) 14.00 15.Jun-22 28..Jun-22 459.00 30.33.02.L 1.0330 M-015-110B 

ffl•l•• •ll•III ,11111 ;g,1. 
DV-1 TTER-ResolYe RLCOrnments and Edi DV-1 TreatabtlllyTllst 141.00 01.Qd.18" 13'1un-19 292.00 30.33.02.01.220 
Evaluation Repoll 

22 11 30.33.02.01 .220 DV-1 TTER- Final RfNI- and 15111111 DV-1 Tl9alablllly Test Evaluation 18.00 17.Jun-19 15.Jul-19 292.00 30.33.02.01.210 30.33.02.01 .2020 
Report 

lliiilili!i!i!i %Cnmplot. 9 VMlo•ne 
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