
PFP Project Managers Meeting 
Federal Buildin'.g/Room 248 

Richland, Washington 
November 20, 2003 

2:00 p.m. - 3:20 p.m. 
Meeting Minutes Transmittal 

- --- - -- -----------

0060958 ; 

""·---------------------------------
The undersigned indicate by their signatures that these meeting minutes reflect the actual 
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F. W. Bond, Project Manager, 
Washington State Department of Ecology 

PFP, FH Concurrence: 

Purpose: Project Managers Meeting 

Date /2µ / /4 3 
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PFP Project Managers Meeting 
Federal Elu ilding/Room 248 

Richland, Washington 
November 20, 2003 

2:00 p.m. - 3:20 p.m. 
Meeting Minutes Transmittal 

Attachment 1: Agenda, Action Tracking List & Summary Discussions 

1.0 Administrative Issues 
a. The meeting minutes from the October 9, 2003 PFP Project Managers Meeting 

(PMM) were approved. 
b. The Action Tracking List was reviewed by participants; three actions are being 

tracked. See Action Tracking List included at the end 0f these minutes for 
updates. 

2.0 PFP Project Item Status 

3 .0 Milestone status 

• M83 -30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY 
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT) 
AND GLOVEBOX HA-20MB DUE 7/31/03. 

✓ Status: COMPLETED. RL proposes at least one meeting 
with Ecology, prior to the Christmas holidays, to go over 
comments. Item #1 of Attachment 2 provides details. 

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA 
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO 
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03. 

✓ Status: COMPLETED. Karl Herzog is working on 
Ecology comments. The EPC document can go out for 
public comment after completion of comment disposition. 

• M83-12-T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO 
ECOLOGY DUE 12/31/03. 

✓ Status: Jim Lilly. On schedule. The plan was submitted to 
RL on September, 16 2003 . Presented as Item #2 of 
Attachment 2. RL letter was sent to Ecology on 10/15/03, 
but there was some discussion as to whether the Plan was 
attached. RL has action to provide the attachment. 

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT TO 
CENTRAL WASTE COMPLEX DUE 4/30/04. 
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Richland, Washington 
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2:00 p.m. - 3:20 p.m. 
Meeting Minutes Transmittal 

✓ Status: Andrea Hopkins. On schedule. Two notable 
achievements are 1) The solid sample audit was completed 
successfully; and 2) WIPP will now accept the OX/MOX 
materials. The change request is in RL concurrence; Ecology 
is expected to sign as no issues have been identified. 

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO 
TANK FARMS VIA EXISTING LINES DUE 6/30/05. 

✓ Status: Andrea Hopkins. On schedule. Schedule may be 
jeopardized by NOC issues. See Item #3 of Attachment 2 for 
details. 

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z 
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL 
DETERMINATION) DUE 9/30/06. 

✓ Status: Dennis Takasumi. On schedule. Initial 
Decontamination and Decommissioning (D&D) began on 
September 22, 2003. Item #4 of Attachment 2 provides 
additional details and includes a summary of the status of the 
environmental and safety documentation. 

• M83-l 4 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS 
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP 
REQUIRED BY MX-83-12-T0l DUE 9/30/06. 

4.0 New Topics. 

✓ Status: Jim Lilly. On schedule. Jim Lilly discussed the 
project details that are presented in Item #5 of Attachment 2. 

• Tour of PFP is being scheduled for Ecology. Tentative date is December, 2, 
2003 but this may be moved to allow for attendance by J. Ayres. 

• Karl Hadley informed Ecology that there would be some dirt 
movements occurring outside the PFP fence perimeter, but these were not 
associated with D&D activities. 

5.0 Next Meeting-December 11, 2003, 3:30 to 4:30, Federal Building. Room 248. 
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ACTION TRACKING LIST 

Action Assignee 
Date Established/ 

Due Date 
(1) Contact the Nez Perce regarding R. Bond September 18, 2002/ 
interest in providing input to the End September 30, 2003 
Point Criteria document. 

(2) Status scope of chemical A. Hopkins February 19,2003. 
mitigation activities. Report status J. Lilly Next status due 
quarterly. March, 2004. 

(3) IPMP update B. Due August, 2003 
Heineman 
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Status 

R. Bond has requested 
comment from Nez Perce 
but no comments have been 
received. Rick will contact 
Nez Perce one more time to 
allow for comments. 
Jim Lilly provided schedule 
(Attachment 2, Item #6) 
showing details for 234-SZ 
(permanganate oxalic acid), 
Room 264 
(nitric acid), 236-Z 
Chemical lines (nitric acid), 
and Room 263 (nitric acid). 
No status as Bob was not in 
attendance. 



PFP Project Ma~agers Meeting 
Federal Building/Room 248 

Richland, Washington 
November 20, 2003 

2:00 p.m. - 3:20 p.m. 
Meeting Minutes Transmittal 

Attachment 2: Presentation Materials 

Item 1 - M83-30 Status 

Item 2 - M83-12-T01 Status 

Item 3 - M83-31 Status 

Item 4 - M83-40 Status 

Item 5 - M83-14 Status 

Item 6 - Schedule for major chemical mitigation activities 
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Attachment 3: Attendee List 

ATTENDEES: 

J. Ayres, Ecology 
R. Bond, Ecology 

K. Hadley, FH 
A. Hopkins, FH 

J. Lilly, FFS 
E. Mattlin, RL 

Michael Minette, FH 
R. Piippo, FH 

S. Ritts, FH 
D. Takasumi, FH 
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PFP November 20, 2003 PMM 
Status of M83-30 & M83-31 
Jerry Johnston 
FH PM for 241-Z Transition 

M83-30 

Scope 

Attachment 2 - Items #1 & #3 

Submit to Ecology a closure plan as a primary document for the 241-Z Waste Treatment Facility 
(TSD Unit) and Glovebox HA-20MB -Due 7/3 1/03 
• Milestone Complete - Closure Plan transmitted to Ecology on July 25, 2003. 

Closure Plan Follow-On Activities: 
• Letter from Ecology with comments on Closure Plan received 10/ 16/03. 
• Draft comment responses to Ecology by 12/8/03 . 
• Would like to schedule a workshop with Ecology the week of 12/15/03. 

M83-31 

Scope 
Discontinue waste discharges from 241-Z Tanks to Tank Farms via existing lines - Due 6/30/05 

Status 
• Approval Status of241-Z Notice of Construction (NOC) Rev. 2 

• All open issues on WDOH draft Conditions and Limitations resolved 11/14/03 
• WDOH transmitted formal draft Conditions and Limitations on 11/17/03 
• Formal RL response approving draft Condition and Limitations issued 11/TBD/03 
• WDOH transmitted final Conditions and Limitations on 1 l /TBD/03 

• Hardware problems have delayed the waste transfer from 241-Z to Tank Fa1ms that was 
initially planned for September. New positive displacement transfer pumps will be installed 
(pending NOC approval) on Tank D5 to support a tentative transfer window in early 
December. 

• The 241-Z vault decontamination work is now planned to start in January of 2004. 



Attachment 2 - Items #2 & #5 

PFP November 20, 2003 PMM 
Jim Lilly 
Legacy Holdup 

"" ·MS3-12-T01 

Scope 
Submit PFP Legacy Pu Holdup Removal Plan to Ecology - Due 12/31/03 

Status of PFP Legacy Pu Holdup Removal Plan: 
• Legacy Holdup Removal Plan re-submitted (9/16/03) to RL. 

M83-14 

Scope 
Complete 100% of the legacy Pu holdup removal as defined in the legacy Pu holdup plan for PFP 
required by M-83-12-T0l - Due 9/30/06 

Status 
• Legacy holdup removal field crews completed the final cleanout activities of glove box HC-

7C in 234-52. 
• Legacy field crews continued in 236-Z building (PRF) on MT Glovebox (five each) holdup 

removal 
o Glovebox holdup removal activities on MT-5 are complete and awaiting final NDA. 
o Glovebox holdup removal activities on MT-6 are approximately 90% complete with 

all pipe and equipment disassembly complete . 
o Removal activities on MT-5 and MT-6 have generated over nineteen barrels of debris 

to date. 
o Planning is complete on work packages for the next gloveboxes, MT-1 and MT-3. 

• Legacy field crews continued on removal activities from Glovebox HC-9B, (80% complete). 
o Field crews removed the loose holdup material on the upper floor of the glovebox 

and removed. 
o Removal crews have disassembled the calciner (cut its five foot auger into three 

pieces) the rotary valve and the drum filter in preparation of sealing out this 
equipment. 

o Fifteen - 55 gallon containers of debris removed to date. 
• Documentation for 234-52 building glovebox HA-7 A holdup removal ongoing for a planned 

December/January start of Field work. 
• Engineering evaluation and planning work continues on developing performance 

specifications (based on results from an August PRF Canyon Workshop) for obtaining 'best 
technology' to remove legacy holdup from 236-Z Canyon Floor. 

• Legacy Holdup Removal activities are 10% complete and on schedule. 



PFP November 20, 2003 PMM . 
Status of M83-40 
Dennis Takasumi 
FH PM for 232-Z 

Attachment 2 - Item #4 

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG 
INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL 
DETERMINATION) DUE 9/30/06 

1. Project is currently on schedule to complete transition and dismantlement of 232-Z on or 
before 9/30/06. 

2. Initial D&D activity started September 22, 2003 under 232-Z Cx. 
a) Startup Readiness Review completed and Authorization to Proceed with D&D 

granted Friday, 9/ 19/03. 
b) Glovebox process equipment removal initiated Monday, 9/22/03. 
c) Glovebox loose debris removal completed 10/8/03. 
d) Large debris within glovebox requiring size reduction completed 10/23/03 . 
e) Continuing process equipment removal in November and December. 

3. Environmental & s·afety Documentation 
a) Categorical Exclusion for activities except demolition approved by DOE 11/12/02 
b) Documented Safety Analysis (DSA) for all project work approved by DOE 

12/24/02, implemented 6/4/03. 
c) Criteria Air Emissions New Source Review (NSR) approved by Ecology 12/18/02 
d) Radioactive Air Emissions Notice of Constrnction (NOC) approved by WDOH 

9/03/03 . 
e) Enginee1ing Evaluation/Cost Analysis (EE/CA) initiated 10/15/02. EE/CA has 

been revised to incorporate all EPA, Ecology & DOE-RL comments. 
• 7/01 /03 EE/CA transmitted to Ecology/EPA for review and issuance for 

public comment. 
• 9/25/03 & 11/3/03 Ecology comments being incorporated except for diagram ; 

additional document revisions being made to meet classification requirements. 
FH expects to transmit to DOE 11/24/03 . 

• 11/14/03 - Issued 30 day notification of Public Comment 
• Public Comment Period planned for 12/15/03 - 01/30/04 
• Approval required 4/30/04 to support demolition start up activities and 

potential acceleration. 
f) The DQO and SAP preparation has been initiated the week of 9/8/03. Review of 

Steps 1-5 of draft DQO document conducted 10/08/03. DQO 1st draft distributed 
11/17/03 
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JLC2200 Identify changes requiring FMPs 

JLC2205 Write FMPs 

JLC2210 Perform USQ screenings on FMPs 
--------

JLC2215 Obtain FMP approvals 

JLC2220 Incorporate FMPs into work packages 

'.P.reoare'.i.Work Package 
Identify Work & Generate WP Information 

- - ----
Field Walk Down 

\0 AJHA 
=l:t: 

' 8 Criticality Control 

, I ~ .... Work Package Preparation ... - -- --------··- -- ---
I RWS (Rad Work Screening H.M.L.) 

N ----- --- --- - -.... AMW (ALARA Mgt. Worksheet) = ~ 
• ALARA Documentation (High or Medium) 8 

-= RWP u 
t':I .... Assemble Work Package .... 
< Facility Lock and Tag 

. ----- - ~----
Final Approval and Release 

I Schedule 

Perform Work t• ;.~..., 

JLC3000 Identify chem. lines to be clean (Complete) 

JLC2075 Start Field Work 

JLC2080 Break permanganate/oxalic lines above glovebox 

JLC2085 Drain lines 
------ ---------

JLC2100 

JLC2105 

JLC2090 

JLC2095 

JLC2110 

Start Date 

Finish Date 

Data Date 

Run Date 

Disconnect electrical from flowmeter 
-- --

Deactivate and remove flowmeter 

Disconnect lines and remove 
------

Dispose waste 

Closeout Project 

10/01/03 

07/28/04 
11/15/03 

11/1 8/0314:15 

© Primavera Systems, Inc. 

----

---- -

3 100 10/20/03A 10/20/03A 

5 100 10/20/03A 10/20/03A 

3 100 10/20/03A 10/20/03A 

2 100 10/20/03A 10/20/03A 

100 10/20/03A 10/20/03A 

100 10/20/03A 10/20/03A 

100 10/20/03A 10/20/03A 

6 100 10/20/03A 10/20/03A 

5 100 10/20/03A 10/20/03A 

15 20 10/20/03A 12/31/03 

7 25 11/07/03A 12/01/03 
- ------ -

3 0 12/02/03 12/04/03 

7 0 12/02/03 12/10/03 

7 0 12/08/03 12/16/03 

3 0 01/02/04 01/06/04 

7 0 01 /02/04 01/12/04 

7 0 01/07/04 01/15/04 

7 0 01/16/04 01/26/04 

15 100 10/20/03A 10/20/03A 

0 0 01/26/04 

25 0 01/27/04 03/02/04 

25 0 01/27/04 03/02/04 

7 0 03/03/04 03/11/04 
--- -- -----

7 0 03/12/04 03/22/04 

57 0 03/23/04 06/10/04 
- -

12 0 06/11/04 06/28/04 

3 0 06/29/04 07/01/04 

CHEM VULNERABILITY SCHEDULE 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

' HAM D 
Tl 

HAM D 

' HAM D 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 

HAM 
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Tl 
D 

' • ' D 

V 
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CHEM 

Chem Vulnerability Schedule 
!>, Organized by Schedule , WP, Group 

All 
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· JLE2010 

JLE2015 

JLE2035 

JLE2020 

JLE2030 

JLE2025 

JLE2040 
------
JLE2045 

JLE2050 

JLE2055 

JLE2060 

JLE2065 

JLE2070 

Perform Work 
JLE3000 

JLE2075 

JLE2080 

JLE2085 

JLE2100 

JLE2105 

JLE2090 

JLE2095 

JLE2110 

Start Date 

Finish Date 

Data Date 

Run Date 

Identify Work & Generate WP Information 

Field Walk Down 

Criticality Control 

AJHA 

Work Package Preparation 

RWS (Rad Work Screening H.M.L.) 

AMW (ALARA Mgt. Worksheet) 
- - -

RWP 

• ALARA Documentation (High or Medium) 

Facility Lock and Tag 

Assemble Work Package 

Final Approval and Release 

Schedule 

Design/Fab Glovebags 

Install Scaffolds 

Install Glovebags 

Disconnect Rm264 Nitric Acid Pipe 

Oran and Blow Lines Clear 

Flush and Blow Lines 

Cap Lines 

Dispose of Waste Solutions 

Closeout Package 

10/01/03 
07/28/04 
11/15/03 

11/18/03 14:15 

© Primavera Systems, Inc. 

100 10/20/03A 10/20/03A SWETT 

100 10/20/03A 10/20/03A SWETT 

5 100 10/20/03A 10/20/03A SWETT 
------- -----

12 50 11/07/03A 11/24/03 SWETT 

30 50 11/07/03A 12/22/03 SWETT 

6 0 11/17/03 11/24/03 SWETT 

2 0 11/25/03 11/26/03 SWETT 

11 0 12/01/03 12/15/03 SWETT 

11 0 12/01/03 12/15/03 SWETT 

11 0 12/08/03 12/22/03 SWETT 

3 0 12/23/03 12/29/03 SWETT 

11 0 12/30/03 01/14/04 SWETT 

3 0 01/15/04 01/19/04 SWETT 

11 0 01/20/04 02/03/04 SWETT 

11 0 02/04/04 02/19/04 SWETT 

11 0 02/20/04 03/05/04 SWETT 

11 0 03/08/04 03/22/04 SWETT 

11 0 03/23/04 04/06/04 SWETT 

11 0 04/07/04 04/21/04 SWETT 

11 0 04/22/04 05/06/04 SWETT 

20 0 05/07/04 06/04/04 SWETT 

3 0 06/07/04 06/09/04 SWETT 

CHEM VULNERABILITY SCHEDULE 

' a 

' CJ 

' CJ 

CJ 

' D 

' CJ 

' D 

CJ 

' CJ 

' CJ 
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Sheet 2 of 4 
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Chem Vulnerability Schedule 
!I. Organized by Schedule, WP, Group 

All 
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JLB2040 Write FMPs (55 disconnection points) 

JLB2035 Identify changes requiring FMPs 

JLB2045 Perform USQ screenings on FMPs 

JLB2050 Obtain FMP approvals 

JLB2055 Incorporate FMPs into work packages 

Prepare Work Package 
JLB2000 

JLB2005 

JLB2010 

JLB2015 

JLB2020 

JLB2025 

JLB2030 

Perform Work 
JLB2065 

JLB2070 

JLB2075 

JLB2080 

Star1 Date 
Finish Date 
Data Date 
Run Date 

Identify chem. lines to be clean (Complete) 
·----- -- - ·- - -

Identify method of opening MOV's on chemical lin 

Write work sequence plan 

Generate JCS package 

Obtain RWP for breaking lines 

Perform AJHA 

Obtain subject matter review and approvals 

Install quick connect on source end of chem line 

1 - Blow/Flush/Clear Open Lines 

2 - Blow/Flush/Clear Capped Lines & Chem Prep 

3 - Removed Plugged Lines 

10101103 
07128104 
11115103 

11/18103 14:15 
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10 100 10/10/03A 11/11/03A STEACH 

3 100 10/20/03A 10/20/03A STEACH 

8 95 11/12/03A 11/18/03 STEACH 

5 95 11/12/03A 11/18/03 STEACH 

8 0 11/19/03 12/02/03 STEACH 

3 100 10/20/03A 10/20/03A STEACH 
---~--·-•··- -- ----------

4 100 10/20/03A 10/20/03A STEACH 

4 75 10/20/03A 11/17/03 STEACH 

5 0 11/18/03 11/24/03 STEACH 

8 0 11/25/03 12/01/03 STEACH 

9 0 12/03/03 12/05/03 STEACH 

3 0 12/08/03 12/10/03 STEACH 

5 0 12/03/03 12/09/03 STEACH 

60 0 12/10/03 03/08/04 STEACH 

40 0 03/09/04 05/03/04 STEACH 

60 0 05/04/04 07/28/04 STEACH 

CHEM VULNERABILITY SCHEDULE 

D 

I 

' I 

D 

' ' ' I · ~ - -~ ~ ..... 1 

Sheet 3 of 4 
. CHEM 

Chem Vulnerability Schedule 
r.. Organized by Schedule, WP, Group 

All 



JLD2000 

JLD2010 

JDL2011 

, JLD2015 

JLD2020 

JLD2035 

JLD2025 

JLD2040 

JLD2045 

JLD2050 

JLD2055 

JLD2030 

JLD2031 

Perform Work 
JLD2065 

JLD2075 

JLD2080 

JLD2085 

JLD2090 

JLD2095 

JLD2100 

Start Date 

Finish Date 

Data Date 

Run Date , 

Identify chem. lines to be clean (Complete) 

Mitigate Dilute HN03 Lines in Rm 263 WK Plan 

Mitigate Concentrated HN03 Lines Rm 263 WK Plan 

Generate JCS package 

Obtain RWP for breaking lines 

Identify changes requiring FMPs 

Perform AJHA 

Write FMPs 

Perform USQ screenings on FMPs 

Obtain FMP approvals 

Incorporate FMPs into work packages 

Obtain subject matter review/approvals-Dilute 

Obtain subject matter review/approvals-Cone 

Install Scaffolds 

Disconnect Pipe 

Drain and Blow Lines Clear 

Flush and Blow Lines 

Cap Lines 

Dispose of Waste Solutions 

Closeout Package 

10/01 /03 
07/28/04 
11/15/03 

11/1 8/03 14:15 
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100 10/20/03A 10/20/03A DILLS! 

2 80 10/20/03A 12112103 DILLS! 

2 10 10/20/03A 12/24/03 DILLS! 

10 10 11/10/03A 01/09/04 DILLS! 

15 50 11/11/03A 12/23/03 DILLS! 

10 0 11/17/03 12102103 DILLS! 

15 0 12/03/03 12123/03 DILLS! 

25 0 12/03/03 01/09/04 DILLS! 

15 0 01/12104 01/30/04 DILLS! 

20 0 02102104 03/01/04 DILLS! 

15 0 03/02/04 03/08/04 DILLS! 

8 0 03/09/04 03/22104 DILLS! 

8 0 03/09/04 03/22104 DILLS! 

13 0 02102104* 02119/04 DILLS! 

15 0 03/09/04* 03/29/04 DILLS! 

8 0 03/30/04 04/08/04 DILLS! 

8 0 04/09/04 04/20/04 DILLS! 

8 0 04/21/04 04/30/04 DILLS! 

10 0 05/03/04 05/14/04 DILLS! 

6 0 05/17/04 05/24/04 DILLS! 

CHEM VULNERABILITY SCHEDULE 
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Chem Vulnerability Schedule 
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All 
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