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Tri-Party Agreement 

River Corridor Project Tri-Party Agreement Milestone Review 
EPA Conference Room 

712 Swift Blvd., Richland Washington 
September 28, 2004 

Nick Ceto, Chairperson 

Central Plateau Milestone Review 

10:00 a.m. 

10:20 a.m. 

10:30 a.m. 

11:00 a.m. 

11:00 a.m. 

11:20 a.m. 

M-016-00 
M-093-00 

M-081-00 

M-089-00 
M-092-00 
M-094-00 

Adjourn 

Complete Remedial Actions 
Disposition of Surplus Reactors 

Fast Flux Test Facility Transition 

324 Bldg Closure of MW Units 
Facilities for Sodium and Special Case Waste 
300 Area Surplus Facilities 

Inter-Agency Management Integration Team Meeting 
Chairperson: Nick Ceto 

Reprinting of the Tri-Party Agreement 

Adjourn IAMIT Meeting 

IAMIT Workgroups 
September 28, 2004 

Federal Building, 825 Jadwin Avenue, Room 142 
Richland, Washington 

***IAMIT Work Groups meeting will be held in the Federal Building, Rm. 142, beginning 
at 1:00p.m. and ending at 3:00 p.m.**** 

I 

The purpose of the meeting will be: 

1) Feedback from IAMIT Workgroups 

2) !AMIT Workgroup Issue Tracking Update and Status 

Note: Mark Triplett is the Point of Contact for the IAMIT Workgroups 
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INTER-AGENCY MANAGEMENT INTEGRATlON TEAM 
....................................................................................................... 

September 28, 2004 

Reprinting of the Tri-Party Agreement 

Forty-one Tri-Party Agreement change packages have been approved since April 2004. Several of the 41 
Tri-Party Agreement change packages contained substantial revisions/modification/deletion/new milestones. 
The Parties agreed that the Tri-Party Agreement should be reprinted following incorporation of the 41 
approved change requests into Appendix D, Work Schedule and Designation of Lead Regulatory Agency, of 
the Tri-Party Agreement Action Plan .. 

Clarification was requested on how the new milestones from the change packages should be incorporated 
into the Tri-Party Agreement. There was a concern expressed that verbatim incorporation of some Tri-Party 
Agreement change packages will lead to confusion and potentially missed milestones. The M-91 change 
package was given as an example: 

✓ The approved M-91 change package contains six new milestones 
✓ Embedded in these 6 milestones are approximately 100 enforceable commitments with unique 

completion dates ' 
✓ As a best management practice, these milestones were given unique numbers to ensure the activity is 

tracked for on-schedule completion · 
✓ The RL baseline schedule and Hanford Site Contractor schedules are managed using these 100 

unique numbers. 
✓ In a strict legal interpretation, only six M-091 milestone numbers exist as listed in the approved Tri-

Party Agreement change package 

A proposal was made to incorporate the 100 unique numbers into Appendix D of the Tri-Party Agreement; if 
the number was created for tracking purposes only, then a note to that effect would be included in the 
description stating that fact. The six new milestones would not have the note included in their description. 
This proposed system would eliminate any confusion between the RL and Hanford Site Contractor baselines. 
If only the six new milestones are incorporated into the Tri-Party Agreement, potential confusion will occur 
as the Tri-Party Agreement will not acknowledge the current system being used to track completion of the 
milestone. The Parties agreed to incorporate only the six new milestones based on the fact that the Tri-Party 
Agreement is a legal docun1ent and only the approved milestones should be documented. 

Project Manager Authorities 

The Project Manager Authorities discussion was pufon the agenda by Ecology. The Ecology and EPA 
IAMIT Representatives expressed frustration on what appears to be an erosion of RL' s commitment to the 
processes/protocols outlined in the Tri-Party Agreement: The EPA and Ecology IAMIT Representatives 
stressed that the Tri-Party Agreement describes a process in which each agency assigns a Project Manager to 
oversee particular Tri-Party Agreement milestones/target dates/commitments. The Project Managers should 
be empowered to approve changes to Tri-Party Agreement target dates, enter into new agreements (i.e., 
target dates) and modify primary documents. These kinds of changes are expected to be made during the 
Monthly Project Managers Meeting (PMM). The Tri-Party Agreement requires RL to maintain a list of 
Project Managers. The Ecology IAMIT Representative stated that the relevant RL Project Managers are not 
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all attending the PMMs:· Ifth~ DOE.representath,-es·cannot commit to changes, then the person who has that-
authority will need to attend the various PMM's. · · · 

RL stated that due to t4e large amount of national commitments made, DOE-HQ has restricted the delegation 
of authority to approve commitments. RL further stated that they have recently begun the task of defining · 
what kind of authority can be delegated and to what level. EPA and Ecology also expressed frustrati_on about 
the length oftime it takes to get a letter/document/proposed Tri-Party Agreement Change Request processed 
through the RL system. RL requested that Ecology and EPA meet with the RL Manager and Deputy 
Manager to resolve this. 

Action: 
Actionee: 

10/5/04 

Meet with RL Manager and Deputy Manager on Project Manager Authority 
Laura Cusack/Mike Wilson/Nick Ceto 

3 of 4 IAMIT_9_28_04.doc 



;;; 0 z ~ - .. { ~ I- 0 .. .. 
f~ ' ' u j::: w ,!;' · ·1: 11,, .. ·:ff'; . ' ' l~ 

~ 
''. 

M~91 ~03.01 NUMBER STATUS DUE DATE w I- MILESTONE TITLE '\J.t ..J ~ ' 
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Modified M-091-00 Proqram Planninq FHSUPPORT Complete All Facilities For HandlinQ TRU/fRUM And LLMW 
Modified M-091-01 ProQram PlanninQ 6/30/2012 FHSUPPORT Complete Facilities Prior To Disposal Of Post-1970 TRU/fRUM 
Modified M-091-03A Completed 12/31/2003 FHWM 12/31/2003 Submit 12/31/03 Revision OfTRUM And MLLW PMP To Ecoloqy 

M-091-03B Program PlanninQ 3/31/2009 FHSUPPORT Submit 3/31/09 Revision OfTRUM And i~:..i..W PMP To EcoloQy 
M-091-03C Program Planning 3/31/2013 FHSUPPORT Submit 3/31/13 Revision OfTRUM And MLLW PMP To Ecology 
M-091-03D Proqram Planninq LITIGATION Submit Revision Of TRUM And MLLW PMP To Ecology 

Modified/Date 
Change M-091-05-T01 Program Planning 12/31/2007 FHSUPPORT Submit TRU/fRUM Facility ES/FDC To Ecology 
Modified M-091-12 ProQram Planning 12/31/2005 RL Complete Thermal Treatment Of 360 CM OF CH-LLMW '• ~ 

Modified M-091-12A To Be Missed 12/31/2004 RL Complete Thermal Treatment Of 240 CM Of CH-LLMW 
Modified M-091-15 Program Planninq 6/30/2008 FHSUPPORT Complete Facilities/Initiate Treatment Of RH/CH-MLLW 
NEW-ii¥·:'.': M-091-40 Proqram PlanninQ 12/31/2010 FHSUPPORT Complete Retrieval Of CH-RSW ;- •."!;:r.-,~®'. l~t~i~·.-:w•• i'f,;,,.1,~ 

M-091-40A Completed 11/15/2003 FHWM 10/17/2003 Initiate Retrieval At Burial Ground 218-W-4C . 
M-091-40B On Schedule 12/31/2004 FHWM Retrieve CH-RSW 1200 Cubic Meters (Cumulative) 
M-091-40C Program PlanninQ 12/31/2005 FHWM Retrieve CH-RSW 2700 Cubic Meters (Cumulative) . 
M-091-40D ProQram Planning 121:w2006 FHSUPPORT Retrieve CH-RSW 4700 Cubic Meters (Cumulative) 
M-091-40E Proqram PlanninQ 12/31/2007 FHSUPPORT Retrieve CH-RSW 7200 Cubic Meters (Cumulative) 
M-091-40F ProQram Planning 12/31/2008 FHSUPPORT Retrieve CH-RSW 9700 Cubic Meters (Cumulative) 
M-091-40G Program Planning 12/31/2009 FHSUPPORT Retrieve CH-RSW 12,200 Cubic Meters (Cumulative) -·, ; 

M-091-40H Completed FHWM 9/12/2003 Update 218-W-4C SAP .,. ".' 

M-091-401 Program Planning FHSUPPORT Update 218-W-4B SAP ,, 

M-091-40J Proqram Planninq FHSUPPORT Update 218-W-3A SAP 
M-091-40K Program Planning FHSUPPORT Update 218-E-12B SAP .. 
M-091-40L Proqram Planninq FHSUPPORT Submit Quarterly Burial Ground VenUSubstrate Sampling Results . 
M-091-40L-001 Completed 3/1/2004 FHWM 3/17/2004 Submit 1st Qrtr FY04 Burial Ground VenUSubstrate Sample Results ,. 

M-091-40L-002 Completed 6/1/2004 FHWM 6/4/2004 Submit 2nd Qrtr FY04 Burial Ground VenUSubstrate Sample Results 
M-091-40L-003 On Schedule 9/1/2004 FHWM Submit 3rd Qrtr FY04 Burial Ground VenUSubstrate Sample Results ·; '. .Ci 

M-091-40L-004 On Schedule 12/1/2004 FHWM Submit 4th Qrtr FY04 Burial Ground VenUSubstrate Sample Results :., - ,, 

M-091-40L-005 On Schedule 3/1/2005 FHWM Submit 1st Qrtr FY05 Burial Ground VenUSubstrate Sample Results ' 
M-091-40L-006 Program Planninq 6/1/2005 FHWM Submit 2nd Qrtr FY05 Burial Ground VenUSubstrate Sample Results . 
M-091-40L-007 Program Planninq 9/1/2005 FHWM Submit 3rd Qrtr FY05 Burial Ground VenUSubstrate Sample Results 
M-091-40L-008 Proqram PlanninQ 12/1/2005 FHWM Submit 4th Qrtr FY05 Burial Ground VenUSubstrate Sample Results •: 
M-091-40L-009 Program Planning 3/1/2006 FHWM Submit 1st Qrtr FY06 Burial Ground VenUSubstrate Sample Results ~ :: 

M-091-40L-010 ProQram PlanninQ 6/1/2006 FHWM Submit 2nd Qrtr FY06 Burial Ground VenUSubstrate Sample Results . -- '., -t~ 

M-091-40L-011 ProQram Planning 9/1/2006 FHWM Submit 3rd Qrtr FY06 Burial Ground VenUSubstrate Sample Results . ,; . 

M-091-40L-012 Program Planninq 12/1/2006 FHSUPPORT Submit 4th Qrtr FY06 Burial Ground VenUSubstrate Sample Results · ~. ' ..... 

M-091-40L-013 Program Planning 3/1/2007 FHSUPPORT Submit 1st Qrtr FY07 Burial Ground VenUSubstrate Sample Results 
M-091-40L-014 Program Planning 6/1/2007 FHSUPPORT Submit 2nd Qrtr FY07 Burial Ground VenUSubstrate Sample Results . 
M-091-40L-015 Program Planninq 9/1/2007 FHSUPPORT Submit 3rd Qrtr FY07 Burial Ground VenUSubstrate Sample Results .. 

-- ---------------- - --
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M-091-40L-016 Program Planning 12/1/2007 FHSUPPORT Submit 4th Qrtr FY07 Burial Ground VenUSubstrate Sample Results .. .. 
M-091-40L-017 Program Planning 3/1/2008 FHSUPPORT Submit 1st Qrtr FY08 Burial Ground VenUSubstrate Sample Results ; 

M-091-40L-018 Program Planning 6/1/2008 FHSUPPORT Submit 2nd Qrtr FY08 Burial Ground VenUSubstrate Sample Results , 

M-091-40L-019 Program Planning 9/1/2008 FHSUPPORT Submit 3rd Qrtr FY08 Burial Ground VenUSubstrate Sample Results ; ·-
M-091-40L-020 Program Planning 12/1/2008 FHSUPPORT Submit 4th Qrtr FY08 Burial Ground VenUSubstrate Sample Results :{. ., .. 
M-091-40L-021 Program Planning 3/1/2009 FHSUPPORT Submit 1st Qrtr FY09 Burial Ground VenUSubstrate Sample Results ,. 

M-091-40L-022 Program Planning 6/1/2009 FHSUPPORT Submit 2nd Qrtr FY09 Burial Ground VenUSubstrate Sample Results · 
M-091-40L-023 Program Planning 9/1/2009 FHSUPPORT Submit 3rd Qrtr FY09 Burial Ground VenUSubstrate Sample Results ,. ·r; ·.; 

M-091-40L-024 Program Planning 12/1/2009 FHSUPPORT Submit 4th Qrtr FY09 Burial Ground VenUSubstrate Sample Results ~' 
:i:, • .. -

M-091-40M Program Planning LITIGATION Designate All CH RSW Retrieved From The RSW Trenches i 
" 

M-091-40N Program Planning 12/31/2008 FHSUPPORT Designate Boxes & Large Containers Determined To Be LLW . •:l f, F •-·., 

M-091-40O Program Planning 12/31/2012 FHSUPPORT Designate Boxes/Large Containers Determined To Be TRU Waste· .. ' . ··" 
M-091-40P Completed 11/15/2003 FHWM 11/11/2003 Start Vapor Extractions 
M-091-40Q Completed 1/15/2004 FHWM 1/12/2004 Start Retrieval In Trench 4 
M-091-40R Program Planning 12/31/2006 FHSUPPORT Complete Retrieval Of Trench 4 

NEW;;:. " M-091 -41 Program Planning 1/1/2011 FHSUPPORT Initiate Full Scale Retrieval Of RH RSW •-i.' :~~---~f:· (~~-~~;t't.1,.: :s-r.,"1/ 
M-091-41A Program Planning 12/31/2014 FHSUPPORT Complete Retrieval Of Non-Caisson RH RSW 
M-091-41B Program Planning 12/31/2018 FHSUPPORT Complete Retrieval OfThe 200A Caisson RH RSW In 218-W-4B .. 

. ' NEW:t-"7 M-091-42 Program Planning 12/31/2009 FHSUPPORT Designate All Newly Generated CH Waste At The Point Of Generation':1~1'';1£~~- .,~ .-~ 
1 M-091-42A !On Schedule 12/31/2004 FHWM Treat 1630 Cubic Meters CH-MLLW (Cumulative) .. 

M-091-42B Program Planning 12/31/2005 FHWM Treat 3260 Cubic Meters CH-MLLW (Cumulative) 
M-091-42C Program Planning 12/31/2006 FHSUPPORT Treat 4890 Cubic Meters CH-MLLW (Cumulative) 
M-091-42D Program Planning 12/31/2007 FHSUPPORT Treat 6520 Cubic Meters CH-MLLW (Cumulative) • 
M-091-42E Program Planning 12/31/2008 FHSUPPORT Treat 8150 Cubic Meters CH-MLLW (Cumulative) ./. 

M-091-42F Program Planning 12/31/2011 LITIGATION Treat 8600 Cubic Meters CH TRUM (Cumulative) .' ' 
M-091-42G On Schedule 12/31/2004 LITIGATION Treat 700 Cubic Meters CH TRUM 
M-091 -42H Program Planning 12/31/2005 LITIGATION Treat 1800 Cubic Meters CH TRUM (Cumulative) 
M-091-421 Program Planning 12/31/2006 LITIGATION Treat 3000 Cubic Meters CH TRUM (Cumulative) 
M-091-42J Program Planning 12/31/2007 LITIGATION Treat 4200 Cubic Meters CH TRUM (Cumulative) 
M-091-42K ProQram Planning 12/31/2008 LITIGATION Treat 5400 Cubic Meters CH TRUM (Cumulative) 
M-091-42L Program Planning 12/31/2009 LITIGATION Treat 6600 Cubic Meters CH TRUM (Cumulative) 
M-091-42M Program Planning 12/31/2010 LITIGATION Treat 7600 Cubic Meters CH TRUM (Cumulative) 

I. NEWr.-, 1·- •· M-091-43A Program PlanninQ 12/31/2008 FHSUPPORT Designate All Above Ground RH LLW .-: r;!~-.:•,:""· ~ "rltt;-.~ - '."t~~~-:-\ll!".6i't~ '.-. '~~~ 

M-091-43B Program Planning 6/30/2008 FHSUPPORT Begin Treating RH MLLW & Boxes & Large Containers Of CH MLLW 
NEW!t:c.·;~,- M-091-44 ProQram Planning 12/31/2012 FHSUPPORT Designate All RH TRU & Boxes Of CH TRU Above Ground . :>,,,t;~~-:--(~~r~:.0~~1:v ·:~t:,; 

. M-091-44A Program PlanninQ 6/30/2012 LITIGATION Begin Treating RH TRUM & Boxes & Larqe Containers Of CH TRUM 
M-091-448 Proqram Planning LITIGATION Treat Newly Generated RH TRUM Generated After 12/31/18 
M-091-44C Program Planning 6/30/2013 LITIGATION Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per.Year 

.. 

M-091-44O Program Planning 6/30/2014 LITIGATION Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year 

-
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Program Planning 6/30/2015 
Program Planning 6/30/2016 
Program Planning 6/30l2P17 

. Program Planning 6/30/2018 
Program-Planning 6/30}2019 
Program ·planning 6/30/2020 
Program Planning 6/30/2021 
P.rogram Planning 6/30/2022 
Program_Planning 6/30/2023 

· Program Planning 6/30/2024 
·. Program !;lanning 6/30/2025 
-~ Program Planning 

On Schedj.Jle 9/30/2004 
Program Planning 9/30/2005 
Program 'Planning 9/30/2006 
Program Planning 9/~0/2007 
Program Planning 9/30/2008 
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_ Program Planning 9/30/2010 
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LITIGATION . 
LITIGATION ·. 
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LITIGATION 
LITIGATION '-
LITIGATION ~ 

LITIGATION :. 
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FHWM 
F,HSUPPORT'. 
FHSUPPORT· 
FHSUPPORT · 
FHSUPPORT . 
FHSUPPORT 
FHSUPPORT 
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Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year 

. -~ Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year 
, Treat RH TRVM & C!-l TRUM At Minimum Rate Of 300 CM Per Year 
· Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year i 
.. Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year • 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year 
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year 

. Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year 
. . Treat RH TBUM & CH TRUM At Minimum Rate Of 300 CM Per Year ' 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM Per Year ~ 

Treat RH 1RUM & CH TRUM At Minimum Rate Of 300 CM Per Year 
-• Treat Newlv. Generated RH-TRUM Within 1 Year Of Generation -
-. Submit Report For RH Waste & Boxes Of ~H/CH Waste 
• Submit Report For RH Waste & Boxes Of RH/CH Waste 

Submit Repo_rt For RH Waste & Boxes Of RH/CH Waste 
Submit Report For RH Waste & Boxes Of RH/CH Waste 
Submit Report For RH Waste & Boxes Of RH/CH Waste 

· . Submit Report For RH Waste & Boxes Of RH/CH Waste 
, Submit Report For RH Waste & Boxes Of RH/CH Waste 
•· Submit Report For RH Waste & Boxes Of RH/CH Waste \ 

; Submit Report For RH Waste & Boxes Of RH/CH Waste 
.• Submit Report For RH Waste & Boxes Of RH/CH Waste ·\ 

., 

.. ,.,. ·' . . 
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Change Requests Approved Since Rev. 6 Printing 
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Description ' _.. ·t ·\\·r,; l~~ 
MODIFICATION OF THE REPORTING FREQUENCY FOR THE TRITIUM TREATMENT TECHNOLOGY REPORT PREPARED UNDER TRI-PARTY AGREEMENT •t 
INTERIM MILESTONE M-026-05. ' ' /4' 

-----+--1-----t--R--E=E __ S __ T_A--BL-I--SH_M_IL--E'""s=T--O-N=Es __ A_N_D ___ T_A=R--G=ET=--D..,..A=TE=s--=Fo.,......R---T,,...H---E--S.,..H""'U,...T __ D __ o..,.w"'"N'."""(C-,T __ RA_N_s--1=T--IO_N_P_U_R:-S-U.,..A_N __ T ___ T=o-T=R-I--P-A--R=TY-A_G __ R=E--EM---EN_T ___ S __ EC-T=1--o_N_8_) O.,......F __ T_H_E __ F_AS_T __ J~ 
.\!.; 

M-26-02-01 II 4/24/03 

FLUX TEST FACILITY (FFTF) (M-81-00 SERI.ES AND M-20-29A). , 
----------t-M-,O:-D--1=F1"""c..,..A=T=10--:-N:-O--F:c-'.""":"HA .... N..,.F--O:-Rc-D-'-F=E=D--E---RA:-,--:-L-::F:-,-A-::-C":"."IL--IT=Y.,...A:-G::-:R::-:E=E:--:-M--EC'CNCC:T:-A-,-N--D:-C--O--N..,.S---E=N--T--O--R--D __ E ___ R.,....,..(H __ F,...F-AC __ O __ ):-M-,---2-3-M-IL ___ E __ S ___ T--O_N __ E---T __ O_R __ E ___ F_L=Ec--T--=TH-E,,,..-A--G--R""E=EM---EN..,.T---S,------f .!t 

REACHED IN DISPUTE RESOLUTION TO PROPOSED ECOLOGY CHANGE REQUEST PACKAGE M-23-02-02. \. ~~ 

M-81-02-01 I 5/21/03 

M-23-02-02 II 
-----+--1-----+-M_O_D_I-FI_C_A_T_IO_N_O_F-HA_N_F_O_R_D_F_E_D_E_RA_L_F_A_C_IL-ITY_A_G_R_E_E_M_E_N_T_A_N_D_C_O_N_S_E_N-'-T-O_R_D_E_R_(H_F_F-AC_O_)_R_E_Q_U_I_RE-M-EN_T_S_R_E_G_A_R_D_I_N_G_L_EA_K_D_E_T-EC"""T-I_O_N ____ -~~' 

MONITORING AND MITIGATION (LDMM) DEMONSTRATIONS, SPECIFICALLY DELETING LDMM DEMONSTRATIONS IN SST S-112 AND S-102 AND REPLACING . l 
THELDMM DEMONSTRATION REQUIREMENT TO AT LEAST ONE OF THE S-105, S-106, AND S-103 SST RETRIEVAL AND CLOSURES. .'. t; 

----1----1-----+-R-E--E-S_T_A_B_L-IS_H_A_G __ R-EE_M_E-NT-M--9-2--0-9-A,....,N_D_M--9-2--1....,0-I-NT--E=R--I-M-M-IL--E-ST_O_N_E_S_A_S_S .... O-C-IA_T_E.,_D_W_IT_H_T_H_E_MA_N_A_G_E_M_E-NT_A_N_D_D..;..I_S;;...PO;;...;;...S_IT..;..IO'""N-O-F-U-.S---.-D-E-P-A-R-T-M-E-N-T-.. -1 /t' 

6/30/03 

M-45-03-04 II 6/30/03 

OF ENERGY (DOE) HANFORD SITE RADIOACTIVE SODIUM AS PRODUCT. {t, 
----1----1-----+-D_E_L_E_T-IO_N_O..,..F..__M_-9_._1_-0_6_-T=0-1_A_N=D-M-----9-1--1-4----T--0-1.--------------------------------------_-1 -,4 
-:-=-:--::c::-=--:--t--:-:-+--::--:::==--+.-M-:--9:::-1-:-----03=-=PM::-:=P-,,IN""l:=Tc:--:IA,..,..L-:R::-:E::-:--V-::-IS::-:l-::O-:--:N-:D:--:-U-:-:E--D=-A--T=:E::-:-:M:-::0-::Dc:-:IF=-:-l-::-CA..,.,T=:l-::0::-N:-. ---------------------------------.• ~ · ~' 

M-92-02-01 II 7/21/03 
M-91-03-02 II 8/11/03 

MODIFICATION OF TRI-PARTY AGREEMENT INTERIM MILESTONE M-016-63. ./F 
M-91.-03-04 II 8/27/03 
M-16-03-02 II 9/5/03 
M-94-03-01 II 9/5/03 MODIFICATION OF TRI-PARTY AGREEMENT INTERIM MILESTONE M-094-01 . ~!i · 

MODIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) M-45-00 SERIES INTERIM MILESTONES AND TARGET DUE . 1,~( 
DATES PERTAINING TO RETRIEVAL AND CLOSURE ACTIVITIES OF HANFORD SITE SINGLE-SHELL TANKS {SSTS) S-112 AND S-102. :. ·. .,i 

c-:---------,--,1---,---1-.,.-,-,---------+:-M:-O:-D--l=FY:-:--::c--=o--:-M-:-::P:-:-L-=E-=T--IO""N.,..D=-A--T=E=-F=-o--R=--=T=PA..,....,.MA--:-J-=o-=R--M-:,l,,.-L=Es=T=-o--N""E=-c:--M:--0--1--3-:-0--0-,--:N-:{=!D.,..U=E---D-=E=c-=Ec:--M=B-=E=R:-3--1-, 2--0:-0=3,-) ____ .,___..__ ______________ __, :r, M-45-03-01 II 9/18/03 
M-13-03-01 I 10/23/03 
M-45-03-05 II 

M-46-03-02 II 

· M-90-03-02 II 

M-47-03-01 II 

M-62-03-02 I 
M-83-03-01 II 

M-24-02-02 I 

M-23-04-01 II 
M-35-04-01 II 

10/27/03 

11/18/03 

12/23/03 

12/24/03 

12/24/03 
2/6/04 

3/1/04 

3/19/04 
3/31/04 

REALIGN COMPLETION DATE FOR TRI PARTY AGREEMENT MILESTONES M-45-55, M-45-58, AND M-45-60 /;' 
•~; 

MODIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) MILESTONE M-46-01J TO ALLOW THE COMPLETION OF THE -~ 
M-45-00C MI_LESTONE NEGOTIATIONS AND CONTINUED REVIEW OF DOEs SINGLE-SHELL TANK RETRIEVAL SEQUENCE AND DOUBLE-SHELL TANK SPACE -. ~., 
EVALUATION (RPP-8554, REV. 2). . Ji 
M00LFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) REQUIREMENTS M-90-10 AND M-90-11 TO ACCELERATE • ~V[ 
JOINT AGENCY DECISIONS AND SCHEDULE ESTABLISHMENT REGARDING PHASE II TANK WASTE TREATMENT OPTIONS. . ·; ${ 

MODIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) REQUIREMENTS M-47-00, M-47-01, M-47-02, M-47-03, M-47~:. I 
03A AND M-47-04 TO ACCELERATE JOINT AGENCY DECISIONS AND SCHEDULE ESTABLISHMENT REGARDING -PHASE II TANK WASTE TREATMENT OPTIONS. ·•.; 
MODIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) REQUIREMENTS M-62-00A, M-62-03, M-62-07B, M-62-08, M-62 1~, 
09, M-62-10, M-62-11 AND M-62-12 TO ACCELERATE JOINT AGENCY DECISIONS AND SCHEDULE THE ESTABLISHMENT OF REQUIREMENTS REGARDING THE :!: 
COMPLETION OF TANK WASTE TREATMENT. · · · · · .i'Jj' 
PFP M-83-13 INTERIM MILESTONE RESIDUES STORAGE MODIFICATION. ~ . . , . ;~i. 
OVERALL STRATEGY AND APPROACH FOR GROUNDWATER PROTECTION, MONITORING AND REMEDIATION UNDER TRI-PARTY AGREEMENT MILESTONE ~-
SERIES M-024. .. ' ·:· •.· 1 •• •, 1 ~:j 
MODIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) M-23-25 AND M-23-25G MILESTONES TO REALIGN · . , '.~ 
INSTALLATION OF LIQUID OBSERVATION WELLS (LOWS) WITH CURRENT RETRIEVAL SCHEDULE FOR SINGLE-SHELL TANKS (SSTS) C-103, C-105, C-102, ·. :'-;'_ 
ANDC-112. , 
EXTEND DUE DATE FOR INTERIM MILESTONE M-35-09D TO ALLOW TIME FOR FINALIZATION OF BIENNIAL ASSESSMENT. ·,· 

___________ M_O_D_I __ F_IC_A __ T_IO_N ___ o=F_H __ F=F-A..,.C--O-:-M-c:-1,-LE---S::-::T::-:O:-c-N--E--M:-c--4--6---0-c1-c-J-==T-=-o-cA,-cL-:-L-::-O'"'W-:-F=-o::-R:---P-:-,U=B-Ll""C-R-,E __ V_l=Ew_A_N_D __ S_IG_N_A...,T_U_R_E_O_F_T_H_E_M_-4_5_-0_0_C_M_I_LE_S_T_O_N_E_A_N_D_T_H_E_R_E_V_IS_I_O_N_O_F _ _, ,•.,:: 

M-46-04-01 II 4/1/04 DOE'S SINGLE-SHELL TANK RETRIEVAL SEQUENCE AND DOUBLE-SHELL TANK SPACE EVALUATION. .. · .. ..~;\ ----t--+----'---+-----------------------------'----"-"_.:.;_-'--C;.;;..;_;.;..;_;;..;..;,;. ____________ " ---------1 :,~zl 

INTEGRATED CLOSURE OF THE 1706-KE WASTE TREATMENT SYSTEM AND 303-M OXIDE FACILITY AND COMPLETION OF MAJOR MILESTONE M-20-00A~ ff.'' M-20-04-01 I 4/13/04 1------+---+--------,1------------------,-,-.,..,-=,---:------------,------=-------------------------'..;;._'-"-'-...;.;;_;;;..;...;..;.;.;.;.;~c_;_.;..;.._;;;;.;.;.;_.;;;.;;;_..;;..;;.;...;.;._ ....... --1 .i,, 
ESTABLISH INTERIM MILESTONES FOR THE 200-PW-1 PLUTONIUM/ORGANIC-RICH, 200-PW-3 ORGANIC-RICH, AND 200-PW-6 PLUTONIUM-RICH PROCESS 

M-15-01 -05 II 4/20/04 t------t---+-----,r:-C-:-:O::-::N::-:D-=E,..,.N ___ S=A.,..T=-E..,..,/P=R=O-:-C-:-E-::-S=S-=W=:--:-AS=T:-::E:-:-G=R=O-=U:--:P:-O:--:::Pc::E:-::RA-=-B..,.,L,.,,E=-U-=N:-IT=S=R--I/F::--:S-c-.::-:-:,-:-:c-:=:-:-::==-:-"='"'=--c--:-::----::-:::--==,-=,--:-==------=-=------'·•'---------1 '•. 
MODIFY TRI-PARTY AGREEMENT APPENDICES BAND C, ESTABLISH A NEW OPERABLE UNIT FOR SELECTED U PLANT AREA WASTE SITE_$ (200-UW-1) AND . ' 

C-03-01 II 4/27/04 '----~_.__ _ _._ ___ __._D_E_S_IG_N_A_T_E_E_C_O_L_O_G_Y_A_S_T_H_E_L_E_A_D_R_E_G_U_LA_T_O_R_Y_A_G_E_N_C_Y_. ---~--------------------------__,:'.' 

'. • --
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Change Requests Approved Since Rev. 6 Printing 

!. .. ,,.- Approval 
I Number Class Date ,; 

1:; f ~-. 
Description , 

M-016 SUBMISSION AND IMPLEMENTATION OF A WORK PLAN FOR ACQUISITION OF TRU AND TRU MIXED-WASTE MANAGEMENT CAPABILITIES TO 
M-16-03-03 II 4/27/04 SUPPORT CERCLA ACTIONS AT THE HANFORD SITE. ·~, 

II M-45-04-02 4/30/04 
M-91-03-01 I 5/11/04 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO OR AGREEMENTI MODIFICATIONS OF MILESTONE M-45-0SH AND .. M-45-0SN-TO{ f~; 
i-;.;.;.._;;....;.__-+---+---'--1---~--------------------------------~-------------------'---------------------------,------------ ,•,1c--j._ 

i-;.;.;.....:....;....::..;:.....:....;..-+---'--+--'"-'--'c..c...'--""-M-'O;;..;D;;..;l'-F--IC'-A-'T-'-IO;;..;N-=-O-F_H_A_N_F...cO_R-'D_F_E_D_E_RA_L_F_A-'C_IL_ITY __ A_G_R_E_E_M_E_N_T_A_N_D_C_O.;._N_S.;._E_N_T_O-'-R_D_E_R_,_(A_G_R_E_E_M_EN_T_.·)_M_--'-9_1 _S_E_R_IE_S_P_R_O.;._V_l-'-S-'IO'-N-'S'-.----------1• :,t.,.~• 
'C-03-02 II 5/17/04 
M-15-04-01 · Ill 5/20/04 

~=--=---1--"--+--'"-'-'~'--l-"Mc:.;O;:..;D;:..;l-'-F..;.,Y.,:..R.c;;;;E:,;:G:..:U:,.::LA':--':'cT=':O=-'R-=-Y.,,:D:,;:E=S=-IG'::c'N,.:.;.A-'-T-c'-IO~N-=A-=-N'=D-'-L:,c:EA~Dc-:A-'-G""=Ec"N':":-C"-:Y~F:c=:O::-::Rc-:SC::E;._;;;L-=E.;;;.C.c.,.TE;;;:;,D::-=;;2:=-c00=--.c:.LW:'-':-:--1-'-W.;_;.;._A;.;cS..;..T"'E-"S-'IT;..;;E;;.;;S'-'(._A;;...P.;...P.:cE'-'N.;::.D;.:.IX'--Cc..l;)'-. _______ .;...__---'-----'-! --'.,J: 
MODIFY THE WASTE CONTROL PLAN FOR THE 200-PW-2 OPERABLE UNIT (CP-13935) ;;;n""' 

~:::::::::::::::::::::::::::::::::::::::::::::~========~R=EA==L=IG::::N::::::::c::::o::::M::::P::::L::::ET::::1::::o::::N::::D::::A:::'.T::::E::::s::::F=O=R==TR=l=P=A=R=T=Y=A=G=R=E=E=M=E=N=T==TA=R=G==ET==M=IL::::E:s:=T::::o::::N::::E::::s:M:-4::::=5-=5=5-=T=03==A=N=D=M=-4=5=-=55::::-T::::o::::4::::.::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::,:::::::::::::::::::::::::::::::::::::: r.;,:_: M-45-04-03 Ill 7/28/04 

M-24-04-01 II 8/3/04 
M-16-04-01 II 8/4/04 

GROUNDWATER PROTECTION, MONITORING AND REMEDIATION WELL INSTALLATION PRIORITY LIST FOR CY 2004-CY 2007 AND MODIFY.TRI-PARTY, :; ,';, ~. 

-----+---+----l-'-A_G_R_E_E_M_E_N_T_I_N_T=E_R_IM_M------IL __ E_S __ TO-=N_E_M,...,-0,,_.2,....4,....-5~7 __ . -----------=------~-------------------~--------------------'· _· ____ -_'. _.;_:. --1 :i 
1-..;...;;;....:...;....:...:...4--....;;...-....-=.---'--''--'--+-M'-O;;_D.;_;l'-FY'-'-T--R_I-P_A_R_T_Y_A_Gc...R_E_E_M_E_N_T_M_I_LE_S_T_O_N_E_S_A_S_S_O_C_IA_T_E_D_W_IT_H_T_H_E_6_1_8-_1_0 _A_N_D_6_18_-_11_B_U_R_I_A_L --'-G_R_O--'-U_N_D_S..,._(M_-...;.0_16_-6.;..6...:.,_M_-0.;._1-'-6-'-6_7,_). ______ .• _ .. -·---1 •it 
M-16-04-05 · II 8/10/04 

ESTABLISH TRI-PARTY AGREEMENT INTERIM MILESTONES UNDER THE M-016 SERIES MILESTONES TO ADDRESS GROUNDWATER CONTAMINATION IN THE ,;;';', 
300-FF-5 OPERABLE UNIT. :, '.l ., ,~--+ 

-----+---+----1----------------------------------------------------'-----I -;i, 
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO OR AGREEMENT) MODIFICATIONS PURSUANT TO MILESTONE M-45-00C , ,7-· :;;· t:; 

M-45-04-01 I 8/17/04 
INCLUDING APPENDIX D WORK SCHEDULE MODIFICATIONS GOVERNING SINGLE-SHELL TANK (SST) SYSTEM WASTE RETRIEVAL AND CLOSURE, AND THE7: '.:!:'-g-; 

------1----+----l-'-E_S_T_A_B_L_IS_H_M_E_N_T_O_F_N_E_W_A_G_R_E_E_M_E_N_T_A_P_P_E_N_D_IX--'l,_"_S_IN_G_L_E_-S_H_E_L_L_T_A_N_K_S_Y_S_T_E_M_W_A_ST_E_R_E_T_R_IE_V_A_L_A_N_D_C_L_O_S_U_R_E_P_R_O.;_C_ES_S_._"_··_:,,_ , __ ... _,._ .. _._: _ "._J _·:.,_( _•:J--1~; ii~- ,, 
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO OR AGREEMENT) MODIFICATIONS TO MILESTONE M-46-00 FOR DOUBLE-SHELL ,~i• 

M-46-04-02 I 8/17/04 1---------+----1-T-ccA--:N--:K __ s,...,P..,.A--c..,.E.,,..E-=V,....A,....LC"'."U"."CA..,.T-=IO.,,..N~A..,.N-=D-=M,.,..1,....L.,..E:-:ST--O::-::N:-:-E~M.,.,-4=6,....-0..,.1:-:F::-::O--:R=-=E,.,.c=-o.,..LO,.,.,.,Gc=Y __ C __ O __ N-:C::-=U:-::Rc::R:-::Ec-,N-:-C-=E:-:-O-::-:-:-F--A=D-:-D-:-IT-:-IO.,,..N=A=L:-:T-::-A,-cN:-:-K..,.-,.,A,:cC-:Q:-:U--IS--IT--:l::,,-O---N.,... =-=-------,=,-,..,.,..,-=-=,,.,-,....,..,,..,,.,,'',.,...,,·,:~ .'··-:·· jfJ; •' 
MODIFY LEAD REGULATORY AGENCY DESIGNATION FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PAIHY AGREEMENT) sj• 

D-04-01 II 8/18/04 
M-16-04-04 
------1----+----1-F_O_R_T_H_E_U_RA_N_IU_M_T_R_I_O_X_ID_E ___ (..,..IU_O_3,__)C-c--O_M_P __ L_EX ___ D_IS __ P_O_S_IT_I_O_N_P_R_O_J_E_C_T_. _______________________ r ______ ·•--1 •)J, 
f----'---+---+----'--""-E_S_T_A_B_L_IS_t-i_,_T_P_A_I_N_T_E_R_IM-=M_IL_E_ST_O_N_ES_U_N_D_E_R_T_H_E_M_-_0_16_S_E_R_IE_S_M_I_L_E_ST_O_N_E_S_T-'-O-'S-'U_P_P...;;O_R_T_K-'-BA_S-'-I_N_R-'-E'-M_E"-'D'-IA_T_l;..;;O-'-N'-'A-'-C;;_C;;..;E;;;,,;L;;.;;;E"'-RA,;;..;.;.T-"'IO:;..;N.;,;. _____ _.;..·· -' ---·'--1 ·$f II 8/30/04 
M-34-04-01 I 8/31/04 

M-23-04-02 II 9/7/04 

ACCELERATION OF K BASINS SLUDGE TREATMENT AND DISPOSAL, BASIN REMEDIATION, AND DELAY IN SLUDGE RETRIEVAL. •. •. ,., Ji; 
1-----~-~----1-M-ccO--:D~~~1c""'A---T~IO--:N~O--F..,.H--A-:-N:-::Fc-::O-::-R-::-D-:F::-=E:-::D-::-E:-::RA~L-=Fc-A-:C--IL~IT=Y-:-A-:-G=R-=E-=E--M--E--N=T-=-A-:-Nc=D-:C:-O--:N-:-S--:E~N--T=-o=R=-D-=E=-R-:(H..,..F~F--:A-:C:-:Oc,-)-,-M--2-:-3~~-5-A-:-N~D~M--2::-::3~-2::-::5:-:G~M~IL---E-=-s--T-=-o--N""E-=-s-=-T:-:O-:D--E~L-=-E:-::T:-::E-:T,.,.H:-::E~.-i -• .. -~~. ~ 

--------+----1-R_E_Q_U_I_R_ED_IN_S_T_A_L_LA_T_I_O_N_O_F_L_I_Q_U_ID_O_B_SE_R_V_A-:T_I_O ___ N_W_E_L_L_S~<~LO_W_s~)_FO_R_S_IN_G_c_·E_-S_H_E_L_L_T_A_N_K_S_(~S_S_T_.s)_C_-_10_3~,_C_-1_0..;..5,~C.;._-_10_2~,_A_N;_D_C;;_-_1...;;12~---·--·- · _ ''_·_,~_· _.?--I• 2flZ 

M-16-04-02 I 9/20/04 1---------+----1-~-~--~--l~ __ Fs_Y __ i_~ __ ~_:i..._.L_E_T_1o=N-:--DA..,..T--E-::--,AN_D,-,-T:-R--:l-..,.PA=-R,...,TY=-=-A:-:-G---R..,.E--Ec-=M-:E:-:N-,cT:-:M=I-LE=-S-T:-:O-N:-:E--S=-F-O~R-:--T=-H--E...,.3_oo,---A_R,...EA ____ R_E __ M_E_D_1A_L __ A_c=T-l_o_N_s __ cT_R_1_-P_A_R_TY_A_G_R_E_E_M_E_N_T_:_M_1L_E_s_T_o_~i_~~-} _: ---1 't 
~

9
~~IFY THE DELIVERABLES AND COMPLETION DATE FOR THE 300 AREAS SURPLUS FACILITIES UNDER TRI-PARTY AGREEMENT MILEST?NE SERI~~~- ,: ,.;{ 

M-94-04-01 I 9/20/04 .__ ___ _._ _ ___,_ _ ____; __ .._ ______________________________________________________ ....J : .. \ 

. ~ .. 
~~;y ., 
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