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TPA Milestone Review 
Meeting Minutes 

Inter Agency Management Integration Team 
EPA Conference Room, 712 Swift Blvd. , Richland 

November 15, 1995 

Chairperson: L. McClain 

1. Liquid Effluents (M-17-00 and M-26-05) 

The Program Managers Assessment of contractor performance was reviewed 
by E.M. Bowers (RL) who reported ratings of Satisfactory to Outstanding 
for the five categories of assessment (Attachment 1). 

All interim milestones were reported as complete except for M-17-14 and 
M-17-29 which will be completed in approximately 2 weeks. 

RL, EPA and Ecology agreed to discontinue milestone reviews of the 
M-17-00 since the facility will be operational in about 2 weeks. 
However, it was agreed some minor modifications to the regulatory 
process may be necessary after start-up. 

2. Environmental Restoration (M-13, 15, 16 and 70) 

Rich Holten opened the discussion with a presentation of the Milestone 
Summary Report (Attachments 2A, 2B) and invited EPA and Ecology to 
attend a detailed Year-End Review scheduled for December 11 and 12, 
1995. 

RL reported there is a $25M target reduction of ER funding. If this 
target becomes final, discussions will be required to assess the impact 
to the program. EPA responded this is not the result of Congressional 
action but is the result of a DOE-HQ decision. Consequently, EPA will 
be reluctant to re-negotiate any ER Schedules. 

Other topics reviewed included: 

• Milestone Performance - All milestones were completed on time. It 
was agreed by the three parties the 200-BP-ll milestone (M-20-36) 
was completed; however, there is a Dispute Resolution in process 
concerning the implementation schedule. 

• Accomplishments in the 100, 200, 300 and 1100 Areas - The 1100 
Area was reported as essentially complete except for the final 
report. It was noted an afternoon discussion was planned for the 
200-ZP-1. Accomplishments were also review for the ERDF, N-Area, 
D&D Projects and RARA. 
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• Issues 
* 300-FF-l (Reported as resolved) 
* 100 ROD Strategy 
* 200-BP-ll (Separate discussion will follow) 
* TPA Milestones at Risk 
* D&D of the Process Canyons - Several actions were identified to 

initiate this activity. 
The D&D approach needs to be defined 
Evaluate Alternatives with EPA and Ecology 
Meetings will be scheduled with EPA and Ecology 

A handout of the "Baseline Update Schedule" was provided by BHI as a 
"Heads Up" to the regulators (Attachment 2C). 

Dispute Resolution: 200-BP-ll Operable Unit (OU). 

RL opened the discussion by reviewing the background and described the 
issue where EPA and Ecology do not agree with RL's implementation 
schedule for the 200-BP-ll OU. RL added the parties need to determine 
if 200-BP-ll should proceed in FY 1996 as proposed by the regulators. 

Ecology emphasized the need for the parties to agree on a 200 Area Long 
Range Plan before deciding on any specific area. RL agreed .with the 
regulators position and it was agreed to extend the 21 day time period 
to December 31, 1995 for resolution of the dispute. 

In addition, it was decided to take the following actions: 

• Schedule a workshop between the three parties to review the Long 
Range Plan and its assumptions in detail. The agenda will include 
the following topics. 

- Waste Volume Projections 
- Analytical Strategy 
- Assumptions used in the priorities 

Cease and desist on the assessments 
- Burial grounds 
- 100 Area RD/RA (Discussions to start prior to the workshop) 

• Tentative date for the workshop is the week of December 11, 1995. 

• A meeting will be scheduled prior to December 1, to discuss Waste 
Volume Projections. 
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3. Facility Transition (M-80, 81, 83 and 89) 

• Rick Gonzales (RL} opened the discussion (Attachment 3} by 
reviewing the M-80-00 accomplishments in Hazard Reduction. It was 
noted there were 577 bagouts from the N-cell gloveboxes, which 
places the activity ahead of schedule. Acid shipments to BNFL 
were reported as complete. 

The Program Managers Assessment of contractor performance was 
reviewed with "Good" ratings in all categories of performance. 
Also noted was the removal of all fuel from Purex. 

• Al Farabee (Rl} discussed the M-81-00 (FFTF} status (Attachment 4} 
and reported Outstanding Contractor performance in all categories. 
Rl also reported one outstanding issue. The U.S. District Court 
for Idaho issued the Idaho Consent Order {October 17, 1995} which 
prevents the shipment of FFTF Spent Fuel to Idaho until after 
December 31, 2000 without special agreement from Idaho. This will 
have serious Cost and Schedule impacts if Sodium cannot be 
transferred to Idaho in the summer of 1997 as currently

0

planned . 
Rl is working the issue with its counterparts in Idaho and 
Chicago. 

• M-83-00 (Purex} was the next topic {Attachment 5} discussed by 
Dave Templeman {RL}. In the Project Managers Assessment of 
Contractor performance the ratings ranged from Satisfactory to 
Excellent. One issue was identified, which is the Radiological 
Work Curtailment resulting from four individuals being 
contaminated. A review team is evaluating the cause and a 
decision will be made whether to lift the curtailment after 
Thanksgiving. 

• The next topic was the M-89-00 (Attachment 6} status ; presented 
by Mike Schlender {PNL}. The Project Managers Assessment of 
Contractor performance ranged from Marginal to Good in the five 
categories. In the subsequent discussion, a problem was 
identified with the M-89-01 milestone. In a letter sent to 
Ecology (Moses Jaraysi}, PNL requested approval to remove liquids 
from the Bldg. 324 HLV tank. The request was to allow for liquid 
processing prior to the finalization of the unit closure plan in 
order to meet the M-89-01 milestone date of 10/31/06. At the 
meeting, Ecology explained that there was need for clarification 
of secondary waste management issues related to the HLV liquids 
processing. PNL reported that preparations were complete to 
implement the HLV removal but agency approval was required prior 
to expending resources for equipment procurement and waste 
transfers to process. 

The next IAMIT meeting is scheduled for Wednesday, December 20 in the EPA 
Conference room. 
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AGENDA 

TRI-PARTY AGREEMENT MAJOR "ILESTONE "ANAGEMENT REVIEW 

I WEDNESDAY, NOVEHBER 15, 1995 EPA CONFERENCE ROON 
I 712 SWIFT BLVD . , RICHLAND 
I 
I 

TIME MILESTONE TITLE RL DIVISION DIRECTOR CONTRACTOR MANAGER PRESENTER 

8:30 am M-13-00 Six (6) RI/FS Work Plans/Year R. D. Freeberg T. M. Wintczak R. D. Freeberg 

M- 15- 00 RI/FS Process Completion R. 0. Freeberg T. M. Wintczak R. D. Freeberg 

M- 16-00 Complete Remedial Actions R. 0. Freeberg T. M. Wintczak R. D. Freeberg 

M- 70-00 EROF Operation R. 0. Freeberg T. M. Wintczak R. D. Freeberg 

10:30 am BREAK 

10:45 am M- 17-00 Treatment Facilities/ Upgrades T. K. Teynor A. J. Diliberto E. M. Bowers 

M- 26-03 Cease 242-A discharges to LERF T. K. Teynor A. J. Oil iberto E. M. Bowers 
°' r-.... M- 26-04 Remove Residues/ 242-A .LERF T. =r 
c::J. 

K. Teynor A. J. Diliberto E. M. Bowers 
" M- 26-05 Report/Tritium Treatment Tech. T. K. Teynor A. J. Diliberto E. M. Bowers c::t 

cr 
r-n 

11 :30 LUNCH ,-.., am 
"0 
~ 12:45 pm M-80- 00 Purex/U03 Facility Transition J. E. Mecca 0. G. lfamrick R. X. Gonzalez 

M-81-00 FFTF Facility Transition J. E. Mecca E. F. Loika R. A. Almquist 

M-83-00 Complete Stabilization of PFP J. L Mecca E. C. Vogt D. W. Templeton 

. 1 :30 pm M-89-00 324 Bldg. Closure of MW Units J. w. Wiley M. -IL Schlender M.A . Barnard 

1:45 pm BREAK FOR 2:00 pm IAMIT MEETING 
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Westinghouse Hanford Company 
SITE MANAGEMENT SYSTEM 

A.J. DILIBERTO, WHC 
Phone: 372-3323 

J .R. KELLY, WHC 
Phone: 373-9276 

PROGRAM 

LIQUID WASTE 

1.2.2 

PROGRAM MANAGERS 

SEPTEMBER 1995 

E.M. BOWERS, RL 
Phone: 373-9276 

G.R. MEZGER, RL 
Phone: 376-5039 



SITE MANAGEMENT 
SYSTEM 

PROGRAM 

WBS ELEMENT 

1.2.2 LIQUID WASTE 

1.2.2.1 LIQUID EFFLUENT PROGRAM 

1.2.2.2 HEC PROJECT 

WESTINGHOUSE HANFORD COMPANY 
1.2.2 LIQUID WASTE 

PROGRAM MANAGER'S ASSESSMENT 

ES&H 
Compliance Customer rTechnical Schedule 

• 

• 

• 

RATING GRADIENT 
SYMBOLS 

• ·outstanding 

D Good 

• Satisfactory 

@ Marglnal 

• Unsatisfactory 

• • • 

• • • 

• • • 

LEGEND 

INDICATORS 

+ Improved from last month 

Worsened from last month 

f Improved future outlook 

f Worsened future outlook 

Cost 

• 

• 

• 

SEPTEMBER 1995 

Comments 

L~ •11d OSHA r.cord•bl• r•I• slr,nllfc•11l1y 
b#ow WHC •"r•g._ 10" ProductMly 
Commifm•11f b.i11g m•t. 

LWC •nd OSHA r.cord•bl• r•f• 1Jgn/Rc•11tly 
b.low WHC • ,,..r•g._ Productlrlty 
Commltmt111I IH,/11(1 m•f. 

11>• HEC Pro}-ct i• und•r budg•t.· Pro/.c:t 
compl.tion 9195 wifl b. /mp•cfM by 
aubproi-ct C-0,8H RL-dir•ct•d •ddt7ion•I 
l••flfl(I. 

Th• lnlo-•ll«r -t•lnH w/Mln '111• 
r.porl I• ,,_,,,.,. •IHI •t:t:ur•t. tr, M• 
b.•t ol •T lmoW#d(I._ 

A. J. DILIBERTO 

WHC Program Manager 



SITE MANAGEMENT 
SYSTEM 

wes IADSI 

1.2. 2.1.1 (2300) 
Program Office 

1.2.2.1.2 (2300) 
200 Area ETF 
Operations 

WESTINGHOUSE HANFORD COMPANY SEPTEMBER 1995 
1.2.2 LIQUID WASTE 

MILESTONE ·S·CHEDULE 
FISCAL YEAR 1995 

Baseline 

Date ocTI Nov I DEC IJAN I FEB I MAR IAPR I MAY (JuN (JULI AUG I SEP 

Complete LE Trtmnt Phue ;ft;~ MLEP-95-002 (M-11-0, A) 

I 

• 
Ceue Diachrg to Hu Wute Land Dlap Unit• • ----, 

7f20IM LEP 94-028 ~L Comp Op Teallng of LEAF 

LEP-95-010 (M-17-10 

WHC Declare• TEDF Reedln~~L LEP-95-042 

• ---.. 1 Operate the 200 Area TEDF LEP-95-008 (M-17-0E 

~------- -A...,.. 
Initiate oerallona - 200 Area ETF ·ul LEP- 95- 011 IM-17-14) ""v 

Imp BAT/AKART 242- A Evap (200 ETFl (ji °7e;:;;:;; ;:.;:2~ • - •.,.. 
Imp BAT/A KART 200 Area 'it'oF. I LEP- 95- 009 (M-17- 01 le) 

fl)RWL Submit Ope/Malnl Doc LEP-94- 024+ 

FY 
1996 

MILESTONE TYPES: QM TPA MAJOR 

QI TPA INTERIM 
@ DOE-HQ • FORECAST 

C0
DoE-FO (f ~oE-RL 

FOOTNOTES: * Current month activity 

+ Two mllealonea are It.led for the Hme activity lo 
Indicate aubmlulon lo RL and Ecology u Identified 
In the MYPP. 
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SITE MANAGEMENT 
SYSTEM 

WBS (ADS) 

.2.2.1.3 (2300) 
300 Area TEDF 
Operations 

.2.2.1.4 (2300) 

-,,,,. 

Liquid Effluent 
Advanced Engineering 

.2.2.1.5 (2300- 1) 
Phase II Effluent 
Treatment/Disposal 

WESTINGHOUSE HANFORD COMPANY SEPTEMBER 1995 
1.2.2 LIQUID WASTE 

MILESTONE SCHEDULE 

Baseline.,____,,----.----,,----Fl,-SC_A_L_,Y,_.E_AR...,.19_95_,----,--,--"T"'""---t 
Date 

LEP-95-038 ~L--;roJ~c7"w":;4~ Buln Upgrade Complete 

LEP-95-039 L NESHAPS 340 Stack. Upgrade Conat Comp f ProJ W-33n 

LEP--95-036 • I Operate the 300 Area TEDF IM-17- 09) 

~L 300 Aru TEDF Mgr Declares Rudlness to RL LEP-95- 037 

.-~L WHC Readlneu Auna Team Declare& TEDF Readineaa LEP-95- 043 

Comp Annual Eval Tritium TrHlment Tech M- 26-<>5B 

LEP-95-030 ~L Comp Groundwater Impact Assess 216-BS Pond 

LEP-95-031 ~L Comp Groundwater Impact Aaaua T-1 -Dllch 

SEP 

ILEP-95- 9+ 

LEP- 95-032~L Comp Groundwater Impact Assess T-4- 2 Ditch 

•--
L Init iate ADP Plan Preparation 1---------~-...... 

L Initiate Definitive Design Phase II Stream BAT/AKART 

FY 
1996 

MILESTONE TYPES: QM TPA MAJOR 

O' TPA INTERIM 

@ DOE-HQ 

(/j0
ooE-FO 

• FORECAST 

dLDOE- RL 

FOOTNOTES: 
+ Two mlleatonea are !lated for the aeme activity to 

Indicate submission lo RL and Ecology as ldentl_fled 
In the MYPP. 
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SITE MANAGEMENT WESTINGHOUSE HANFORD COMPANY 
SYSTEM 1.2.2 LIQUID WASTE 

MILESTONE SCHEDULE 

WBS (ADS) 

1.2.2.2 (2310-1) 

Baseline · FISCAL YEAR 1995 
t--...... -----,...--.--------------------1 Date OCT NOV DEC 

1.2.2.2.2 W-007H 
B Plant Condensate Treatment Fae. 

1.2.2.2.7 C-031H 

PFP Liquid Effluent Treatment Fae • 

... ..,._ 

-­f'l.ll l "'OJICT 

1.2.2.2.9 W-011H "'°' cooo~- - - - - • 
Waste Sampling & Chuactarlzatlon Fa • -
1.2.2.2.12 C-018H 
242-A Evaporator/PUREX Condensate ('Iii=.___...., __ ., 
Treatment Fae. .,.. 

1.2.2.2.13 L-045H 
30011 Treated Elflue11t Dlspoul Fae. 

1.2.2.2.14 W- 049H 
20011 Treated Effluent Disposal Fae. 

1.2.2.2.15 W-042H 
Hanford Envlronmantel Compliance Pro)a t 

1.2.2.2.16 W-291H 
20011 BAT/AK.ART Implementation 

JAN FEB MAR APR MAY JUN JUL AUG SEP 

SEPTEMBER 1995 

- ·--<> 

FY 
1996 

MILESTONE TYPES: QM TPA MAJOR 0 DOE-HQ 

tJ°DoE-FO 

• FORECAST 

f/SL DOE-AL 

FOOTNOTES: * Current month activity 

0 1 
TPA INTERIM 

NOTE: ALL TPA MILESTONES ARE REPORTED ON THE MILESTONE 
SCHEDULE OF WBS (ADS) 1.2.2.1 

BCP- CCB-807, CLASS 1, SUBMITTED TO HO 1/95 TO 
EXTEND W- 291H PROJECT COMPLETE DATE TO 9/95. 
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SITE MANAGEMENT 
SYSTEM 

WESTINGHOUSE HANFORD COMPANY 
1.2.2 LIQUID WASTE 

Program Executive Summary 

SEPTEMBER 1995 

SUMMARY ASSESSMENT: The Liquid Effluent Program is rated as outstanding in the ES&H Compliance category, satisfactory 
in the Technical, Cost, and Schedule categories, and good in the Customer category. These ratings are based on 
performance indicators negotiated with the U.S . Department of Energy, Richland Operations Office (RL) for each of the 
five areas on the Program Manager's Assessment chart. 

The Hanford Environmental Compliance (HEC) Project is rated as outstanding in ES&H Compliance, satisfactory in the 
Customer, Technical, and Schedule categories, and good in the Cost category. Construction completion, forecasted for 
September 1995, is expected in October 1995. Subproject C-018H and the overall HEC Project are forecasted to complete 
in December 1995 with the possible exception of C-018H claims resolution. 

PROGRAM STATUS: 

Technical Status: Nothing to report. 

Schedule (DOE-HO/FO/RL) Status: Nothing to report. 
co 
g2 Cost Status: 
t::l 

d The total FY95 C-170 savings entered on the scorecard was $12.9M, of which $7.4M was documented as productivity 
~ commitment for the Liquid Effluent Program and $5.5M for HEC. Based on year-end actuals, an additional $0.2M of 
~ efficiencies were achieved . 
......a 
a-.. Expense uncosted of $356K is a result of $965K of workscope planned for completion in FY96, partially offset by higher-

than-expected C-170 fee costs. 

CENRTC carryover of $201K will be used for the 340 Stack spares ($15K) and the early buyout of 200 Area trailers in FY96 
($180K). 

Construction carryover of $6152K is comprised of $452K for the completion of Project W-353, "300 Area Diverter Upgrade," 
and $5321K for ongoing work in support of Project W-252, "Phase II Effluent Treatment and Disposal." 

HEC expense carryover is a result of $200K of workscope that was delayed until FY96. This workscope includes Subproject 
C-OlBH closeout, final HEC Project closeout, and support for claims resolution for C-018H. 

1-1 



SITE MANAGEMENT WESTINGHOUSE HANFORD COMPANY SEPTEMBER 1995 
SYSTEM 1.2.2 LIQUID WASTE 

The HEC FY95 capital carryover is $10.8M. $1.7M of this carryover is for outstanding legal commitments. All 
subprojects, except Subproject C-018H, 200 Area Effluent Treatment Facility (ETF), have completed construction. Delays 
associated with RL-directed extended testing of Subproject C-018H will impact final HEC Project closeout. Total 
outstanding claims from ADTECHS, the core facility contractor for C-018H, total $14.0M and 215 days. The capital 
carryover is being held to support resolution of these claims. 

Recovery Plan Status: Nothing to report. 

TRI-PARTY AGREEMENT STATUS: Due to the delay in the 200 Area ETF construction and acceptance testing, Milestones 
M-17-14, "Start-up of the 200 Area ETF;" and M-17-29, "Implement BAT/AKART for the 242-A Process Condensate;" are 
unrecoverable. These milestones are expected to be completed by March 1996. 

DEFENSE NUCLEAR FACILITIES SAFETY .OARD CDNFSB): Nothing to report . 

MAJOR ACCOMPLISHMENTS: 

• All of the 200 Area ETF documents associated with the top ten priority groups, considered essential for readiness, 
have been reviewed and either accepted or comments supplied to ADTECHS for incorporation. This effort included 
reviewing over 2000 sheets of logic, Piping and Instrumentation Design (P&ID), miscellaneous documents which will 
be placed into the vendor information system. This significant effort resolves the technical documentation issues 
on ADTECHS documents required for readiness. 

Phase II testing of the 200 Area ETF completed on September 13, 1995. The construction contractor, ADTECHS, is 
now performing remaining physical work required to turn the plant over to WHC. 

~ PROBLEMS/ISSUES/CONCERNS: 

• C-018H Core Facility Contractor Claims 

Corrective Action: The C-018H core facility contractor has submitted claims totaling $14M and a 215-day schedule 
extension. The claims response strategy development continues. Completion of the response strategy and initiation of 
discussions with the contractor are anticipated to occur in the first quarter of FY96. 

I-2 



SITE MANAGEMENT 
SYSTEM 

WESTINGHOUSE HANFORD COMPANY 
1.2.2 LIQUID WASTE 

• C-018H Verification Tank Special Protective Coating 

SEPTEMBER 1995 

During installation of -the verification tanks hand rails safety enhancements, problems with the adhesion of the interior 
special protective coating on all three tanks was identified. This problem is in addition to the previously identified 
cracking/special protective coating failure on the verification tanks catch basins . 

• ·f;orrective Action: The core facility contractor has implemented a. repair plan. Turnover of ··th~ 200 Area ETF to WHC is 
expected in early October 1995. 

-
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SITE MANAGEMENT WESTINGHOUSE HANFORD COMPANY SEPTEMBER 1995 

a.... 
::r­
e::) 

SYSTEM 

WBS (ADS) 

1. 2. 2. 1 ( 2300-0) 
Liquid Effluents 
1.2.2.1 (2300-1) 
Phase II Effluent 
Treatment/Disposal 
1. 2. 2 .1 (2330-0) 
340 Facility Waste 
Storage Upgrade 
1.2.2.2 (2310-1) 
HEC 

TOTAL 

1.2.2 LIQUID WASTE 

EXPENSE COST PERFORMANCE 
($ In Thousands) 

FY TO DATE AT COMPLETION 
-· PROJECTED ACTUAL BUDGETED COST COST VARIANCE EXPECTED CARRY-

BAC EAC FYSF FUNDS OVER 
WORK WORK WORK SCHEa-• . COST FY 1995 WORK-

SCHED PERF PERF SCOPE 
40979 40086 35493 (893) 4,593 40979 36258 35493 35343 765 

1007 1007 928 0 79 1007 928 928 - 1083 0 

331 331 247 0 84 331 247 247 372 . 0 

1850 1646 1520 (204) 126 1850 1720 1520 1746 200 

44,167 43,070 38,188 (1,097) 4,882 44,167 39,153 38,188 38,544 965 $ 

c::::i 
a-,. 
r-,-:;, EAC is defined as the es t imate of what it is going to cost to CIJlll>lete the work as defined by the Fiscal Year York Plan and Class I Changes. 
('C""') FYSF is defined as the estimated total that will be spent from October through September. EAC already reduced by Productivity Challenge. 

COMMENTS 

- Expected Funds is def ined as total funding guidance expected at fiscal year end (Includes anticipated approval of change requests, carryover, reprogranrning actions 
"D and reserve holdbacks ) . 
a--
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PROJECT MANAGER'S OVERALL ASSESSMENT 
SEPTEMBER 1995 

Richland Environmental Restoration Project 

ES & H 
WBS PROJECT ELEMENT Compliance Customer Technical Schedule Cost Comment 

1.4.10.1 Richland Environmental • Restoration Project • • • • 

Legend CONCURENCE 

Rating Gradient Symbols 

• Outstanding 

• Good 

• Satisfactory 

0 Marginal 

• Unsatisfactory 

+ Improved from last month ERG 

- Downgrade from last ~onth 

DOE 

The information contained within this report is complete and 
accurate to the best of my knowledge. 

ERC Monthly Project Report - September 1995 TPA Quarterly Review (November 95) 
Page 1 of 2 

...___ __________ ___ - - - - - - - - - - - - - - - - - - - - - -



PROJECT MANAGER'S OVERALL ASSESSMENT 
September 1995 

Richland Environmental Restoration Project 

ES & H 
WBS PROJECT ELEMENT Compliance 

1.4.10.1.1 Remedial Actions • 
1.4.10.1.2 D & D Facilities • 

N Reactor Deactivation •-
1.4.10.1.2. 

5 

1.4.10.1.3 Program Management • and Support 

1.4.10.1.6 ERDF • 

ERC Monthly Project Report - September 1995 

Customer Technical 

• • 
• • 
• + • 

• • 
• • 

Schedule - Cost Comment 

• • 
• • 
• • 

• + • 
• • 

TPA Quarterly Review (November 95) 
Page 2 of 2 



Richland Environmental Restoration Project 

TP A Quarterly Review 

Tri-Party Agreement 

U.S. Department of Energy 
U.S. Environmental Protection Agency 

Washington State Department of Ecology 

November 15, 1995 



Tri-Party Agr_eement Quarterly Review 
Environmental Restoration (Milestones: M-13, M-15, M-16, M-20, M-70) 

AGENDA 
November 15, 1995 (8:30 a.m. to 10:30 a.m.) 

Topics 

Program Assessment & TPA Milestone Overview .......... . 

Progress & Lookahead ...................................................... . 

- FY 1995 Accomplishments/FY 1996 Planned Progress 

- 120-Day Milestone Lookahead 

- Significant Issues 

- Cost & Schedule Performance & Variances (By Exception) 

Disc4ssion 

Leader 

Rich Holten 

Rich Holten 

8:30AM 

8:45AM 

Special Topics .................................................................................................. 9:30 AM 

1 Fy 1996 Planning Schedule (10 min) 

2 200-BP-11 Operable Unit (50 min) 

Tom Wintczak 

Rich Holten 

Environmental Restoration 
TPA Quarterly Review (Novebmer 95) 
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9613390 .. 0~96 
ER Project Summary 

120 

100 

u, 
80 QI 

C: 
0 -u, 
~ 60 i -0 

ci z 40 

20 

0 
TPA4TH 

AMENDMENT 
TOTAL(@ 

1/94) 

M-13-00 
Submit Workplans for 

RFI/CMS or RI/FS Studies 

M-15-00 
Site Investigations/ 
Feasibility Studies 

M-16-00 
Remedial Design / 
Remedial Action 

M-20-00 
Submit Closure Plans for 

All RCRA TSO Units 

M-70-00 
ERDF 

Operational 

TOTAL 

TPA Milestone Overview 
TPA Milestone Statistics 

Major & Interim (Excludes Target Milestones) 

ADDED 
(Aller 1/94) 

COMPLETED DELETED 
(Aller 1/94) 

TPA Milestone Statistics 
Major & Interim (Excludes Target Milestones) 

Completion 

Date 

6/30/06 
(M-13-00Q) 

12/31/08 
(M-15-00C) 

9/30/18 
(M-16-00) 

2/28/00 
(M-20-00) 

9/30/96 
(M-70-00) 

Total 

@1/94 

24 

60 

4 

14 

3 

105 

Added 

After 1/94 

17 

21 

16 

3 

0 

57 

Completed 

@9/30/95 

19 

61 

8 

7 

2 

97 

ACTIVE 
(@9130/95) 

Deleted 

7 

1 

0 

4 

0 

12 

Active 

@9/30/95 

15 

19 

12 

6 

1 

53 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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Environmental Restoration
FY 1995 TPA Milestone Summary

Excludes Target Milestones)

N

FY95
Muuth Milestone Description

Due
Date

F/C
ACT
Da1e

Completed
Ahead

Schedule

Completed
on

Schedule

FnG
Ahead

Schedule

FesL
On

Schedule
Itaovenble Unreroverable Program

Phnnin

I Oct-94 M- 13 -81 A SubmitWPonNanfordGWProL MgmtPlan 10/31194 10/31/94A X

2 M-13-g7 SulxaitRF1/CMS for 100-NR-I/104N R-2 10/31/44 10/3I/94A

-_

X

-- - -^_ - -

_

3 M-15-09C Submit FFS 100- BC•5 --- 1021/94 1027/94A X -

M-15-09-D SubmhIRMProposedPlan100 -BC-5 --^^ -_---- 1021/94^ - 1027/94A - --X- -__5
M•IS-IIC Su6mitFFS100-KR-4

---

10/31/94 1027/94A
- ^_

X _

6 M•15-11D SubmitlRMPmpusedPlan100-KR-4 10/31/94 1027/94A x

7
_._..___
M-16-12

___--- ____-__.___.__.._
SuhmitRcpUSchedmabate1301N/1325N"Skyshine" I013 1/94 I021U94A X

^-8 M-16-12C
Lmerw/resuElsof(I)Pumptest(2)DOeExnamnWellsfor100-NR-I2 I0/31194 10D1/94A $ -

9
10

M•I681

M-16-82

CompL RA DraR CERCLA Canstr. cmopL fos ALE_-._- _ ._-_.
ComPI. RA DreB CERCLA Act. Assasmrnt N. Slope

1021/94

10/3194

10/31N4A

101304A

X

X

II Nov-94 M-15-08D SubmhFFS100-BC•1(IRMProposedPlanincluded) 11/30/94 111I9/94A X _

12 M-13-08 SubmitDmBLFIWorkP1on300-FF-2 11/30/94 112I/94A X

13 Dec-94 M•13-OOC Srvbmit6RlffSWorkPlans 1XS1/94 1121194A X

14 Jan-95 M-15•18B SubmitFFS100-11R-2 1/31/95 120/95A X

15 M•15-I8C Submit IRM Proposed Plan 100-t[R-2 121/95 I/30/95A X

16 M•15-04B/C SubmitDra6Phue2RlandPh83FSReponfor300-FF•S 121/95 1/19/95A X

17 Feb-95 M-15-07B 100-DR-ISuilWashingTreatabilityActivities 2/I5/95 1/12/95A X

IS Mar-95 M-IS-12D
Submit 100-N Area Pilot Pmjeet Plav(45 days ancr receipt afRegulator

comments)
3/I6195 3/16/95A

"
X

19 Apr-95 M-I5-IOC SubmitFFS/IRM100•KR-1 4/30/95 5/01N5A X

20 M-15-17 SubmitlRMPPforUnniumTech•99for200•UP-1 4l70/95 4/07/95A X

21 Mey-95 M-15-13C SuhmitFFS100-FR-1 5/31/95 520195A X

22 M-15-13D SubmitIRM ProposedPlan100-FR•1 _ 5/31/95 5/30/95A _ X -

23 M•15•16C Submit100-BBurialGroundFieldWOrk 5/31/95 5/04/95A X

24 Jun•95 M-20-36 Submit21 6-A-29 Diich/frcnch ClosurePonClosure200-BP-11 6/30/95 4/03/95A X

25

26
M-20-37

M-1 5•156

Submit Closmc/PoslCl osure21 6-U-12Crib200-UP•2---

SubmitDra6I.Fl200-UP•2 _--_-- -^_ - --

- 6J30N5

6/30/95

627N5 A_

627/95A _-----

-_^

X

---X__

---

-__- - _--^- -- -

27

_

M•IS-16E Su6mitFFS100•BC-2 6/30N5A %

28 M - I S -16 F Submit I RM PrOposcd Plan 100-BC•2

- --

6/30/95 620/95A X

-

_
29

_ _

M-15-20A ^ -SubmitFFS100- DR-2 ^6/3 0/95 6/30NSA X

30 hf-15•20B SubmitIRMProposedPlon100-DR•2 6/30/95 620/95A X

31 Jul-95 M-15-33A SubmitFFS 100-KR-2 7/31/95 728/95A X

32 Avg-95 M-15-071 SoilWasbingTreztabilityRepon100-DR-1 8/31/95 620/95A X

33 Scp-95 M-16-12D Complcte Comtrllnst&StenN-SptingsPumpRreat 9/30/95 929/95A X

3'I ••M-16-12A Complete"SkysbineAbaiemem"actionsekcteduadcr M•16-12. 9/30/95 726/95A X

35- ------
••M-ib-12F

CompleteDoscActiviliesattheColumbieRivershorelineby
^^teminaiiunof1304-NEmergencyDumpTonk(EDT)

9/30/95 929/95A X
-

S? FY-95

36 •M-13-00 Submit IenningDocumentsfor SWorkPlenl00-KR-2/100-FR•2 12/31195 3/31/95A X

FY1995 Total TPA MBestoaa

• M-13-001 a FY-96 milestone was completed in FY-95 with the submittal of HQ Milestones 1-PC•95-004 and I-PD-95-005

•• M-16-12A "Skyshine Abatement" was completed by the approved CR #M-16•95-03, dated 1/26/95 which added M-16-12F Decontamination of 1304-N Emergency Dump Tank (EDT).

Environmental Restoration
TPA Quarterly Review (November 95)
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FY 1996 TPA Milestone Performance 

FY 1996 Milestone Performance Summary 
Major & lnterim(Excludes Target Milestones) 

As of: 10/31/95 
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ER Project Summary 

FY96 
Month Milestone Description 

Oct-95 = M-1 5-21 Evaluate M-13-06A & submit the IRM Proposed Plan for 200-BP-5 

I 
Dec-95 M-15-80 Submit the Columbia River Comprehensive Impact Assessment 

- 2-- ----- - ---- ----- - ---------
M-15-33B Submit 100-KR-2 IRM Proposed Plan 

----

•M-13-001 Submit Planning Documentation Necessary to complete the RJ/FS Work 

Plan Process for 100-FR-2 and IOO-KR-2(includes former 100-KR-3) 
---

3 Submit Construction completion reports for lhe remaining 1100 Area 
M- 16-05A OUs 

4 M- 15-S IA Provide report coordinating Regulatory Compliance for RCRA 

/CERCLA ----
5 M-15-25 Submit 200-PO- I Phase I RCRA Field Investigation (RFI) 

·6 M- 15-.13G Submit the 100-FR-3 FFS lo Regulators 

7 M-l5-13H Submit lhe 100-FR-3 IRM Proposed Plan to Regulators 

8 Feb-96 M- 16-12E Submil Letter report that evaluates the Pff Facility effectiveness 
--- . - ---- - --------- .. -- - . --•· - -- ---- - --- - -- -- . --- ------- -· --

9 M-16-128 Complete Conslruclion/lnslallation of Sheet Pile Barrier Wall 

JG Apr-96 M-15- ISC Submil the Draft 200-UP-2 FFS report to Regulators 
....... - --

II M- 15-150 Submit the Draft 200-UP-2 IRM Proposed Plans to Regulators 
---- ~----
12 M- 15-818 Submit the Iodine 129 Study to Regulators 

13 Jul-96 M-15- 12A Submit LFI Report for New Work Completed for IOO-NR-1/100-NR-2 

14 M-15-25A Submit 200-PO-I Corrective Measures Study (CMS) 

15 Aug-96 M-15-258 Submit 200-PO-1 Permit Modification 

16 Sep-96 M-70-00 ERDF is Operational 

FY 1996 Total TPA Milestones 

• FY 1996 TPA Milestone completed in FY 1995 and not included in count. 
= M-15-21 was deleted by the approval of CR# M-15-95-08 dated 9/27/95. 

Due 
Date 

10/31/95 
ltlU 

12/15/95 

12/29/95 

12/31/95 

12/31/95 

12/31/95 

12/31/95 

12/31/95 

12/31/95 

2/28/96 
-----

TBD 
2/28/1996 

4/30/96 

4/30/96 

4/30/96 

7/31/96 

7/31/96 

8/30/96 

9/30/96 

Forecast Complete 
/Actual Ahead 

Date Schedule 

NA 

9/30/96F 
---

I0/20/95A X 

3/3 l/95A *x 

l2/31/95F 

12/31/95F 

12/3 l/95F 

12/31/95F 

12/3 l/95F 

2/28/96F 
----- ----

TBD 
2/28/96F 

4/30/96F 

4/30/96F 

10/12/95A X 
7/3 l/96F 

7/31/96F 

8/30/96F 

7/l5/96F 

L 

Complete 
on 

Schedule 

FY 1996 TPA Milestone Summary 
(Excludes Target Milestones) 

Forecast Forecast 
Ahead On Recoverable Unrecoverable Program 

Schedule Schedule Plannine 

X ------ --·---- - ·---·- ~ 

- ----- - ·- ----

X 
u l 

..0 
; :,-.,, 

X ~,-
•,l,.>.J 

X L,-J 
.. £!. 

X -· , c, 

X ~~ 

X -',..o 
- Y".r 

X ---------- •·------ -----

X 
X 

X 
X 
X 

11 

X 
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Environmental Restoration 

C - 95 - 0lA 

M-15-95-08 

M-16-95-03 
100-N Area 

M-13-95-01 

This Quarter's TPA Change Requests 
(July - September 1995) 

Redesignation of 100-DR and 100-HR OU's from Resource Conservation 

and Recovery Act (RCRA) to Comprehensive Evironmental Response, 
Compensation, and Libility Act (CERCLA) OU's 

Deleted M-15-21 (Due 10/31/95) Evaluate results of M-13-06A and 

submit the IRM Proposed Plan for 200-BP-5 to EPA/ Ecology 

Close TPA Milestone M-16-12A as complete for 1301-N and 1325-N 
Liquid Waste Disposal Facilities Skyshine Abatement Reduction, and 
Establish New Interim Milestone M-16-12F: Complete Dose Reduction 
Activities at Columbia River Shoreline by Decontamination of 1304-N 
Emergency Dump Tank (EDT) by 9/30/95 

Deleted milestone M-13-10: Submit RFI/CMS Workplan, due 10/31/95, 

and replace it with the following milestones: 

M-15-25: Submit Phase I RCRA Field Investigations (RFI) Report(l2/31/95) 
M-15-25A: Submit Corrective Measures Study (CMS) (7/31/96) 
M-15-25B: Submit Pennit Modification (8/30/96) 

8 
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9613390.•~99 
1 OD Area Remedial Action Projects 

KR-1 
• M-15-10C 

- Submitted FFS and /RM Proposed Plan 

KR-2 
• M-15-33A 

- Submitted Combined LFI/QRA and FFS 
• M-13-001 

- Completed RI/FS Work Plan 
• Initiated /RM Proposed Plan 

IU-1 (River/ands) 
• Submitted Proposed 

Plan 

100-8/C Area 
118 8-1 Burial 
Ground Excavation 
Treatability Study 
• M-15-16C 

- Submitted Field ~k Report 

BC-1 Demonstration 
Project ERA (Pilot Project) 
• Objectives formulated using 
SAFER 
• Initiated EE/CA 
• Began remediation 614/95 
• Excavated 3,800 LCY of contaminated soil 

BC-1, DR-1, HR-1 
• M-15-08D, SC 

- Submitted FFS and /RM Proposed Plans 
• Signed ROD 
• Initiated RD/RA 

BC-2 
• M-15-16E 

- Submitted FFS 
• M-15-16F 

- Submitted /RM Proposed Plan 

9 

Accomplishments 
(10/1/94 - 9/30195) 

IU-3 (North Slope) 
• Submitted Proposed Plan 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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100 Area Remedial Action Projects 

DR-1 
• M-15-078 

Accomplishments 
(10/1/94 - 9130195)-

- Completed Treatability Studies 

• .M-15-07I 
- Submitted Soil Washing Report 

IU-4 (Sodium Dichromate 
Barrel Landfill) 

DR-2 • Signed ROD 

• M-13-09 
- Completed RVFS 

Work Plan 
• M-15-20A 

- Submitted FFS 
• M-15-208 

- Submitted /RM 
Proposed Plan 

10 

• Submitted Proposed Plan 

• Signed ROD 

• M-15-18-8 
- Submitted FFS 

• M-15-18-C 
- Submitted /RM Proposed Plan 

--- FR-1 
• M-15-13C 

- Submitted FFS 

• M-15-13D 
- Submitted Proposed Plan 

• Finalized LFI/QRA 

FR-2 
• M-13-00/ 

- Submitted RI/FS Work Plan 
(Focus Package) 

• Submitted combined LFI/ QRA and 
FFS 

• Initiated /RM Proposed Plan 

IU-5 (Pickling Acid Crib) 
• Submitted Proposed Plan 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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9613390~0500 

200 Area Source 

200 West Area 

200-UP-2 
• M-15-158 

- Submitted decisional 
draft LFI report to RL 

. • M-20-37 
- Submitted LFVClosure 

Plan to RL 

0 

O 5 mllea 

11 

:,:::. 

• -~­(FFTF) 

Accomplishments 
(10/1/94 - 9/30/95) 

200 East Area 

200-BP-1 
• Continued monitoring of the 

prototype barrier 

• Completed close out items for 
construction of prototype barrier 

200-BP-11 
• M-20-36 

- Submitted 200-BP-11 
operable unit RFI/CMS and 
216-B-3 main pond, 216-8-
63 trench and 216-A-29 Ditch 
Work/Closure Plan, Volume 
1, Draft B 

Environmental Restoration 
TPA Quarterly Review (November 95) 



300 Area Remedial Action Projects 

0 5 mile• 

300-FF-1 
• Reviewed and revised 

Phase lll~Report 
"FS 

• Reviewed and revised Process 
Trench Closure Plan 

• Issued Draft Proposed Plan 
to regulators 

-

i ca · 

300-FF-2 
• M-13-08 

Accomplishments 
(10/1/94 • 9/30/95) 

- Submitted LFI Work Plan to 
Regulators 

• Completed non-intrusive investigations 

• Performed cultural resources 
investigations 

• Completed all geophysical field work, 
rad surveys, and surface soil sampling 

• installed one ground water well adjacent 
to 618-11 burial ground 

9>-i. • Completed well integrity evalutions and 
"' ~ remediation to support ground water 

"
61
,.. L sampling 

• Completed ground water sampling 
round 

• Completed workplan DOO 
Process 

• Remediated the "cut-up" oil dump 
site 

• Downposted 100,000 SF of the 
Aluminum Recycle Staging Area 

300-FF-5 
• M-15-04BC 

- Submit Combined 
Phase 2 RI/Phase 
3 FS Report 

• Completed round 8 
ground water sampling 

• Revised and combined 
Proposed Plans for 
FF-1 and FF-5 

• Prepared decisional 
draft Operations and 
Maintenance Plan 

• Revised and combined Proposed Plans for FF-1 and FF-5 

• Prepared Sampling Plan and sampled South Process Pond for Cobalt 60 

12 
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'. 9613390 .. 0501 
1100 Area/North Slope Projects (U5ACE) 

North Slope 
•M-16-82 

- Complete Remediation 
and Draft CERCLA 
Assessment Report 

• Drafted Revegetation Plan 

I , , 
II. 
L.,· . 

L 

ALE 
• M-16-81 
- Complete Remediation 

and Draft CERCLA 
Construction Report 

• Drafted Revegetation 
Plans 

HRL = Horn Rapids Landfill 

0 1 O ldlometera 

0 5mllff 

13 

~ ,·,•, <;·~/~ 
... 

--\~: .. ,, -·­
' 

Accomplishments 
(10/01/94 - 9/30/95) 

1100 Area 
• Completed all field work 

for 1100-EM-2 to meet 
Milestone 

• Installed five 
groundwater wells at 
HRL 

• Drafted Revegetation 
Plan forHRL 

• Contracted new 
technology for 
Revegetating HRL 

• Received draft Closure 
Report from ACE 

Environmental Restoration 
TPA Quarterly Review (November 95) 



100 Area Groundwater 

KR-4 
• Incorporated Regulators comments into 

FFS 

• Incorporated Regulators comments into 
/RM Proposed Plan 

• Completed two rounds of sampling 

BC-5 

HR-3 

Accomplishments 
(10/1/94 - 9/30/95) 

• Treated over 6,800,000 gallons of 
groundwater and removed 62 pounds 
of chromium · 

• Completed two rounds of sampling 

• Incorporated Regulators comments 
into FFS 

• . ·, :i- 1 • Incorporated Regulators comments 
, ;-}~ into /RM Proposed Plan • Completed two rounds 

of sampling 

• M-15-09C 

.;,' · . ._ • Initiated D Pump and Treat for 
.r:..:.::....-~~c:::~'---· - 7: chrome 

- Submitted FFS 
• Submitted focus sheet 

for no Interim Action 

14 

7 • Completed preliminary river 
j substrate pore water 
l... investigation at H Area 
i Reactor - comprehensive 

. ' . \ ~. investigation in progres~ . 
• Submitted D Treatab1/tty 

n . ··'• Test Summary Report to 
~ ' RL 

FR-3 
• Completed two 

rounds of sampling 

• Completed CF/ 
addendum for TC£ 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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9613390.0SOZ 
.200 Area Groundwater 

200 West Area 

200-UP-1 
• Treated 4,050,000 gallons of 

groundwater 
• Submitted Treatability Test Report 
• M-15-17 

- Submitted /RM Proposed Plan 
for Uranium, Technetium and 
Nitrate 

• Submitted Biodenitrification Test 
Report 

• Completed drilling five new /RM wells 

200-ZP-1 
• 200-ZP-1 /ROD was signed by DOE, 

EPA, and Ecology 

Accomplishments 
(10/1/94 - 9130/95) 

200 East Area 

• Treated over 900,000 gallons of 
groundwater - Unit 1 (B-5 
Reverse Well Plume System) 

• Treated over 300,000 gallons of 
groundwater• Unit 2 (216-BY 
Cribs Plume System) 

• Deleted M-15-21, eliminating the 
need for a Proposed Plan 

200-NPL Common 
_ • M-15-81A 
' ~ - Submitted Draft A of 

• Treated over 4,000,000 gallons of 
groundwater 

· ""':.... 'The Analysis of Potential 
------==~~---~~ Impacts to the 

• Submitted DNAPL Plan 
• Initiated bio-remediation 

tech demonstration 
• Completed drilling 

three new ZP-1 wells 

• Completed DNAPL 
well installation 

• Submitted final 200-
ZP-1 Treatability Test 
Report, DOEIRL-95· 
30, Rev. O 

• Submitted the final 200-
ZP-1 Groundwater 
Sampling and Analysis 
Plan/Quality Assurance 
Plan, BHl-00038, Rev. 2 

• Awarded majority of 
contracts in support of 
200-ZP-1 Phase JI 
upgrades 

200-ZP-2 
• Removed over 56,000 

pounds of Carbon 
Tetrachloride 

0 

0 5 mile• 

• Submitted Draft /RM Proposal Plan to RL 
• Performed tech demonstrations on tunable hybrid 

plasma and PURUS 
• Installed Passive Soil Vapor Extraction System on 

borehole W18-247 

15 

Groundwater Monitoring 
Networks in the Central 
Plateau" report, BHl-
00393, to RL 

• M-15-81B 
- Submitted Draft A 

of "The lodine-129 
Contamination: 

~ 1 Nature, Extent, and 
"--: l_ Management 

-~ Options" report, 
l DOE-RL-95-89, 

toRL 

J 200-PO-1 
• Completed 

DQO 
process 

Environmental Restoration 
TPA Quarterly Review (November 95) 



Disposal Faciltiy (ERDF) 
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o 5 mlln 

16 

ERDF 

Accomplishments 
(10/1194 -· 9/30/95) 

• Issued Record of Decision 

• Completed site clearing & grubbing 

• Planted winter wheat for dust control 

• Completed design for remainder of 
downsized facility 

• Awarded the facilities construction 
contract to Delhur Industries Inc. 

• Awarded Construction Quality 
Assurance (CQA) contract to Rust 
Environmental 

• Completed USACEIBHI engineering 
and management transition 

• Mobilized and completed road 
investigation & deflectometer testing 

• Completed trench excavation, 
approximately 2,125,000 cubic yards 
removed and stockpiled 

• EPA provided approval to eliminate 
9090 testing requirement for the ERDF 
facility 

• Issued Safety Analysis (containing 
Final Hazard Analysis) changing.the 
status of the ERDF facility from 
category 3 (nuclear) to radiological 

• Began installation of admix base 
liner, 48% complete. 
Approximately 61,000 cubic 
yards placed of the required 
136,500 

• Issued the Commercial 
Operations procurement 
package for bid 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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9613390.0503 
N-Reactor Deactivation 

N Area Project 
• Approval of 100-N Pilot Project Management Plan (TPA) 

• Approval of N Reactor Deactivation Program Plan 

N Basin 

Accomplishments 
(10/1/94 - 9/30/95) 

• Finalized Environmental Assessment (FONS/ issued 5/1195) 

• Completed Readiness Assessment and Safety Document 

• Completed installation of Cask Pit Door and Covers 

• Developed Waste Minimization Plan 

• Completed installation of Water Filtration System 

• Completed installation of Canister Crusher 

• Completed installation of the new 
Potable Water Distribution System 

• Completed Deactivation of 32 
facilities ahead of schedule 

• Completed removal of Fuel 
Spacers from Silo's ahead of 
schedule (TPA) 

1 00NR-N Springs 
• Completed construction/startup of 

the N Springs Pump & Treat 
System 

• Initiated 24 hour operations at 
N Springs Pump & Treat 

• Completed mockup operations prior to drilling 
for crib characterization (drilling on hold pending 
readiness assessment) 

• Completed test phase for installation of barrier wall 

17 

-~ 
'"'I ..., -i.. 

~ 
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D&D Projects: 100 Area 

Demolition - 190-D Complex & 1724-D 
• Completed 190-D Building Complex decon 

- Completed Asbestos removal 
- Completed Sodium Dichromate removal 
- RAD and hazardous waste decon complete 
- Removed Pressurizer from NPR Loop 
- Completed mercury and lead decontamination 
- JU completed 
- Explosive demo complete 
- Salvage complete 
- Deconldemo of below-grade 

structures initiated 

Demolition 
• Demolished (9) surplus 

facilities plus 190-D 
Complex 
- 1101-N 
- 1102-N 
- 1701-FA 
- 1701-DR ____,:;;;S.11..,-"1 
- 1250* 
- 1241* 
- 1240* 
- 1252* 
- 3703** 

190-C 
Process Water · 
Pump House , , 
• Completed ' 

characterization L 
and Project Plan L 

• Insulation removal 
completed 

183-C Filter Building 
• Completed Charact .. Report 
• Completed revised Project Plan 

* Emergency Dump Tank 
• Completed decontamination of the EDT, 

achieving 97% dose reduction 

* 3000 Area ** 300 Area 

18 

0 

Accomplishments 
(10/1/94 - 9/30/95) 

183-H Solar Evap. Basins 
• Issued Final Closure Proposal to 

regulators 

• Completed decontamination 

• Initiated demolition 

• Sampling plan approved by 
regulators 

SmllH 

Risk Assessment/ 
Upgrades 
• Complete electrical 

systems upgrades 

• Completed 105-D and 
105-DR roof replacement 

• Awarded contract for roof 
replacement at 105F and 
105H 

• Complete requirements 
of 10 CFRB35 for all 
buildings 

• Completed 
robotic field 
sampling of two 
riverlines 

i -r 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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9613390 .. 0SOY 
D&D Projects: 1 DD Area 

Reactor Engineering 
• Issued 105-D museum feasibility study 

• Completed CDR, FDC and PMP to 
Decommission the Surplus Reactors 

• Completed Characterization of 105-C 
• Initiated preliminary eng. contract of 105-C 

cocoon concept 

Asbestos 
Abatement 

i . 
f : 

L. ,',,. 
• Submitted ~ ·---

Annual Asbestos Report ~':,.... 
to CAA ~~ "I, 

~ • .,.- -¼...,_ 
• Completed Removal and 

Encapsulation of 12,800 
linear feet of asbestos pipe 
at 105-DR, 182-N, 108-N, 
and 163N/183N, 105C and 
109N Bldgs. and 22,000 
square feet asbestos 
containing duct insulation at 
105C 

' 

19 

0 10 kllometara 

0 5 mllea 

Accomplishments 
(10/1/94 - 9/30/95) 

Surveillance and 
Maintenance 
• All planned 

surveillances conducted 

Asbestos 
Conversion 
• Awarded contract 

• Constructed 
compound and 
stockpiled 1, 100 
cubic yards of 
material for 
conversion 

Environmental Restoration 
TPA Quarterly Review (November 95) 



D&D Projects : 200 Area 

*233-S PU 
Concentration Facility 
• Received Approval from DOH for the 

Notice of Construction r -· ' . 

• Completed D & D Preparation 
..... 

!""'··· ~ -r-• Decon/Stabilized 80% of the 3200 sq. 
ft. facility 

:- ·---.·, 

• Completed NOA surveys of 
process hood & associated 
process areas 

*200 Area 
Facilities 
• Completed raw 

and sanitary water 
isolation at 202S, 
221-U, 2248, 
224-U buildings 

• Upgradecj motor 
control center in 
291U 

U03Plant 
• Accepted into 

Environmental 
Restoration D&D 
Project 

232-Z Plutonium Inventory 
Reduction 
• Completed Work Plans tor Scrubber Cell and 

Incinerator 

• Completed Criticality Safety Analysis and Prepared 
Specification for 232-Z Cleanup Work 

• Inventory reduction work in Scrubber Cell completed 

• Asbestos removal from Cyclone Separator was 
completed 

• Completed 90% of inventory reduction in the 
incinerator (process room) 

* Funding constraints stopped all physical 

20 

Accomplishments 
(10/1/94 - 9/30/95), Continued 

Surveillance and Maintenance 
• Awarded contract for remote monitoring 

equipment and revised surveillance 
frequencies 

• All planned surveillances conducted 

0 

0 

• Upgraded motor control center 
. ; ~ in 2~1 '! Exhaust Fan Control 

.. _ , ~ - Bu1ldmg 
. -~ 

Facility Transition 
i • Supported FFTF, 
} Purex and 300 Area 
&-, End Point Criteria 

development 

- • Completed end 

5 mites 

t state acceptance 
criteria tor PUREX 
plant 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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RARA 

Stabilized 
216-T-4 Pond 

Stabilized 
216-U-8 Crib 

9613390 .. 0505 

Demolished and Stabilized 
107 KE, 107 KW Retention 
Basins 

_______ __....~~-
Stabilized 
UN-216-W-30 
Unplanned 
Release Site 

0 s milff 

21 

Accomplishments 
(10/1/94 - 9/30/95) 

Stabilized 107 DIOR 
Retention Basins 

I-, 

i 

l 
~ 

l ...., . , 

3000.o\Na 

Environmental Restoration 
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Project Management and Support 

ERC Support 

• Completed Activity Data Sheets (ADSs) FY 1996-2001 

• Completed RERP Fiscal Year 1996-1998 Work Plan 

• Completed Draft "A" of Long Range Plan 

• Completed Rev. ''.4" of Project Plan 

• Presented finalized Baseline Update to RL and DOE-HQ 

• FY 95 Provisional Billing Rates were approved by RL and issued 

• Completed FY 96 Distributable Budgets 

Quality Assurance, Safety and Health 

Accomplishments 
(10/1/94 - 9/30/95) 

• RL approved Revision 3 of Quality Systems Requirements (QSR) documents for Hanford Site 

• Radiological Protection Plan was approved by HO 

• Issued the Fire Protection Program implementing procedures 

• Issued ERG Environmental Safety and Health Program Plan 

• Quality Management Plan (QMP) was approved by RUHQ 

• Submitted ERG Voluntary Protection Program (VPP) Application to DOE-AL for approval 

• Revised the Quality Program to remove references to and actions required by superceded DOE 
Richland Operations Office Implementing Directives 

• Streamlined the Quality Program by combining QSR Document and the BHI ERG QMP into a single 
controlled document 

• Completed the Price-Anderson Amendment Act Quality Program 
Implementing Plan, Rev. 1 

• ERG Corrective Action Tracking System was completed and installed 
on BLAN - ~:.--~~='----·1 

Environmental Compliance 
• Completed 24 Environmental Compliance, Safety. 

Health, and Quality Assessments and 43 Surveillances _.. . 
(Surveillance and Maintenance, REDOX, 300-FF-1 and 
2 CERCLA Process, 190-0 Complex D&D, RCRA 
groundwater monitoring at ERC managed TSDs, ERDF, 
Training Programs, and Asbestos Abatement) 

Technology Demonstrations and Applications (TOA) 
• Continuing Field Demonstration of Purus (PADRE) 

resin bead technology 

• In Situ Vitrification spot melt demonstration 
- Completed pneumatic fracturing field test 

- Completed pilot scale testing of the subsurface technique 

• Completed work on the Hanford Barrier Prototype (HBP) 

• Testing and monitoring of HBP ongoing; Complete the following reports: 
- Initial surlace and settlement, revegetation, performance or irrigation system 

• Initiated contract for demonstration of Asbestos Conversion Unit 

• Initiating Advanced Characterization Initiative 

• Initiated implementation of chemical decontamination of the 1304-N Emergency 
Dump Tank 

\ 

Environmental Restoration 
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9613390,.0506 

Project Management and Support 

Accomplishments 
(10/1/94 - 9/30/95) 

Environmental Science and Engineering 
• Completed Data Quality Objective Implementation Plan and Procedures; Implemented 000 

process on sixteen projects 

• Completed strategy for restructuring the Hanford Environmental Information System (HEIS) 
and initiated transition of HEIS from PNL to ERG 

• Realigned the analytical capabilities to support projects and initiated EAL operations 

• Completed field investigation and sampling of pore water in salmon spawning habitat 

• Completed annual Hanford Site Waste Management Units Report ahead of TPA requirements 

• Successfully resolved final key issues with EPA and Ecology regarding Rev. 3.0 of the Hanford 
Site Risk Assessment Methodology/Risk Evaluation of Remedial Alternatives (HSRAM/RERA) 

• Initiated integration of the Hanford Geographical Information System (HG/S) with Waste 
Information Data Systems 

• Completed HEIS Data backlog on 89 ERG projects ahead of schedule 

• Established a contract to provide revegetationlrestoration manual 

• Obtained multicontractor agreement on prioritization of our permit applications with no impact 
on ER projects 

• Completed construction modification of the RAD screening facilities to support groundwater 
projects 

• Obtained ERCIRL certification of RCRA permit modifications for 1301/1325-N cribs 

• Issued standard specification for drilling and well installation 

• Awarded 47 Technical Service Agreements for Design Services 

• Completed closeout of all engineering tasks under Basic 
Ordering Agreements (BOA) 

• Awarded Technical Service Agreement for civil 
survey 

• Developed the Syste_ms Engineering Strategic 
Planning Model for use by Project Teams and 
Strategic Planning Group 

Site-Wide Services 

• Completed revision of ERG procedures (1251 
issued, 1284 eliminated/consolidated) 

• Completed Pre-Existing Conditions Survey Reports 
and submitted Corrective Action Plans 

• Submitted Price Anderson Amendment Act 
Quality Assurance Implementation Plan 

• Completed modification and validation package 
for the Strategic Planning Model 

.... ._. --

• Completed draft of Business Plan for Business Management 0/T 
• Completed pilot of necessary and sufficient closure process for REDOX 

surveillance 

l 
l 

·•· 
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Fiscal Vear 1996 

Planned Physical Progress 
Remedial A~tions 

100 Area 
• Support AL on the completion of the 100-BC-1 Interim Action Record of Decision 

• Excavate, package, and store 13,000 LCYs of soll from 116-C-1 Liquid Effluent 
Trench and complete the excavation of the 116-B-4 French Drain 

• Complete Remedial Action Design for the six sites at 100-BC-1 ( 116-8-1 , 116-
B-11, 116-8-13, 116-B-14, 116-C-1 and 116-C-S);twositesat 100-DR-1 (116-
D-1 A and 116-D-18); and one site at 100-HR-1 ( 116-H-1) 

• Initiate remedial actions for 100 BC-1, HR-1, DR-1 ROD 

• Initiate Remedial Action Design for the remaining sites In the 100-
BC-1 

• Prepare and submit Remedial Design Report for 100 BC-
1, HR-1 , DR-1 ROD 

• Prepare and submit Remedial Action Work Plan for 100 
BC-1, HR-1 & DR-1 ROD 

• A Remedial Action Subcontract will be awarded 

100-HR-1 & DR-1 
• Remedial Design - Includes remedial design up to 

procurement of a remedial action subcontractor for 
Group 2 high priority liquid waste disposal sites 

100-HR-2, BC-2, DR-2, FR-1 & 2, 
KR-1 & 2 
• FFS and PP - respond to Regulators comments on Draft A; 

revise documents, Issue Rev O; support public review process 
and Issue ROD 

100-IU-2 and 100-IU-6 
• Focus Package/Streamlined Focus Feasibility Study an Proposed 

Plan - includes preparation of a combined streamlines FFS, which 
Includes the LFI, ORA, and FFS. It will conclude with preparation of a 
combined proposed plan for Public Review 

100 Area NPL Common 
• FFS/PP for 100 Area Remaining Siles - prepare a FFS and PP for the 100 Area 

high and low-priority waste sites that are not already In existing documentallon 
for 100 Area source operable units 

• Burial Ground Strategy - a strategy for alternative approaches addressing 
burial grounds 

200 Area 
BP-11 
• Resolve comments with Regulators and Public on RI Work Plan 

BP-2 
• Continues Barrier monitoring of issues final report 

300 Area 
300-FF-1 &FF-5 
• Resolve comments with Regulators and the public on the 

combined proposed plan 

• Support Regulator preparation for RODs for both 300-FF-1 and 
300-FF-5 

• A Remedial Design subcontract will be awarded and Remedial Design 
will be completed for the 618-5 burial ground and the liquid and 
landfill waste management units 

• Prepare construction bid packages, award a Remedial Action 
subcontract and initiate Remedial Action br the llquld and landfill 
waste management units 

• Continue periodic radiation surveys of the waste sites in the operable 
units to assure that contamination does not spread 

• Complete and issue the Operating and Maintenance (O&M) Plan 

• O&M activities will be implemented per long-term surveillance 
and maintenance 

300-FF-2 
• Continue the LFI work plan review cycle and issue an 

approved Rev 0 

• Complete data analysis for non-intrusive surface investigations 

• Prepare a draft interim proposed plan for high priority sites and 
Issue the plan to the Regulators 

TPA Quarterly Review (November 95) 
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Fiscal Vear 1996 

Planned Physical Progress 
1100 Area/North Slope 

North Slope 
• Complete Revegetation efforts ---.-.-..--.--r ~----·,.,._ ,I . ,,_ 

- Two small sites seeded ;:i c_ North Slope ;. ,_, 

~- L - 25,000 sagebrush transplanted in J. , 
burned area . J· I 

' ., _.. 
I ' 

ALE 

,I• 

r r· 
~J.1..:1~' ~.lt¥': 
L. 
' i 
' I 
' 

• Complete Revegetation efforts I 
- Transplant native grasses ........1 

M-16-05A-T3 

at Horseshoe Landfill and ~ Arid lands 
Nike sites i _ Ecology ~ese~ " 

L 

' L 
' I 
I 

I 

I 
i ; 

' 
J 

; 

; 

l 
; 

1100 Area 
M-16-05A-T3 
• Complete Revegetation of HAL 
M-16-0SA 
• Complete Final Closure Report 

(includes ALE) 
. • Monitor Revegetation for 

success criteria 

TPA Quarterly 'Review (November 95) 
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Fiscal Year 1996 

Planned Physical Progress 
100 Area Groundwater 

100-KR-4 
• Update Conceptual Site Model -J-----,. 
• Perform Semi-annual Groundwater Monitoring ,.r' • 'h 
• Support Public Review Process for Proposed Plan ,-,· .r , •'1., 

• Complete Conceptual and Preliminary IRM Design for ,J" . L 
220gpm extraction systems IX treatment system, :-1' ,ft~ · ,• 
and injection system _; J 

• Perform numerical modeling to support IRM ~-. / : i 
design . .r · L 

r_r ; ·W""'o _.p" . i 
£.i_...--· • 

m11...,r , I 
~ . 

100-BC-5 
• Update Conceptual Site Model 
• Perform Semi-annual Groundwater 

Monitoring 
• Support Public Review Process for Focus 

Sheet 

100-HR-3 
• Update Conceptual Site Model 
• Perform Semi-annual Groundwater Monitoring 
• Support Public Review Process for Proposed 

Plan 
• Complete IRM Design for Pump and Treat 

Systems at H and D reactor areas 
• Procure, Construct and Start-up Pump and 

Treat System (H Area) 
• Procure, Construct and Start-up Pump and 

Treat System (D Area) 
• Conduct River Substrate Sampling and 

Groundwater Discharge Monitoring 
• Perform Numerical Modeling to support IRM 

• Drill seven new wells, 60 piezometers and 
refurbish ten existing wells in support of 
Pump and Treat systems 

100-NPL Common 
• Conduct In-situ Phosphate Treatability 

Study 
• Conduct Redox Manipulation 

Treatability Study 

100-FR-3 
• Perform Semi-annual Groundwater 

monitoring 
• Update Conceptual Site Model . 
• Submit FFS and Focus Sheet to 

EPA/Ecology 

TPA Quarterly Review (November 95) 



Fi~cal Vear 1996 

Planned Physical Progress 
200 Area Groundwater 

200 West Area 
200-UP-1 
• Develop/Submit LFI Report 
• Revise/Submit IRM Proposed 

Plan based on public comments 
• Develop/Submit Phase II Design 

Report 

• Drill two new IRM wells 
• Complete Phase II upgrades 
• Continue operating existing 

system 

200-ZP-2 
• Continue operating Vapor Extraction 

Systems 
• Install six passive VES 
• Drill one new well 
• Waste disposal 

200-ZP-1 
• Perform Groundwater monitoring 
• Construct and initiate operation of -150 GPM 

Treatment System 
• Drill 13 new wells 
• Design, construct, upgrade and initiate operations 

to -300 to 500 GPM System 

' ; ',, I 
1 
I '._ I ,. 

i 
I 

1- ······ 
; 
; 

200 East Area 
200-BP-5 
• Perform annual Groundwater monitoring 
• Respond to comments on TT Report 
• Waste Disposal 

200-NPL Common 
• Respond to comment on Groundwater 

Studies and 1-129 Report 

• Issue RCRA/CERCLA groundwater 
monitoring program fin al report 

200-PO-1 
• Revise and issue Groundwater Strategy 

Document 

• Issue RFI and CMS Reports 

TPA Quarterly Review (November 95) 
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Fiscal Year 1996 

Planned Physical Progress 
N Reactor 

N Area Project 
• Implement the DOE Voluntary Protection ,,--·- ·,.l-

Program (VPP) .r~ 
• Efficiently drive the Project toward a six x.r· North Slope 

month early completion date - 4/1 /97 . • · f~ 
.r;--' 1-.r· I 

r r· .. /~",, . 
A!!'.F'✓-~ ; '. 

N Basin 
• Complete both low and high 

dose hardware removal 
• Initiate and complete the 

operation of Remotely Operated 
Sediment Extraction Equipment 
(ROSEE) 

• Confirm sediment 
removal/disposal method 
through the Data Quality 
Objective (000) process 

• Initiate water removal 

l, 

. 
.. L, 

I 
' ., 
' L . 

~-I 

Emergency Dump Basin 
• Homogenize, sample and analyze 

sediment 
• Remove sparger and sediment and 

ship for disposal 
• Dewater basin 
• Stabilize surfaces 
• Install protective cover 

Facility Deactivation 
• Complete turnover/closeout packages 

for all previously deactivated facilities 
• Deactivate 24 facilities (only 11 will 

remain for deactivation in FY 97) 

TPA Quarterly Review (November 95) 
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Fiscal Vear 1996 

Planned Physical Progress 
D&D 

• Complete 190C Project Plan and initiate field 
activities to complete radiological decontamination 
and final surveys · 

• Remove sodium dichromate tanks in 
the 183C Pump Room. ACM Steam 
Piping/Lagging and associated 
components. Complete above grade 
structural steel demolition 

• Decontaminate 189-D tunnel. 
Complete subgrade demolition 
and site restoration 

• Complete riverline EE/CA for 
1008 and 100D/DR 

• Conduct routine surveillance and maintenance 
inspections 

• Apply fall residual/selective herbicide application 
to 393 inactive waste sites 

• Decontaminate and stabilize 126-F-1 Ash Pit 
218-E-12A Burial Ground, 218-E-7 Vault, and 
218-W-8 Vault 

• Complete 105F and H roof repairs 

• Complete installation of remote monitoring 
equipment at REDOX and U-Plant 

• Initiate long term surveillance and 
maintenance actions for 300-FF-5, 1100-
EM-1, 1100-EM-3 and 1100-IU-1 
operable units (ads 3800) 

TPA Quarterly Review (November 95) 
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Fiscal Year 1996 

Planned Physical Progress 
RARA 

Installation of barrier 
fence to the 100-K 
flood plain area 

Interim stabilization of 
218-W-8 Vault 

Dispose of scrap metal from 
107-K Basins in ERDF 

Interim stabilization of 
126-F-1 Ash Pit 

Interim stabilization of 
218-E-7 Vault 

Interim stabilization of 
218-E-12A Burial 
Grounds 

TPA Quarterly Review (November 95) - I 



9613390~0510 
Environmental Restoration Projects 

Milestones - 120 Day Lookahead 
(November-1995-February 1996) 

FY 1996 

OPERABLE UNIT 

100 FR-3 

100-N Springs 
(Pump & Treat) 

1st Qtr 

(10/20"35A) 

100 KR-2 

200-BP-1 

200-PO-1 
(Groundwater) 

_ , _ 
I 

M-15-80 
Submit Columbia River Impact 
Assessment -TBD 12/15/95 

(100 Common) 

100/200-Common 1--------~----' 

M-15-33B 
Submit IRM 

Proposed Plan 

Submit IRM 
Proposed Plan 

M-15-25 
Submit Phase 1 of 
RFI report 

2nd Qtr 

M-16-12E 
Submit Letter of Pump & 

Treat Effectiveness 

M-16-12B 
Complete Sheet Pile barrier 

Wall Construction(TBD 2/28/95) 

I - , -

M-15-02E- T3 
EPA issue final ROD 
(Due Date 6/1/94) ---

( I OiU1 /99F) 

Submit RCRA/CERCLA Groundwater 
(200 Common) 

M-16-05A-T2 
Complete 1100 Area 
Remediation Field Activities 

1100 AREA C-10-03 
t-------....:.------~~-----DOE will reissue the Hanford 

PROGRAM 
SUPPORT 

Legend: 

Submit Construction Completion 
reports for remaining 1100 Areas OU's 

Q TPA Milestones • Forecast e HQ Perfonnance Measures © HQ Milestones 

31 

Waste Mgmt. Units Report 
(HSWMUR) 

Envrionmental Restoration 
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Environmental Restoration 

Issue 

• Regulator I public acceptance for • 

300-FF-1 Proposed Plan and 
tight schedule for integrating 
RCRNCERCLA process • 

• 100 Area ROD strategy. The • 

TPA currently calls for preparing 
Focused Feasibility Studies and 
Interim Remedial Measures(IRM) 
Proposed Plans for each 
Operable Unit in the 100 area. 

• By having combined RODs would 
save money which could be better 
used in the overall ER effort. 

200-BP-11 Change Request #95- • 

082 removes funding associated 
with characterization of 200-BP-
11 OU as outlined in the approved 
FY 1995 Fiscal Year Work Plan 
and draft B of the 200-BP-11 OU. 
The change request deferred all 
work indefinitely. Ecology issued a 
letter August 30, 1995 initiating 
dispute resolution to establish an 
acceptable schedule. A revised 
schedule that proposes to conduct 
characterization in FY 1997 and 
1998 and to submit the CMS/ 
Proposed Plan to the Regulators 
in September 1999 was presented 
at the September 27, 1995 Project 
Managers meeting. This schedule 
was rejected. Ecology issued a 
letter 10/26/95 referring the 
dispute to the (IAMIT) Inter 
Agency Management Integration 
Team for further consideration 
and recommending that 
characterization be accelerated. 
The rationale identified is to 
support industrial re-use of the 
area for potential siting of facilities 
such as being planned by the 
(TWRS) Tank Waste Remediation 
System. 

Issues 

Impact Corrective Actions 

Delay in submitting proposed • Regulators. Tentative 
plans for public review & agreement has been reached 
subsequent issuance of IROD. on a clean-up standard for 
Delays in the start of Remedial Uranium (350 pCi/ga) . 
Design. • The proposed plan has been 

re-drafted, combining 300-FF-1 
and 300-FF-5 into a single 
document. 

The results of multiple • A new ROD strategy is being 
documents that are essentially developed that would combine 
the same in format and content all remaining 100 Area waste 
which go through the Regulator sites into three RODs 
and Public review process are addressing the following: 
causing additional costs in (1) All remaining Liquid Waste 
preparation and time delays for Disposal and Miscellaneous 
achieving a ROD for each waste.sites. 
Operable Unit. (2) All Solid Waste Burial sites. 

(3) Waste sites at the Hanford 
and White Bluffs townsites. 

If 200-BP-11 work scope • ERC will continue to work with 
cannot be deferred, then other DOE-RL and Ecology to 
higher priority remedial action, develop an acceptable 
identified in the (Draft Long schedule and evaluate 
Range Plan), in the 100 - 300 impacts. A meeting is sched-
Areas will have to be delayed uled with the (IAMIT) Inter 
to obtain funding . Agency Management 

Integration Team to resolve this 
issue. 

. 
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9613390 .. 0511 
Environmental Restoration 

Issues 

Issue Impact Corrective Actions 

• TPA Milestones "at Risk" based 
on draft FY 1996 - FY 1998 
funding guidance to projects, as 
discussed with EPA and Ecology 
on 7/31/95 and 8/14/95. 

• M-16-12B, Complete 
installation of a modified 
barrier wall for N-Springs 
(Scope / schedule to be 
determined 2/28/96 based 
on evaluation of effectiveness 
of pump-and-treat at N­
Springs). 

• M-16-01A, Submit necessary 
100-N Area D&D NEPA 
documentation for public 
review, due 6/30/97. 

• M-13-11, Submit 200-PO-2 
RFI/CMS closure/Postclosure 
Workplan, due 6/30/98. 

• M-20-33, Submit 216-A-10 
crib and 216-A-368 crib 
closure/Postcfosure plan, in 
coordination with 200-PO-2 
Workplan, due 6/30/98. 

• Missed milestones due to lack 
of funding for Environmental 
Restoration. 

• Process change requests, as 
appropriate, to adjust milestone 
schedules in line with funding 
levels and agreed upon work 
priorities. 

Environmental Restoration 
TPA Quarterly Review (November 95) 
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FY 1995 Cost & Schedule Performance and Variance Summary 

Work Breakdown Structure 
(For Performance Graphs) 

Remedial Actions 
ADS - 3010 
ADS - 3020 
ADS - 3100 
ADS - 3105 
ADS - 3110 
ADS - 3115 
ADS - 3120 
ADS - 3125 
ADS - 3200 
ADS - 3210 
ADS - 3230 
ADS - 3235 
ADS - 3300 
ADS - 3390 

Disposal Facilities 
ADS- 3700 

N-Area Deactivation 
ADS - 3600 

D&D 
ADS - 3500 
ADS - 3510 
ADS - 3520 

Support Projects 
ADS - 3400 
ADS - 3410 

RARA/ USTs 
RCRA Closures 

100 - DR Operable Unit 
100 - BC Operable Unit 
100 - KR Operable Unit 
100 - FR Operable Unit 
100 - HR Operable Unit 
100 - NR Operable Unit 
200 - BP Operable Unit 
200 - PO Operable Unit 
200 - UP Operable Unit 
200 - ZP Operable Unit 
300 - FF Operable Unit 

1100 - EM Operable Unit 

Disposal Facilities 

N - Reactor 

Asbestos Abatement 
100 Area D&D 
200 Area D&D 

Program Support - BHI 
Program Support - RL, USACE, PNL · 
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ER Project Summary 9613390 .. •5l2 
FY 1995 Cost & Schedule Performance 

I FY 1995 Total ER Performance Summary I 
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100, 200, 300, 1100 Areas, 
RCRA Closures and RARA 
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ERDF Project 
9613390 .. 0513 

in 
"0 
C 
ca 
in 
::::s 
0 
.c 
I-
.5 
le 
.!! 
0 
C 

FY 1995 Cost & Schedule Performance · 

[ FY 1995 ERDF Performance I 
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1 00N - Deactivation Project 
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D & 0 Projects 
9613390~05111 

100 & 200 Areas, Asbestos Abatement 
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ADS 3400 I 3410 
Program Management & Support Projects 
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9613390~0515 , .. 

ER Project Summary 

FY 1995 Cost I Schedule Variance Summary 

Schedule Variances (>$500 thousand@ ADS Level): 

Operable Unit / 
$ Variance (000's) Description & Cause 

ADS 3105 
100-BC 

ADS 3125 
100-NR 

ADS 3235 
200-ZP-1 

ADS 3300 
300-FF 

ADS 3510 
100 Area D&D 

ADS 3520 
200 Area D&D 

ADS 3700 
ERDF 

ADS 3400 
Program Mgmt & Support 

• 116-C-1 excavation not completed in FY 95 - to be completed in FY96 

• Crib Characterization work was deferred to FY96 

• 200-ZP-1A Treatment system not being procured as originally scheduled . 
• Data validation and verification and disposal from 200-ZP-1 round two 

groundwater sampling were not completed as planned. 

• Inability to complete the Phase Ill Feasibility Study and Proposed Plan has 
delayed the start of Remedial Design 

• Late award of contracts for 105-F&H Roof repairs, 105-C Cocooning (CDR), 
202-S Canyon Bldg., 221-U Canyon Bldg. and 212-R Transfer Bay Area 
Roofs 

• NEPA documentation and preparation of the 232-Z decommissioning have 
been placed on hold due to discovery of additional inventory in the 
incinerator glovebox. Workscope was changed from decommissioning to 
inventory reduction. Late award of Remote Monitoring contract for REDOX 
and U Plant. 

• The ERDF negative shedule variance is due to delays in liner material 
deliveries and admix placement. 

• Encumbrances for material s/c's and commitments delivered or to be 
completed in FY 1996. 

• HEIS, HGIS, WIDS and SDMS hardware and software upgrades and 
integration 

• Aerial photography contract of the 100 Area 
• Encumbrances related to the Phase II Voluntary Reduction in Force 
• Electronic Data Management System contract was not awarded in FY 1995 
• Encumbrances for work stations 

Cost Variances (> $500 thousand@ADS Level): 

Operable Unit / 
$ Variance (000's) Description & Cause 

ER Project 
Productivity Savings 

• The ER project continues to aggressively seek out better and cheaper ways to 
accomplish work with cost saving~. Through 9/95, $49.7 million of hard and 
soft productivity savings have been documented and approved. 
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ER Project Summary 

Cost Variances - Cont'd (> $500 thousand@ADS Level): _ 

Operable Unit I 
$ Variance (000's) Description & Cause 

ADS 3010 
RCRA Closures 

ADS 3100 
100-DR 

ADS 3105 
100-BC 

ADS 3110 
100-KR 

ADS 3115 -
100 -FR 

ADS 3120 
100-HR 

ADS 3125 
100-NR 

ADS 3200 
200-BP 

ADS 3230 
200-UP 

ADS 3235 
200-ZP 

ADS 3300 
300-FF 

ADS 3510 
100 Area D&D 

• Productivity/efficiencies through improved technical approach and utilization 
of HAMTC labor resources compared to a baseline subcontractor plan. 

• Lower production costs of DR-2 FFS and Proposed Plan documents due to 
established content and format. 

• Reduced oversight direct support due to streamlining and reorganization. 

• Implementing lessons learned on 118-B-1 field activities 
• BC-5 due to replacement of the Proposed Plan with a Focus sheet. 

• Lower LFI costs d_ue to using the OQO process on KR-2 proposed sites. 
• Reduced oversight direct support due to streamlining and reorganization. 
• Lower document productiqn costs for KR-1 FFS and Proposed Plan by 

having an established content and format and using in house staff. 
• Lab analysis at 222-S Lab no longer required. 

• Through soil analysis the planned TCE wells would not be necessary for FR-3. 
• Reduced oversight direct support due to streamlining and reorganization. 

• Implementing lessons learned from past operations in the HR-3 treatability 
studies. 

• Charges have not been received from WHC for Sandia Lab work on In Situ 
flowmeter. 

• Reduced oversight direct support due to streamlining and reorganization. 

• Early completion of the N-Springs pump-and-treat construction phase and 
Distributable rate underruns 

• The 1-129 Iodine and GW reports comment and review cycles took less effort 
than planed. 

• Project support requirements less than planned. 

• Reduced oversight direct support due to streamlining and reorganization 

• Project support and waste disposal costs were less than planned for ZP-2. 
• Operational efficiencies for ZP-2 

• Reduced oversight direct support due to streamlining and reorganization 
• Streamlining of work and use of the OQO process which resulted in a 

significant productivity savings. 

• Productivity savings on surveillance and maintenance, 183-C 
characterization, 100-0 island cleanup, 105-F & H roof repairs, 190-0 
complex demolition. 

• Lower than estimated values for maintenance support, design engineering, 
roof replacement projects, electrical upgrades and access control. 
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9613390 .. 0516 
ER Project Summary 

Cost Variances Cont'd (> $500 thousand @ ADS Level): 

Operable Unit / 
$ Variance (000's) Description & Cause 

ADS 3520 
200Area D&D 

ADS 3600 
100-N Deactivation 

ADS 3700 
ERDF 

ADS 3400 
Program Mgmt & Support 

• Suppliers of protective coverings (masks) at the 233-S Pu Concentration 
Facility. 

~ Implementation of provisional billing rates. 
• Distributable rate underruns, efficiency in project support activities, facility 

compliance and facility deactivation. 
• Overruns occurred due to quantity increases in the N-Basin cleanout and 

Waste disposal and were offset by these underruns and because of these 
quantity overruns, it will provide for decreased funding required for FY 1996. 

• Productivity savings are the result of downsizing activities that include facility 
size reductions, elimination of capital equipment procurements, and reduced 
technical and administrative support. 

• Productivity savings on work performed in a more efficient or innovative 
manner (Public Involvement, Price Anderson Amendment Act, Environmental 
Compliance, Quality Assurance and Safety & Health, Pre-Existing Conditions 
Survey, Permanent Facility Equipment. ) 

• Reduction in Distributable rates. 
• Reduction of permanent facility Work Stations/Equipment. 
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AS Of : Octobof30, 1995 

TPA Quarterly Review (November 95) -
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9613390 .. 0519 
DRAFT 

Time Line 

November17 

November 20-

December 29 

December 30-

May 31 

November 20-

December 1 

December4 

December4-

January 12 

January 8-10 

January 11-12 

January12 

January JS 

January22 

January22-

February 14 

February 16-23 

February 26-

March 1 

March 4-15 

March 18-29 

March 29 

April 1-5 

April 15 

June 28 

July 1996 

Baseline Update Schedule 

"Kick-Oft" Meeting - 1996 Baseline Update 

Project Teams - Develop 1996 Baseline Update • (Phase I) 

Project Teams - Develop Remaining 1996 Baseline Update (Phase II) 

Establish RDS and RRE Guidance 

"Kick-oft" Meeting - RDS and RRE Preparation 

Project Teams - Prepare RDSs and RREs 

RLJHQ/ERC Management Reviews - 1996 Baseline Update 

Regulator Review/Comment - 1996 Baseline Update 

Obtain DOE HQ (RMT) Funding Guidance 

Baseline Update Ready for ADS Development (Phase I) 

"Kick-Oft" Meeting - ADS Preparation 

Project Teams - Prepare draft ADSs 

RIJERC Management Reviews - ADSs 

Project Teams - Incorporate Comments ADSs/RDSs & RREs 

Regulator Briefings - draft ADSs 

Project Teams - Finalize ADSs, Priority List, RDSs,and RREs 

Senior RL Management Briefing - draft ADSs/RDSs 

Project Manager (RL&ERC) ADS Checklist Sign-Off 

Submit Final ADS/RDSs and Priority List to DOE-HQ 

1996 Baseline Update Approved (Phase II)/Submit BCP for Approval 

Project Teams - Develop the Multi Year Work Plan Update 
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PUREX Transition Project 

PUREX TRANSIT-ION PROJECT UPDATE 

M-80 TRI-PARTY AGREEMENT MILESTONE 
! 

· November 15, 1995 



PUREX Transition Project 

STATUS OF HAZARD REDUCTION 

• Completed 577 bagouts from the N cell gloveboxes containing more 
than 2 kilograms of plutonium 

• Completed first of six shipments of contaminated organic to Tennessee 
I 

• Completed shipping 187,000 gallons ( 50 shipments) of contaminated 
nitric acid to BNFL in England 

• Shipped 3. 1 metric tons of aluminum clad and zircaloy clad fuel to 
105-KW Basins for storage 

• Comple.ted flushing 10 of 16 PUREX systems to non-hazardous 
conditions 
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NUMBER MILESTONE TITLE/ 
DESCRIPTION 

M -80-00-T01 Issue DOE approved end 
point criteria for the UO3 
Plant 

M-80~01 Complete deactivation of 
PUREX Plant R Cell 

M -80-00-T02 Complete all UO3 Plant 
transition activities and 
initiate Surveillance & 
Maintenance phase 

M -80-00-T03 Submit options. and 
recommendations for final 
management of Tank 40 
organic material to EPA 
and/or Ecology 

PUREX Transition Project 
. I 

MILESTONE ACD 
DATE 

Dec. 1994 Dec. 1994 

April 1995 April 1995 

June 1995 Jan. 1995 

June 1995 June 1995 



PUREX Transition Project 
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NUMBER MILESTONE TITLE/- MILESTONE ACD 
DESCRIPTION DATE 

M-80-02-T01 Submit proposed end point June 1995 June 1995 
criteria for transition · of 
PUREX 

M-80-00-T04 Complete removal of June 1996 Nov. 1995 
concentrated (recovered) 
203-A nitric acid at PUREX 

M-80-00-T05 Complete implementation of Dec. 1996 Oct. 1995 
selected alternative for 
management of spent fuel 
from PUREX 

M-80-03 Remove process waste Jan. 1997 April 1995 
solutions from Tanks D5 
and E6 



PUREX Transition Project . 

NUMBER MILESTONE TITLE/ MILESTONE ECD 
DESCRIPTION DATE 

M -8O-O2-TO2 Submit PUREX Surveillance May 1996 May 1996 
& Maintenance Plan 

M -8O-O2 Submit the end point criteria July 1996 July 1996 
and Surveillance & 
Maintenance Plan in -support 

'('-..J 
of the PUREX preclosure 

(",.J work plan LJ'.'} 
c::J" 

• C:::l M-8O-OO-TO6 Complete deactivation of April 1997 May 1996 " cr-.. r-n 
the PUREX Plant 211-A 1'n. 

~..o Area er-,., 

M-80-04. Complete deactivation of April 1997 Sept. 1996 
the PU REX Plant U Cell/ 
Fractionator 



PUREX Transition Project 

NUMBER MILESTONE TITLE/ MILESTON~ ECD 
DESCRIPTION DATE 

. 
M-80-00-T07 Complete deactivation of June 1997 Dec. 1996 

the PUREX Plant sample 
gallery 

, M-80-05 Complete deactivation of June 1997 Nov. 1996 
the PUREX Plant aqueous 
makeup area 

M-80-06 Complete deactivation of · June 1997 Aug. 1996 
the PUREX Plant canyon 

M-80-07 Complete deactivation of April 1998 Nov. 1996 
the PUREX Plant 203-A 
Area 

M-80-00 Complete PUREX and UO3 July 1998 Jan. 1998 
Plant's transition phase and 
initiate the surveillance & 
maintenance phase 



PUREX Transition Project 

'·: . FUTURE M~20.i~li;,MlffE§ffiG>fifEi1I 
::::::::-::.·• 

.. ··-·. ',_.·. :• 

NUMBER MILESTONE TITLE/ MILESTONE ECD 
DESCRIPTION DATE 

M-20-24A Submit a PUREX preclosure July 1996 July 1996 
work plan to EPA and 
Ecology 



-.. - -
PU REX Transition Project 

PROJECT TO DATE REPORTING 

• Project on schedule and under budget while achieving excellent safety 
record {calendar year 94 lost workday rate = .33 / CY95 rate = . 79) 
more than 650 days {902,000 hours) without a lost workday case 

• Original baseline 222.5M 

• Current baseline: 

FY94 FY95 FY96 FY97 FY98 
47 .9M 48.8M 45.3M 32.3M 4.4M 

Percent 
FY 1996 

Work Scheduled 8.3% 

Work Completed 8.3% 

Actual Cost 5.0% 

Project Estimate to Completion $ 79. 7M 
Project Completion Date - January 30 , 1998 

Total 
178.7M 

Percent 
Project to Date 

55.6% 

56.0% 

50.0% 



SITE MANAGEMENT WESTINGHOUSE HANFORD COMPANY 
SYSTEM 1.3.1 /7 .1 TRANSITION PROJECTS 

EXPENSE COST PERFORMANCE 
($ DOLLARS IN THOUSANDS) 

PROGRAM ELEMENT 
WBS & ADS 

BUDGETED 
COST 

FISCAL YEAR TO DATE 

ACTUAL 
·COST 

VARIANCE 

. UORK 
SCHED 

UORK 
PERF 

UORK 
· PER F 

SCHED COST BAC 

lKPl PUREX S & M 
7.1.1 . 1 (6622- 0) 

1KP3 - Funds 
Management 

1KP4 -
7.1.1.4 

Transition 
(6622-0) 

IKPS - Comp l iance 
7.1 .1.5 (6622- 0) 

TOTAL 

2,247 2,247 

1,370 1,370 

162 162 

~.779 

1 ;570 0 677 29,015 

0 0 

593 0 77-7 14,471 

88 0 74 1, 799 

-....ol======================:!::::::::========!:::::::=====================!::::::=======::::!::::::====::================== 
·c:!', 

EAC 11 defined as the est imat e o f what It Is going to cost to complete the work as defined by the FYWP and Clan I changu. 
FYSF Is defined as the estimated total that will be spent from October through September. 

EAC FYSF EXPECTED 
FUNDS 

FY 1996 

OCTOBER 
1995 

PROJECTED 
CARRYOVER 
UORKSCOPE 

Expected Funds Is defined as total funding guidance expected at llscal year end (Includes anticipated approval of
0 

change requests, carryover, reprograinmlng action• and reaerve holdback). 

COMMENTS 



SITE MANAGEMENT WESTINGHOUSE HANFORD COMPANY OCTOBER 
SYSTEM 1.3.1/7.1 TRANSITION PROJECTS PROGRAM 1995 

PROGRAM MANAGER'S ASSESSMENT 

WBS PROGRAM ELEMENT 
ES&H 

COMMENTS 
COMPLIANCE CUSTOMER TECHNICAL SCHEDULE COST 

1.3.1/7.1 TRANSITION PROJECTS 
' ' All outstanding ratings 

7.1.6 

7.1.1 

7.1.2 

7.1.3 

1.3.1. 7 

Filo: PMA- FACC 

PROGRAM & ENVIRONMENTAL 
MANAGEMENT 

PUREX/UO3 

300 AREA 

PFP 

B PLANT 

II 

• 
• 
@ 

• 
RATING GRADIENT 

SYMBOLS 

BOJtstanding 

• Good 

• Satisfactory 

~ Marginal 

8 Unsatisfactory 

• II 

• • 
• • 
• • 
• ®> + 

LEGEND 
INDICATORS 

+ Improved from last month 

- Worsened from last month 

+ Improved future outlook' 

+ Worsened future outlook 

• 
• 
• . ,, 

• 

®+ 

result from exceeding 

• existing performance 
~ssessment criteria. 

• 
• 
II 

• 
The above ratings are based on performance 
assessf\lent criteria in negotiation with the 
OOE-RL Program Monitor 

The information contained within this report 
is complete and accurate to the best of 
my knowledge 

WHC Program Manager 

X-t 
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TRI-PARTY AGREEMENT 
MAJOR MILESTONE MANAGEMENT · 

REVIEW 

ADVANCED REACTORS TRANSITION 

November 15, 1995 

. I 
i 

. ! 

I 



WBS 

7.3 

TPA MILESTONE REVIEW 

PROGRAM MANAGER'S ASSESSMENT 

April - September 1995 

ES&H 
PROGRAM ELEMENT COMPLIANCE CUSTOMER TECHNICAL SCHEDULE COST 

ADVANCED REACTORS • 
TRANSITION 

RATING GRADIENT 
SYMBOLS 

• Outstanding 

OGood 

• Satisfactory 

Q Marginal 

9 Unsatisfactory 

• . 

LEGEND 

• • 

INDICATORS 

+ Improved from last month 

- Worsened from last month 

+ Improved future outlook 

+ Worsened future outlook 

• 

COMMENTS 

- I 



TPA MILESTONE REVIEW 

ADVANCED REACTORS TRANSITION HIGHLIGHTS 

• Completed Group 1 Systems Shutdown May 19 (83 days early) 

• Completed 309 ion exchange vault cleanout June 23 (38 days early) 

• Completed Interim Storage Area construction August 8 (7 days early) 

• Shipped sodium-wetted equipment to LM Manufacturing September 20 
(9 days early) 

l: ... ~~~,:rll ~-~~ A • ;t\;i..:~'-,.;;~• ,~ •• --~ ,~ l 'f'D ,~._ 'A • .; 1111.ucitw ~Vtu , · , . ,. · .· -·. · =·vu. -~lw11 '.,.w.:..:_. -:lr•~••lv ,.._ '~1. -Y 
:(lt i• =lltl1) 
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TPA MILESTONE SCHEDULE 
FAST FLUX TEST FACILITY 

As or: November 15, 1995 
Darchart Name: TP~•tr Darch rt 

, •• J 1994- I 1995 I 1996 I ID97 I 1998 I 1909 I 2000 • I 2001 I 200 2 
OCT JAN ,APR JUL OCT JAN APR JUL ,OCT ,'AN ,APR ,JUL OCT ,J AN APR ,JUL OCT ,JAN 

1
APR J UL OCT ,JAN Al'R JUL OCT JAN APR JUL OCT ,JAN APR JUL OCT ,JAN APR JUL OCT 

i.J2ndbrdl4th I atkndbrdk th 1 atl2nJ3rdl4th I •J;ndl3rd14th i.J2ndbrdk lh I ,J2ndbrd!4 lh I ,J2ndbrdk th 1 stkndbrdk th 1stkndbrdl4th lot 

I 
Complete Reactor De fueling M-ftl-00- TOI 

• --·----------------------------------------------------- ----------- ------------ ----------- ------------- ------------ ------------ -------- ----------- -----------
Complete Storage of Irradiated Fuel l! - 61 - 00-T02 

0 
----·-----------------·-·-------------------------------- -------~----------------- ------------- ----------- ------------ -----------

Complete Storage of Unirradiated Fuel l!-81-00-TOJ p 
-------------------·----------------------------------------- ----------- ----------· -.---------- ------------- ------------ ------------- ----------- - ---------- ------------ -

Complete Transfer of Special Fuel M-61-00- T04 
0 

- ------------------------------------------------ ----------- ----·------1------ ----------- ------------ --·---·------ --·---·--- -----·----- ----------- -
Complete Aux Systems Shutdown 11-61-00-T05 

0 
----------·------------------------ -----·-- ------------ ---------·-- ------------ ------------ ------------- ----·---- --·--------- ----------- --

Complete FFTF Transition/Iniliate S&M Plan M- 61 - 00 
0 

------------------------------------------------------·---- ---------- ----------- ---------- ------------- ------------ ----------- ---------- ------------ ------------ -
Ini tia le Sodium Storage Facility Construction · }(-81-01 • ----------------------------·------ ------------------- ---------- ----------,___ ________ ----------- ·------------ ------------ ------------· ~----------- ------------ -
Sub mit Sodium Disposition Evaluation Report i - e1 - 02 - To1 

-------------------------------------------------- ---- ------ ------------ c_ _________ ------------ ------------+---------- ---------- . ---------- ------------ , _ 
Complete Sodium Storage Facility Startup M- 81 - 02 

-----:---------------------------------------------- ---------- ------------ ·------- ------------ --------- o~------------ --------- e ·----- ------------ --

Submit FFTF End Point Criteria Document M-81-03 
0 ---- ________________________ _._ ____ _. __________ -· -------- ----------- ---------- ------------ --------- - -------- ------------ .,.._ 

Complete Reactor & Hts Sodium Drain M-8 1-04-TOI . 0 
----- ----------------------------- --------- -·------·---- --------- ------------ ------·------ ----------- --------- ----------- ----------- -

Complete IDS & FSF Sodium Drain M- 81 - 04-T02 
0 

----------------·-------------------------------------- -------- - ---·--------- ---·---· - -·----------- ------------ ------------- ---------- ----------- ------------ -
Complete FFTF Sodium Drain 11-61-04 

0 
---------------------------------------------------------· --- ------------ -----------· ---------- ------------- ------------ ------------ ---------- ----------- ------------ --
Submil FFTF Surveillance & Maintenance Plan 11- 61 - 05 

0 
•---------------------------------- . ---------- ----------·- -----------.... ------- ------ .------ ------------ ------------- ---------· - ·-------t·------·----- --

Complete PCB Transformer Disposal M-81-00 

' L _J 
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W BS 

ADS 6640 

FFTF 

AL 

TPA MILESTONE REVIEW 

ADVANCED REACTORS TRANSITION 

PLANNED ACCOMPLISHM ENTS 

MILESTONE SCHEDULE 
Baseline FISCAL YEAR 1996 

Date ocr Nov I DEC I JAN I FEB I MAR I APR I MAY I JUN I Ju.. I AUG I SEP 

AL 
~~ Update Resource Loaded Schedule 817-96-101 

AL 
@ Prepare FFTF Fire Protection ·surveillance Reduction Plan 818-96-C 01 

AL 
~--,-,,..._ 

• ~ Install reactor vessel immersion heaters 819-96-401 

AL 
© Update FFTF Transition Project Plan 817-96-104 

FY 
1997 

•• 
---,,,,;_AL 

~ Complete readiness assessment for early secondary sodium c rain 819-96-402 

AL 
© Complete Shutdown Work Phase 95-4 818-96-101 

RL © Complete drain of secondary sodium to inplant stora1 e tanks 819-96-403 

AL 
© Remove PCB Transformer X-28 from FFTF B 9-96-502 

AL 
© Complete Phase 2 (hot) testing of Fuel Offloac ATP B19-96- 308 

. AL 
© Complete Shutdown Work Phase 96-1 B18-96-102 · 

MILESTONE TYPES: @ Major-RL @ DOE-HO 
Footnote: 

Filename: C:\GALLERY\TPAMSA.GAL 
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W 8 S 

ADS 6640 

FFTF-

RL 

TPA MILESTONE REVIEW 

ADVANCED REACTORS _ TRANSITION 

PLANNED ACCOMPLISHMENTS 

MILESTONE SCHEDULE 
Baseline FISCAL YEAR 1996 

Date ocr Nov I DEC I JAN I FEB I MAR I APR I MAY I JUN I Jut. I AUG I sEP 
RL 

FY 
1997 

819-96- 501 © Complete Shutdown of Group 2 anj 3 Systems 

RL 
817- 96-102 © Prepare FY 1998 ADS Draft 

RL 
819- 96-404 © Finalize · concept for dra ning reactor inlet plenum 

RL 
B19-96-309 © Place procurement contract for remaining ISC'~ 

RL 
B18- 96-103 © Complete Shutdowri Work Phase 96- 2 

RL 
819-96-201 @ Administrative Ass ~ssment of S/RID 

[ isposition Cat 1C, 11C, & 1110 fueled components & remove PA @ B19-9E-310 

RL 
Remove PCB transformers X- 9 and X-10 (/J) 819 96- 503 

RL 
Prepare FY 1997 MYPP Draft @ B17-96- 103 

RL 
Complete Shutdown Work Phase 96-3 @ 818-96-104 

MILESTONE TYPES: (/J) Major- RL. @ DOE-HO Footnote: 

Fllepame: C:\GALLERY\ TPAMSB.GAL 
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ADS 6641 

NE Lega<::ies 

ADS 6642 

FFTF Shutdown 

Construction 

ADS 6643 
PRTR/309 Building 

RL 

\ 

TPA MI LESTONE REVIEW 

ADVANCED REACTORS TRANSITION 

PLANN ED ACCOMPLISHMENTS 

MILESTONE SCHEDULE 
Baseline FI SCAL YEAR 199s 

Date ocr Nov I oec I JAN I FEB I MAR I APR I MAY I JUN I JUL I AUG I SEP 
RL 

B69-96-101 © Complete removal of TRIGA fuel from 308 Building 

Complete S/D transition of 308 Bldg incl'g prep RL 
of S&MP and EPC docum. @ B68-96-2D1 

RL 
Complete removal of 335 Building Sodium Loops © B69- )6-303 

RL 

FY 
1997 

Complete .NE Legacies Portable Sodium Cleaning Station ~ v B69-96-304 

AL fl ~ Initiate SSF Construction B99-96-301 

RL 
Complete installation of sodium transfer line from FFTF to SSF ~ v B99-96-302 

RL 
Prepare Low Level Waste Plan © B79-96-901 

RL 
Prepare Transurance Waste Plan © B79-96-91D2 

RL 
Complete cleanup of Rupture Loop IX Vault © B79-96-9ID3 

MILESTONE TYPES: @ Major~RL @ DOE-HO 
Footnote: 

Filename: C:IGALLERYI TPAMSC.GAL 



TPA MILESTONE REVIEW 

FY 1995 EXPENSE COST PERFORMANCE 
( $ In Thousand) 

FY TO DATE 
WBS (ADS) 

BUDGETED COST ACTUAL VARIANCE 
COST 

\JORK \JORI( PERF \JORI( PERF SCHED COST 
SCHED 

7.3.1.1 / 6640 FFTF 53335 53507 43554 172 9953 

7 .3.1.3 I 6641 NUCLEAR 
ENERGY LEGACIES 4475 4406 3484 -69 922 

7 .3.1.2 I 6642 FFTF 5416 5422 1678 6 3744 
SHUTDOWN 
CONSTRUCTION 

7.3.1 .1 / 6640 RL 0 0 0 0 0 
CONTROLLED 

7.3.1 63,226 63,335 48,716 109 14,619 

le defined H the e etlmated tot al costlto complete the worbcope aa de fi ned by the FYWP and approved Clan I change, . 
!"<:I . . . 

~F le defined H the eotlmated total that will be epent from October through Se ptembe r. 
c::::J 

BAC EAC 

53335 53335 

4507 4507 

5414 5414 

0 0 

63,256 63,256 

FYSF EXPECTED 
FUNDS 

FY 1995 

43554 47268 

3484 4756 

1678 9833 

0 3147 

48,716 65,004 

Exetcted Fund• le defined ao total funding guidance expected at fisc al year end (lnclud111 anticipated approval of change requ111to , carryove r, reprogramming action• and reoerve holdbacko) . 
c::r 

BAC In FDS le Incorre ct due to the RLS not reflecting actual fund ing. t he correct value I• refle cted In t his report. 

NJ 
'1llll' ACWP reflects the general ledger which le t42K leH t han coat In pe rfo rmance due to a difference In an Inventory Account. 

'-...0 
er-,. 

PROJECTED 
CARRY-OVER 
\JORK·SCOPE 

9781 

1023 

3736 

0 

14,540 



WBS DATE 
NO. IDENT 

7.3- 1 10/ 95 

TPA MILESTONE REVIEW 

ISSUES 
. 

ISSUE IMPACT 
The U. S. District Court for The FFTF cost and schedule 
Idaho i ssued the Idaho Consent will be adversely impacted 
Order dated October 17, 1995 . if the sodium bonded metal 
Th i s order established a new time fuel cannot be transferred 
t able for transfer of spent t o Idaho as currently 
nuclear fuel into the State of planned in the summer of 
Idaho . No spent fuel from FFTF 1997 . 
can be transferred to Idaho unt il 
after 12/31/2000 without special 
agreement from the State of 
Idaho. 

STATUS 
DOE-RL is soliciting relief from 
DOE-ID and DOE-CH. FFTF TPO is 
conducting a review of the impacts. 
A white paper will be issued by 
12/1/95 on the impacts and 
alternatives. 

XI 1-2 
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TPA MILESTONE REVIEW 

· • Advanced Reactor~ Transition Program is adequately funded 
for FY-96 

- Workscope $52.588M 

- Funding Level $4 7. 140M 

- Difference between workscope and funding is made up in carryover 

• FFTF Transition Project Baseline has been reduced significantly through 
improved planning and estimating 

FY-95 Baseline = $384M 
FY-96 ·Baseline = $296M · 



( ~ TTAC tl \1.\ \::":k. T ~; ) 

.----------------------- November 15, 1995 

• 

Plutonium Finishing Plant 

TPA Overview 

--- Plutonium Finishing Plant --------------DJ_M_: c-lb-: 1-1,1-419-5 -
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SITE MANAGEMENT WEST INGHOUSE HANFORD COMPANY SEPTEMBER 

SYSTEM 1.3.1/7.1 TRANSITION PROJECTS PROGRAM 1995 

PROGRAM MANAGER'S ASSESSMENT 

PROGRAM ELEMENT 
ES&H 

COMMENTS WBS COMPLIANCE CUSTOMER TECHNICAL SCHEDULE COST 

1.3.117 .1 TRANSITION PROJECTS • • • • II All outstanding ratings 
result from exceeding 

7.1.6 PROGRAM & ENVIRONMENT AL II Ill II • II existing performance 
MANAGEMENT 

~ssessment criteria. 

7.1.1 PUREX/UO3 • • II • • 
7.1.2 300 AREA + ·• • • • • 
7.1.3 PFP • • . + • • • 
1.3.f.7 B PLANT • • • • • 

Ale: PMA-FACC 
· LEGEND The above ratings are based on performance 

RATING GRADIENT INDICATORS 
assessment criteria in negotiation with the 

SYMBOLS 
OOE-RL Program Monitor 

• C\ltst6nding oio Improved from l6St month 
The information contained within this report 
is complete and accurate to the best of • Good - Worsened from I6SI month 
my knowledge 

0 S61isf6ctory 1'11 · 0 . ~0,tl.~---+ Improved future outlook ff-1. D- ?J- C.o. r ~Y'n't".\) 
~ M6rgin6I 

+. Worsened fu ture outlook 
WHC Program Manager e UnS6tis l6ctory ... . I 
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7.1.3 
PFP 

' 

Site 

WBS 

Management Westinghouse Hanford Company 
System 1.3.1ll.1 - TRANSITION PROJECTS 

' 1 

MILESTONE SCHEDULE 

Baseline 
Date 

FISCAL YEAR 1_996 

OCT I NOV I DEC I JAN I FEB I MAR I APR I MAY I JUN I JUL I AUG 1 SEP 

I 
Support DOE to '()\ 
Issue Draft PFP EIS~ TRP-QG-407 

I 
(11/30/95) 

(M-83-01) 

AL 
Complete PFP Laboratory at\ TRP-QG-414 
lupport Assessment "di (11130195) 

,, 
6/13/95 Complete Sludge ~ M-83-94-1 (M-83-02-T02) 

Stabilization ~ 
12131195 

· 

AL 
Complete Engineering Study 17'\;\ TRP-96_415 
for Vertical Calclner • ~ (1129/96) 

AL 
Complete Evaluation fl"i;;\ TRP-96_416 
of Existing Calclner~ (

3129196
) 

HQ 
Complete Stablllzatlon of lf=t'I 
High Risk Incinerator Ash~ TRP-96-409 

. (3/31/96) 

HQ 
Complete Development Testing of ~ TRP-96-410 
Solution Stabilization Technologl~• ~ (3131196) 

AL Complete Engineering Study for New ~ 
Gloveboxes with Three Muffle Furnaces~ _TR~;~,~~17 

AL 
Hanford Material Container 17'\;\ TRP-Q&-SOO 
Ready for Use ~ (5/1/96) 

AL 
Complete Duct Terminal~ TRP-QG-412 Cleanout, Section 12 ~ (5/31/96) 

MILESTONE TYPES: 
HQ 

TPA TARGET © DOE-HQ • FORECAST FOOTNOTES: -
FO RL 

TPA INTERIM @ DOE-FO _ @ DOE-RL 

\ 

FY 
· 1997 

-- - ---- _j 
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7.1.3 
PFP 

I 

Site Management 

WBS 

System 

Baseline 
Date 

...... 
917/95 

Westinghouse Hanford Company 
1.3.1/7.1 - TRANSITION PROJECTS 

MILESTONE SCHEDULE 

FISCAL. YEAR 1996 

OCT I NOV I DEC I JAN I FEB I MAR I APR I MAY I JUN I JUL I AUG I SEP 

AL 
Complete Duct Termlnal/7\\ TRP-96_412 
Cleano~, Section #2 ~ (5131196) 

AL Complete Dose . Study for (7'i;\ 
Furnace Stablllzatlon Operation~ TRP-96-418 

(6/3/96) 

. (Q)T Support DOE to Q TRP-96-408 (M-83-01-T01) 
Issue EIS ROD (6130196) 

Complete 10-L Solutlon ~T TRP-96-405 (M-83-02-T03) 
Downloadlng ~ 6130/96 

AL Complete Pyrolysis Furnace f7t\ 
Engineering Study ~ TRP-96-419 

(7/8/96) 

FY 
1997 

AL 
Complete Annual FSAR Update ~ TRP-96-406 

~ (9/30/96) 

RL 
Complete Stablllzatlon of /'lt\ TRP-96_411 
TCO / RS Materlal ~ (9/30/96) 

RL 
Complete Duct Termlnal l7t\ TRP-96_413 
Cleanout, Section #3 ~ (9/30/96) 

RL 
Complete Design/Acceptance ,It:\ TRP-96-420 
Test of New PC-Based AMS "di (9130196) 
@ AMOSS 

MILESTONE TYPES: ©JT 
(Q)' 

HO 
TPA TARGET ·@ DOE-HQ • FORECAST 

RL 

FOOTNOTES: 

FO 
TPA INTERIM @ DOE-FO © DOE-RL 



-------------------------- November 15, 1995 

• M-83-00 

Milestone Status 

Complete stabilization of process Date TBD* 
areas and other PFP cleanout actions 
resulting from the EIS ROD, within PFP. 

Completion of the process area stabilization activities will 
·establish a safe and environmentally secure configuration 
for these plant areas. The major radioactive and chemical 
sources associated with these areas will be removed, 
reduced and/or stabilized. Completion of stabilization and 
other cleanout activities will result in reduced risk to plant 
workers, the public and the environment. This milestone 
includes completion of the National Environmental Policy 
Act (NEPA process. 

* The three parties will enter into negotiations within two 
months following issuance of the EIS Record of Decision to 
establish milestones for . implementing the Record of Decision 
and will complete negotiations within 6 months thereafter. 

--- Plutonium Finishing Plant ---------------------­
DJM: clb: 11114/95 



.------------------------ November 15, 1995 

• M-83-01 

Status: 

• M-83-01-T0l 

Status: 

Milestone Status 

Submit draft Environmental 
Impact Statement 

November 1995 

The draft Environmental Impact Statement 
will be submitted for public review. 

On Schedule 

Issue final Environmental 
Impact Statement Record of 
Decision (ROP) 

June 1996 

The final Environmental Impact Statement 
will be completed and all applicable NEPA 
requirements performed, including issuance 
of the ROD. 

On Schedule 

-- Plutonium Finishing Plant ------------------­DJM: clb : 11/14/95 



0 ----------------------- November 15, 1995 

Milestone Status 

• M-83-02 Complete identified . Interim Actions December 1998 
The currently identified interim actions as 
listed in the following target activities will 
be completed. Additional potential interim 
actions will be evaluated. 

Status: On Schedule 

• M-83-02-T0l Submit Plan . and Schedule for 
Additional Interim Actions 

Status: Completed - September 29, ·1995 

• M-83-02-T02 Complete Sludge Stabilization 
Status: Completed - June 14, 1995 

• M-83-02-T03 Complete 10-L Solution Downloading 
Status: Completed - September 19, 1995 

• M-83-02-T04 Complete 234-5Z Ductwork Cleanout 
Status: Early start planned 

September 1995 

December 1995 

June 1996 

December 1998 

-- Plutonium Finishing Plant --------------------­DJM: clb : 11/14/95 



----------------------- November 15, 1995 

--r 
94-1 & ~PA Progress 

• Cleanup & stabilization of plutonium residues ahead of schedule 
- 236 reactive sludge ite_ms stabilized three months early 
- ~tabilization of ash started two months early 
- 27 containers of corrosive plutonium solution emptied and 

solutions stabilized, providing lab data for EIS 
- Vertical calciner successfully tested 

• Approximately 1 ton plutonium placed under IAEA surveillance 
in vault room 3 of 2736-Z 

• 2,700 gallons of carbon tetrachloride sold as excess correcting 
long-standing chemical vulnerability issue 

• Cost continue to be pushed down 
$10 million savings on · safeguards and security upgrade 

- $54 million savings through FY 2002 in new MYPP as 
compared to April 1995 ADS submittal 

,__ Plutonium Finishing Plant ______________ D_JM_:-clb-: 
1
-
111

-
4
,-
95
--



Radiological Work Curtailment 

• Bag of incinerator glovebox waste leaked during NDA 
measurement 

• · 4 individuals cont aminated 

• Event review team evaluating cause 
. 

• PFP management has curtailed further cleanup and 
stabilization work until corrective actions are 
implemented 

,__ Plutonium Finishing Plant -----------------~ 
DJM : clb : 11114/95 



Complete Closure of Non-Permitted Mixed Waste Units, 
. 324 Building REC. and HL V 

' · 

Milestone M-89-00 

M.A. Barnard 

Laboratory Management Division 
Department of Energy 

November 15, 1995 

.. 
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Site Management 
Syste 

WBS PROGRAM 

1.7.1 EM-30 Science and 
Technology Research 
Support - Site Research 

1.7.1.1.1 S&.T Compliance Ops 
(Defense) . 

1.7.1.1 .2 S&T Compliance Ops 
(Nondefense) 

JU Dldg D-Cr/1 
Rn/oration 

1.7.1.2 Corrective Activities · 

1.7.1.] Facility Projects 

. . . 

- Outstanding. 

D Good 

0 Satisfactory 

... . . . 
.. . 

-:/.: "( •-:: \-.:"· .. .·· .. )\\·.> .. 
. ... .. · . . 

:=.:·- .. : .. : ···,: .-.::.:•)_·:_:\_:~_-.· 
. •::. : .... ·.·. 

·.•:··: .. . 

Pacific Northwest Laboratory 
WBS 1. 7 .1 - WASTE MANAGEMENT 

Site Research 
. . 

·PROGRAM MANAGER'S ASSESSMENT 

ES&H CUSTOMER TECHNICAL SCHEDULE COST 
COMPLIANCE 

D D D D D 

D D D D D 
.. 

I I D D • • 
D D • 0 D 
I I D CJ • • · 
D • -. D 0 .• 

' 

- Lee·eod 
--

oM~ginal 
- +· Improved from last month 

I 

• Un~atisfactory 

I• 
I • 

-- Worsened from last m~hth 

.. : . . ; . 

September 1995 

ation contained within this report 
plctc and accun1tc to lhe best of my 

kl wlcdgc. 

COMMENTS 

ES&ll:The 324 REC/1 ILV Closure Plan 
was submitted to DOE-RL for review. · 
Part D App for SAI.JHWTU still in review 
w/PNL &. DOE-RL is on schedule: 
comments due early Oct. Procedural 

'closure pnclcages for·Physicnl/Chemicnl 
Treatment and Thermal Tre:1lmcnt (both 
Part .A) were signcd/ccrtilied by PNL 
Director &. DOE RL mgr, meeting TP A 
milestones M-20-4JA and M-20-42A. 
Customer: Additionnl line nnd program 
management allention nnd emphasis 
continue to be given to the program. 
Technical: The floor nren cleared of 
debris and dispersible contnminntion is nt 
74%. 
Schedule: CUM operating schedule 
variance is -$11 SSK for 0-Cell. 11,e 
change in schedule rating is due to two 
independent failures in the D-Cell crane. 
Cost: CUM operating cost variance is 
$633K for D-Cell. 

-~ Improved future outlook 

f Worsened future outlook 
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M-89-00* 

Milestone Desc_ription 

Complete Closure of Non-Permitted 
Mixed Waste Units in the 324 Building 
REC B-Cell, REC D-Cell, and High 
Level Vault (HL V) 

* TBE Date for M-89-00 following Ecology approval of 
the REC/HLV clos_ure plan (M-20-55) 

1 
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M-89-01 

;. Pending Milestones 

Complete remov_al of 324 Building HL V 
tank : MW (10/31/96) 

.. 
M -89-02 Complete removal of 324 B-Cell MW and 

equipment (5/31/99) · 

2 

I 

' 
·_ I 

I 
I 
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Accomplishments (since 3/9.5) 
\ 

M-89 Interim Milestones 

• M-89-0lA: Submitted report identifying preferred option for 
management of MW liquid in HLV (complete 3/31/95) 

• M-89-03: Achieved compliance with interim status facility standards 
at non-permitted 324 Buil~ing MW units (3/3°1/95) 

• M-89-04: Submitted to Ecology · a report _identifying MW management 
alternatives and proposal for achieving clean clusure of 324 Building 
B-Cell, D-Cell, and HL V ( 6/30/95) 

• successfully completed reprqgramming of sufficient funding to allow 
project to continue without significant delays 

3 
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Work Completed (11/95) . 

M-89-01 Complete removal of ·324 Building HLV tank 
MW (10/31/96) 

• 

• 
• 

• 

• 
• 

Project Management Plan (PMP) for design and implementation 
submitted to agencies 
PMP responsiveness summary prepared for Ecology comments 
·op~rational requirements defined and liquids removal integrated into 
B-tell program 
sufficient prototypic testing complete to demonstrate design 
effec tiveness 
(unctions and requirements for operations (complete) 
Operational Readiness Review (ORR) preparation (complete) 

4 
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Planned Actions (next 6 months) 

M-89-01 Complete removal of 324 Building HLV tank 
MW (10/31/96) 

• obtain Ecoiogy approval to proceed and reaffirm support for the 
processing prior to completion of ORR and equipment ordering 

• resolve remaining Ecology comments concerning PMP 
• co1nplete ORR and facility preparations 
• complete equipment procurement and fabrication 
• install equipment in REC D-Cell 
• begin liquids transfer and processing 

5 
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Fiscal Year Calendar 

ID Milestone ID WBS Milestone Description 
12 84100EA610 1.7.1.1.2.02.02 Complete HLV 

46 84100EA611 1.7.1.1.2.05.02 Process T 

49 84100EA612 1.7.1.1.2.05.02 Process T 

. Pacific orthwest Na ional Laboratory 
1.7.1.1 .2.05.02 324 Building High Level Vault Interim Removal Action 

FY96 HLV Milestone Schedule 

Start Finish 
Project Readiness Review (841OOEA610) 4/22/96 4/22/96 

a,nks 104/105 Inventories (841 00EA611) 7/10/96 7/10/96 

ank 107 Inventory (84100EA612) 8/12/96 8/12/96 

72 84100EA613 1.7. 1.1 .2.05.02 . Complete Equipment Removal and Disposal (84~00EA61 9/30/96 9/30/96 

73 84100EA701 1.7.1 .1.2.05.02 Inventory Removal HLV (84100EA701) 10/31/96 10/31/96 

Crltlcal ~~~'%1 Rolled Up 
Project Manager: GARY J SEVIGNY Rev. #: 1 Date: 11/14/95 
PNL Approval: Dale: 

~DOE-RL Approval: Dale: 

Noncritical ~ Mileslone-RL 

•• • Summary Mil~stone-HQ 

s 0 N 

0 

@ 

® 
Milestone-PNL Key • MIiestone-Contractor 6 

f C:\TEMP\HLVMARK.MPP 

Page 1 

1996 
D J F M A M J J A s 0 N D J F 

• 4/22 

•1110 

• 8/12 

<>t/30 

@) 10/31 
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Issues Re.lated to Milestone Completion 

M-89-01 Complete removal of 324 Building HLV tank 
MW (10/31/96) 

• HL V inventory removal in advance of closure plan approval 
• PMP comments remaining related to closure plan issue 
• Ecology approval to process liquids 
• approval needed pri~r to November 20, 1995 · 
• Congressional re-programmed funding for FY96 only 

7 
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Related Milestone Commitments 

M -20-55 Submit closure plan for Non-permitted Mixed 
Waste Units located in the · 324 Building B­
Cell, D-Cell, and HLV (12/31/95) 

Deliverable: Closure Plan for Non-Permitted MW Units 

Schedule Status: Cl9sure plan in concurrence review. Deliver 
revised plan 12/8 to DOE-RL. Scheduled for 

g::.. 12/22 transmittal to Ecology. 
u-, 
c::J 

• c:::J: 
a--,_ ,.,., 
~ 

I .. 
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Cost Status ( October 95) . 

M-89-01 (HLV task); favorable cost variance of 1 
percent (2_0.1 K) 

ramp up of FY96 work 
change in PM from FY95 .. 
cost avoidance from alternative shipping cask 

M-20-55 (REC closure plan task); favorable cost 
variance of 27 percent (2.7K) 

• Ecology request for DQO planning process task to be deferred 
until late December 

9 
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· B-Cell Cleanout 

M-89-02 Complet_e removal of 324 ·Building REC B- · 
cell MW and equipment (5/31/99) 

Status: 

Issues: 

B-cell cleanout proceeding in accordance with planning 
commitments. 

Planned shipments to PUREX tunnels subject to on-going 
discussions with EPA, WDOH, and DOE-RL concerning air 
NOC issues 

10 
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Summary 

• M-89-00 includes aggressive scheduling and 
technical challenges and · has required extensive 
stakeholder cooperati~n . 

• M-89 TP A commitments were addressed on 
schedule and under budget for FY95 - will press 
for · more efficiency in FY96 

• Ready to complete the remaining milestone 
actions with focus on HL V and B-Cell inventory 
removal activities in FY96 

. 

• Look forward to the continued excellent working 
relationship and cooperation with all TP A 
stakeholders in resolving M-89 ~ilestone issues 

11 . 




