
TENTATIVE AGREEMENT ON NEGOTIATIONS 
FORTHECENTRALPLATEAUPROJECT 

In accordance with the requirements of the Central Plateau Project Agreement in Principle, the State of 
Washington, Depa11ment of Ecology (Ecology), the U.S. Environmental Protection Agency (EPA), and 
the U.S. Depal1lnent of Energy (USDOE) (parties) have concluded negot :ations on conmlitn·ents for 
cleanup schedules for the Central Plateau 200 Area non-tank farm operable units at the Hanford Site. 
The scope of the negotiations addressed comnlitments for the subnlittal of 200 Area National Priority 
List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans by December 31, 2005, 
(Tri-Party Agreement Milestone M-013); completion of all 200 Area Non-Tank Farm pre-Record of 
Decision (ROD) site investigations under approved work plan schedules by December 31, 2008, 
(Tri-Party Agreement Major Milestone M-015-00C) ; completion of the remedial actiops for all 
Il l) !l-Tank Farm Operable Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00) ; 
and Submittal of Part B Penn.it Applications or Closure/Post Closure Plans for all Resource 
Conse rvat io n and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by 
Februury 28, 2004. 

Tentative agreement was reached and proposed change packages developed il1 accordance with the 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) . The parties tcrnnd the 
proposed Tri-Party Agreement Change Reyuests mutually acceptable. The proposed Tri-Party 
Agreement change packages are i11clu<led as an attachment to tllis Tentative Agreement. Subject to 
public conunent, a decision on the Tri-Party Agreement Change Requests is anticipated by 
June 5, 2002. 

The parties have identified improvements by continuing to apply a risk-based approach to prioritizing 
the work needed to achieve timely remediation of the 200 Area non-tank farm soil waste sites. Th.is 
resu lt ing Tentative Agreement sets schedules for the work needed to complete waste site soil 
investigatio ns, develop feasibility studies and proposed plans for clean-up actions and revise existing 
Rl/FS workplans as appropriate . The pm1ies have committed to focus cleanup on 11.igh-risk waste sites 
first \\"here known o r potential contributors to groundwater contamination exist. 

Cu llli11ued o n page 2 . 

21 day of February 2002. 

Keith A. Klei11 , Manager 
U.S . Department of Energy 
Rich.land Operations Office 
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State .cfr \ ashing ton ,t?' Regional Administrator 
Department of Ecology U.S Environmental 

Protection Agency, Region 10 
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The parties will submit the proposed change packages for a 45-day public comment period to run from 
February 25, 2002, through April 12, 2002. Following conclusion of the public comment period, a 
response to comments document will be prepared and issued, change requests modified as appropriate 
and a Conclusion Agreement approved by the Signatories. Following that approval, the Tri-Party 
Agreement Change Requests will be incorporated into the Tri-Party Agreement. 

It should be noted that groundwater operable units are excluded from these negotiations and milestone 
obligations concerning groundwater are excluded and unaffected by these negotiat.ons. Following 
completion of these negotiations, the parties are committed to timely discussion on how USDOE will 
meet existing groundwater commitments. EPA and Ecology share regulatory authority for activities 
addressed under this Tentative Agreement. Neither this agreement, nor the modifications made 
pursuant to this agreement, shall preclude consideration of alternative mechanisms for completing 
appropriate RCRA TSD Closure in accordance with WAC-173-303-610(l)(d). 

The USDOE Office of River Protection (ORP) Manager's signature is not required on this Tentative 
Agreement since no commitments were made that impact ORP. 
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Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-020-02-0 l Do not use blue ink. Tvoe or orint usine: black ink. 2/11/2002 

Originator 
P. M. Knollmeyer, RL 
Assistant Mana!!er Central Plateau 

Class of Change 
fXl I - Si !!natories 

Change Title 

Phone 

376-7435 

r l II - Executive Mana2er r l III - Proiect Mana2er 

Modifv Tri -Partv A!!reemo:nt Milestone Series M-020 in Accordance with the Central Plateau A!!reement ln Princiole 

Description/Justification of Change 

The Hanford Federal Facil ity Agrtcmcnt and Consent Ordtr (TPA) contains conunitments for the U.S. Department of Energy 
(USDOE) to submit the 200 Area National Priority Li st (NPL) RemeJ ial Im·estigation/Feasibility StuJy (Rl/FS) Work PI.ms to 
complde the lnvestigatior. L)f Past-Prac tice Units by Dtcember J I , '.WOS (Tri-Party Agreement Mil6tone M-013); complete all 
200 Arc::a Non-Tank Farm prc::-RecorJ of Decisi on (ROD) site investigations under approved work plan schedult:s by Dectmbtr 
JI , 200S (Tri-P;1rty Agreement l\fajor Milestont M-0 I 5-00CJ; com11lete the rcmeJial actions for all non-Tank Farm Operable 
Units by September 30, 20 IS (Tri-P,-irty Agreement Milestone M-016-00): and Submit Part B Pennit Applications or Closure/Post 
Closure Plans for all Resource Constrvation and Recovery Act (RCRA) Trc::atmtnl , Storage, and Dispos:d (TSO) units (M-020-
00) by February 28, 2004. 

US DOE, the U.S . Environmental Protection Agency (EPA), and the State of Washington, Department of Ec9Jg.gy (Ecology) 
(parti6) have: completed negotiations to modify the: schedule for completion of non-Tank Farm Re1.w;.qi0' invest1gations/Remedial 
Actions in the:: Central Platc:au. Thest negotiations were conducted in accordance with the Tr/•Pai\y A,g~eem~nt 4Hd the parties 
will provide the stakeholders/puh.lic the opportunity to review the proposed changes _pffor't~ apprp ·,~c1r-· 'fhe jpa\tie~ have agreed to 
a stratc::gy for timely waste site remediation of the non-Tank Farm RCRA".e6rre0{iv1f ac.ri-?9,st u~d C.c.m1pr~her\si1e qnvironrnental 

Response, Compensati_on, and Li abil~ty Act (CERCLA) past pr..?.etlct\ tufis Jl.1( thc1 (raihor-ct.,~i~f c~.~.tr.:11 fla\e~µ. ;rhe agenci.es 
have set the schedule tor subnuttal ot the RCRA TS0·-6!.osure/Post C!a:;ur,~ PI:::llls\ (t·!l-020 s~nes hules tones}: Tbe schedule 1s 
coordinated with the FS submittal date ,md .. aGtivitcf;s (M-b,1

1
4 s/i6; n\.i /es~bneh. Th~~};t,:OlS ind·M~6ld serie:s·~1ibtones, while 

. . . , ........ , .. , \ / , ... , i ' / ! ; '! i i ,.,,···; l i ' . ; , ..... -~· 
coordmated, remam 111depend .. ~p..ll.Y, eqtorceabltt 1 / \ \ ,..... / i , j 5 \ ',,j / 1 ........ , ... J ' 

( ,.. \ l r .. 'i J ! f l I , .. ,·j \ \ .. / / \ / ~ .. , ... ·· 
The a!!tncies siimed an Adreeiil\:ndid PAncip.:ekAi,P) thatbl ts !for the\1arties tb co;1fit;;te negoti ations and si2n a Tentative 

......... ~ : :: ~ ; l~ ~ 1 $ l: ••, .. ~·/ .... .... 

Agreemc::n t by January 31, poq}.-;' a7u f 01?~1.it \ tl\e l~,::.Yes/ o f o1plete puoU-t' comm en t/revi ew and agency approval no I ater than 

June: 5. 2002. l .. / .' '..,.' ,. \ \ / ........ . 
! , \ ····· .. ~ .. .. ~•'"·~··•' 

... • 3 : : ~ \ .... ·· ( .ont111ued on na 0 es 2 thr~!!.l_\,,,. .. ,:_1 ___________________________________ 
11 

Impact of Change 1 . · 
Exttnds cnmpletitm d:1le 111.cni nciJe ,,·ith the FS c1lm11leti 1ln dates undc:r M-0 15 and further de!'inc:d the M-020 cnrnrnitments 
through lWll additiL1n ;d nlile:;toncs . Cbrifications, wnsulidation and revisions or existing M-020 intc:rim milcstL1nes. 

A ITected Documents 
The Tri-Party Agreement Act ion Plan - Appendix D. as amendc::d and Hanford site internal planning, managtment, and budget 
ducumenls (e .g., USDOE and USDOE contractor B:1seline Changt Con lrnl documents; Mulli-Ytar Wurk Plans; Sitc::widc Systems 
Engineering Control documents ; Project Management Plans; and if appropriate, LOR requirements should the subject wastes be 
l!eneraled as a result of this modification) . 

Apprornls 

___ Approved, ___ .,..,Disappro\'ed 

K. A. Klein . RL Manager Datt 

___ Approved ___ ....,Disapproved 

L. J. lani , EPA Region 10 Administrator Date 

___ Approved ___ _,_Disapproved 

T. C. Fitzsimmons, Eculogy Director Dalt 
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-00C. The M-020 interim 
milestones are modi tied to coordin ate with the M-0 I 5 interim milestones or with the remaining M-0 I 3 series milestones for OU 
work plans that have not yet been developed. The M-020 series m.iltstones an: independently enforceable. Milestone M-020-00B 
establishes the submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1, 
207-A South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241 -CX-70, 241-CX-71, and 241-CX-72. Milestone M-020-00A 
was created to retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for 
all RCRA TSD Units, except the units listed in M-020-008. 

M-020-00A 

M-20-33 

M-20-39 

r.1 -::0-5:: 

111-::0-53 

M-20-54 

Submit 216-S-10 Pond and Ditch Closure/Postclosure Plan to Ecology 
In coordination with th t Wot k Pl.ms fo1 lite Cltcmic,tl Srnc1 61uup (To be 

~~~f i8'tif.~;~86~~;~i1d6Jt~:~~~~~~!i~~~;;~~~f~tg=~BT£1~~,~§1kt:h~~iil:M\: 

Sul111 1it ::16-A-37-1 C, il.1 Closrnc/Po.~tclosrnc Pl ,111 to Ecology in Cc,otdi11,ction 
ti itl, tl,c Wc11 k Pl ,ut re,, tl,c Gell Cl ,ti Pt occs s W.istc 61 uup (to Ix CCAJI Ji11.ctcd 
t1 itlt ~I - I J-::-IJ 

Sul.,111it ::07-A Rctrntirnt B.csi11 Clc,smc/Pustclow,c Pl.,11 to Eculogy i11 
Cc,01cli11,1tirn, t1itl1 lite Wrnk Pl,111 rrn tl,c Gciic, ,tl P,ucus W.cstc G,c,up 
(tu l.ic coo, Ji11.1tcd t1 itl, Id- I :-S-::-1) 

Submit 241-CX-70 Stor;-ige Tank, 24 l-CX-71 Neutralizatio1; T,;nk, 241-CX~"h Stora'g~ Taiik 
T,mk S_13trn1 Clusure/Post Cl os ure:: Plan to Ecology in 

coordination \\·ilh tile v,·u, k PL.nu: fat tltc Inft '"tsli uctur c V,\rstc Oruap (To be 

G~tt~~:~2~~r\~1~J;.l~1,·bi\I~~rt\~!l.i~~i~~~~~ef~~f=~ld*es·,oFedti~ 

'.:/::8/:?.003 
i 1/30/200,5. 

l?./3 1/200J 

I ::/J i /::003 

2/::8/::00-1 
:i 2h 1hoOs· 



Tri-Party Agreemt:nl Change Requc::st 
M-020-02-0 I 

Page 2 

The 200 1\reas R1'11wdial /r11 ·1'siigatio11/F<•asibili1y S111dy /J11pl<~1111'll l<llio11 /'Ian - £111·iro11111l'IIWl Rr:swra1ion Program, DOEIRL-91:3-
28, Rev. 0, (lmpkmenlalion Plan) t::Slablished an approad1 for investigating 200 Area non-Tank Farm past-practice waste sites. 
Umkr this plan, approximatdy 700 waste sites were grouped inln 23 pro1.:ess-baseJ orc:rablc: units (OUs), which in turn were 
grouped into 9 major waslt: categories (e.g., proct:ss waste, lcU1dtills). The 16 RCRA TSD Units requiring closure/post closure pi::tns 
under the M-020 serie:- milestone were includeJ in OUs under this grouping process. All 23 OUs were scheduled in the Tri-Party 
Agreement to have work plans developed unJer tht:: M-013 series milestone. All 16 RCRA TSDs \\'ere identitied in the 
Implemen tation Plan as sitc:s requiring investigation. At the cum:nt timt:, d osure/post closure plans have been submitted for 7 or 
the 16 TSD Units . 

The 16 RCRA TSD units arc: 

2 I 6-S- IO Ditt:h M-20-39 
241-CX-70 Storage 
Tank M-20-54 
2-+I-CX-71 Neut. Tank M-20-54 
241-CX-72 Storage 
Tank M-20-54 

Not submitted 
Submitted 4/3/95 
Not submiued 
Not submitted 

Not submilled 
Not submitted 

Not submitted 

200-PW-4 
200-CS- l 
200-CS-l 
200-CS-I 

200-fS- I 
200-JS-l 

200-IS-l 

Subsequent to the approval of lht:: Implemt:nlation Plan , one OU was included in the JOO Area Remaining Sites Record of Decisio11. 
For the remaining opt:rable units , the thret:: agencies have adopted an improved approach to the remedial investigations and 
subsequent remedi:1tion or the \\'aste sites basc:d on lessons learned from Han ford's 100 and 300 Areas. 

The revi sed in,·c:sligatinn appni:1ch is to ev:duate nne or more OUs in a single RI/FS. This reduces the number or work plans, 
rc::medial in,·t:: Ligation rc::porls, and ftasibilit y stuJies frnm 22 ln 12. Tht: rt: viseJ approach is able to collect data necessary to 
aJequatdy cliaraclerizt: the: silt anJ evaluate effectivt:: remtdial allc:rnatives. Undc::r this approach , all of the:: RCRA TSDs identilied 
in the M-020 series 111ilestrn1 c::s \\'ill he sarnpleJ tn rnrnply with RCRA Closure/Post Closure requirements . These improvements will 
bt:: incorporated into a re,·i sion or the 200 1\ r<•as J<1,111nlial /J11 ·,, s1iga1io11/ h-asihili1y Study !111p/i,11 w11tatio11 Plan - Em'iro111111t11Wl 
l<1'S/Orttlio11 l'rogrn111 , f)()E/IU.-IJ8-28, l<n. 0. or tilt: 12 Rl/FS , 5 h:1ve apprnveJ \\'Ork plans and • art: in the final stagc::s or lh t:: 
approval pn:x:t::ss. All cornpletc:J work plans will bt revist::d to rc::llt:cl OU consolidation . 

Tilt lmpkmentatinn Plan estahl ishtJ a frame,,·ork !'or integrating the RCRA TSD closure process with the OU RJ/FS process . Tht:: 
re maining Cll1surc/Pns l Closure pl ans will he: suhrni tled in conjuncti on with lht:: associated operable:: unit Feas ibility Study. Tht: 
parties ha,·e propnseJ a t:han~c: to the Tri -Party Agreemtnl M-020-00 complt::tion date to December 31, 2008 so that it will bt:: 



Change Number 

t-.•f-1 3-02-0 I 

Originator 
P. M. Knollmeyer. 
A,sistant Man:1\!er Central Plateau 

Class of Change 

[XI I - Signalori6 

Change Title 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black ink. 

Phone 

376-7435 

[ J II - Executive Manager [ ] III - Project Manager 

Date 

2/11/2002 

Mcx.lilicatinn or the Central Pl:lleau 200 Area Non-Tank Farm Remedi al Action Work Plans (M-0 13 Series MikstL1116) 
Descriptiun/Ju,tification of Change 

The HanforJ Federal Fad lity Agreement and Consent Order (TPA) contains commitments fot the U.S. Department of Energy 
(USDOE) to rnbmit the 200 Area National Pr iority Li st (NPL) Remedial Investigation/Feasibili ty Study (Rl/FS) Work Plans to 
Cl)rnplete the Investigation of Past-Pract ice Units by December 31, 2005 (Tri-Party Agreement Milestone M-0 13); complete all 
200 Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 
3 I . 2003 (Tri-Party Agreement Major Milestone M-01 5-00C); complete the remedial actions for all non-Tank Farm Operable 
Units by September 30, 20 18 (Tri-Party Agrt:ement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post 
Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) uni ts (M-020-
00) by February 23, 2004. 

US DOE, the U.S. Envi ronmental Protection Agency, and the State of Washington, Department of Ecology (PI\f_ties) have 
complete<..! negotiations to mcxlify the schedule for completion of non -Tank Farm Remedial Invest i~_~J.i.pqs!KemtlVal Actions in 
the Central Plateau. These negotiations wert: conducted in accordanct: with the Tri-Pa~~).', Agr:eement :~np tl;1e,-pad

1
ies will provide 

the stakeholders/public the opportunity to review the proposed changes prior to apprpval. 'Thf~ 1nnres'"a~tre1d tp a(strategy for 
timely waste silt remediation or the non-Tank Farm. RCRA corrective ac!.-r6ii'it°l:lnd to:·ilprthd1si;;.e-E·r;virodmeht,~l Response, 

.,. ~ ) ' \✓ ~ . . f ) ~ 

Compensation, and Liability At:l (CERCLA) past practice u,/_i.ti:: -frin~e J4a~JQ{d :?i lf Cen-Lr{I I/ la\~~1:Y.) [ L.../ j 
__ ... ,, -----,., : --~·, \ i { \ \ \ \ ! : ,., : / 

The parties signeJ an Agreement in Pri_!JStPkJA!i) that i\ dts f()r Jhe)¾trt /es tJJ cqm1j\i:te-, negqtialiCli1~ tuid ~j_gn·'it Ten tative 
Agreement hy J:inuary '.11, 200_~ •. ::!_(ld -:CL) ll11llil/ ih .. f: p,;(i-"i\:s t\) [;ori\j"-ikti; r)ub\ic cbn11Tjenlb:t~ief\1 and}Ji""Acfapproval by 

Jo,,, 5, ,oo, I"",.., \ I [) <.,-.,i.,'l:. i .. \,,, :,.-... _) ,.••';•' l_::: . ... . ~,1;::••·••·••./ \ ,:::.:::~,./ \ . ., ... ,.,.,/ , .. v •••• 

Co11ti11ue<..l l~n Pa~es 2 throL1~l1 __ }''. / . :---------------------- ----- --1, . . .. ~ '••. 

Impact of Change : / •: l \ 
.~•··· ~ ~ \ . ,•· . . ~ ! \ \ \, ...... ...... .... 

Accelerates the timetable ti> Cl)i111Jlete'. de.i. ivJ(v··or Work Plans . Rellects fewer work Dlans to cover same worksco11e . 
. ~-· 

Affected Documcnb :, ....... . 

The Tri-Party Agreement Action Plan - Appen<..lix D, as amended anu Hanford site internal planning, management, and budget 
Jocumt:nts (e.g .. USDOE and USDOE contractor Baselint: Change Control documents; Multi-Year Work Plans; Sitewicle Systems 
Engineering Control Jocuments; Project Managt:men t Plans; and, if appropriate, LOR requirt:ments should the subject wastt:s l-x: 
generate<..! a, a result or thi s mo<..lification). 

/\ pprornls 

___ Approved __ Disappro\'eU 

K. A. Klei n. RL rvtanager Date 

___ Approvecl __ Disapproved 

L. J. l:1ni . EPA Region 10 A<..lminislratnr Date 

___ Approved _ _ Di sapproved 

T. C. F1tz, 1m111l111 s. Ernl ogy Director D:1tc: 
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Description/Change (Continued) 

The M-013 serits milestones includes schedules for the submittal of work plans for accomplishing necessary work to complete all 
200 Area non-Tank Farm past-practice waste site investigations. The 200 Areas Remedial In vestigation/Feasibility Stttdy 
l111ple111e11tatio!l Pla11 - Environmental Restoration Program, DOEIRL-98-28, Rer. O, established an approach for investigating the: 
waslt sites . Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn 
wt'!re grouped into 9 major waste categories (e.g., process waste, landfill s). Each of the 23 OUs were scheduled in the TPA lo have: 
\\Wk plans developed under the M-013 series mi lestone. One OU was included in the JOO Area Re111ai11i11g Sites Rr·r:ord of l),,cision . 
For the remaining 22 operable units, the three agencies have jointly developed an improved approach for the: complttion of the 

Rl/FS process and subseque1t remediation of the waste sites based on lessons learned from Hanford ' s 100 and 300 Areas. 

The: revised investigati L)ll approach is lo evaluate:: one: or mort OUs in a single Rl/FS . This reduces the number of work plans , 
rc:mc::dial investigation rc:pons , and fc:: ,1si bility studies from 22 lo 12. The revised approach is able to collect data nc:cc:::;sary lo 
adc:quatc:ly cllaractc:rizt tht waste: sites and evaluate: effective remedial alternativts. Under thi s approach, all of lht RCRA TSDs 
idc::ntiric:d in the: l'vl -020 series mibtonc:s will be sampled lo rnmply with RCRA Closure/Pos t Closurt rc:quirc:ments . These 
improvemc:nls will be: incorporated into a revision or the 200 An•as Re1111•t!ia/ hll"estigation/Fwsibiliry Study l111ple111r:11u11iu11 Pla11 -
Em·iro11 11 u:11wl Reswra1ion Progra111. DOEIRL-98-28. Rr·1·. 0. Of the: 12 Rl/FS , 5 havt approved work plans and 4 are in the fin :d 
sl:1gc:s or the: approval process . All compltled work plans will be: revised lo relltcl OU consolidation. The three: remaining work 
plans will he: wmpleted under Tri-Party Agrc:c:mc:nl Maj()r l\'lile.slL)nc:s l'vl-0 I 3-00M, ~•1-0 I 3-001 , tvl-0 13-00O. Bc:c:1usc:: the: Lis : wnrk 
pl:lll wi ll be suhmillc::d under Tri-Party Agrcc:mtnt Milestone M-013-00O, the: M-013-00P miltslone is not required and will be: 
dc:lc:tc:d . 

Approved Work 
Work Plan Plans Requiring 

RI/FS Grouninl' of OUs l\'la ior Waste Catcl!orv Status Modification 

200-CW- l Gable Mountain/B-Pond & Steam Condensate, Cooling Water and 
Ditch Cooling Water Grouo* Chemical Sewer Waste (SC/CW/CSW) AoDrovtd X 

200-TW-l Scavenged Waste Groun Tanks/Scawnged Wastt Approved X 

200-TW-2 Tank Waste: Group Tanks/Scavengtd Waste Approved X 
200-P\V-5 Fission Product-Ri ch Process Process Con den salt: and Process Waste 
\Vaslt (PC&PW) 
GruuD 

200-C\V-5 U Pond/Z-Dilchc:s Cooling Wattr SC/C\V/CSW 
Gmun .-\pnnwc::d X 
200-C\V-2 S-Punds/Ditchc:s Cooling Water SC/CW/CS\V 
Grnun 

200-C\V-4 T-Ponds/Ditchc:s Ctx)li ng Water SC/CW/CSW 
Grnun 

200-SC- I Steam Condtnsate Groun SC/CW/CSW 

200-CS- I Chemical Sewtr Grour, SC/CW/CSW Approved 

App. In 
200-PW-2 Uranium-rich Process Waste Groun PC&PW Process 

200-PW-4 General Process Wasti:: Groun PC&PW 
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RI/I· S Grouoinu of OUs 

'.200-PW- l Plutonium/Organ ic-Rid1 Pn.x:c:ss 
Wasle Group 

200-PW-3 Ornani<.:-rich Process \Vasle Groun 

._ 200-PW-6 Plutonium Process Waste Grouo 

200-L W-1 300 Areas Chemical Laboratory 
WasleGrmm 

200-LW-2 200 Art:as Chemical Laboratory 
Waste Grouo 

200-M\V-I Miscellaneous Waste Grouo 

200- IS - I Tanks/Lines/Pits/Boxes Waste Groun 

200-ST- l Septic Tank and Drain Fields Waste 
Group 

200-UR-l Unnlanned Release Wastt: Groun 

200-SW-2 Rad ioactive Landfills and Dumps 
Grou11 

200-SW-l Non -Radioactive Landfills am! 
Dumps Group 

*!11d11cl1!s 14 otlt,,r 200 North Wastr' Sitfs 

Approved Work 
Work Plan Plans Requiring 

Maior \-Vastc Catce:orv S tatus Modification 

App. In 
PC&PW Process 

PC&P\V 

PC&PW 

App. In 
Chemical Lahoratorv Waste (CLW) Process 

CLW 

App. In 
Miscellaneous Waste Process 

I To be 
Tan ks/Lin es/Pi ts/Boxes W astt: submitted 

Septic Tanks & Drain Fields Waste 

To be 
U1rnlanned Release submitted 

To be 
Landfills & Dunms Waste submitted 

Landfills & Dunms Waste 

Modifications established by_.;1pproyal or thi s Tri-Party Agreement Change Request are denoted as 1 cclliu ... /stt ikcout for 
deltti ons/modii'ication and sh~cting fnr nt:w tex t. 

Mi1ts1rn1e Description 

M-013-00M Submit :, f 200 NPL RI/FS (RFI/CMS) Work Plans 12/31/2002 

f~[;~le~:~1}f 8.:t~rJ~l~~r~f.i-€6.df ~~§:t1ttl~;~i1~~1%=eJih:·fi.iid£.•:·ou 
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M-013 -00N 

M-013-00O 

Suqmit 9' ;1 200_ N.PL RJ/FS (Rf.UCMS.) Work Plan~ 
f;¢. '~t:13'&{5fi#1\YtlJPkn'. 'fJiLJtJJjfa J;~ : .. ~l\.f.-it!~ •.;~~.-.· . -..:~:.1.:if"' .. ~A. .• ~ .. Awi~.),,J~ 

12/31/2003 

12/31/2004 

M 013 SOP Submit 4 200 NPL R:L'fS (R:::"I/CMS) W01 k Pl.a ..-s -----------+1-+2,;-,'J1-+t,,;;..'2-tt81T'l'85 



Change Number 

M-015-02-01 

Originator 
P. M. Knollmeyer, RL 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Tvoc or orint usine: black ink. 

Phone 

Assistant Manager Central Plateau 376-7435 

Class of Change 
f I - Siirn atories 

Change Titk 
fX 1 II - Executive Mana!!er I 1 Ill - Proiect Mana!!er 

Date 

2/5/2002 

MnJitvTri-Partv A!!rtement Milestone Serits M-015 in Accnrdance \\'ith the Central Pl ateau A!!retment In Princiole 

Desuiption/Justitication of Change 

The Hani'orJ Federal Facility Agreement am! Consent OrJer (TPA) contains con1111:tinents for the: U.S. Department of Energy 
(USDOE) to submit the: 200 Area Na tional Prior ity List (NPL) RemeJial Invest igat iL n/Feasibility Study (RI/FS) Work Plans to 
cornpktc: the ln\'c:stigation ot Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 
200 Area Non-Tank Farm pre-Rc:cord of Decision (ROD) site investigations under approved work plan schedules by December 
31, 2008 (Tri -Party Agreement Major Milestone M-015-00C); complete the remedial at:tions for all non-Tank Farm Operable 
Units by September 30, 2018 (Tri-Party Agret:ment Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post 
Closurt: Pl ans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSO) units (M-020-
00) by February 28, 2004. 

US DOE, the U.S . Environmental Protection Agency (EPA), and the State of Washington, Department of Ec9.lS?gy (Ecology) 
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Ren1~qi~Yli'i'vesl1,!!ations/RemeJial 
Actions in the Central Plateau. These negoti ations were conducted in accordance with the Tri""Farc·y P:-g~eer-ne-,nt :\nd parties will 
providt: the stakeholders/public the opportunity to review the proposed changes prior,(O°apj~r~a1 ,.~-The 1iartles\trn{e agreed to a 

strategy for timely waste site remediation of the non-Tank Farm RCRA cy ;·f'e'ccl~e tfoti':itlf_,llhq C6mprt~hj!ns1ve/Enfvironmental 
Res1)onse, Co1111)ensation, and Liability Act (CERCLA) 1x1st Q.ca1::tit:c:, unfu; for th~: Harifo;,d Si fo Cent,r..;\l Platbf1. The [)arties have 

.. ~ ~ t ( ~" .. ; . ' : . ,...... : ! .... s 
set the scheJule for submittal of the RCRA TSO Cl()$U-nt-/Poit Closur4: Plafs (M-Q20 series ~ni]es fones). iTh,':°'sch.::dult: is 
coordinated wilh the FS submittal date anct .. a,,;tivit.(~s (M-b.1.s sef'ids nti1estbneh . Th·~-'M001:11ncf-M~(hd serie.d;ult:stones, while 
coorJinateJ , remain indc:pt:n~_~nli? erjfo(~~abl~t- / / "\ \ ! ;,../ / : l J J ('''\ ... ) / : , ..... •"') ;,, ..... , ... 

f.,... \ I r····~ I f f ~ ~ i ...... .. ,..... \ \~~-·) J \. .✓./ , ~---· ·· 

The parties signeJ an Agr~e~l't{ i~ Prinh :1~k;{~\IP[l th~t c[d\s fl~r the ag~ncies,.&> con1j5fete negotiations and sign a Tentativt: 
Agreement by January JI. ?OC!},i a9'J f0l;~1u·i\ t1\e l~~nx~s/o }o~'lplt:lt: pui:iii(< omment/review and agency approval no later than 
June5,2002 . I -', ;\, , \ l ! ....... .. 
Continu~d on l'a 0 es 2 thr:~•..:.;11,_·· 4"'-. __ ·,_ ;_·,..· _\,. ___ \,,,.. _1.._.····c.:..:" .:...'·'_ ... _,..._ .. _____________________________ 

11 
Impact of Change i [ , __ j ' ... ,. 
Clarificat ions , consolidatiqn , ,imd del~iions of existing TPA nuleslones/targt:t elates and aJcls t\\'0 milestones supporting the 
200-PW-2 OU RI/FS and ~i\~ milestone: to submit a Proposed Plan for a rt:meclial action(s) at a high-risk waste site . Maintains 
samt: timetable to comnlett: remedial investi!!ation and feasibility stuclit:s. 

Affected Documents 
The Tri-Party Agreement Action Plan -Appendix D, as amended and Hanford site internal planning, management, and budget 
documents (e .g., US DOE and USDOE contractor Baseline Changt: Control documents; Multi-Ytar Work Plans; Sitt:widt: System~ 
Engineering Control documents; Project Managt:ment Plan s; and if appropriate, LOR requirements shoulJ the subject wastes be 
generateJ as a result or thi s modification). 

Approvals 

_____ Approved ___ Di sapproved 

W. W. Bal lard, DOE !AMIT Representative Date 

__ __.Approved ___ -Di sapproved 

D. F. F:1ulk , Acting EPA !AMIT Representative Date 

_____ ApprnveJ, ___ Disapprovt:d 

M. A. Wil~nn, Ecul11gy IAMIT Represt:ntative Date 
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Tri-Party Agreement M-015 milestone series identifies the schedules from approved workplans for acwmplishing the necessary 
Rl/FS work lo complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by 
December 31, 2008 (M-15-00C). The 200 Areas Re111edial /11vestigation/Feasibility Study lmple111e11rntio11 Plan - Environmental 
Restoration Progra111, DOEIRL-98-28, Rel'. 0, establ ished an approach for investigating the waste sites . Under this plan, 
approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn \Vere grouped into 9 major 
waste categories (e .g ., process waste, landfills) . Each of the 23 OUs were scheduled in the Tri-Party Agreement to have work plans 
developed under the M-013 milestone series. One OU was included in the 100 Area Remaining Sites Record<~{ Decision. For the 
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and 
subsequent remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas . 

. .. ,"' ....... ...... , 

The revised investigation app, oach is to evaluate one or more OUs in a single Rl/FS. This r,edc'.ltes'° tl)~--~UJ11,l'l<)~ r work plans, 
remedial investigation reports , and feasibility studies from 22 to 12. The revised apprifatlr i~ al],lr. .. t-c/co lle~t qat:~ necessary to 
adequately characterize: the site and evaluate effective remedial alternat!y.::tc 'tl_ndr'r \.bi~ '.-1j?p}oa?,\) ... -~1p ~)f q1e I~C~ TSDs identified 
in the M-020 series milestones will be sampled to comply wi t_l,1,.RC.RA .Closure/?ost C!J3~ure frequire ( 1ehtsj T,he:fe improvements will 
be incorporated into a revision of the 200 Areas R~!,!it!.(.f,ial ;,-;;~e:t~igd.li/nlfec~t ibif itr St1ui? y11\pt~iii'e'i;iat f onlPlm~/- Em-ironme111C1[ 
Reswra1io11 l'rogra111, DOEII?L-98-28, l!!'.'.',_/J. 9'f the r; Ri!IF;S, )5 h~/ e {lpprpvep \V?rk,.pl~n~ ar\d-·,n1rq in t~~-4inal stages of the 

approval process. All compk_t~9 __ wl;rk"i1tans'tJ1l lf' T 'iit/ ld rJflf \ Ol/ C:l~t'1s9liffi't~~9=. / ! ,, ... .-" ...... : L,,, .. ··· 

..... \ ! , .... ) } i l i : r ,. \ \..J / \ ,, ........ , .... / t , ... 

=: i ) i ! . . ·<'. 1 \ / / r=l \.J ... ,/ 
: ,., / tl l/f\,;; db,\1"'p_i_1~· .. ::·_·o_r;;.;;().....:ll.;:;~ ... --.. _l ___ .... ___ l\_·1_a ... ·11_,r_\_V_1_,s_·t_c_C_A_1t_c.,_!"fl_r_v ___ u -=------------.--.::--- - . ! ( ,.... ! \ \ \ \.,., ..... , ....... ·· Steam Condensate, Cooling Water 

~oo;cw-1 p,:..1.~,tc: 't-1fo~n tain /B-Pond & and Chemical Sewer Waste 
DitL11 Ccx:ilin£ Water GrouD* (SC/CW/CSW) -:1!"""""""------------"""""-----------+-----------------u 
200-TW- l Scave.n!!ed Waste Groun 

200-TW-2 Tank Waste Groun 

200-PW-5 Fission Product-Rich Process 
Waste G roup 

200-CW-5 U Pond/Z-Ditches Cooling Waler 
Groun 

200-CW-2 S-Ponus/Ditches Cooling Water 
Groun 

200-C\V-4 T-Ponds/Ditches Cooling Water 
Grnun 
">00-SC- l Steam Ctindc:nsale Grnup 

200-CS- I Chemi cal Sewer Grnun 

">00-P\.1/ -2 Uranium-rich Process Was te Gw up 

"> 00-PW--l General Prncc:ss Waste Grnup 

Tanks/Scavenged Waste 

Tanks/Scavenged Waste 

Process Condensate and Process 
Waste (PC&PW) 

SC/CW/CSW 

SC/CW/CSW 

SC/CW/CSW 

SC/CW/CS\V 

SCICWICSW 

PC&PW 

PC&PW 
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RI/FS Grounin!! of OUs !\la ior Waste Cate!'on 

200-PW-l Plutonium/Organic-Ril.:h Process 
Waste Groun PC&PW 

200-PW-3 Or£!a11ic-rich Process Waste Groun PC&PW 

200-P\V-6 Plutonium Procc:ss Waste: Groun PC&PW ,.__,_...,.. __________ ,,jl 

200-L W-1 300 Arc:as Chemical Laboratory Chtmical Laboratory Waste 

Waste Groun (CLW) ,·=·-··•'"-'·..._·· ~---, 
200-LW-2 200 Areas Chemical Laboratory 

1 

,,...----~····'"··-·' j :
1
-· ,.. \ 

ll-W,_a~.·t_e_G_r_o_L,.1J) _____________ ...,r:L\\_:,_._.,;__w~--~1 
.. \ = r l = l i 

.--------------"""'-·· ... ,.~······•.~~-~-~-~~----;,..-4-;...;---o 
200-.MW- l Miscellaneous .¥.h;s~.e Gfoup \ .= i,-fo.<;ellaneous Wahe; l i 

! 
. ~...,-., ,- \ ~~--r· ~--~, ---11 ,--~--.. • s r \ , ~ i , 

1 ,,, .. 
., ,:,---- /~\l~!'-r-rH..,.,iH..; ~ --", ';-r-l?"" .... ~~""/ ___ ,,j1 
.,QO--I-~-l \Tm1ks/L_me::,/P.1ts(Bcr,x1:;r,Wc\5te 1 ; .... ··; 

1
i 1 , , !,,.-~,-·-

. ~ > l)S ~; .. J ( :~ :Sf,; S : /"' 
~---··,,.S,roun 1 f l i , ! L ,. ! i , T:inkMUin edFits/Boxes Waste 

r-·,. ... \ I: ~ooi~~p~~c T ~1~ d!nd pr~in ~!eid/ / \ .. ,.Sr.p6c T~nks & Drain Fields 
! I } U~~\JW-L_s

7
• _; "·•. __ ,/ Waste I : _.,.: : , \ .,~ t , :-----...... ---.--------------~1 

! ,. i~-~~~ · .. ,. L.._,,,,,..-.,J--------+---------------• I 
!! :_-_ . .. , .. ....- j~~~U?1nl.;!n-(i°~d Release Waste Grouo 

l , 
i_.,.,M 

t . .J ', .... ,·-•"" 
200-SW-2 Radioactivt Landfills and Dumps 
GrouD 
200-SW- I Non-Radioactivt: Landfills and 
Dump, Group 

*!11d11d1's /4 (Jf/wr 200 North \1-'astt' Sitr•s 

Unolanntd Rdease 

Landfill s & Dunms W aste 

Landfills & Dunms Waste: 

Tht: Lhree work pl ans wc:rc: submillt:d to Ecology an d EPA in Dc:cembtr for tht: 200-LW- I 300 Arta Cht:mical Laboratory Waste 
Group Operable: Un it RI/FS , the 200-PW- I Plutonium-Rich/Organic-Rich Procts, Condensate/Proct,s Waste Group Operable Unit 
RlF/FS , and tht: 200-MW- I Mi scd!antous Waslt: Group Optrab!t: Unit Rl/FS Work Plan , and are undtrgoing regu latory review. 
Each work plan conta in t:d a proposc:d change: rtqutst identifying Tri-Party Agreement Interim Miltstones . Milestones governing 
RJ/FS work for thc:se units will be finalized a, a part of tht: n :gulatory work plan rtview process and not as part of the Central 
Plateau negotiations. 

Modillcations/ddc:tion, to exi sting milestones art: dt:noted with 1cd!iiic/st1ikc oat , new milestones art shact&.t 

Milestone Descrintionfl'i tic Due Date 

M-015 -00 Co 111 11lt:te tht RI/FS (or RFI/CMS) Procc:ss for all Ont:rabk Units 12/31/2008 

Compltte all 200 Arta Non-Tank Farm Opt:rable Unit Pre-ROD Site 
M-015-00C lnvtsti2ati ons under Annroved Work Plan Schedules P/31/2008 

hi 8 15 8:.E T3 EP,lt td tl i.,~,tre 1.r ti11 .. tl RSB for :.88 BP I St:1. 86f8b'!99-t 

DOE c::itl .\al,11cit d Dcriniticc Dcsit-II ror tlic ltitxliricd RCR,At 8 .. t11ic1 to :.88 DP l R:SD 

M 815 8:.E H 
~~ -~ - --- . - .,. 2 fffouth~ L, ., _, 

'" ' ,,., _, ' '- ..,, .. ., 
• ' '-'~• • I • "-'I .,_ , I..U ---- J 

BSE niti .,trl, irrit ,r 1cri1cdi .. rt t-tc:tir,r1 pi .. u1 cc, EF71tt,1Ecotr,t,-J tt 111011ttr .. , ~ftcr tltc R:8D ~88 BP I R:80 
M 8 15 8:.E T:5 i., i.~.,dcd I itrt 110 .,ocn1c1 tl1 .. u1 Sc:tol .c:1 I. 19'><1-: ,. " hkntth~ii: 
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Mil estone 

M 815 82 E T6 

1ol8!58:?:ET7 

M-015-JSA 

M-015-398 
M-015-39C 

Descrintionffilk 

DOE nill cotdplctc the t,iJ and i..1n"-ad cycle fut tire fiu 1.tl b ... nzicr 8 1noutlts after the 
---· . ,.... ~ -- -

BOE ecill COiiiplctc ICliltdL.ttio11 ... tctieitics ...rt :eo DP l OU 15 lliOiilh..< dftct the 
ROB is i.<sucd bat tIV 3Wtitt th '"ur Octolx1 14 I 99'4 
Submit 200-C\.Y.{l Gable Mountain Poncl/B Pont.I and Ditch Coolin g Water Group 

a~:t~\~~;ii~l~iiI1w~;~~~~,,il~i~~~iM,:~~!16

! 
SJSLCIIJ R:CRA TSO U11it C!osarc Pl ,•, , and Submit ::20.0.~cwd Gable Mountain 
Poncl/8 Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA 

Due Date 

:?:88 DP l ROD 
+ 8 ?i;fonths 
'.:88 DP 1 R:OD 
• I 5 ?efontlrs 

Permit Mod ification .,,.,., .... .. 03/31/2003 
Submit 200~cs>i Chtmical Se\\'tr Groun RI Rcnorl .s•··', r .. 05/31/2004 
Submit 200-CS/ f Chemical Sewer Group FS Jud:?: 16 A)B·El_itck·=..c.-1 ?-... -.n-'-~"'"':'-,.-r-.... -\ -+~~~-----i 
T1cncl1. ,utd 216 S 18 Pond ,md Ditch R:CRA JSD U,1J-etumi-t<~n-and ~ubi:rud 

'. ~ .... •• ... ) .1·--··-.,, : ~ : ....... •.•·~ : ~ : 

2oo~cs-1 Chemical Sewer Group PrqpL)Sc::L~,.Pl an/Pi'? PJ)Sti;l n.eR,\ Pc:'rmit j l / 
Mo<lilication , .... ...... ·· \ / ./ ' \ \ { , .. , ..... \ i ,, .. ---.. ·' I i . ./ . I 1/30/2005 

~l,±l 18t!:l~5::•~18tAL ___ j_j~~::i:m~~-~ "S!_~.-:-'~-----~-T Z:1 :_ .. '~~Brtci~~Sc,t;~ ~n":tt't'>Gi.,.,MJ~i Wb·~hl -. ', :·. ••' / 89i'J8i':.882 
Submit 2GO~C',N'.:-~ Li' Pl~:1{J/Z-,Pjtch\;;/ Cqd in t~ W/He~ Grt\uplRI}Rt:porl indltlt!.frh( 

··t:q~Pl.,~;r~tlt~~t~~t:~~g¥i~;tK:~i~:s::11~~1~:1 
l-'-M~-~0~1~5--4~0~8~---,-+--"S~1e~~,.~m=1,_0~1)~n~d~e~n=s<rte0rq!:!Jl.~' ~ '~-'~~'---'~··,=···~·~-·0 

____________ -+~0~5_/3~1_/_2_00_3 __ --i 
Stili1~Jit i,6~f\W+? ifon'cl!Z 9ftcb~JCooling Water Group FS ant.I Sul),p1il .,, ,.,, ,= 
;2/)y:Sr\~}5, .\J. ?o.11cyZ.,J? i,~s:J1c:~ ._C:ool i n_g . Y-! at,c::r . C:,rCll,JP _P.rop_q~~d . .P.,I :in _ iqciudi11gJh¢ 

M-0l5-40C 

M-015-4 1B 

M-015-4\C 

lei 8 15 420 

hi 815 4:C 

M-015-43B -. 

M-Ol 5-43C 

Nl~O ;5_47 · _·=·-·· 

]1i~ilf f itf ~1£tt&i1!1t:r~1t11)tttJi4'~[ow 
10/3 1/2004 

10/30/2002 

Submi t 200-TW-lOU ,U1d iod~TwJou FS and Proposed Plan toEPA arid 

~~~~~:1[~:hi:~~~t~1••lt~:tr!~i~~ii~itit~~J1fi{~l;:l~~tt~J:~~::01it~fal&J 
t)rotbtvoe h:frrfofwffl · h.e adctreis@ bv the TW~J fTW)i Pi6,5ckecl Pl ah 03/31/2004 

_, ....., ..._, l.J ... ll 89{38{2882 

Sul.1t11it 200 T'fY ZOU OtiJft A Fc..rsibilitJ Stad_s 1. t11d Dti.tft A P1oposcd 
~ 

Lll •11 1,,.. ,, , _ .._. VI 1.• J \. .... \.11.I V I LU .VJ\. - 83/31/2884 
. : 

Submit 200-PW-2 OU RI Report including the Past Practi_ce Waste Sites in .the .• 
200-PW-4 General Proce% Waste Groun < . < > 06130ii004 =/ ,:, ', . 

Submit 200-PW-2 OU Feasibility Study and Proposed Plan/Propose(\ RCRA 
Permit r-,;1Lxlific,1li on inclut.1ii1.!Z lhc Past Practice Waslt: Sites in tht: 200-PWs4 · .. ·.: 
General Pnx:ess Was te Grouo 
Submit a P roposeJ Pl:m to EPA and/or Ecology to conduct remedial action(:;) fl~~ / 
source control at higl1-risk waste silc:(s) which includes ,m engineering eval uatiqn 
of an en!!inet:red surface barrier . -

I ?/3 li2005 
.·_.=_=·•:=··,,·=:::re::::',:,,:· 

6/30/2003 



Change Number 

M-016-02-0 I 

Originator 
P. M. Knollmeyer, 
Assistant Manager Central Plateau 

Class of Change 

[Xl I • Signatories 

Change Title 

Federal Facility Agreement and Consent Order 
Change Control form 

Do not use blue ink. Type or print using black ink. 

Phone 

376-7435 

[ ] II• Executive Manager [ ] fII - Project Manager 

Modi ti catil1n of the tvl-016 Series Mikslones 
DtsL'riplion/Juslirication of Change 

Date 

2/11/2002 

The HanforJ Federal Facil ity Agreement and Consent Order (TPA) rnn tai ns ~'.llmmitments for lhe U.S. Dtpanmenl of Ent:rgy 
(USDOE) tn submit the 200 Area N:1lional Priority List (N"PL) Rc:medial ln vc:stigation/Ft:asibi lity Study (Rl/FS) Work Plans lo 
L'Ompltte the: ln,·estigalion t1f Pasl-Practict: Units hy December 31, 2005 (Tri-Party Agreement Milestone l'vl-013); complete all 
200 Art:a Non-Tank Farm prc:-Record of Decision (ROD) silt investigations un1.kr upprovtd work plan schtdules by 
Deceml:ic:r 31, 2008 (Tri-Party Agreement Major Milestone M-015-00C); complete lht remedial actions for all non-Tunk Farm 
Operable Units by September 30, 2018 (Tri-Party Agreemt nl Milestone M-016-00); and Submit P;irt B Permit Applications or 
Closure/Post Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) 
units (M-020-00) by February 28, 2004. 

USDOE. tile U.S . Environmental Protection Agency, and the Stale of Washington , Department of Ecology (p%_ties) have 
completed ntgotiations to modify the schedule for completion of non-Tank Farm Remedial Invest\~~lJjpq·s7Keme~val Actions in 
the Central Plateau. :hese negotiati?ns were_conducted in accordance wi~h the Tri-Pai;x_,Agr5ine~~Jnp the-.far\ies will provide 
the stakeholders/public the opportunny to review the proposed changes pnor to app~wval. '-flv:: p~JOHE!"s h~velagfeed to a strategy 
for timely waste site r~m~diation of the non-Tank Far~ RC~ c?rrectiv~/u~t1ohf ~idfq_9)r~r{hei1si-'.re] E~vi·J.:on;mep tal Response, 
Compensation, and L1ab1ltty Act (CERCLA) past practice un,1.t.i,-•fot' t{1e lfanford St1;e Ccfl·Lr..al Plateal!,...J I f .I 

( t. / I '\ : ~ \ i ~......... ! .. ,j ! 
,,,~-·-.... : \ i f ! \ \ \ ! : : ,. / 

The agencies signed an Agreement in F].:i,;ic-ipJe afP) th~\ rqquFi tr/ parties[to kig~'a·1en~~tivl··Ag~ter1~.g_,t,by January 31 , 

::~,~;,:::~~ ::•:::~:, c:mpl,j'.(~:f~ur\:;7tn" tr 7~~-;# t'?i t~i e,:J,,obol'. 
ji <l\_11, 

~-J ! f"•·: ·:: ~ · .. . •'' / ~ 
. .... ~ ~ ~ \ \ ./ ..,.. ;: 

Impact of Change 
·· ......... , ~,·· 

l'vlud i!'i es the !'vl-01 6-00 mi jc:st~1;;: de}:.:ri{1t~~11 J:1J\:?XldfJs the M-016-00 comp!ttion Jale to coincide with single-shtll tank form 
closure ( M-0-15-00) . I ' ~-""'i'---_, .. _ ... _ .... _' ---------------------------------ii 
i\lTcctcd Documcnb • •' :,, ... 

The Tri-Party Agn::c:menl Action Plan - Appendix D, as amended and Hanford si te inlt::rnal pl anning, management, and budget 
ducurnc:nls (e .g., USDOE anJ USDOE contractor Baseline Changt:: Control documents; Multi Year Work Plans; Sitewide Systems 
Engineering Control documents; Project Managtment Plans; and, if appropriate, LDR requirtmenls should the subject wastt::s be 
generated as a result of this modification). 

Approvals 

___ Approved_Disapproved 
K . A . Klein , RL M:magc:r Datt 

___ Approved_Disapproved 
L. J. lani, EPA Region 10 Administrator Date 

___ Approved __ Disapproved 
T. C. Fitzsimmons . Ecology Director Dalt: 
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Description/Change (Continued) 

Past-practice waste site remedial actions in the 200 Area must be closely coordinated with remedial/closure activities conducted in 
the Tank Farms and on major facilities . The 200 Area non-tank farm operable unil waste site investiga~i.oo:;,,~ill be completed by 
December 31. 2008 under the M-015 series milestones and all source RODs are expected lo ~ ).n,.pltft'no laler\than 20 l 0. 
Ad~ilion,~llY. the parties recon~mend that the ~-016-00 major miles~one be extende_9,10~\02f t~ ~:?9fd¾nat[€'1\on?ank Farm ren:edial 
actions with smgle-shell tank farm closure. Tn-ParlY Agreement MilestJ !J.~-01/f-0,,~A t-f=~m1p1e~_,,allj 1qo 11re1! Remedial Actions 
by 12/3 1/20 I 2 f proposed]) and M-0 I 6-00B (Complete all 300 Area Remedial }~ct'iorfs hv,·09i3011018 f pro)o~dl) are addressed as 
part of lht! River Corridor Tri-Party Agreement Negotiatioll~'anct~\ n h_ yc,U{ld ln Vr~Parw i\grp~ri1Jn~ c(~ge;Request M-016-01-
05 and M-016-01-06 currently in the pul~li~ revi~w'pr~t~.·s[ Be-qau1e1a~lfdecpntrn\i.nl!fton \,d q~sc;u~nfssio~jr-g activities in the JOO 
Area are covered by proposed n1.: lestQ.Qe'lvl-(\16/)0~ .• }he'f tre~n~ <!

1
,tnc}kenJfrqCV-,M-0}6-p ~ rrulest~ptj,_., ,..,..--· . ,, ... \ f } { I . I . t \ I J \ \.,-1 , -<'"' r-·~i i. { I i __ ,/ \ \ .. • I \ ./ ,,,,-
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