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Mr. L. John Iani, Regional Administrator 
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Region 10 
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Seattle, Washington 98101 

Addressees: 

0058051. 

!IE~~~!!~® 
EDMC 

HANFORD FEDERAL FAClLITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) CHANGE CONTROL FORM M-91-02-01 

Enclosed for your review and approval is the signed Tri-Party Agreement Change Control Form 
M-91-02-01. This change control form will make necessary modifications, deletions and 
additions of Tri-Party Agreement milestones, target dates, and associated Tri-Party Agreement 
language governing the management of Hanford ~ite Transuranic, Transuranic Mixed Wastes 
and Mixed Low-Level Wastes. These modifications are consistent with the U.S . Department of 
Energy's final Waste Management Programmatic Environmental Impact Statement Record of 
Decision and the draft Performance Management Plan for the Accelerated Cleanup of the 
Hanford Site. Upon final approval of this change control form, the dispute for current 
Agreement Milestones M-91-01 and M-91-03 would be considered resolved. 

If you have any questions, you may contact me, or your staff may contact George Sanders, Acting 
Assistant Manager for the Central Plateau, on (509) 372-1786. 

Sincerely, 

o/__:/4✓ it d ~JJ.u-
Keith A. Klein ( 'f/4 

RCA:JBH Manager 

Enclosure 

cc : See page 2 
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Change Number Federal Facility Agreement and Consent Order Date 
DRAFT Change Control Form 

July 18, 2002 M-91-02-01 Do not use blue ink. Type or print using black ink. 

Confidential Initial Negotiation Product, Do Not Distribute 

Originator Phone 

Class of Change 
[X] I - Signatories D II - Executive Manager r l Ill - Project Manaqer 

Change Title 

Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) provisions governing the 
management of Hanford site Transuranic {TRU) and Transuranic Mixed {TRUM) wastes and Mixed Low-Level 
Wastes (MLLW). Resolution of the Parties' associated dispute pursuant to Agreement Article VIII. 

Description/Justification of Change 

Modification, deletion, and establishment of Agreement milestones, target dates, and associated Agreement 
language governing the management of Hanford Site Transuranic {TRU) and Transuranic Mixed {TRUM) wastes 
and Mixed Low-Level Wastes (MLLW). Resolution of the Parties' associated dispute pursuant to Agreement Article 
VIII. Requirements established by approval of this Change Request are consistent with the Department of Energy's 
Final Waste Management Programmatic Environmental Impact Statement Record of Decision and the Performance 
Management Plan for the Accelerated Cleanup of the Hanford Site (predecisional draft). 

Impact of Change 

The change deletes five interim milestone and four target dates, modifies the major milestone, and establishes six 
new interim milestones and six new MX target dates. 

Upon Tri-Party agreement on th is change request, the dispute for current TPA milestones M-91-01 and M-91-03 is 
considered resolved. Any enforceable schedules in the Project Management Plans of M-91-03 and M-91-10 and 
the Land Disposal Restrictions Report are superceded by these milestones. 

---
Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, DOE's Annual Land Disposal 
Restrictions Report, the Project Management Plans produced for milestones M-91-03 and M-91-10. 

Approvals 

__ Approved_Disapproved 
Ecology Date 

~~4~il✓ ~ ~proved_Disapproved 
D -RL 

__ Approved_Disapproved 
EPA Date 



DRAFi M-91-02-01 
July 18, 2002 
Description/Justification of Change (continued) 

IN RECOGNITION OF THE NEED TO MODIFY AGREEMENT REQUIREMENTS GOVERNING THE MANAGEMENT OF 
HANFORD SITE TRANSURANIC (TRU) AND TRANSURANIC MIXED (TRUM) WASTES THE PARTIES AGREE AS 
FOLLOWS:1 Modifications to Agreement Milestone series M-91-00 Interim milestones, and associated Agreement 
requirements established on approval of this M-91-01-01 modification are shown here as either snadeg)iew1iex'i or 
deleted strikeout text as follows: 

M-91-00 GOMPbE+E +l=IE AGQbllSl+IOl'>J OF l'>JeW FAGlbl+leS, MOQIFIGA+IOl'>J OF eXIS+ING 
FAGlbl+IES, Al'>JQIOR MOQIFIGA+IOl'>J OF PbANl'>JEQ FAGlbl+IES NEGESSAR¥ FOR +a-Be 
S+ORJ\GE, +REA+MHff/PROGESSll'>JG, ANQ QISPOSAb OF Abb HA.l'>lFORQ Sl+E Qetermined * 
+Rbll+RblM, bbMW, ,A,l'>JQ G+G3. 

9/3072032 
NEGO+IA+ION OF SGl=IEQblbES FOR FAGlbl+¥ MOQIFIGA+IOl'>J Wl=IIGl=I MA¥ BE 
l'>JEGESS,A,R¥ FOR +l=IE MAl'>JAGEMEl'>J+ OF PRe 1970 +Rbll+RblM l.oJlbb Be 
ES+ABblSl=IEQ FObbOWll'>JG +l=IE ISSblANGE OF OPeRABbE blNI+ REGORQS OF 
DECISION (ROQS). 

** +l=IE QA+E FOR GOMPbE+IOl'>J OF M 91 01 l,OJlbb BE QE+ERMINEQ AF+eR 
REQbllREQ +EGl=ll'>JObOG¥ l=IAS BEel'>J QE+ERMll'>JeD +l=IROblGl=I +l=le +R61.ci:RblM 
PMP, Bbl+ Wlbb BE !'>JO bA+ER +l=IAN QEGEMBER 2000. 

8<?.M~l;gJ.g~~ .Q~~§j>J_!iG,\Pl{ 69.?~g~Afi_Q~DisP._Q.SJIOIN:OF'."gaoM!AND~MiXED 
"OW.;L:EVEL.: ASTEiASJ~EQUl~ED BYJ.t::A.W_,, 

~RJ~ ~'ii@QC.:0].?E,WAS.f~pf@ J?};o :PJ3.~I9]l9J.6:'ifHAT~ ~lB}EVE~ 
Q)~"fERMiNEDl TO.BE}:TRLiM.PR~MlXEb ~ow] lIEVEl\~bSTE) 

M 91 01 GOMPbE+E +l=IE AGQbllSl+ION OF l'>JeW FAGlbl+IES, MODIFIGA+IOl'>J OF EXIS+ll'>JG 
FAGlbl+IES, Al'>JD/OR MOQIFIGA+IOl'>J OF PbAl'>Jl'>JEQ F,A.Glbl+IES l'>JeGESSAR¥ FOR +a-Be 
S+ORAGE, ANQ +REA+Mel'>ff/PROGESSING PRIOR +O QISPOSAb OF Abb Estaelist:led ** 
l=IANFORQ Sl+E POS+ 1970 +R6ll+R61M. (eut no later 

tAaA 
** +l=IE QA+E FOR GOMPbE+ION OF M 91 01 Wlbb Be QE+ERMINeQ AF+eR 12/31/2000) 
REQbllREQ +EGl=ll'>JObOG¥ l=IAS BEel'>J QE+eRMll'>JEQ +l=IRO61Gl=I +l=IE +R611+RblM 
PMP, Bbl+ Wlbb BE !'>JO bA+ER +l=IAN QeGEMBER 2000. 

M 91 05 +01 GOMPbE+E Al'>JQ SblBMI+ +Rbll+RblM RE+RIEVAb Al'>JQ PROGESSll'>JG FAGlbl+¥ 
ENGINEERING STUDY/FUNCTIONAb DESIGN CRITERIA STUDY +O ECOLOGY. 12/31/2002 

+l=IE +Rbll+RblM El'>JGll'>JEeRINGIFUNG+IOl'>JAb QeSIGl'>J GRl+eRIA S+IJQY Wlbb 
GOVeR AG+IVl+leS/FAGlbl+IES !'>JO+ GOl'>JSIQeReQ GOMMeRGIAbb¥ VIABbE AS 
QOGblMEl'>J+EQ IN +l=le APPROVEQ +Rbll+R61M PMP ANQ ASSOGIA+eQ 
AGReeMeN+ Gl=IAl'>JGe ReQbleS+S. 

M 91 Oe +01 ,A)N-ARQ l'>JeGeSSARY PRIVA+lleQ GOl'>J+RAG+S FOR PROGeSSll'>JG ReMO+e 
l=IAl'>JQbEQ (Rl=I) Al'>JQ bARGe SIZE +Rbl.ci:R61M. 9/31/2003 

M 91 07 GOMPbE+E PROJEG+ W 113 FOR POS+ 1970 Gl=I +R611+R61M RE+RIEVAb. 
9/30/2004 

M 91 08 +01 GOMPbE+e GONS+RblG+IOl'>J Al'>m ll'>Jl+IA+E 1=10+ OPeRA+IONS OF Rl=I Al'>JQ bARGE 
SIZE +Rbll+RblM PROGESSll'>JG FAG I bl+¥ (A Fll'>JAb AGQ61ISl+ION SGl=IED61bE FOR @t3ot2oos 
+l=IIS FAGlbl+Y Wlbb BE ES+ABblSl=IED AS AN ll'>ffERIM MlbES+Ol'>JE NO bA+ER 
+l=IAl'>J QEGEMBeR 20QQ.) 



DRAFT M-91-02-01 
July 18, 2002 

Description/Justification of Change (continued) 

M 91 12A GGMPbe+e +l=leRMAb +Re,A.+MeJ1l+ ,A.~m DISPGSAb GF A+ beAS+ 24Q GIJQIG 
Me+ERS GF GGN+AG+ l=lA~mbeD bbMW. 

M 9112 GGMPbe+E +l=lERMAb +REA+ME~l+ ,A.~m DISPGSAb GF ,A,~j ADDl+IGNAb JeQ GIJQIG 
ME+ERS GF GG~l+:\G+ l=lA~mbED bbMW. +l=IIS BRINGS +l=IE GIJMIJbA+IVe +G+/1,b 
+G A+ bEAS+ eQQ GIJBIG ME+ERS GF GG~l+AG+ l=lA~mbED bbMW +l=lERMAbb¥ 
+REA+eD .ti.~m DISPGSED GF. 

M 91 14 +Q1 ,A)l;JARD GGMMERGIAblZA+IG~l GG~l+RAG+ (S) FGR +REA+ME~l+ GF Rl=l A~m 
bARGE SIZE bbMW PER APPRGVeD bbMW/G+Ga PMP AND ASSGGIA+ED 
AGREEME~l+ Gl=lA~lGE REQIJES+S. 

M 91 1§ GGMPbE+E AGQIJISl+IG~l GF FAGlbl+IES A~m INl+IA+E +RE/'.+ME~l+ GF Rl=l AND 
bARGE GGN+Al~leRS (Gl=l) bbMW. 

M-91 -19-T01 COMPLETE PHYSICAL ACTIVITIES AT T PLANT NECESSARY TO STORE FLOOR 
AND PIT SLUDGE. 

THIS TARGET IS COMPLETE UPON DECLARATION OF COMPLETION OF 
MODIFICATIONS REQUIRED TO STORE FLOOR AND PIT SLUDGE INT PLANT. 

M-91 -20 T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K BASINS FLOOR AND 
PIT SLUDGE. 

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL T PLANT READINESS 
ACTIVITIES HAVE BEEN COMPLETED TO ACCEPT FLOOR AND PIT SLUDGE. 
READINESS IS DEFINED AS THE ISSUANCE OF THE READINESS TO PROCEED 
LETTER BY THE APPROVAL AUTHORITY. 

M-91 -21 -T01 COMPLETE PHYSICAL ACTIVITIES AT T PLANT NECESSARY TO STORE CANISTER 
AND FUEL WASH SLUDGE. 

THIS TARGET IS COMPLETE UPON DECLARATION OF COMPLETION OF 
MODIFICATIONS REQUIRED TO STORE CANISTER AND FUEL WASH SLUDGE INT 
PLANT. 

M-91-22 T PLANT IS READY TO RECEIVE THE CANISTER AND FUEL WASH SLUDGE FROM 
K BASINS. 

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL T PLANT READINESS 
ACTIVITIES HAVE BEEN COMPLETED TO ACCEPT CANISTER AND FUEL WASH 
SLUDGE. READINESS IS DEFINED AS THE ISSUANCE OF THE READINESS TO 
PROCEED LETTER BY THE APPROVAL AUTHORITY. 

12/31/2QQ2 

1213112(:)Q§ 

19/31/WQJ 

e/JQl2QQ8 

9/30/2002 

12/30/2002 

11/29/2003 

-

2/29/2004 



DRAFT M-91-02-01 
July 18, 2002 

Description/Justification of Change (continued) 
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DRAFT M-91 -02-01 
July 18, 2002 
Description/Justification of Change (continued) 
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DRAFT M-91-02-01 
July 18, 2002 

Description/Justification of Change (continued) 



DRAFT M-91-02-01 
July 18, 2002 

Description/Justification of Change (continued) 


